



Somerset County Construction Overview

Brad J. Brumbaugh, P.E.

Assistant District Executive - Construction



Awarded Contracts


PA 31 W. Somerset Corridor Improvements



- **Scope:** Widening with Center Turn Lane (1 mile)
- **Traffic Control:** Phased Construction w/ 2 Lanes Maintained
- **Construction Timeframe:** March to November 2016
- **Contractor:** C.H. & D. Enterprises Inc.
- **Construction Contract:** \$4,831,907

PA31 W Somerset Corridor Imp

PA 31 West Somerset Corridor Improvements
Somerset Twp. & Somerset Borough




Route 3025 – S. Somerset CSX RR Bridge



- **Scope:** Bridge replacement
- **Traffic Control:** Detour (2.7 miles)
- **Construction Timeframe:** April to October 2016
- **Contractor:** Plum Contracting, Inc.
- **Construction Contract:** \$2,101,916

Route 3025 – S. Somerset CSX RR Bridge




Route 3025 (South Center Avenue) over CSX Railroad
Somerset Township

Route 4001 – Kooser Run Bridge



- **Scope:** Bridge replacement
- **Traffic Control:** Detour (7.5 miles)
- **Construction Timeframe:** July 11 to August 21
- **Contractor:** Kukurin Contracting, Inc.
- **Construction Contract:** \$762,341

Route 4001 – Kooser Run Bridge




▶ Route 1008 – PA 281 to Lambertsville Rd



- **Scope:** Resurfacing, guiderail, & drainage upgrades (3.2 miles)
 - ▶ Bid with Route 1011 - Piersol Road to Listie Road
- **Traffic Control:** Daylight flagging
- **Construction Timeframe:** May to July 2016
- **Contractor:** New Enterprise Stone & Lime Co., Inc.
- **Construction Contract:** \$1,195,863

▶ Route 1008 – PA 281 to Lambertsville Rd




Route 1008 – PA 281 to Lambertsville Rd
Quemahoning & Stonycreek Townships

Route 1011 – Piersol Rd to Listie Rd



- **Scope:** Resurfacing, guiderail, & drainage upgrades (0.9 miles)
 - Bid with Route 1008 – PA 281 to Lambertville Rd
- **Traffic Control:** Daylight flagging
- **Construction Timeframe:** May to July 2016
- **Contractor:** New Enterprise Stone & Lime Co., Inc.
- **Construction Contract:** \$396,665

Route 1011 – Piersol Rd to Listie Rd



Route 1011 – Piersol Road to Listie Road
Somerset Township

PA 56 – Kleban Drive to Route 1033




- **Scope:** Concrete pavement preservation, guiderail, median barrier & drainage upgrades (4.7 miles)
 - Bid with 12th Street Paint Creek Bridge
- **Traffic Control:** Daylight flagging
- **Construction Timeframe:** May to August 2017
- **Contractor:** HRI, Inc.
- **Current Contract:** \$7,776,280

PA 56 – Kleban Drive to Route 1033

PA 56 - Kleban Drive to Route 1033

Richland & Paint Townships, Windber & Paint Boroughs




pennsylvania
DEPARTMENT OF TRANSPORTATION

Route 1039 – 12th St Paint Creek Bridge



- **Scope:** Rehabilitation, including strip seals & latex overlay
 - Bid with PA 56 – Kleban Drive to Route 1033
- **Traffic Control:** Detour (< 0.5 mile)
- **Construction Timeframe:** May to August 2017
- **Contractor:** HRI, Inc.
- **Current Contract:** \$529,546

▶ Route 1039 – 12th St Paint Creek Bridge




Route 4031 – PA 601 to Route 4029



- **Scope:** Resurfacing (4.3 miles)
- **Traffic Control:** Daylight flagging
- **Construction Timeframe:** May to August 2016
- **Contractor:** New Enterprise Stone & Lime Co., Inc.
- **Construction Contract:** \$1,409,104

Route 4031 – PA 601 to Route 4029




Route 4031 – PA 601 to
Route 4029
Conemaugh Township

▶ PA 653 – Broadway St to Summit Twp. Line



- **Scope:** Resurfacing, guiderail, & drainage upgrades (6.7 miles)
- **Traffic Control:** Daylight flagging
- **Construction Timeframe:** June to October 2016
- **Contractor:** New Enterprise Stone & Lime Co.
- **Construction Contract:** \$4,183,650

▶ PA 653 – Broadway St to Summit Twp. Line



PA 653 – Broadway Street to Summit Township Line
Blacklick & Summit Townships




pennsylvania
DEPARTMENT OF TRANSPORTATION

T-816 Roaring Fork Bridge



- **Scope:** Bridge replacement
- **Traffic Control:** Temporary runaround
- **Construction Timeline:** July to August 2016
- **Contractor:** Cottle's Asphalt Maintenance
- **Construction Contract:** \$385,882

T-816 Roaring Fork Bridge




T-625 Beaver Dam Run Bridge




- **Scope:** Bridge rehabilitation (composite deck installation)
 - Bid with T-310, T-495 and Flaugherty Creek bridge rehabilitations
- **Traffic Control:** Detour (4.2 miles)
- **Construction Timeframe:** May to November 2016
- **Contractor:** Thornbury, Inc.
- **Current Contract:** \$228,011

T-625 Beaver Dam Run Bridge




T-310 Camp Ground Road Bridge



- **Scope:** Bridge rehabilitation (composite deck installation)
 - Bid with T-495, T-625 and Flaugherty Creek bridge rehabilitations
- **Traffic Control:** Detour (6.5 miles)
- **Construction Timeframe:** May to November 2016
- **Contractor:** Thornbury, Inc.
- **Current Contract:** \$183,497

T-310 Camp Ground Road Bridge




T-495 Gary Road Bridge



- **Scope:** Bridge rehabilitation (composite deck installation)
 - Bid with T-310, T-625, and Flaugherly Creek bridge rehabilitations
- **Traffic Control:** Detour (5.9 miles)
- **Construction Timeframe:** May to November 2016
- **Contractor:** Thornbury, Inc.
- **Current Contract:** \$206,079

T-495 Gary Road Bridge

T-495 (Gary Road) over Laurel Hill Creek
Middlecreek Township




Flaugherty Creek Bridge Rehab



- **Scope:** Bridge rehabilitation (composite deck installation)
 - Bid with T-310, T-495 and T-625 bridge rehabilitations
- **Traffic Control:** Detour (0.5 miles)
- **Construction Timeframe:** May to November 2016
- **Contractor:** Thornbury, Inc.
- **Construction Contract:** \$172,505

Flaugherty Creek Bridge Rehab



Salisbury Street over Flaugherty Creek
Meyersdale Borough

US 219 – Somerset to Meyersdale



- **Scope:** 11 miles of new four-lane (limited access highway)
 - 3rd Contract: Paving
- **Current Contract:** \$52,124,021
- **Contractor:** New Enterprise Stone & Lime Co., Inc.

US 219 – Somerset to Meyersdale

Project Highlights

- 11.2M cubic yards (or 560,000 coal truck loads) of earthwork
 - Waste Project – 5 million cubic yards
- 2 New Interchanges
 - Mason Dixon Highway (Meyersdale)
 - Mud Pike Road (SR 3010)
- Six new bridges
 - Buffalo Creek Bridge: 1,100' long, 216' above Buffalo Creek
- Project to be built in three separate phases/ contracts
 - Earthwork – Under Construction
 - Structures – Under Construction
 - Paving – July 2016 to Summer 2018




Contracts to be bid

PA 281 – Gilmour to Welsh Hill Road



- **Scope:** Resurfacing, guiderail, & drainage upgrades (6.4 miles)
 - To be let with PA 281 - Welsh Hill Road to East Main Street
- **Traffic Control:** Daylight flagging
- **Construction Estimate:** \$1.0 - \$5.0 Million
- **Anticipated Bid Opening:** 3rd Quarter 2016

PA 281 – Gilmour to Welsh Hill Road




PA 281 – Welsh Hill Rd to E Main St



- **Scope:** Resurfacing (4.0 miles)
 - To be let with PA 281 - Gilmour to Welsh Hill Road
- **Traffic Control:** Daylight flagging
- **Construction Estimate:** \$1.0 - \$5.0 Million
- **Anticipated Bid Opening:** 3rd Quarter 2016

PA 281 – Welsh Hill Rd to E Main St

PA 281 - Welsh Hill Road to East Main Street
Somerset & Quemahoning Townships





Thank You

Questions?