

Route 11/15 Rock Slope Safety Project

Anticipated Construction Schedule

December 2015	Open Bids
February 2016	Contractor Notice to Proceed
February – April 2016	Shop Drawing Review, Order Materials, and Site Preparatory Work
May 1 – July 30, 2016	Begin 90 Day Closure of Route 11/15 to Traffic, Remove Trees, Remove Loose Rock, Install Mesh Fencing Against Slope, Begin Shoulder Rockfall Fence Installation, Reopen Route 11/15 to Two Lanes of Traffic
August 1 – 6, 2016	Marysville Lions Club Carnival (two lanes open to traffic for special event) No contractor work to be performed during this event
August – October 2016	Complete Shoulder Rock-fall Fence, Install Safety Barriers, Drainage, Pavement Repair (all work to be done at night or during off-peak hours and traffic maintained by flaggers as necessary)
November 2016	Construction Work Completed

Financial incentives up to \$ 50,000 per day will be available for the contractor to complete work ahead of schedule; while disincentives up to \$ 160,000 per day will be applied for failing to meet the project schedule