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MaTT girard I PROjECT EXECuTIVE
As Project Executive, Matt will be responsible for the overall leadership 
of the PWKP team throughout all phases of the Project.  During the 
RFP phase, Matt will be the primary point of contact with PennDOT 
and, working closely with leadership from all team members, will lead 
the team’s development of the technical and fi nancial proposals.  During 
delivery, Matt will have overall accountability to PennDOT for the 
performance of the team and will work closely with all team members to 
ensure satisfaction of all obligations under the public-private transportation 
partnership agreement.

Presidio Parkway, CA
•	 Total Project Value: $350 million I Owner: Caltrans/SFCTA
•	 Role: Development Lead I Dates Worked on Project: 2011 - 2012

Presidio Parkway will replace Doyle Drive, the aging approach to the 
Golden Gate Bridge used by 120,000 vehicles each day. Originally built 
in 1936, the roadway was structurally and seismically defi cient. As 
California’s fi rst P3 project, Matt was responsible for coordinating the Joint 
Venture’s approach.  This included leading all DBJV efforts during the 
proposal phase on all innovation & ATC efforts, coordinating the design 
pre-bid and ensuring constructability, representing the DBJV on the life-
cycle task force team, and lead rep of DBJV in all contract matters on both 
the P3 agreements as well as the design subcontract, and all commercial 
interaction with Owner.  

Northwest Anthony Henday Drive, Edmonton, AB
•	 Construction Value: $995 million I Owner: Alberta Transportation
•	 Role: Development Lead I Dates Worked on Project: 2008 - 2009

The North Edmonton Ring Road, also called Northwest Anthony Henday 
Drive, is a 13-mile section of highway with nine interchanges, four fl yovers, 
and two crossings over railways and 29 bridges. Matt led all Design-Build 
Joint Venture (DBJV) efforts during the proposal phase on all innovation & 
ATC efforts, coordinating the design prebid and ensuring constructability, 
representing the DBJV on the life-cycle task force team, and lead 
representative of DBJV in all contract matters on both the P3 agreements as 
well as the design subcontract, and all commercial interaction with Owner.

Calgary Ring Road, Calgary, AB
•	 Construction Value: $424 million I Owner: Alberta Transportation
•	 Role: Development Lead I Dates Worked on Project: 2007 - 2009

The northeast portion of the Calgary Ring Road, also called Northeast 
Stoney Trail (NEST), was procured as a P3. For this project, the Developer 
was responsible for constructing the northeast section of the ring road, 
including 23 bridge structures and six interchanges. Matt served as 
development lead for the DBJV, as well as Project Manager during the fi rst 
six months of construction.  This included leading all DBJV efforts during 
the proposal phase on all innovation & ATC efforts, coordinating the design 
pre-bid and ensuring constructability, representing the DBJV on the life-
cycle task force team, and lead rep of DBJV in all contract matters on both 
the P3 agreements as well as the design subcontract, and all commercial 
interaction with Owner.  

RELEVANCE TO PROjECT

 920 years design-build 
experience, and 10 years 
with P3’s in the u.S. and 
Canada, $5 billion worth of 
P3 projects.

BACkgROuND & LICENSINg 

Education
M.S., Civil Engineering & CEM, univ. 
of Colorado
B.S., Civil Engineering; university of 
Colorado

Years in Industry
25 (10 years of P3 experience)

Licensing
STS Construction Safety Trained 
Supervisor
DBIA Designated Design-Build 
Professional

REFERENCES

       California Dept. of Transportation
kome Ajise  - Deputy Director, 
Planning/Modal Programs
1120 N Street, Sacramento CA 94273
916.654.5368 p I 916.654.5266 f
kome.Ajise@dot.ca.gov
 Alberta Transportation
Tom Loo
Executive Director, Major Capital Projects
4999 98 Ave., Edmonton AB  T6B 2X3
780.415.4876 p I 780.415.0475 f
tom.loo@gov.ab.ca

       Colorado HPTE
Michael Cheroutes - Director
4201 E. Arkansas Ave., Denver, CO  80222
303.757.9607 p I 303.757.9656 f
michael.cheroutes@dot.state.co.us 

Greg will serve as the Project Manager, and will be primarily responsible 
for supervising, coordinating, and implementing the technical activities 
of the Project. He will have visibility and authority over all design, 
construction, and maintenance activities via direct and constant 
collaboration with the Construction Joint Venture, the Lead Engineer, the 
Lead Maintenance Contractor, and all other Major Non-Equity Members 
of the PWKP team.  The ultimate charge of his role is to ensure that the 
Project is procured on schedule, within budgetary constraints, and built and 
maintained at the level of quality and safety required by the PPA.

Ohio River Bridge East End Crossing Project, IN/kY
•	 Construction Value: $763million I Owner: Indiana Finance Authority
•	 Role: Deputy Project Mgr., Board of Mgrs. I Dates Worked on Project: 2011 - Present

As the Deputy Finance Manager and member of the WVB East End 
Partners, LLC (Concession Company) Board of Managers, Greg represents 
Walsh’s interests on this Design-Build-Finance-Operate-Maintain (P3) 
project. The project includes 8 miles of new construction connecting I-265 
in Southern Indiana and I-265 in Northern Kentucky. The project includes 
a new six-lane cable stayed bridge crossing the Ohio River with a main 
span of 1,200 feet, a 1,680 foot tunnel on the Kentucky side of the river, 
new and reconstructed interchanges, and 19 standard bridge structures. 

I-4/Lee Roy Selmon Crosstown Expressway Connector, FL
•	 Construction Value: $414 million I Owner: Florida Department of Transportation
•	 Role: Finance Specialist I Dates Worked on Project: 2010 - 2012

P3 project to bid, build, and fi nance the I-4/ Lee Roy Selmon Crosstown 
Expressway Interchange Connector. The new roadway will provide 
exclusive truck lanes for direct access to the Port of Tampa and remove 
heavy truck traffi c from local roads. The fi nancing requirements for the 
project were a challenge given the extended GAP fi nancing period that 
resulted from FDOT’s set availability payment schedule based on funding 
authorization in FDOT’s 10-year work plan. Greg was instrumental in 
the team’s success by creating a fi nancing solution that supported an 
accelerated construction schedule while  leading the charge in reducing 
fi nancing costs by structuring interest rate protection that allowed the team 
to benefi t from the falling interest rate environment over the last 12 months. 
After running a full funding competition, the project was ultimately 
fi nanced through a bank solution.

Federal Bureau of Investigation Field Offi ce, VA
•	 Construction Value: $45 million I Owner: u.S. general Services Administration
•	 Role: Principal-in-charge I Dates Worked on Project: 2012 - Present

P3 project to design, build, fi nance, and maintain a 144,000 square 
foot offi ce building that will be leased on a 20-year term to the U.S. 
General Services Administration for the tenancy of the Federal Bureau 
of Investigations. Greg managed all aspects of development while also 
demonstrating his ability to arrange competitive fi nancing. 

grEg ciaMBronE I PROjECT MANAgER

RELEVANCE TO PROjECT

 920 years experience in 
design-build-lease and 6 
years of P3’s in u.S. and 
Canada
 9Heavy-civil knowledge with 
experience as developer, 
fi nancier, and concessionaire

BACkgROuND & LICENSINg 

Education
M.B.A., DePaul university
B.S., Finance, university of Notre 
Dame

Years with Walsh Investors
16

Years in Industry
27 (6 years of P3 experience)

REFERENCES

    Indiana Finance Authority
jim Stark
Deputy Commissioner of Innovative 
Project Delivery
100 N. Senate Ave., Indianapolis, IN 46204
317.232.0694 p I N/A f
jstark@indot.IN.gov

       goldman Sachs & Co.
Hadley Peer Marshall
Vice President
200 West St., 7th Flr New York, NY 10282
212.902.0535 p I 917.977.3268 f
Hadley.peermarshall@gs.com

       u.S. Department of justice -   FBI
Ron Rivera
Project Manager
20 North 8th St., Philadelphia, PA 19107
202.436.8062 p I 202.436.8081 f
Ronald.Rivera@ic.fbi.gov
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SCOTT BENJAMIN, PE I DEPUTY PROJECT 
MANAGER - CONSTRUCTION
As Deputy Project Manager - Construction, Scott will be ultimately 
responsible for the success of the Construction Joint Venture (CJV).  He 
will oversee all aspects of design and construction including project buyout, 
subcontractor selection, establishment of safety protocols, management of 
CJV personnel, achievement of DBE and minority goals, and coordination 
with public information managers.  Scott will have the authority to adjust 
resource levels as necessary to maintain the project schedule.  He will 
maintain a direct line of communication with and be responsible for 
addressing any concerns of the PennDOT Project Manager during the 
construction phase. 

Whittier Bridge Replacement Project, MA
•	 Construction Value: $292 million I Owner: Massachusetts Dept. of Transportation
•	 Role: Design-Build Coordinator I Dates Worked on Project: 2013 - 2013

The design-build project featured two 480 foot long steel tied arch spans.  
The new bridges contain nearly 10,000 tons of structural steel. Scott was 
responsible for management of the design submittal and approval process, 
performed constructability reviews of bridge design components, and 
worked with the owner and its representative to facilitate approval of the 
Release for Construction drawing packages.  Scott also led the process 
of environmental permit amendments with various agencies such as 
MassDEP, USACOE, USCG, and local conservation commissions and 
harbormasters.

Cleveland Innerbelt Bridge Project CCG1, OH
•	 Construction Value: $287 million I Owner: Ohio Department of Transportation
•	 Role: Design-Build Coordinator I Dates Worked on Project: 2010 - 2011

Construction of a new five lane westbound bridge structure, as well as work 
on 18 secondary bridges, nine retaining walls, and two miles of roadway 
reconstruction. Scott’s responsibilities on this design-build project included 
scheduling, cost control, submittals, managing review and approval process 
through independent quality firm and ODOT, obtaining necessary permits, 
utility relocation and coordination, and construction engineering. Scott 
worked extensively with the lead design firm, HNTB, and the Independent 
Quality Firm, HDR, during development and approval of the project design.

Harrisburg US 15/PA 581 Improvements Phase 1, PA
•	 Construction Value: $58 million I Owner: Pennsylvania Dept. of Transportation
•	 Role: Project Manager I Dates Worked on Project: 2008 - 2009

This design-bid-build project featured a new diamond interchange and 
complete bridge replacement on SR15 over Lower Allen Drive and an 
additional travel lane on SR15. Work on PA 581 included widening of an 
existing 1,300 foot viaduct bridge and installation of five new underground 
stormwater management facilities.  As Project Manager, Scott oversaw the 
entire project including submittals, schedules, safety, owner relation and 
coordination managing subcontractors, and cost management.  

RELEVANCE TO PROJECT

 9Worked on over $220 million 
of PennDOT projects located 
in five different districts.

BACKGROUND & LICENSING 

Education
B.S., Civil/Environmental 
Engineering, Lafayette College

Years with Walsh Construction 
8

Years in Industry
12

Licensing
Professional Engineer: Pennsylvania

REFERENCES

      Ohio Department of Transportation
Dave Lastovka - Cleveland
Innerbelt Corridor Project Manager
5500 Transportation Blvd., 
Garfield Heights, OH 44125
216.584.2115 p I 216.584.2279 f
dave.lastovka@dot.state.oh.us

       Pennsylvania Dept. of Transportation
Larry Maricondi
Assistant Construction Manager
825 N. Gallatin Ave., Uniontown, 
PA, 15401
724.439.7286 p I 724.425.3012 f
lmaricondi@pa.gov

       Massachusetts Dept. of Transportation
Ernie Monroe - Resident Engineer
58 Macy St., Unit 2B, Amesbury, 
MA  01913
781.853.8174 p I 781.646.5115 f
ernie.monroe@state.ma.us

BRIAN BUDDEN I PROJECT FINANCE LEAD

As Project Finance Lead, Brian will work with Walsh Investors to structure 
and implement the Project financing. He will manage the negotiation of 
key commercial and finance documents with team members and PennDOT. 
Brian will lead the project debt funding competition with potential debt 
funders and will be responsible for ensuring that the chosen financial 
structure will deliver optimal value for money to PennDOT.

Humber River Hospital, Toronto, Ontario, Canada
•	 Construction Value: $1.1 billion I Owner: Humber River Hospital
•	 Role: Project Director and Finance Lead I Dates Worked on Project: 2011 - Present

The new Humber River Hospital, at approximately 1.7 million square feet 
and $975 million capital cost, will be one of Canada’s largest regional 
acute care hospitals, serving a catchment area of more than 850,000 
people in the northwest Greater Toronto Area. Brian led the Plenary 
Health consortium through the proposal phase, commercial and financial 
negotiations, and closing, under availability DBFM. He currently sits on 
the consortium Board of Directors.

CSEC Long-Term Accommodation Project, Ottawa, Ontario, Canada
•	 Construction Value: $1.13 billion I Owner: Defence Construction Canada
•	 Role: Project Director and Finance Lead I Dates Worked on Project: 2011 - 2014

This federal Project involved the design, financing, construction and 
subsequent operation, maintenance and lifecycle of an approximately 
775,000 square foot facility plus ancillary operations over a 42-month 
construction period, with $867 million capital cost. The CSEC Long-
Term Accommodation Project was the first PPP project procured by the 
federal government in its new PPP program and enjoyed the support of 
PPP Canada. Brian led the Plenary Health consortium through the proposal 
phase, commercial and financial negotiations, and closing with respect to 
the new facility that will house Canada’s national cryptologic agency, under 
availability DBFM. He currently sits on the consortium Board of Directors.

Drivers’ Examination Services, Ontario, Canada
•	 Construction Value: $203 million I Owner: Ministry of Transportation                    
•	 Role: Project Director and Finance Lead I Dates Worked on Project: 2013 - 2013

This DBFM program delivered administration and testing services in 
the road user program, and collected fees for those services (together, 

“DES”). DES services are currently delivered at 95 testing centers by 
approximately 500 full-time equivalent staff. In exchange for the rights 
to DES, Plenary paid an upfront fee to the Ministry of Transportation 
and committed to further set monthly payments for the contract term. 
The contract is projected to generate roughly $800 million in shared 
revenues. Brian led the Plenary Properties consortium through the 
proposal phase, commercial and financial negotiations, and closing for 
the exclusive provision of drivers’ exams and licensing services across 
approximately 100 centers in Ontario under the DBFM model.

 

 

RELEVANCE TO PROJECT

 9Over 8 years of experience in 
financing of and investment in 
infrastructure P3 projects
 9Sector experience includes 
large Availability Payment 
projects with values in excess 
of $1B
 9Experience in the same role for 
a multi-asset P3 project across 
the Province of Ontario

BACKGROUND & LICENSING 

Education
2 years admission Commerce and 
Mathematics (Hons), McMaster 
University, prior to early law school 
Law Degree, Osgoode Hall (York 
University) Master of Business 
Administration, Tuck School of 
Business (Dartmouth College) in NH

Years with Plenary
6

Years in Industry
15

REFERENCES

Transaction Finance
Martin Lavoie
Vice President
777 Bay Street, 9th Floor
Toronto, ON  M5G 2C8
416.325.8826 p I 416.325.4646 f
martin.lavoie@ 
infrastructureontario.ca
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PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

joE McilHinnEY I CONSTRuCTION 
MANAgER

As Construction Manager, Joe will assist the Deputy Project Manager in 
the overall management of the execution of the design and construction of 
the Project.  He will interface daily with the Regional Construction Section 
Managers and provide support with safety, quality, schedule, and logistics 
needs.  Joe will be heavily involved with the Early Completion Bridges, 
ensuring that the Project commences in an orderly and effi cient manner.

Queens Bored Tunnels & Structures, NY
•	 Construction Value: $775 million I Owner: Metropolitan Transit Authority 

Capital Construction
•	 Role: Project Director I Dates Worked on Project: 2009 - 2013

Construction of four soft ground transit tunnels using slurry shield 
technology. The JV team bored four 19.5 foot diameter tunnels lined with 
precast concrete segments, with a total length of 10,500 linear feet. The 
tunnels were excavated under the Sunnyside Yard in Queens, NY. Joe had 
overall onsite management responsibility for all aspects of integration 
between tunnel construction and civil/ structural work, as well as oversight 
of total construction effort to ensure that the project is constructed in 
accordance with design, budget and schedule. 

jFk Airtrain Terminal & jamaica Station Reconstruction, NY
•	 Construction Value: $400 million I Owner: Port Authority of New York and New jersey 
•	 Role: Project Manager I Dates Worked on Project: 2003 - 2005

Demolition and reconstruction of a 1913 Long Island Railroad (LIRR) 
station into intermodal transportation hub comprised of fi ve 1,000-ft-long 
elevated platforms. The reconstructed facility includes a portal bridge & 
mezzanine structures to transit from the JFK Airtrain to connections with 
the LIRR, subway and private/public bus routes. The Westerly Bridge 
spanning the 5 LIRR platforms consists of a 130-ft-long steel structure. 
Original cost for the project is approximately $400M and all work within 
the limits of the station was conducted while maintaining LIRR and MTA 
rail operations.

Williamsburg Bridge, NY
•	 Construction Value: $45 million I Owner: New York State Department of Transportation
•	 Role: PM/Bridge Superintendent I Dates Worked on Project: 2001 - 2001

Demolition and reconstruction of a major 1,600 Linear Foot Twin Post 
Tensioned Segmented Girder Connector ramps from the Brooklyn-Queens 
Expressway to the Williamsburg Bridge. Twin curved pre-cast concrete 
box post-tensioned segmented girder structures were installed in two stages 
while maintaining traffi c fl ow during the course of the project. Project 
received NYSDOT “2002 Partnering Award”. As Project Manager, Joe 
was responsible for the management and oversight of all phases of project.  
As Bridge Superintendent, Joe was also responsible for maintaining the 
construction schedule to meet critical NYCDOT milestones during and 
after 9/11.

RELEVANCE TO PROjECT

 933 years of experience in 
heavy/civil construction 
industry 
 9Extensive experience 
in fi eld management, 
preconstruction and 
planning, design 
constructability, and 
scheduling
 9Worked on large 
transportation design-build 
projects valued over $500M
 9Managed several high 
value logistically complex 
transportation projects

BACkgROuND & 
LICENSINg 

Education
B.S., Civil Engineering, Villanova 
university

Years with granite Construction 
10 years

Years in Industry
33

REFERENCE

    Port Authority of New York &                  
     New jersey

james Starace
Deputy Chief Engineer
233 Park Ave., South New York, 
NY 10003
212.435.7449 p I N/A f
jstarace@panynj.gov

kEnnETH WrigHT, PE I LEAD DESIgN 
ENgINEER
Ken has experience in the design and management of major bridge and 
highway projects. His experience includes concrete and steel bridges from 
small overpass structures to major river crossings. Ken has extensive 
knowledge of structural concepts, substructures, river piers, superstructures, 
retaining walls, and bridge permitting. Ken has also managed conventional 
design projects, design-build projects, and construction services for 
contractors. Planning and conceptual design of economical bridge 
structures is a defi nitive strength of Ken’s and he has taught seminars on 
economical bridge design as well as design of tall piers and curved girders.

Tappan Zee Hudson River Crossing, NY 
•	 Construction Value: $3.1 billion I Owner: New York State Thruway Authority
•	 Role: Design Manager I Dates Worked on Project: 2013 - Present

Design Manager for a $3.1 billion design-build project to replace an 
existing bridge over the Hudson River.  HDR is responsible for overall 
design project management, overall quality control including peer review 
and independent design check process, detailed design elements including 
deep foundations, main span and approach span structures, highway 
elements including alignments, tolling and ITS, utilities and facility design.  
The bridges are designed with adequate strength and capacity provisions to 
accommodate various mass transit modes in the future.

Cleveland Innerbelt Bridge Project CCg1, OH
•	 Construction Value: $287 million I Owner: Ohio Department of Transportation
•	 Role: Independent Quality Manager I Dates Worked on Project: 2010 - 2011

Independent Design Quality Manager for the design-build team led by 
Walsh Construction. The centerpiece of this $287 million project is the 
new 3092’ long I-90 curved steel delta girder bridge over the Cuyahoga 
River Valley with six lanes of bi-directional traffi c. It also includes bridge 
deck replacement and rehabilitations of multiple bridges, reconstruction of 
ramps and surface roadways adjacent to the interstate, signifi cant grading 
of the slope west of the Cuyahoga River and reconstruction of bulkhead 
walls along the river. 

PENNDOT S.R. 6220, Section C11, PA
•	 Construction Value: $75 million I Owner: Pennsylvania Dept. of Transportation
•	 Role: Bridge Design Manager I Dates Worked on Project: 1997 - 2001

Managed 20 structures on a high-speed interchange (future I-99) bypassing 
Port Matilda for PennDOT District 2-0.  Mixture of LRFD and LFD bridge 
designs. Project included 5 single span and two 3-span bridges using 
integral abutments; 4 pairs of multi-span prestressed I-beam bridges made 
continuous for live load; 3 culverts, 2 of which were very long under deep 
fi lls; a curved steel-girder bridge; and the rehabilitation of one small bridge 
along old S.R. 0322. Several key design details were new to PennDOT at 
that time: Use of large-diameter drilled shaft foundations; integral abutment 
bridges; use of LRFD design for the P/S I-beam bridges.

RELEVANCE TO PROjECT

 9Signifi cant design-build 
project experience on high-
profi le, accelerated schedule 
projects
 9Strong work experience 
with Walsh’s Deputy Project 
Manager in charge of 
construction, Scott Benjamin.
 9Extensive PennDOT design 
experience
 9Has delivered numerous 
P/S concrete I-beam bridge 
designs for PennDOT using 
LRFD

BACkgROuND & LICENSINg 

Education
M.B.A., Baker College
B.S., Civil Engineering, Lehigh 
university

Years with HDR
32

Years in Industry
32

Licensing
Professional Engineer: Pennsylvania

REFERENCE

    NYS Thruway Authority
David Capobianco
Project Manager
555 White Plains Rd., Tarrytown, 
NY 10591
914.524.5487 p I N/A f
david.capobianco@newnybridge.com
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arVin dElgado, EiT I maIntEnancE 
manaGEr

RELEVANCE TO PROjECT

 98 years of experience in execution, 
management, and procurement of 
operations and maintenance projects
 9Planned maintenance programs for 
O&M Projects of in excess of $3M 
per annum
 9Developed operational and 
maintenance plans for P3 projects, 
including HTPE uS 36 Managed 
Lanes Project and INDOT I-65 
Section 5 Project

BACkgROuND & LICENSINg 

Education
Bachelor of Science, Civil Engineering
Years with Walsh Infrastructure 
Managment
1

Years in Industry
8

As Maintenance Manager, Arvin will lead the planning, scheduling and 
execution of maintenance work in a manner that will allow meeting the 
performance requirements, and life cycle expectations for all Elements. 
Being involved with the design and construction team members during the 
development process, Arvin will be able to seamlessly transition into an 
active role of providing a maintenance perspective during the design-build 
phases of the Project. Arvin will provide O&M review and guidance for 
proposed changes during the design-build period. Durign the Maintenance 
Period, Arvin will develop and implement the Maintenance Management 
Plan; develop work plans, including life cycle, and schedules for 
maintenance work, assisted by the O&M Inspectors; monitor compliance 
with performance requirements, life cycle performance of Elements, and 
implement adjustments to maintenance practices as necessary to meet 
contractual obligations and Project goals.

NCDOT Interstate Maintenance, WBS Element, 42784; Charlotte, 
North Carolina
•	 Maintenance Value: $28 million I Owner: North Carolina Department of Transportation
•	 Role: Project Manager I Dates Worked on Project: 2010 - 2012

Lead the management of 135 miles of road infrastructure maintenance 
operations that include all assets within the right of way (bridges, pavement, 
signage, markings & markers, roadside and drainage). Supervised all 
administration, fi eld engineering, procurement and contracting, short-term 
and long-term planning and scheduling for project delivery. Basic functions 
included: oversight of contractual performance compliance, accountable 
for management of Client relationships, guarantor of the implementation 
of safety culture, business processes, and project guiding plans, responsible 
for risk management, and Project cost to complete. As Project Manager., 
Arvin was responsible for management of operations services, and 
maintenance work of all transportation Elements within ROW, and served 
as the direct point of contact for the Client on this $5.6M per annum / 5 
year project. 

Florida’s Turnpike Zone 2 Asset Maintenance Project; Orlando, Florida
•	 Maintenance Value: $27 million I Owner: Florida Turnpike Authority
•	 Role: Project Engineer  I Dates Worked on Project: 2006 - 2010

Responsible for overseen fi eld operations to maintain 145 miles of road 
infrastructure on the Florida Turnpike which included all assets within the 
right of way (bridges, pavement, signage, lighting, markings & markers, 
roadside, drainage and emergency incident response). Duties included: 
fi eld engineering, procurement and contract administration, short-term 
and long-term planning and scheduling for project delivery, oversight 
of meeting contractual performance requirements and development, 
administration and management of subcontractors, including meeting DBE 
goal. Arvin oversaw the executed operations services, and maintenance 
work of all transportation Elements within ROW, and the planning and 
scheduling of maintenance work of this $3.8M per annum / 7 year project. 

REFERENCES

Mike Campbell
Interstate Project Manager
12033 East Independence Blvd., 
Matthews, NC 28105
704.847.0378  p I 704.847.5678  f
mcampbell@ncdot.gov

MaTT sEMErad I QuALITY MANAgER
Matt will oversee all construction related quality efforts and will coordinate 
QA/QC of the individual subcontractors to ensure consistency of all 
works across the Project.  Matt has extensive experience in all areas of 
bridge construction. He began his career as a laborer and has been steadily 
promoted to his current role of Quality Manager.

Moses Wheeler Bridge, CT
•	 Construction Value: $175 million I Owner: Connecticut Dept. of Transportation 
•	 Role: Quality Control Manager I Dates Worked on Project: 2012 - 2013

The project involved the reconstruction of I-95 between the towns of 
Stratford and Milford, Connecticut. The three-stage project included 
modifi cations or replacement of several interstate highway bridges, which 
is 3,173 feet long and includes 39 piers.  Matt created, executed, and 
implemented a project based quality control plan while creating and 
nurturing a quality culture within the project team. Matt facilitated the 
creation and implementation of workplans, re-work tracking and mitigation, 
staff education standards, and daily quality reporting for all fi eld staff while 
interfacing with CTDOT representatives.

I-35W Street Anthony Falls Bridge, MN
•	 Construction Value: $234 million I Owner: Minnesota Dept. of Transportation
•	 Role: utility Design Coordinator I Dates Worked on Project: 2007 - 2008

Project involved the fast track design and construction of a 1,200 foot 
long 10 lane bridge after the collapse of the original structure.  Due to the 
sensitivities surrounding the project, the design and construction schedules 
were signifi cantly condensed and required close coordination and extensive 
teaming between all members of the owner, design, and construction 
teams.  Matt was responsible for design and execution of over 20 utility 
design packages, both public and private, from coordination between 
the engineer and DOT to managing and scheduling all subcontractors.  
Matt also oversaw quality control and environmental functions for each 
independent scope during design and construction.  The project recieved 
2009 AASHTO Construction Management Award.

Athabasca River Bridge, Ft. McMurray, AB
•	 Construction Value: $140 million I Owner: Alberta Infrastructure and Trans.
•	 Role: Project Engineer I Dates Worked on Project: 2008 - 2009

The project involved construction of a 108 foot wide, 1,548 foot long 
bridge, which was designed to accommodate heavy industrial traffi c 
and rated at more than three times the capacity of comparable bridges. 
Structural steel utilized in the bridge is corrosion resistant and built to 
withstand extreme temperatures due to its remote location. Matt was 
responsible for the oversight and execution of all engineering duties 
associated with the structural aspect of the Athabasca River Bridge.  Matt’s 
duties included survey layout, internal construction drawings, subcontractor 
management, and QA/QC.  Additionally, Matt served as liaison between 
the contractor and owner’s independent QA/QC fi rm for all aspects of the 
work.

RELEVANCE TO PROjECT

 9Experience as Regional Quality 
Control Manager
 9Specializing in Army Corps of 
Engineers 3 phase control 
 9Created, implemented, and 
enforced numerous project based 
proactive quality control plans 
and monitored success thereof via 
extensive statistical analysis  
 9Executed and monitored project-
based quality principles and 
regional standard operating 
procedures

BACkgROuND & LICENSINg 

Education
B.S., Construction Management, 
university of Minnesota

Years with Walsh Construction
2

Years in Industry
16

REFERENCE

 

james Pelletier
Supervising Engineer, District 3A
424 Chapel St., New Haven, CT 
06511
203.785.8082 p I N/A f
james.pelletier@ct.gov

Connecticut Dept. of 
Transportation

North Carolina Dept. of 
Transportation
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Dan brings 23 years of experience and a proven track record for 
positive public perception on all projects he has been involved 
in. He has served countless public information roles as the public 
communications point-of-contact for tightly scheduled, sometimes 
controversial projects. He will maintain continuous coordination with 
PennDOT to ensure effective resolution of any public information 
issues. He will engage and elicit feedback from local community 
leaders, and maintain open lines of communication with critical 
stakeholder groups, conducting outreach activities, and open houses.

SR 520 Eastside Transit HOV Design-Build, WA
•	 Construction Value: $340 million I Owner: Washington Dept. of Transportation
•	 Role: Public Information Manager I Dates Worked on Project: 2010 - 2012

This $340 million, design-build project included the reconstruction and 
widening of approximately three miles of SR 520. This high-profile, 
sometimes controversial project, was constructed in a politically active, 
environmentally sensitive area, requiring daily contact with the public 
and local government representatives. Dan was the project liaison to 
the traveling public, local businesses, nearby homeowners, and local 
governments, providing communities and stakeholders with up-to-date 
project information. He managed responses to all public inquiries, and 
kept local residents, commuters, and local officials informed about project 
progress through a quarterly newsletter, telephone hotline, project website, 
and live streaming video cameras that monitored construction progress. 

New I-64 Design-Build, MO
•	 Construction Value: $420 million I Owner: Missouri Dept. of Transportation
•	 Role: Public Information Manager I Dates Worked on Project: 2006 - 2009

This project included the complete demolition and reconstruction of 10 
miles of the main east-west interstate through the St. Louis metro area. 
Each of the project’s two, five-mile sections were closed for one year at 
a time, causing public concern and considerable media attention. As the 
project spokesman, Dan regularly gave media updates and project tours 
to keep the public informed of progress and address construction related 
issues with nearby residents and the traveling public.

I-494 DB, MINNESOTA
•	 Construction Value: $140 million I Owner: Minnesota Dept. of Transportation  
•	 Role: Public Information Manager I Dates Worked on Project: 2004 - 2006

This project reconstructed and widened approximately eight miles of I-494 
and demolished and reconstructed 14 bridges. Work required sensitivity to 
residential concerns regarding noise and other construction impacts. Dan 
maintained close coordination with the community, provided a quarterly 
newsletter, updated the project website, and organized a telephone hotline. 
He set-up kiosks with informative project displays in shopping malls and 
other high traffic areas to engage in face-to-face contact with residents.

dan galVin I publIc InformatIon 
coordInator

RELEVANCE TO PROjECT

 9Experience implementing and 
managing public involvement 
and communication programs 
for large geographic areas that 
include disparate stakeholder 
groups and concerns.
 9Successfully managed public 
information programs for high 
visibility and controversial 
transportation infrastructure 
projects.
 9Experienced in planning and 
coordination with design and 
construction teams on large 
design-build projects.

BACkgROuND & LICENSINg 

Education
B.A., Broadcast journalism,
Arizona State university

Years with Walsh
1

Years in Industry
23

REFERENCES

Washington Dept. of Transportation
Brian Dobbins
Construction Manager
310 Maple Park Ave. SE
Olympia, WA 98504
206.770.3518 p I 360.705.6809 f
dobbinb@wsdot.wa.gov

MarVin l. jackson I DBE COORDINATOR

RELEVANCE TO PROjECT

 9Met or exceeded DBE 
participation goals, including 
goals over 30%
 9Coordinated and facilitated 
project-specific DBE/Small 
Business outreach events
 9Coordinated DBE training with 
State and Federal agencies on 
age and hour, EEO, financial 
assistance, estimating, and 
payroll
 9Experience with commercially 
useful function (CuF) DBE 
relative to the 49 CFR Part 
26 and Federal 16 Steps 
Compliance Manual

BACkgROuND & LICENSINg 

Education
B.S. Architectural Engineering; 
university of Oklahoma, Norman, 
Ok

Years with Walsh
9

Years in Industry
16

REFERENCES

kentucky Transportation Cabinet
Tyra Redus
Director of Civil Rights and Small 
Business Development
200 Mero Street; Frankfort, kY 40622
502.564.1257 p I N/A f
Tyra.Redus@ky.gov

As the DBE Coordinator, Marvin will ensure that certified DBE firms are 
serving in commercially useful functions on this Project, in a capacity 
compliant to the 49 CFR Part 26. He will ensure the project specific 
DBE/Small Business participation plan is implemented and that PWKP’s 
commitment to good faith efforts is met for the 7% DBE goal. Marvin 
will work directly with PennDOT, Department of Labor, FHWA and 
OIG to provide transparency and open communication on the status of 
DBE participation on the project. He will continue to engage and conduct 
outreach to the local DBE/Small Business community in both the design 
and construction phases of the Project.

Ohio River Bridge Downtown Crossing, Louisville, kY
•	 Construction Value: $860 million I Owner: kentucky Transportation Cabinet
•	 Role: Assistant Project Manager (APM), DBE/Workforce Plan Manager I Dates Worked 

on Project: 2012 - Present
This project is a 2,000 linear foot bridge to connect downtown Louisville, 
KY to Southern Indiana, and includes the redesign and reconstruction 
of highways 65 in both states, as well as Highways 64 and 71 in 
Louisville. The DBE participation goal is 8.22%. Marvin is responsible 
for the development and implementation of the DBE participation plan, 
which includes a 15% Minority and 10% Female EEO Workforce Plan. 
Marvin’s duties include monthly DBE reporting to the Owner, FHWA and 
Department of Labor. He is also responsible for project compliance to the 
49 CFR Part 26 and the CUF of DBE contracted.

 CMgC-3 (NW-2, NW-3 and NW-4) Dallas Area Rapid Transit Light 
Rail Expansion Project, Dallas, TX
•	 Construction Value: $480 million I Owner: Dallas Area Rapid Transit Authority
•	 Role: Controls Manager I Dates Worked on Project: 2010 – 2011

This project was a 13.6 mile extension of the Dallas Area Rapid Transit 
green line light rail system. Construction included five at-grade rail 
stations, four elevated rail station, and rail operations maintenance yard 
($45M change order). Marvin was responsible for the project close-out, 
7,000 pages of final as-built drawings, final maintenance and construction 
warranties.  Marvin oversaw compliance to the Project’s DBE participation 
goal of 39%, achieving 40% DBE participation.

CMgC-1 (SE-1, SE-2, NW-1B) Dallas Area Rapid Transit Light Rail 
Expansion Project, Dallas, TX
•	 Construction Value: $460 million I Owner: Dallas Area Rapid Transit Authority
•	 Role: Controls Manager I Dates Worked on Project: 2006 – 2011

CMGC-1 was a 12.2 mile extension of the Dallas Area Rapid Transit green 
line lightrail system that included nine at-grade rail stations, one elevated 
rail station, and 1.2 million square feet of bridge deck. Marvin managed 
the activities of a team of 11 Project Engineers, 130 sub-contractors that 
included 5,500 submittals, and 3,500 RFIs. Marvin led the team to exceed 
the DBE participation goal of 30% by achieving a 32% DBE participation. 
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naji cHidiac, PE I CONSTRuCTION 
QuALITY ACCEPTANCE MANAgER

RELEVANCE TO PROjECT

 922 years of experience with 
PennDOT, including position as 
District Structural Control Engineer
 9Conducted acceptance reviews 
on six design-build projects with 
structures
 9Managed quality acceptance 
activities for 600 structures in eight 
counties in central Pennsylvania

BACkgROuND & LICENSINg 

Education
M.S. in Engineering Sciences 
(Concentration in Structures)
B.S. in Structural Design and 
Building Construction Technology

Years with TRC
4

Years in Industry
26

REFERENCES

Pennsylvania Dept. of 
Transportation
Randall Staudt, P.E.
Assistant District Engineer for
Construction
2140 Herr St., Harrisburg, PA 17103
717.787.5192 p I 717.772.0397 f
rastaudt@pa.gov

As the Construction Quality Acceptance Manager, Naji will manage 
the Independent Quality Acceptance Program and staff. He will review, 
approve or reject, examine, authorize, and confi rm any and all program, 
procedures and methods as required by and contained in PA Publication 
408. Naji will directly oversee and direct the Construction Quality 
Acceptance inspection and testing staff and ensure compliance with 
established inspection and testing programs, methods and procedures, and 
validate testing reports. He will work independently and report jointly to 
the Development Entity’s management team and to PennDOT.

PennDOT District 8    
•	 Roles Included: Structural Control Engineer  I Dates Worked: 1988 - 2010

Naji has over 22 years of structure design, maintenance, and construction 
experience working for PennDOT. During his last eight years with District 
8, he was responsible for the Independent QA for over 600 structures that 
were DB projects or Bid-Build projects. His duties included reviewing and 
approving all items for acceptance and approval by PennDOT for these 
projects. He assured that the fi eld staff were using approved materials and 
performing all acceptance testing as required by the 408. Naji reviewed and 
approved any fi eld changes during construction due to a design error or a 
quality error by the contractor. Naji’s experience on the following projects 
directly translate to his proposed responsibilities for the Project:

 uS15/PA 581Improvements Section 006, Harrisburg, PA
 • Portions Design-Build (Soundwalls)

 • Construction Value: $58 million 

SR 30, Section 011 Design-Build Elements, Lancaster, PA   
• Construction Value: $89 million  

 I-83, Section 25 Deadman’s Curve Relocation, York, PA  
 • Portions Design-Build 

 • Construction Value: $59 million 

 uS 15/PA 581 Design-Build Elements, Cumberland County, PA 
 • Construction Value: $51 million

95 Express Lanes Design-Build, Prince William County, Virginia
•	 Construction Value: $1 billion I Owner: VDOT/Transurban
•	 Role: : Quality Acceptance Engineer for the Concessionaire  I Dates Worked on Project: 2011 - 2014

This P3 project is designing and building approximately 29 miles of 
Express Lanes on I-95. The project has18 design-build Bridges that 
were to be built or repaired. Naji was responsible for an independent 
review of all the design plans from the design-build team during the 
design phase for the concessionaire. During the Construction Phase, he 
managed the construction quality independent acceptance and inspection 
staff of engineers and technicians the concessionaire used to monitor the 
contractor’s design changes, quality assurance staff and construction 
activities. This role also includes working with the concessionaire to assure 
that all technical requirements are met during the Maintenance Period.

ron roggE, PE I CONSTRuCTION QuALITY 
CONTROL MANAgER

RELEVANCE TO PROjECT

 931 years in roles focused on 
the leading the development, 
maintenance, and audit of integrated 
project quality and environmental 
management systems
 9ISO 9002:1994 Quality Management 
System Lead Auditor; ISO 9001:2000 
Quality Management System Lead 
Auditor 
 92 recent Design-Build Projects 
of similar size: Ohio River Bridge 
East End P3 ($978 million) & CTA 
Wilson Transfer ($153 million)

BACkgROuND & 
LICENSINg 

Education
M.B.A., Business Administration 
Computer Science, Webster university; 
PDD, Engineering Management 
(Masters Level), university of Missouri; 
B.S., Civil Engineering, university of 
Missouri
Years	with	Walsh
3
Years	in	Industry
33

Ron’s recent experience includes over 18 years leading Quality 
Management Programs (QMPs) for heavy civil design-build projects 
such as the Ohio River Bridge East End Design Build Finance Operate 
Maintain Project and the CTA Wilson Transfer Station in Chicago, IL, as 
well as other design-builds in the power and building sectors. Ron will be 
responsible for overall development, management, and supervision of the 
Developer’s construction quality programs. He will have the authority to 
make necessary improvements to work quality with stop work authority. 

Ohio River Bridge East End Crossing Design Build Finance Operate 
Maintain, IN/kY
•	 Construction Value: $978 million I Owner: Indiana Dept. of Trans./Indiana Finance Authority
•	 Role: Construction Quality Manager I Dates Worked on Project: 2013 - Present

This project includes a new six-lane cable stay bridge with a main span of 
1,200 feet; a 1,680-foot tunnel on the Kentucky side of the river; and 22 
standard bridge structures. Ron’s responsibilities included the development 
of policies and procedures, implementation, maintenance, and continual 
improvement of key components of the project’s Integrated Management 
System including the quality assurance (QA) and quality control (QC) 
programs, the monitoring and acceptance of specifi ed materials and 
equipment, enforcing quality QA/QC inspections and tests, related record 
and documentation activities, and ensuring compliance with quality 
standards and contract requirements. He also supervised onsite QC team 
members and managed construction QA staff and document control 
operations.

I-94 N/S Freeway, kenosha, WI
•	 Construction Value: $64 million I Owner: Wisconsin Department of Transportation
•	 Role: Quality Assurance Manager I Dates Worked on Project: 2012 - 2013

The project is just over three miles long and included the reconstruction 
and widening of the entire mainline roadway and associated ramps on 
I-94. Included within the stretch of roadway where the removal and 
reconstruction of eight bridges along with the construction of two new 
bridges. As a Quality Assurance Manager, Ron was responsible for guiding 
and overseeing quality control activities involved in on-site inspection/
testing and documentation of compliance, ensuring compliance with 
quality specifi cations, and testing standards of the Wisconsin DOT team.

O’Hare Modernization Program, Chicago, IL
•	 Construction Value: $385 million I Owner: City of Chicago
•	 Role: Quality Assurance Manager I Dates Worked on Project: 2010 - 2012

The O’Hare Modernization Programs included construction of new and 
rehabilitated runways, taxiways and utilities comprising over 457,000 
cubic yards of 18-inch full depth concrete pavement. As Walsh’s Quality 
Assurance Manager, Ron provided quality program development and 
guidance for quality control activities and management/oversight of fi ve 
quality control managers, 40 QC inspectors/testers, and fi eld laboratory for 
conformance to the Project.
 

REFERENCES

City of Chicago
William Trudeau
Quality Assurance Mgr
10510 West Zemke Boulevard 
Chicago, IL 60666
773.462.7441 p I 773.462.8560 f
trudeau@omp-cm.com
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rajan Bains I FINANCIAL DIRECTOR
As Financial Director, Rajan will be responsible for directing and managing 
the fi nance and administration functions for the project, including fi nancial 
reporting, budgeting, performance reporting, risk management, and capital 
planning. This will include ensuring compliance with key commercial 
and fi nance documents, both in respect of team member obligations and 
the obligations of PWKP. Rajan will also monitor the ongoing fi nancial 
performance of PWKP during the construction and operating periods, 
specifi cally as it relates to deductions and incurrence of noncompliance 
points.

Humber River Hospital, Toronto, Ontario, Canada
•	 Construction Value: $1.1 billion I Owner: Humber River Hospital
•	 Role: Financial Director I Dates Worked on Project: 2011 - 2015

The new Humber River Hospital, at approximately $975 million capital 
cost, will be one of Canada’s largest regional acute care hospitals, serving a 
catchment area of more than 850,000 people. Rajan directed and managed 
the complete fi nance and administration, including fi nancial reporting, 
budgeting and performance reporting, risk management, fi nancing and 
managing capital development. He set up accounting, reporting and back 
offi ce systems, and formed an accounting and operations team. He oversaw 
project accountants, and managed the monthly consolidated fi nancial 
statement preparation and review process, forecasts, variance analysis, and 
tax compliance and fi lings.

CSEC Long-Term Accommodation Project, Ottawa, Ontario, Canada
•	 Construction Value: $1.13 billion I Owner: Defence Construction Canada
•	 Role: Chief Financial Offi cer I Dates Worked on Project: 2011 - 2014

This Project involved the design, fi nancing, construction and subsequent 
operation, maintenance and lifecycle. Rajan managed the complete 
fi nance and administration, including fi nancial reporting, budgeting and 
performance reporting, risk management, fi nancing and managing capital 
development. He set up accounting, reporting and back offi ce systems, 
and formed an accounting and operations team. He oversaw project 
accountants, and managed the monthly consolidated fi nancial statement 
preparation and review process, forecasts, variance analysis and tax 
compliance and fi lings.

Drivers’ Examination Services, Ontario, Canada
•	 Construction Value: $203 million I Owner: Ministry of Transportation                    Role: 

Project Director and Finance Lead I Dates Worked on Project: 2013 - 2013
This DBFM delivered administration and testing services in the road user 
program, and collected fees for those services (together, “DES”). DES 
services are currently delivered at 95 testing centers. In exchange for the 
rights to DES, Plenary paid an upfront fee to the Ministry of Transportation 
and committed to monthly payments for the contract term. Rajan managed 
the complete fi nance and administration, including fi nancial reporting, 
budgeting and performance reporting, risk management, fi nancing and 
managing capital development.  

 

RELEVANCE TO PROjECT

 9Over 10 years of experience in 
developing and managing the 
fi nancial performance of P3 
projects
 9Sector experience includes 
large Availability Payment 
projects with values in excess 
of $1B
 9Experience in the same role for 
a multi-asset P3 project across 
the Province of Ontario

BACkgROuND & LICENSINg 

Education
Honours Bachelor of Commerce 
degree, university of British 
Columbia

Years with Plenary
9

Years in Industry
25

REFERENCES

Humber River Hospital
Henry g. Hamilton II, VP
global Trust Services, BNY Trust 
Company of Canada
320 Bay Street, 11th Floor
Toronto, ON  M5H 4A6
416.933.8511 p I 416.360.1711 f
Henry.Hamilton@bnymellon.com

aBdoUl diallo I uTILITY MANAgER
As Utility Manager, Abdoul will coordinate utility installation, relocation 
and removal. He will ensure that all utility work is performed within the 
guidelines of the contract specifi cations and that activities are performed 
safely with the highest quality standards. He will continuously and 
proactively coordinate amongst PennDOT, subcontractors, and third party 
utility owners. 

I-95 Reconstruction, Section CP-2, Philadelphia, PA
•	 Construction Value: $212 million I Owner: Pennsylvania Dept. of Transportation 
•	 Role: Project Manager I Dates Worked on Project: 2012 - Present

The I-95 Section CP-2 Project is the largest project awarded in PA District 
6-0 history. The project will rebuild 1.6 miles of I-95 by replacing seven 
bridges and widening another, widen roadway pavement with 12 foot lanes, 
build an on-ramp, upgrade four existing ramps, build 13 retaining walls, 
relocate a 93-inch waterman and 10.5-foot x 10.5-foot box sewer, install 
storm water drainage pipes and more than 5,000 feet of outfall storm pipe. 
As a Project Manager, Abdoul served as PennDOT’s main point of contact. 
He coordinated overall project activities, managed staff, schedule, and 
subcontractors to meet project goals. 

Central Corridor Light Rail Transit – Civil East, St. Paul, MN
•	 Construction Value: $200 million I Owner: Metropolitan Council 
•	 Role: Assistant Project Manager I Dates Worked on Project: 2010 - 2012

This project involved the construction of 14 platform stations and 
nearly seven miles of light rail track, reinforcement of two bridges over 
I-94, relocation of over 50,000 feet of water main, sanitary and storm 
systems, street lighting, environmental remediation, installation of signal 
and track power duct banks, installation of traffi c signals, catenary pole 
foundations, roadway pavement and sidewalks. Construction occurred in 
heavily populated areas where close coordination with nearby businesses 
was required. Abdoul managed the project schedule and construction 
changes, mostly due to utility confl icts. He directed and mentored project 
engineers and superintendents to meet 20 interim milestones. He worked 
directly with the Owner’s representatives to resolve utility confl icts while 
coordinating underground utilities installation and relocation. 

I-294 Rehabilitation – Southern Corridor, IL
•	 Construction Value: $100 million I Owner: Illinois Toll Highway Authority (ISTHA)
•	 Role: Assistant Project Manager I Dates Worked on Project: 2008 - 2009

This project reconstructed and widened nine bridges and roadway 
pavement, installed noise wall, ITS and landscaping, and replaced utilities. 
Multiple bridges required jacking beams in place to remove and replace 
bridge pedestals, fi ber wrap and shotcrete concrete repairs, and 14,000 
square feet of bridge deck grooving. As Assistant Project Manager, Abdoul 
was responsible for utilities removal, relocation, and installation - all of 
which required close coordination with the ISTHA Representative. He 
scheduled and managed the installation of 9.5 miles of highway lighting, 
managed the installation of box culverts as well as storm and sanitary 
sewer placement. 

RELEVANCE TO PROjECT

 9Managed complex utility 
coordination for all types of 
utilities while maintaining 
aggressive project schedules
 9Managed the largest project 
in District 6-0 history, I-95 
Reconstruction, with major 
utility installations and 
relocations
 9Performed value engineering 
on the I-95 CP-2 Project with a 
quarter million dollar savings 
to PennDOT

BACkgROuND & LICENSINg 

Education
Master Candidate Transportation 
Engineering – Drexel university 
BS Civil Engineering – university of 
Conakry, guinea, West Africa

Years with Walsh
9

Years in Industry
17

REFERENCES

Pennsylvania Dept. of 
Transportation
Harold Windisch 
Senior Assistant Construction 
Engineer (ACE)
7000 geerdes Blvd, king of 
Prussia, PA 19406
610.205.6692 p I 610.205.6672 f
hwindisch@pa.gov
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dan doMalik, PE I DESIgN QuALITY 
CONTROL MANAgER
Dan will manage all aspects of the Quality Management Plan related to 
Design, Environmental, Right-Of-Way, Utilities, and Survey. His role 
will include developing QC processes for checking and reviewing work 
product. Dan will also train the project team in the Design QC processes 
and will audit the work for compliance to the program. As DQCM, he 
will certify design submittals for conformance to the quality program and 
project requirements. Dan will coordinate the Design QC Program with the 
Construction and Maintenance quality program and with PennDOT.

OTIA-III State Bridge Delivery Program, OR
•	 Construction Value: $1.3 billion I Owner: Oregon Dept. of Transportation
•	 Role: Project Manager I Dates Worked on Project: 2004 – 2005

This statewide program repaired or replaced hundreds of aging highway 
bridges. Work included design, construction, utilities, right-of-way, 
permitting, and environmental compliance. Dan wrote, reviewed, and 
organized many of the processes and procedures for executing the work, 
including design review and oversight of consultants. Dan developed 
criteria and an evaluation tool to select consultants. He organized the 
program documents and facilitated their review by the project team.

Tappan Zee Hudson River Crossing, NY
•	 Construction Value: $3.1 billion I Owner: New York State Thruway Authority
•	 Role: Design Quality Control Manager I Dates Worked on Project: 2013 - Present

This was the largest transportation design-build project in the U.S. Dan 
was responsible for all design QC planning, activities, and results on the 
project. He developed and implemented a Design Quality Control Plan that 
specifi ed the detailed checking and QC review processes to be followed 
for over 700 contractual design deliverables. Dan managed a team of four 
design QC auditors who evaluated compliance with the project quality 
requirements prior to certifi cation of each package. Dan developed 
and conducted 30 training sessions for over 600 project team members 
to educate them about the project quality requirements. He wrote and 
responded to Corrective Action Requests as part of the project continuous 
improvement plan. 

Arthur j. Ravenel jr. Bridge Design-Build, Charleston, SC
•	 Construction Value: $700 million I Owner: South Carolina Dept. of Transportation
•	 Role: Design Review Manager I Dates Worked on Project: 2002 - 2003

This new cable-stayed bridge replaced two outdated and deteriorating truss 
bridges. At 2.5 miles long, it is the longest bridge of its type in the Western 
Hemisphere. Dan was responsible for managing design review and audits 
to monitor designer compliance with project standards, client standards and 
the QA/QC plan. Dan coordinated design reviews conducted by federal 
and state agencies and internal reviewers. He met with the project team to 
resolve reviewers’ concerns and maintain compliance. 

 

 

RELEVANCE TO PROjECT

 919 years of experience in 
roles from Quality Manager to 
Quality Director
 9Created HDR’s quality audit 
program and served as East 
Region Lead Quality Director
 9Served as HNTB’s National 
Design-Build Quality Leader, 
developing program-level 
quality processes and 
managing QA/QC managers 
across the u.S.

BACkgROuND & LICENSINg 

Education
MBA, Tepper School of Business, 
Carnegie Mellon university 
MS, Civil Engineering, The 
Pennsylvania State university 
BS, Civil Engineering Technology, 
The university of Pittsburgh

Years with HDR
17

Years in Industry
19

REFERENCES

New York State Thruway Authority
David Capobianco
Design Compliance Engineer
555 White Plains Road, Suite 400, 
Tarrytown, NY 10591  
914.524.5487 p I N/A f
David.Capobianco@newnybridge.com

Ed will oversee the successful implementation of PWKP’s Safety Plan, 
including all health and safety procedures for personnel and the general 
public, as well as training, and emergency protocols. He will coordinate 
with all subcontractors’ site specifi c safety guidelines and emergency 
protocols. Ed is currently the Area Safety Manager for Walsh’s Northeast 
Region. In this role, he has implemented safety programs on complex 
bridge replacement projects with large, multi-fi rm teams to ensure 
compliance with federal, state, and corporate safety requirements.

I-76 Allegheny River Bridge, PA
•	 Construction Value: $190 million I Owner: Pennsylvania Turnpike Commission
•	 Role: Safety Manager I Dates Worked on Project: 2007 - 2010

Construction of twin 2,350-foot long cast-in-place segmental bridges on 
I-76, including six retaining walls, reconstruction of approach roadways, 
and reconstruction of the ramps at Interchange 48. As Safety Manager, Ed 
implemented an orientation process and ongoing safety training sessions 
for all management personnel. The project was completed with an excellent 
safety performance. With over 785,000 direct Walsh man-hours, the 
project’s recordable incident rate was 2.0. Furthermore, the project had no 
negative environmental impacts.

Blennerhassett Bridge, WV
•	 Construction Value: $120 million I Owner: West Virginia Dept. of Transportation
•	 Role: Area Safety Manager I Dates Worked on Project: 2005 - 2007

The Blennerhassett Bridge project consists of the construction of a 4,009-
foot long by 100-foot wide bridge from West Virginia to Ohio over the 
Ohio River and Blennerhassett Island. The crossing of the main river 
channel is an 878-foot long span steel tied arch with inclined cable stays. 
This project includes over 30 million lbs. of structural steel members. 
As the Area Safety Manager, Ed evaluated adequate fall protection for 
structural steel erection, evaluated marine work to ensure compliance with 
U.S. Coast Guard and applicable federal standards, and conducted routine 
site compliance inspections. 

State Braddock Dam, PA
•	 Construction Value: $125 million I Owner: u.S. Army Corps of Engineers
•	 Role: Senior Safety Supervisor I Dates Worked on Project: 2000 - 2005

Braddock Dam was constructed using an innovative “in the wet” technique. 
Its signature feature, the fabrication, assembly, and delivery of two football 
fi eld-sized concrete segments, required fl oating the 11,000 and 9,500-ton 
pieces 27 miles upstream on the Ohio and Monongahela Rivers. These 
two segments formed the new Braddock Dam, which replaced a nearly 
100-year old fi xed crest dam. The project allowed the U.S. Army Corps of 
Engineers to replace the ineffi cient older locks upstream and completely 
eliminate the severly deteriorating dam and locks. Ed was responsible 
for the implementation of a Safety Plan that included loss control, safety 
training, site inspection, and employee training. 

EdWard E. BUFFingTon, asP, cHsT I
SAFETY MANAgER

RELEVANCE TO PROjECT

 923 years of experience as a 
Safety Manager for heavy 
civil works projects, including 
bridge replacements
 9Successfully eliminated 
personal injury and property 
loss on large programs 
through implementation of 
comprehensive safety plans
 9Experienced in compliance 
with all Federal and 
Pennsylvania State safety 
requirements

BACkgROuND & LICENSINg 

Education
B.S. Occupational Health and Safety 
Management

Years with Walsh
9

Years in Industry
23

Licensing
ASP, CHST

REFERENCES

u.S. Army Corp of Engineers, 
Pittsburgh District
kirk McWilliams
Supervisory Civil Engineer
2200 William S. Moorhead Federal 
Building, PIttsburgh, PA 15222
412.395.7100 p I 412.644.4093 f
kirk.a.mcwilliams@usace.army.mil
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joHn WaUgH, PE I QuALITY ASSuRANCE 
MANAgER
John will serve as the Quality Assurance Manager. Since 2003, he has 
been directly involved in six Design Build projects, and four signifi cant 
bridge/highway projects. He recently led the effort in Walsh’s Northeast 
Region participation in the Northeast Transportation Training and 
Certifi cation Program, (NETTCP), and secured training and certifi cation 
for all of Walsh’s Quality Control personnel. He has actively participated 
in numerous training seminars with NETTCP, FHWA, and various DOT’s. 
In his most recent assignments as QC Manager for the Memorial Bridge 
DB project and QC Administrator for the Whittier Bridge DB project, he 
successfully implemented NETTCP-based Quality Control programs 
that included Walsh’s internal QA/QC policies, for both design and 
construction.

Whittier Bridge/I-95 Improvement Project Design-Build, Amesbury, MA
•	 Construction Value: $292 million I Owner: Massachusetts Dept. of Transportation
•	 Role: Quality Control Administrator I Dates Worked on Project: 2013 - 2014

The Whittier Bridge project entails Design-Build replacement of the John 
Greenleaf Whittier Bridge, along with a four mile widening of I-95 NB 
& SB and reconstruction of eight minor bridges. The bridge structure is 
twin, 1400’ spans, including 480’ network tied arch main spans. John was 
responsible for oversight of design and construction QA/QC, the creation 
and implementation of a project-specifi c Quality Management Plan, 
(QMP), review of all project documentation, fi eld and laboratory testing 
and the oversight of QA/QC staff, and third party testing agencies.

Memorial Bridge Design-Build Replacement Project, Portsmouth, NH 
•	 Construction Value: $81 million I Owner: New Hampshire Dept. of Transportation
•	 Role: Construction Quality Control Manager I Dates Worked on Project: 2012- 2013

Design-Build construction of a new vertical lift bridge. The project 
includes the demolition of the existing bridge, rebuilding and strengthen 
the existing main piers, construction of three truss sections which span 300 
feet each. As Construction Quality Control Manager, John was responsible 
for creating and implementing work plans for major work activities, the 
implementation of a QMP, coordinated with Owner acceptance and 
Independent Assurance personnel, directed fi eld and laboratory testing, 
issued Non-Conformance reports and performed employee quality training.

Yawkey Station Design-Build Project, Boston, MA
•	 Construction Value: $11 million I Owner: Massachusetts Bay Transportation Authority 
•	 Role: Project Manager I Dates Worked on Project: 2010 - 2011

Design-Build construction of new commuter rail station. Project included 
relocation of 1200 l.f. of track, installation of inbound & outbound 
platforms and foundations, installation of four elevators, utilities, sitework, 
Oversaw project through proposal and estimating phase. As Project 
Manager, John was responsible for all project design and construction, 
safety and quality. He prepared and secured approval of Quality, Safety 
and Project Management Programs. Oversaw subcontracts, material 
procurement and work plan preparation for major activities.  
 

RELEVANCE TO PROjECT

 9Supervised the pursuits of over      
$1 billion in heavy/highway design-
build projects
 9Design-Build Committee Member 
of Construction Industries of 
Massachusetts
 9Drafted preliminary Quality Control 
and Project Management Plans 
for: Yawkey Station, Memorial 
Bridge, Spot Pond Covered Water 
Storage Facility, Whittier Bridge/I-95 
Improvement 
 9Preparation of Traffi c Impact Reports 
& Environmental Impact Reports

BACkgROuND & LICENSINg 

Education
B.S. in Civil Engineering, university 
of Massachusetts

Years with Walsh
20

Years in Industry
28

REFERENCES

New Hampshire Dept. of 
Transportation
Denis Switzer
Construction Engineer
P.O. Box 483 Concord, NH 03302
603.271.2571 p I 
603.271.3461 f
DSwitzer@dot.state.nh.us

Stephen will manage the environmental studies and documents. He 
has the qualifi cations and experience in Pennsylvania to manage even 
specialized portions of the environmental documentations, aggressive 
schedules, and design-build projects to help PWKP mitigate schedule risk 
on environmental compliance. His NEPA experience includes Purpose and 
Needs Analyses, Alternative(s) Analyses, Reevaluation of approved NEPA 
documents, down-scoping of NEPA documents, secondary and cumulative 
impact studies, land use/planning and Section 4(f)/6(f) Evaluations. He 
developed one of the fi rst Environmental Mitigation Tracking documents 
for PennDOT’s South Portal of the Liberty Tunnel. 

PA 980/ PA 0050, Intersection Improvement Project, Washington 
County, PA
•	 Construction Value: $150 million I Owner: Pennsylvania Dept. of Transportation, 

District 12-0
•	 Role: Environmental Project Manager I Dates Worked on Project: 2012 - 2014

This project involves hazardous waste issues, natural resources, and a 
Categorical Exclusion Evaluation/Programmatic Section 4(f) Evaluation.  
Steve is managing the environmental compliance portion, which includes 
preliminary design, fi nal design and construction management. 

u.S. Route 22, Section 491, Penn View Summit, Indiana County, PA 
•	 Construction Value: $400 million I Owner: Pennsylvania Dept. of Transportation, 

District 10-0
•	 Role: Environmental Project Manager I Dates Worked on Project: 1995 - 1999

This portion of the reconstruction of U.S. Route 22 involved an 
Environmental Assessment, Section 4(f) evaluation and FONSI 
documentation. Steve oversaw the environmental studies necessary to 
proceed with design and construction. Specialized studies were completed 
for historic structures, endangered species, public recreation lands, and 
community coordination.

u.S. Route 22, Section B04, Environmental Assessment/FONSI, 
Westmoreland County, PA 
•	 Construction Value: $350 million I Owner: Pennsylvania Dept. of Transportation, 

District 12-0
•	 Role: Environmental Project Manager I Dates Worked on Project: 1992 - 1998

This portion of the reconstruction of U.S. Route 22 involved an 
Environmental Assessment and FONSI documentation. Steve managed a 
staff of planners, biologists, geographic information system specialists, and 
civil engineers to achieve National Environmental Policy Act clearance 
for this roadway improvement project. He maintained mitigation tracking 
documents through design and construction. Steve managed the timely 
completion of the environmental documentation.

sTEPHEn WiEdEMEr I ENVIRONMENTAL
COMPLIANCE MANAgER

RELEVANCE TO PROjECT

 9As former PennDOT District 
12-0 Environmental Manager, 
administered all facets of 
design/environmental studies 
for the environmental phases
 9Led environmental approvals 
for PennDOT 12-0 and assured 
that no projects missed the 
project delivery deadline
 9Environmental group Leader 
for the Pennsylvania High-
Speed Maglev Project’s 
Environmental Impact 
Statement

BACkgROuND & LICENSINg 

Education
B.S. - Pennsylvania State university

Years with A.D. Marble & Company
2

Years in Industry
27

REFERENCES

Pennsylvania Dept. of Transportation, 
District 10-0
Craig A. Chelednik, P.E. 
Plans Engineer/Design Services Engineer
2550 Oakland Avenue, P.O. Box429
Indiana, PA 15701
724.357.2949  p I 724.357.1905  f
cchelednik@pa.gov
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Base

Base level of aesthetics will be applied to all 
bridges to be replaced as part of the Rapid 
Bridge Replacement Program.

The base aesthetic will incorporate the follow-
ing bridge elements:

• Vertical Concrete Barriers
• Stamps

Nominal 1

Nominal 1 level aesthetics will build upon the 
base level.  The elements to receive aesthetic 
treatments for this level will be based on views 
of the direct approach to the bridge and views 
as crossing the bridge.

The elements to be included for aesthetic treat-
ment for this level will include the elements 
listed in the base level and any of the following 
based on site specific local context:

• Galvanized Steel Open Rail Bridge Barrier
• Stamps

Nominal 2

Nominal 2 level aesthetics will build upon the 
“base” level in a way that increases the aesthet-
ic treatments to the outside of the bridge based 
on the view corridor.  

The elements to be included for aesthetic treat-
ment for this level will include the elements 
listed in the base level and any of the following 
based on site specific local context:

• Galvanized Steel Open Rail Bridge Barrier
• Abutment wall finishes
• Wing wall layout and finishes
• Stamps

Combined Nominal 1 and 2

Combined Nominal 1 & 2 level bridges will 
build upon the “base” level to increase aesthet-
ic treatments from both the outside and on 
the bridge.  This level will combine aesthetic 
treatment elements from both Nominal 1 and 
Nominal 2 in a way that compliments the local 
context and is considerate of the view corridor 
to and from the bridge.

The elements to be included for aesthetic treat-
ment for this level will include the elements 
listed in the base level and any of the elements 
listed in Nominal 1 or Nominal 2 based on site 
specific local context.  

Enhanced

Enhanced level bridges shall receive a compre-
hensive aesthetic treatment that incorporates 
all elements of the bridge based on the view 
corridor and local context.  While enhanced 
bridges shall be designed in a way that they 
are recognizable as part of this project, some 
of the individual bridge elements may differ 
from the standard elements that are used on 
the other levels based on the local contextual 
requirements of the specific bridge. 

BRIDGE AESTHETIC LEVELS
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STAMP DESIGN

Proposed metal plaque design

Proposed Stamp Location

The “stamp” design will incorporate the Keystone shape and a variation to the standard PennDOT logo.  The roadway of 
the PennDOT logo will be modified to resemble a bridge, with the “RBR” located inside the “dot” arranged similarly to 
the “PRR” of the Pennsylvania Railroad.  The “stamp” will incorporate the PennDOT green to provide a contrast to the 
bridge colors so that the “stamp” is easily visible on the bridges.  

The “stamp” will be made of cast metal with a factory applied color finish.  The stamp will utilize embossing to create a 
3-dimensionality that will provide subtle distinctions between the background and the bridge.  The letters will also be 
embossed within the “dot”.  

The signs will be mounted to the barrier or pedestrian railing at the mid-span of each bridge.  The location of the stamps 
will be consistent throughout the project to help create a brand for the replacement bridges that is easily identifiable.  
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AESTHETIC LEVEL BASE

Base Bridge Rendering

Optional Open Rail Barrier
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AESTHETIC LEVEL NOMINAL 1

Nominal 1 Bridge Rendering
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AESTHETIC LEVEL NOMINAL 2

Nominal 2 Bridge Rendering
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AESTHETIC LEVEL COMBINED NOMINAL 1 AND 2

Combined Nominal 1 and 2 Bridge Rendering
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AESTHETIC LEVEL ENHANCED

Enhanced Bridge Rendering
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BARRIERS

Illinois Rail Barrier - Nominal

PA 10M Barrier - Nominal

Illinois Rail Barrier with color treatment (Enhanced Level Bridges)

Replacement Bridges will use consistent barrier types, that in conjunction with the “stamp” will create a statewide unified 
aesthetic.  Base level bridges will incorporate the Concrete Vertical Wall Bridge Barrier, which will maintain the clean 
lines of the bridge, both from the traveled and viewed contexts (see image above).  Unlike the typical Jersey Barrier, the 
Vertical Wall Barrier maintains a vertical face on the interior of the bridge, which creates a clean line with the roadway, 
as well as a clean edge for pedestrians and bikers crossing the bridge.  

All aesthetic level Replacement Bridges will utilize an open rail style barrier, to provide a lightness and openness to 
the bridges.  The open rail barriers used will be either the Illinois SM Rail Barrier (top right) or the PA 10M Barrier 
(middle right).  These barriers have been selected to maintain the clean horizontal lines of the Base Level Bridges that are 
established with the Vertical Wall Barrier, while providing the enhanced aesthetic of opening up the views to and from 
the bridge.  The openness of the barriers allows the bridge to maintain a connectivity to the local context by allowing for 
glimpses of views out from the bridge as it is being crossed.  This will help users of the bridge identify with the feature 
being crossed, which will emphasize the purpose of the bridge.  

For all of the Nominal Level bridges, these barriers will incorporate the standard rail color with a standard uncolored 
finish.  Enhanced Level Replacement Bridges, where there is not an existing aesthetic railing or sidewalk, will receive the 
open rail barrier with a color treatment as shown in the bottom right image.  

Concrete Vertical Wall Bridge Barrier
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For bridges that require an intermediate barrier between the roadway and the sidewalk, the intermediate barrier will be 
a typical curb mounted low, open rail barrier consistent with the appearance of the PA 10M barriers.  The intermediate 
barrier will be treated to match the color of the pedestrian railing on the outside of the bridge.    

Where pedestrian railings are required, a standard picket  (or “spoke”) style railing will be used.  The use of a picket style 
railing compliments the open barriers with the strong horizontal lines of the top and bottom rails, while providing and 
interesting contract through the vertical pickets.  The combination of the picket railing with the open barriers work well 
with one another to provide the required levels of safety while still maintaining the openness and visibility that will be 
the signature of the Replacement Bridges.  

The finishes on the railings will be coordinated with the finishes of the barriers.  This will create a sense of continuity 
within the design that all of the components are being implemented from the same palette of materials and colors.  

For bridges where there is an existing railing on or near the bridge, the use of the standard picket railing will be reviewed 
on a case-by-case basis to make sure it works with the local context.  Any modifications to the standard picket railing 
will be carefully thought out to make sure the revised railing is sensitive to the local context without detracting from the 
unified aesthetic developed for the project.  

SIDEWALKS, PEDESTRIAN RAILINGS AND INTERMEDIATE BARRIERS

Sidewalks will be included on bridges where there is an existing sidewalk or on Replacement Bridges where sidewalks 
have been identified as a required feature for the new bridge.  Typically the sidewalk will be designed as the standard 
concrete sidewalk, with a concrete color consistent with the rest of the bridge.  This will be the case for all sidewalks 
included on base level bridges.  

For Nominal and Enhanced level bridges, the sidewalk finish and scoring patterns will be reviewed against the local 
context of the bridge to determine if any aesthetic enhancements are warranted.  Where a bridge sidewalk will tie into 
the existing local roadway sidewalk, the bridge sidewalk will be finished to compliment or match the existing sidewalk.  
For bridges that have existing sidewalks with unique patterns or colors, these will be compared against the local context 
and design of the Replacement Bridge to determine the final finish to be used for each sidewalk. 

The use of decorative scoring patterns are the primary aesthetic treatments that may be applied to sidewalks where they 
are determined to be justified based on the local context.  How these treatments are applied will vary from sidewalk to 
sidewalk in ensure they relate to the local context.  However the implementation of these will also be coordinated with 
the rest of the bridge elements to maintain the overall aesthetic of established for the project.  

Sidewalks - Decorative scoring patterns Standard Pedestrian Railing - Aluminum Picket Style
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ABUTMENTS AND WINGWALLS

Upgraded wing wall and abutment finish - joint patternTypical wing wall and abutment finish

Abutment walls and wing walls will be common components of the Replacement Bridges.  The aesthetic concept for 
these components will be to incorporate them in a way that is consistent with the simple and clean lines of the bridge 
super structure.  

The base finish for these substructure elements will be smooth finished concrete to match the finish of the bridge super 
structure.  The shape and design of these elements will be coordinated with the specific site to provide clean lines that are 
integrated into the surrounding site, similar to the wing walls as shown in the above image.  

For Nominal 2, Combined Nominal 1 and 2, and Enhanced Level bridges, the abutments and wing walls will receive 
aesthetic treatments consisting of a unique scoring pattern that will promote the brand for the Replacement Bridges 
under this project.  The scoring pattern will consist of horizontal lines, similar to the above image to emphasize the 
horizontal nature of the bridge without distracting from the clean lines of the structure.  The exact pattern will be 
determined by the specific site context to ensure proper proportions and context sensitivity. 

Replacement Bridges located in or adjacent to historic districts may employ a different pattern based on the historic 
district requirements and local context.  The patterns used on the wing walls and abutments for these bridges will be 
coordinated with the local context to ensure they are integrated with the historic local context. 
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SIGNING AND LIGHTING

Bridge Lighting

Bridge lighting will be included for Replacement Bridges where lighting is present on the existing bridge and where 
lighting is required in accordance with PennDOT design standards.  The use of standard street lighting or aesthetically 
enhanced lighting will be determined by the type of lighting on the existing bridge, and the aesthetic level of the bridge.  

Where lighting exists on Enhanced level bridges, new bridge lighting will be provided.  The exact light poles will be based 
on the existing lighting and local context.  In addition to the site, the light poles will be coordinated with the other bridge 
elements to ensure a cohesive aesthetic of the bridge.  

Typically the aesthetic lighting will consist of aesthetic lighting at the corners of the bridge on concrete pylons as shown 
in the image to the left.  

Signs on the bridges should be kept to a minimum.  Where signs need to be located on the bridge, they will be coordinated 
with the bridge aesthetics.  

For signs mounted on the outside of the bridge, the signs will be sized so they fit within the lines of the bridge.  The top 
of the sign should not extend above the top of the barrier or railing and the bottom of the sign should not extend below 
the bottom of the superstructure.  

Signs that need to be visible from the bridge deck should be mounted off the bridge where possible.  Where signs cannot 
be located off of the bridge, the sign structures will be designed to be simple structures with clean lines, using as few 
members as possible.  
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LANDSCAPING AND HARDSCAPING

Gravel slopes with landscapingGravel slope at wing walls

Landscaping and hardscaping at bridges will be kept to a minimum to minimize maintenance at the bridges.  Landscaping 
and hardscaping will be most commonly used for the bridge slopes along the sides of the abutments or wing walls.  
Where the bridges are at intersections, or interchanges, they may receive some landscaping or hardscaping treatment that 
is consistent with the existing treatment and the local context.  

Hardscaping will only be employed as a design solution in urban areas where the use of harder materials is warranted.  
Examples of hardscaping may include the use of concrete slopes or custom pavers; but these will only be used when softer 
solutions are deemed inappropriate.  

Landscaping will employ vegetation and materials that require minimal maintenance.  Gravel will be used in place of 
grass or other vegetation unless there is local context or existing conditions that require the use of vegetation.  The gravel 
will be a standard stone color with variations of dark and light gray similar to the gravel used in the above images.  

The exact design of the landscaping and hardscaping at Nominal and Enhanced level bridges will be designed to be site 
specific.  The standard treatments will be used where appropriate, but context sensitive variations may be added based 
on the existing conditions and local context.  This variation could include the use of colored gravel to coordinate with the 
local color palette of the surrounding site.  

All vegetation selected for use on this project will be species native to Pennsylvania and common to the local environment 
on the specific bridge.  
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Pennsylvania Rapid Bridge Replacement Project
Early Completion Bridges ‐ 2015 88   EACH 10   EACH
Remaining Bridges ‐ 2016 through 2018 470   EACH 4   EACH

~~~~~~~~   1   EACH
558   EACH 543   EACH

~~~~~~~  
558   EACH

PHASED ‐ 2015 ECB's  39   EACH ‐5   EACH
PHASED ‐ REMAINING BRIDGES 159   EACH 4   EACH

~~~~~~~~~
PHASED ‐ TOTAL 198   EACH 6   EACH

 
PennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV

   
RAILROAD Due No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total

Existing additional
New 

Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

Y 6104 08018704000000 03 Bradford 33 20 53 25.5 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 6164 08036700101794 03 Bradford 33 20 53 25.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 6193 08046700100052 03 Bradford 86 20 106 33.5 52 24 76 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 6203 8046702700000 03 Bradford 25 20 45 26.6 32 24 56 0 0 0 2 0 0 0 0 0 0 0 0 1 45
Y 6216 8051402000863 03 Bradford 98 20 118 24.4 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 6224 08070601701340 03 Bradford 67 20 87 26.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 6227 08070602601160 03 Bradford 43 20 63 26.2 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 12555 19025402500486 03 Columbia 20 20 40 33.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 12592 19048703700177 03 Columbia 33 20 53 25.8 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 12738 19403101120000 03 Columbia 43 20 63 17.9 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 24566 41004403440880 03 Lycoming 88 20 108 24.5 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 24850 41200200320000 03 Lycoming 41 20 61 18.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 24928 41205000120000 03 Lycoming 56 20 76 16.4 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 28389 47100600500000 03 Montour 41 20 61 26.2 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 31966 56008705202440 03 Sullivan 68 20 88 33.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 32843 58024903220000 03 Tioga 51 20 71 26.1 33 24 57 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 33080 58300103901413 03 Tioga 58 20 78 24.5 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 33083 58300500400000 03 Tioga 48 20 68 23.6 24 24 48 0 0 0 2 0 0 0 0 0
Y 33180 58401702800000 03 Tioga 43 20 63 26.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 33478 59100300200000 03 Union 80 20 100 20.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 33543 59300202000501 03 Union 56 20 76 22.1 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 29947 51100700301853 04 Pike 38 20 58 29.8 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 32307 57026703200000 04 Susquehanna 22 20 42 25.4 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 32401 57100700500000 04 Susquehanna 45 20 65 28.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 32478 57200800203639 04 Susquehanna 48 20 68 31.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 35624 63101801602046 04 Wayne 24 20 44 18.3 22 24 46 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 35654 63200700301844 04 Wayne 40 20 60 24.5 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 35765 63300601600000 04 Wayne 40 20 60 24.0 22 24 46 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 35802 63403302600090 04 Wayne 32 20 52 33.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 37192 65100100500000 04 Wyoming 36 20 56 29.0 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 37222 65200100500596 04 Wyoming 30 20 50 27.6 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 8994 13020902602676 05 Carbon 21 20 41 43.7 40 24 64 0 0 0 4 0 0 0 0 1 50 0 0 0 0
Y 26795 45020903110000 05 Monroe 124 20 144 54.0 52 24 76 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26811 45031401101750 05 Monroe 57 20 77 33.9 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26832 45039000300932 05 Monroe 53 20 73 40.0 40 24 64 0 0 0 2 1 50 0 0 0 0 0 0 0 0
Y 26887 45061105100000 05 Monroe 70 20 90 71.7 68 24 92 0 0 0 4 0 0 0 0 1 60 0 0 0 0
Y 26888 45071500201751 05 Monroe 70 20 90 24.8 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26901 45090300200000 05 Monroe 21 20 41 31.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26904 45094000701313 05 Monroe 27 20 47 59.3 40 24 64 0 0 0 2 0 0 0 0 1 60 0 0 0 0
Y 26907 45094001400882 05 Monroe 62 20 82 43.3 40 24 64 0 0 0 2 0 0 0 0 0 0 0 0 0 0
Y 26914 45094003900000 05 Monroe 53 20 73 42.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26924 45100400300941 05 Monroe 63 20 83 30.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 26962 45200900101729 05 Monroe 119 20 139 33.7 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 27011 45300900220000 05 Monroe 42 20 62 26.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 27017 45301100300000 05 Monroe 30 20 50 25.8 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 27042 45302301202040 05 Monroe 139 20 159 43.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 27055 45400300702976 05 Monroe 53 20 73 26.8 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 27059 45400600200000 05 Monroe 77 20 97 30.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30678 53033902000276 05 Schuylkill 100 20 120 24.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30679 53033902400902 05 Schuylkill 88 20 108 25.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30680 53033902401098 05 Schuylkill 15 20 35 34.8 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30730 53092400702725 05 Schuylkill 213 20 233 69.7 70 24 94 0 0 0 4 0 0 1 233 0 0 0 0 0 0
Y 30832 53401600100000 05 Schuylkill 76 20 96 26.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30856 53403600300000 05 Schuylkill 24 20 44 20.7 22 24 46 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 30862 53403900200000 05 Schuylkill 28 20 48 18.2 22 24 46 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 3097 03083901001927 10 Armstrong 47 20 67 40.0 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 3160 03103900600000 10 Armstrong 31 20 51 25.0 38 24 62 0 0 0 2 0 0 0 0 0 0 0 0 0 0
Y 3282 03301300602401 10 Armstrong 74 20 94 26.6 24 24 48 0 0 0 2 0 0 0 0 0 0 0 0 0 0
Y 3293 03301702501033 10 Armstrong 83 20 103 26.3 32 24 56 0 0 0 4 0 0 0 0 1 50 0 0 0 0
Y 7834 10006800200616 10 Butler 37 20 57 41.0 24 24 48 0 0 0 3 0 0 0 0 0 0 0 0 0 0
Y 7935 10035603000333 10 Butler 24 20 44 34.0 24 24 48 0 0 0 2 0 0 0 0 1 50 0 0 0 0
Y 8025 10200700101196 10 Butler 33 20 53 34.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 8073 10301200500000 10 Butler 30 20 50 20.8 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 505 02000804101108 11 Allegheny 24 20 44 70.0 58 24 82 0 0 0 4 0 0 1 80 0 0 0 0 0 0
Y 1339 02091003000000 11 Allegheny 52 20 72 33.0 30 24 54 0 0 0 2 0 0 0 0 1 40 0 0 0 0
Y 1400 02101100102295 11 Allegheny 21 20 41 25.8 30 24 54 0 0 0 4 1 0 0 1 1 82 1 0 0 0 0 0 0 0 0
Y 1405 02101300202226 11 Allegheny 38 20 58 28.0 30 24 54 0 0 0 4 1 1 50 0 0 0 1 1 50 0 0 0 0 0 0
Y 1406 02101300300428 11 Allegheny 29 20 49 28.0 30 24 54 0 0 0 4 1 1 50 1 0 0 0 1 50 0 0 0 0 0 0
Y 42177 02101300400000 11 Allegheny 11 20 31 34.5 30 24 54 0 0 0 4 1 0 0 1 0 0 0 1 50 0 0 0 0 0 0
Y 1435 02101600801980 11 Allegheny 37 20 57 26.5 26 24 50 0 0 0 2 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Y 1455 02102801801751 11 Allegheny 34 20 54 35.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 1471 02103400501321 11 Allegheny 74 20 94 34.5 28 24 52 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0
Y 1481 02200101300130 11 Allegheny 79 20 99 29.0 28 24 52 1 45 450 0 0 0 0 0 0 0 0 0 0 0
Y 1567 02204600800256 11 Allegheny 48 20 68 39.4 32 24 56 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
Y 1600 02206500402452 11 Allegheny 65 20 85 29.0 32 24 56 1 20 200 2 0 0 0 1 1 50 0 0 0 0 0 0 0 0 0
Y 1671 02211800203544 11 Allegheny 52 20 72 32.0 32 24 56 0 0 0 2 0 0 1 0 0 0 0 0 0 0 0
Y 1715 02301400302259 11 Allegheny 47 20 67 22.0 24 24 48 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0
Y 1950 02401700500880 11 Allegheny 41 20 61 25.5 26 24 50 0 0 0 6 1 1 61 0 0 0 1 1 61 0 0 0 0 0 0
Y 36002 64005600501506 12 Westmoreland 47 20 67 27 80 24 104 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 36168 64025900700000 12 Westmoreland 33 20 53 25.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 36207 64036601720000 12 Westmoreland 50 20 70 43.0 38 24 62 0 0 0 2 0 0 0 0 0 0 0 0 0 0
Y 36228 64038102400504 12 Westmoreland 37 20 57 20.2 26 24 50 0 0 0 2 0 0 0 0 0 0 0 0 0 0
Y 36230 64038103000000 12 Westmoreland 30 20 50 20.7 24 24 48 0 0 0 2 0 0 0 0 1 50 0 0 0 0
Y 36251 64071103000565 12 Westmoreland 68 20 88 34.0 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 36387 64101700400238 12 Westmoreland 56 20 76 31.5 24 24 48 0 0 0 0 1 76 0 0 0 0 0 0 0 0
Y 36431 64103400500000 12 Westmoreland 44 20 64 24.2 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Y 36482 64201300201727 12 Westmoreland 30 20 50 26.7 30 24 54 0 0 0 4 0 0 0 0 0 0 0 0 0 0
Y 36750 64405300120000 12 Westmoreland 33 20 53 32.0 30 24 54 0 0 0 2 0 0 0 0 0 50 0 0 0 0
‐‐ 17209 27066601100240 01 Forest 37 20 57 28 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25833 43017304703518 01 Mercer 28 20 48 40.8 38 24 62 0 0 0 2 0 0 0 0 1 0 0 0 0 0 0
‐‐ 13084 20028501000629 01 Crawford 38 20 58 43.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 1 58
‐‐ 13122 20040801800428 01 Crawford 65 20 85 26.0 28 24 52 0 0 0 2 0 0 0 0 0 1 4 85 0 0 0 0
‐‐ 8831 12012000400000 02 Cameron 21 20 41 41.6 42 24 66 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13027 20088601600750 01 Crawford 72 20 92 43.0 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 1 92
‐‐ 9577 14100200801726 02 Centre 29 20 49 26.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25213 42000605100562 02 McKean 34 20 54 43.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17195 27006201302194 01 Forest 25 20 45 35.1 40 24 64 0 0 0 4 0 0 1 1 24 109 1 1 3 45 0 0 0 0

UTILITIES01

OVER RAILROAD REQUIRING FLAGMEN
OVER ABANDONED RAILROAD

OVER WATERWAYS
STRUCTURE ATTACHED

TOTAL BRIDGES AS OF 06/18/14
R = REMOVED FROM PROPOSAL BY PADOT

A ‐ ADDED TO PROPOSAL BY PADOT

ADJACENT RAILROAD REQUIRING FLAGMEN

OVER ROADWAY
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Pennsylvania Rapid Bridge Replacement Project

PennDOT JV JV JV PennDOT JV JV JV JV JV JV JV JV JV
Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

Y 6104 08018704000000 03 Bradford 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2 25.00, 30.00
Y 6164 08036700101794 03 Bradford 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2 25.00
Y 6193 08046700100052 03 Bradford 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 6203 8046702700000 03 Bradford 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 6216 8051402000863 03 Bradford 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 6224 08070601701340 03 Bradford 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 6227 08070602601160 03 Bradford 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00, 35.00
Y 12555 19025402500486 03 Columbia 0 0 0 0 None 0 None 0 1 3,600 3 1,200 3 1,200 3 1,200 2 25.00
Y 12592 19048703700177 03 Columbia 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 20.00
Y 12738 19403101120000 03 Columbia 0 0 0 0 None 0 None 0 1 800 1 400 1 400 0 0 2 16.50
Y 24566 41004403440880 03 Lycoming 0 0 0 0 None 0 None 0 1 2,400 3 1,200 0 3 1,200 2 40.00 13.00
Y 24850 41200200320000 03 Lycoming 0 0 0 0 None 0 None 0 0 0 0 0 0 22.00
Y 24928 41205000120000 03 Lycoming 0 0 0 0 None 0 None 0 0 0 0 0 0 16.50
Y 28389 47100600500000 03 Montour 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00 50.00
Y 31966 56008705202440 03 Sullivan 0 0 0 0 None 0 None 0 1 800 1 400 1 400 4 40.00
Y 32843 58024903220000 03 Tioga 0 0 0 0 None 0 None 0 0 0 0 0 0 40.00
Y 33080 58300103901413 03 Tioga 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2 25.00 5.00 2.00
Y 33083 58300500400000 03 Tioga 0 None 0 None 0 0 0 0 0 25.00
Y 33180 58401702800000 03 Tioga 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 3 25.00 3.00
Y 33478 59100300200000 03 Union 0 0 0 0 None 0 None 0 0 0 0 0 0 20.00
Y 33543 59300202000501 03 Union 0 0 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 2 16.50
Y 29947 51100700301853 04 Pike 0 0 0 0 None 0 None 0 1 800 1 400 1 400 4 25.00 10.00
Y 32307 57026703200000 04 Susquehanna 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 32401 57100700500000 04 Susquehanna 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 32478 57200800203639 04 Susquehanna 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 35624 63101801602046 04 Wayne 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 35654 63200700301844 04 Wayne 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 35765 63300601600000 04 Wayne 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 35802 63403302600090 04 Wayne 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 37192 65100100500000 04 Wyoming 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 37222 65200100500596 04 Wyoming 0 0 0 0 None 0 None 0 0 0 0 0 0 25.00
Y 8994 13020902602676 05 Carbon 0 0 0 0 6" Gas 1 Yes 41 0 0 0 0 0
Y 26795 45020903110000 05 Monroe 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 26811 45031401101750 05 Monroe 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 26832 45039000300932 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 26887 45061105100000 05 Monroe 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 26888 45071500201751 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 26901 45090300200000 05 Monroe 0 0 0 0 None 0 None 0 1 2,800 3 1,200 3 1,200 1 400 2
Y 26904 45094000701313 05 Monroe 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 26907 45094001400882 05 Monroe 0 0 0 0 onduit in parapet  0 None 0 1 2,800 1 400 3 1,200 3 1,200 2
Y 26914 45094003900000 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 26924 45100400300941 05 Monroe 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 26962 45200900101729 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 27011 45300900220000 05 Monroe 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 27017 45301100300000 05 Monroe 0 0 0 0 None 0 None 0 1 600 1 200 1 200 1 200 1
Y 27042 45302301202040 05 Monroe 0 0 0 0 None 0 None 0 1 2,000 1 400 2 800 2 800 2
Y 27055 45400300702976 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 27059 45400600200000 05 Monroe 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0
Y 30678 53033902000276 05 Schuylkill 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 1
Y 30679 53033902400902 05 Schuylkill 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 30680 53033902401098 05 Schuylkill 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 30730 53092400702725 05 Schuylkill 0 0 0 0 None 0 None 0 1 1,800 1 600 1 600 1 600 2
Y 30832 53401600100000 05 Schuylkill 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 30856 53403600300000 05 Schuylkill 0 0 0 0 None 0 None 0 1 400 0 1 400 2
Y 30862 53403900200000 05 Schuylkill 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 3097 03083901001927 10 Armstrong 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 3160 03103900600000 10 Armstrong 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 3282 03301300602401 10 Armstrong 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 3293 03301702501033 10 Armstrong 0 0 0 0 4" Gas 1 Yes 103 1 1,200 1 400 1 400 1 400 2
Y 7834 10006800200616 10 Butler 0 0 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 2
Y 7935 10035603000333 10 Butler 0 0 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 2
Y 8025 10200700101196 10 Butler 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 8073 10301200500000 10 Butler 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 505 02000804101108 11 Allegheny 0 0 0 0 None 0 None 0 1 3,600 2 1,200 2 1,200 2 1,200 2
Y 1339 02091003000000 11 Allegheny 0 0 0 0 Gas 1 Yes 72 1 3,600 2 1,200 2 1,200 2 1,200 2
Y 1400 02101100102295 11 Allegheny 0 0 0 0 0 0 None 0 None 0 1 2,000 1 400 2 800 2 800 2 16.50
Y 1405 02101300202226 11 Allegheny 0 0 0 0 0 0 6" Water, 4" Gas 1 Yes 116 1 2,000 1 400 2 800 2 800 2
Y 1406 02101300300428 11 Allegheny 0 0 0 0 0 0 8" Gas (asbestos  1 Yes 98 1 1,600 2 800 1 400 1 400 2 25.00
Y 42177 02101300400000 11 Allegheny 0 0 0 0 0 0 as (asbestos wrap 1 Yes 31 1 1,600 2 800 1 400 1 400 2 16.50
Y 1435 02101600801980 11 Allegheny 0 0 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2 16.50
Y 1455 02102801801751 11 Allegheny 0 0 0 1 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2
Y 1471 02103400501321 11 Allegheny 0 0 0 0 0 0 None 0 None 0 1 2,400 2 800 2 800 2 800 3
Y 1481 02200101300130 11 Allegheny 0 0 0 0 None 0 None 0 1 2,000 1 400 2 800 2 800 2
Y 1567 02204600800256 11 Allegheny 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 1600 02206500402452 11 Allegheny 0 0 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 2 25.00
Y 1671 02211800203544 11 Allegheny 0 0 0 0 s (asbestos wrapp 1 Yes 72 1 2,000 2 800 2 800 1 400 2
Y 1715 02301400302259 11 Allegheny 0 0 0 0 None 0 None 0 1 800 1 400 1 400 2
Y 1950 02401700500880 11 Allegheny 0 0 0 0 0 0 None 0 None 0 1 2,400 2 800 2 800 2 800 2
Y 36002 64005600501506 12 Westmoreland 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 36168 64025900700000 12 Westmoreland 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 36207 64036601720000 12 Westmoreland 0 0 0 0 None 0 None 0 1 2,000 1 400 2 800 1 400 1 400 2
Y 36228 64038102400504 12 Westmoreland 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400   0 2
Y 36230 64038103000000 12 Westmoreland 0 0 0 0 8" Gas 1 Yes 50 1 1,200 1 400 1 400 1 400 2
Y 36251 64071103000565 12 Westmoreland 0 0 0 0 None 0 None 0 1 1,600 1 400 2 800 1 400 2
Y 36387 64101700400238 12 Westmoreland 0 0 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 4 25.00
Y 36431 64103400500000 12 Westmoreland 0 0 0 0 None 0 None 0 0 0 0 0 0
Y 36482 64201300201727 12 Westmoreland 1 50 1 50 Conduit, 6" Unkno 1 Yes 100 1 1,600 1 400 2 800 1 400 2
Y 36750 64405300120000 12 Westmoreland 0 0 0 0 8" Gas 1 Yes 53 1 1,600 1 400 2 800 1 400 2
‐‐ 17209 27066601100240 01 Forest 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 25833 43017304703518 01 Mercer 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 13084 20028501000629 01 Crawford 0 0 0 0 None 0 None 0 1 3,600 6 3,600 0 0 0 0 0 0 2 25.00 8.00 2.00 1.00 2.00 3.00
‐‐ 13122 20040801800428 01 Crawford 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 10.00 1.00 1.00 2.00
‐‐ 8831 12012000400000 02 Cameron 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 13027 20088601600750 01 Crawford 0 0 0 0 None 0 None 0 1 3,000 2 1,200 2 1,200 1 600 0 0 2 12.00 1.00 2.00 3.00
‐‐ 9577 14100200801726 02 Centre 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 100.00 0.00 0.00 0.00
‐‐ 25213 42000605100562 02 McKean 0 0 0 0 None 0 None 0 1 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 17195 27006201302194 01 Forest 0 0 0 0 erse (adjacent ) u 0 None 0 1 8,400 9 5,400 4 2,400 1 600 0 0 2 2.00 2.00 4.00

CONFLICT TOTALS
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Pennsylvania Rapid Bridge Replacement ProjectPennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV
   

RAILROAD Due No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total

Existing additional
New 

Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

‐‐ 25297 42015500200000 02 McKean 73 20 93 41.1 38 24 62 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 12486 19004402401397 03 Columbia 22 20 42 33.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 24938 41206101702204 03 Lycoming 46 20 66 26.0 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31981 56015401501564 03 Tioga 26 20 46 25.8 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 24493 40800500201030 04 Luzerne 77 20 97 35.5 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 35810 63403703303161 04 Wayne 33 20 53 21.0 27 24 51 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 33765 60042702200000 01 Venango 39 20 59 26.0 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 1 59
‐‐ 37172 65029201500354 04 Wyoming 23 20 43 27.5 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 28493 48003300200000 05 Northampton 216 20 236 56.5 56 24 80 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 28494 48003300210000 05 Northampton 216 20 236 56.5 56 24 80 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 28606 48051202101582 05 Northampton 80 20 100 26.2 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 10599 15400800402407 06 Chester 22 20 42 24.0 22 24 46 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 34056 61012700902381 01 Warren 29 20 49 37.0 33 24 57 0 0 0 4 0 0 0 1 49 0 0 0 0 0 0 0
‐‐ 34077 61095701700981 01 Warren 72 20 92 39.3 28 24 52 0 0 0 4 0 0 0 0 0 1 92 0 0 0 1 52
‐‐ 34169 61301000600428 01 Warren 51 20 71 33.0 26 24 50 0 0 0 4 0 0 0 0 0 0 0 0 0 1 71
‐‐ 98 01011601100000 08 Adams 36 20 56 26.2 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 229 01200600400591 08 Adams 75 20 95 27.6 28 24 52 1 45 450 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9360 14014403400099 02 Centre 32 20 52 44.0 44 24 68 0 0 0 8 1 1 52 0 1 68 1 1 52 0 0 0 1 156
‐‐ 319 01301301000061 08 Adams 30 20 50 13.8 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 14578 22400400202505 08 Dauphin 68 20 88 26.9 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17407 28023302000092 08 Franklin 47 20 67 37.4 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9431 14304001301062 02 Centre 39 20 59 50.0 50 24 74 0 0 0 4 1 1 59 1 1 59 0 0 0 0 0 0
‐‐ 17408 28027400200000 08 Franklin 38 20 58 26.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21403 36101900500000 08 Lancaster 39 20 59 17.8 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9778 14400200702338 02 Centre 46 20 66 25.0 28 24 52 0 0 0 6 1 1 66 1 1 52 0 1 52 0 0 0 0
‐‐ 21482 36105300200000 08 Lancaster 41 20 61 19.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21533 36201000560000 08 Lancaster 55 20 75 24.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21601 36300400200000 08 Lancaster 35 20 55 25.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11399 17021904201459 02 Clearfield 50 20 70 41.7 38 24 62 0 0 0 4 0 0 0 0 1 70 0 0 0 1 70
‐‐ 21662 36303201100000 08 Lancaster 85 20 105 28.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11404 17021904700185 02 Clearfield 73 20 93 41.7 42 24 66 0 0 0 2 0 0 0 0 0 0 0 0 0 1 93
‐‐ 22812 38402000800000 08 Lebanon 25 20 45 66.2 66 24 90 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11461 17025503200000 02 Clearfield 53 20 73 36.0 32 24 56 0 0 0 4 1 1 73 0 0 1 73 0 0 0 0
‐‐ 29468 50001707600000 08 Perry 30 20 50 33.3 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11698 17200703101047 02 Clearfield 27 20 47 25.9 28 24 52 0 0 0 6 1 1 47 1 1 47 1 1 47 0 0 0 0
‐‐ 11807 17300902501042 02 Clearfield 52 20 72 24.0 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 29565 50085002201839 08 Perry 88 20 108 26.4 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 12239 18047700300000 02 Clinton 43 20 63 25.0 32 24 56 0 0 0 6 1 63 1 63 0 0 0 0 0 0
‐‐ 15531 24012002801546 02 Elk 23 20 43 44.0 42 24 66 0 0 0 6 1 1 66 1 1 66 1 1 43 0 0 0 0
‐‐ 37878 66304500800853 08 York 43 20 63 25.6 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 15560 24021904900000 02 Elk 63 20 83 52.3 40 24 64 0 0 0 8 1 0 1 0 0 1 2 332 0 0 0 0
‐‐ 19992 34003507200000 02 Juniata 34 20 54 34.0 34 24 58 0 0 0 2 0 0 1 1 54 0 0 0 0 0 0
‐‐ 37890 66305100200000 08 York 34 20 54 20.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37976 66401200602478 08 York 60 20 80 24.6 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 20118 34100400300549 02 Juniata 22 20 42 27.4 28 24 52 0 0 0 4 0 1 42 0 1 42 0 0 0 0 0 0
‐‐ 4010 05005600901305 09 Bedford 47 20 67 39.8 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4177 05101200400000 09 Bedford 230 20 250 19.6 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4196 05102000500880 09 Bedford 38 20 58 28.3 28 24 52 0 0 0 0 0 0 0 0
‐‐ 25216 42000605800309 02 McKean 45 20 65 42.5 40 24 64 0 0 0 2 0 0 0 0 0 1 65 0 0 0 0
‐‐ 25243 42004600600000 02 McKean 30 20 50 26.8 32 24 56 0 0 0 2 0 0 0 0 0 1 50 0 0 0 0
‐‐ 4386 05403101601407 09 Bedford 61 20 81 25.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17853 29065504501203 09 Fulton 23 20 43 24.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25308 42015501900182 02 McKean 45 20 65 41.6 40 24 64 0 0 0 2 0 0 0 0 1 1 8 64 0 0 0 0
‐‐ 25313 42015502701162 02 McKean 33 20 53 36.0 40 24 64 0 0 0 2 0 0 0 0 0 1 53 0 0 0 0
‐‐ 18576 31002202300000 09 Huntingdon 62 20 82 65.0 62 24 86 0 0 0 0 0 0 0 0
‐‐ 25418 42034604101617 02 McKean 51 20 71 37.0 40 24 64 0 0 0 6 0 1 71 0 0 1 1 71 1 1 71 0 0
‐‐ 25420 42034604201811 02 McKean 51 20 71 36.5 40 24 64 0 0 0 4 0 0 0 1 71 0 1 64 0 0 0 0
‐‐ 25459 42064602900000 02 McKean 32 20 52 33.3 32 24 56 0 0 0 4 0 1 52 0 0 1 1 52 0 0 0 0
‐‐ 25461 42077001300784 02 McKean 32 20 52 25.8 32 24 56 0 0 0 6 1 1 52 1 1 52 0 1 52 0 0 0 0
‐‐ 25462 42077001400000 02 McKean 34 20 54 26.0 32 24 56 0 0 0 6 0 1 54 0 0 1 1 54 1 54 0 0
‐‐ 25489 42101500100472 02 McKean 33 20 53 31.0 32 24 56 0 0 0 2 0 0 0 0 1 1 56 0 0 0 0
‐‐ 25495 42200100100806 02 McKean 33 20 53 26.2 26 24 50 0 0 0 4 0 0 0 0 0 1 50 0 0 0 1 50
‐‐ 18773 31100800400000 09 Huntingdon 69 20 89 20.1 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25535 42401100102339 02 McKean 23 20 43 24.0 24 24 48 0 0 0 2 0 0 0 0 1 1 43 0 0 0 0
‐‐ 18785 31101900600000 09 Huntingdon 57 20 77 27.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31528 55100700300000 09 Somerset 47 20 67 23.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 26472 44100200800896 02 Mifflin 97 20 117 18.2 28 24 52 0 0 0 6 1 1 117 1 1 117 0 1 117 0 0 0 0
‐‐ 26477 44100201200618 02 Mifflin 66 20 86 18.2 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 31651 55202600300000 09 Somerset 28 20 48 18.7 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30090 52000602300000 02 Potter 28 20 48 45.0 44 24 68 0 0 0 6 1 1 48 0 1 48 1 1 48 0 0 0 0
‐‐ 30144 52004402700000 02 Potter 36 20 56 26.0 30 24 54 0 0 0 6 0 1 56 0 0 1 1 56 1 1 56 0 0
‐‐ 30156 52004408101925 02 Potter 22 20 42 32.9 34 24 58 0 0 0 2 0 0 0 0 1 1 42 0 1 42 0 0
‐‐ 3294 03301702801869 10 Armstrong 369 20 389 48.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30166 52004410100000 02 Potter 22 20 42 34.0 34 24 58 0 0 0 2 0 0 0 0 0 1 42 0 0 0 0
‐‐ 30190 52004904300530 02 Potter 26 20 46 30.5 34 24 58 0 0 0 4 0 0 0 1 46 0 1 46 0 0 0 0
‐‐ 8016 10102500100211 10 Butler 65 20 85 33.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 8061 10300400300433 10 Butler 83 20 103 19.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 8104 10302700500194 10 Butler 72 20 92 35.6 44 24 68 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 8113 10400201302768 10 Butler 140 20 160 31.0 30 24 54 1 60 600 0 0 0 0 0
‐‐ 6074 08001403400602 03 Bradford 32 20 52 43.0 34 24 58 0 0 0 6 0 1 52 1 1 52 1 1 52 0 0 0 0
‐‐ 8334 10800505000898 10 Butler 145 20 165 35.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11042 16200900100000 10 Clarion 202 20 222 24.5 26 24 50 0 0 0 2 0 0 0 0 0
‐‐ 11088 16401500301431 10 Clarion 45 20 65 36.4 30 24 54 0 0 0 2 0 0 0 0 0
‐‐ 19183 32055302000620 10 Indiana 40 20 60 33.5 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 19200 32095403700000 10 Indiana 42 20 62 26.6 24 24 48 0 0 0 2 0 0 1 0 0 0 0
‐‐ 19392 32401000100530 10 Indiana 119 20 139 33.5 28 24 52 0 0 0 2 0 0 0 0 0
‐‐ 1373 02100103601567 11 Allegheny 44 20 64 50.0 40 24 64 0 0 0 4 1 1 60 1 0 0 0 1 60 0 0 0 0 0 0
‐‐ 1496 02200800100053 11 Allegheny 28 20 48 23.0 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 1559 02204500300840 11 Allegheny 123 20 143 62.6 52 24 76 1 120 1,200 2 1 50 0 0 0 0 0 0 0 0
‐‐ 1626 02207501900000 11 Allegheny 32 20 52 26.0 34 24 58 0 0 0 2 0 0 1 0 0 0
‐‐ 1974 02403200902202 11 Allegheny 13 20 33 28.0 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 1976 02403600701676 11 Allegheny 19 20 39 32.6 32 24 56 0 0 0 0 0 0 0 0 0
‐‐ 1980 02403601303135 11 Allegheny 17 20 37 35.0 32 24 56 0 0 0 2 0 0 1 0 0 0
‐‐ 1982 02403601400961 11 Allegheny 18 20 38 32.0 32 24 56 0 0 0 0 0 0 0 0 0
‐‐ 1397 02101100101018 11 Allegheny 36 20 56 28.0 30 24 54 0 0 0 2 0 0 0 0 0 0 1 1 50 0 0 0 0 0 0
‐‐ 3602 04016805001748 11 Beaver 23 20 43 22.0 30 24 54 0 0 0 0 0 0 0 0 0
‐‐ 3693 04300500800933 11 Beaver 19 20 39 28.0 38 24 62 0 0 0 0 0 0 0 0 0
‐‐ 29174 49102700400616 03 Northumberland 27 20 47 32.9 24 24 48 0 0 0 2 0 0 0 1 47 0 0 0 0 0 0
‐‐ 3717 04302500701409 11 Beaver 44 20 64 26.5 30 24 54 0 0 0 0 0 0 0 0
‐‐ 3747 04401201000519 11 Beaver 52 20 72 26.0 30 24 54 0 0 0 0 0 0 0 0 0
‐‐ 3750 04401201500926 11 Beaver 60 20 80 36.7 32 24 56 0 0 0 0 0 0 0 0 0
‐‐ 22265 37020801000000 11 Lawrence 12 20 32 31.0 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 31169 54102300401962 03 Snyder 24 20 44 39.5 38 24 62 0 0 0 12 0 1 44 0 0 1 44 0 0 0 1 62
‐‐ 22358 37095601200542 11 Lawrence 130 20 150 38.5 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 22374 37100900603315 11 Lawrence 65 20 85 18.2 22 24 46 0 0 0 0 0 0 0 0 0
‐‐ 22378 37101200700000 11 Lawrence 67 20 87 27.5 24 24 48 0 0 0 0 0 0 0 0 0
‐‐ 22416 37201200103494 11 Lawrence 10 20 30 24.0 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 22439 37300300800000 11 Lawrence 25 20 45 25.0 22 24 46 0 0 0 0 0 0 0 0 0
‐‐ 22455 37301500201288 11 Lawrence 28 20 48 27.0 30 24 54 0 0 0 0 0 0 0 0
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Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

CONFLICT TOTALS

‐‐ 25297 42015500200000 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 0.00 0.00 0.00
‐‐ 12486 19004402401397 03 Columbia 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 18.00 0.00 0.00 0.00
‐‐ 24938 41206101702204 03 Lycoming 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 18.00 0.00 0.00 0.00
‐‐ 31981 56015401501564 03 Tioga 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 0.00 0.00 0.00
‐‐ 24493 40800500201030 04 Luzerne 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 35810 63403703303161 04 Wayne 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 20.00 0.00 0.00 0.00
‐‐ 33765 60042702200000 01 Venango 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 37172 65029201500354 04 Wyoming 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 15.00 0.00 0.00 0.00
‐‐ 28493 48003300200000 05 Northampton 0 0 0 0 0 nduit in parapet fo 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 28494 48003300210000 05 Northampton 0 0 0 0 0 nduit in parapet fo 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 28606 48051202101582 05 Northampton 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 10.00 0.00 0.00 0.00
‐‐ 10599 15400800402407 06 Chester 0 0 0 0 5" Unknown 1 Yes 42 0 0 0 0 0 0 0 0 0 0 0 UNKNOWN 1.00 0.00 1.00
‐‐ 34056 61012700902381 01 Warren 0 0 0 0 3" Unknown 1 Yes 49 1 4,800 4 3,200 1 800 1 800 0 0 3 7.00 2.00 3.00 5.00
‐‐ 34077 61095701700981 01 Warren 0 0 0 0 None 0 None 0 1 1,200 0 0 2 800 1 400 0 0 1 2.00 1.00 3.00
‐‐ 34169 61301000600428 01 Warren 0 1 71 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 98 01011601100000 08 Adams 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 20.00 0.00 0.00 0.00
‐‐ 229 01200600400591 08 Adams 0 0 0 0 10" Gas 1 Yes 95 0 0 0 0 0 0 0 0 0 0 0 18.00 1.00 0.00 1.00
‐‐ 9360 14014403400099 02 Centre 0 0 0 0 None 0 None 0 1 4,800 2 1,200 4 2,400 1 600 1 600 2 5.00 4.00 2.00 6.00
‐‐ 319 01301301000061 08 Adams 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 15.00 0.00 0.00 0.00
‐‐ 14578 22400400202505 08 Dauphin 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 18.00 0.00 0.00 0.00
‐‐ 17407 28023302000092 08 Franklin 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 9431 14304001301062 02 Centre 0 0 0 0 None 0 None 0 1 10,200 8 4,800 3 1,800 5 3,000 1 600 2 2.00 2.00 4.00
‐‐ 17408 28027400200000 08 Franklin 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 21403 36101900500000 08 Lancaster 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 9778 14400200702338 02 Centre 0 0 0 0 None 0 None 0 1 3,200 3 1,200 4 1,600 1 400 0 0 1 8.00 3.00 1.00 4.00
‐‐ 21482 36105300200000 08 Lancaster 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 21533 36201000560000 08 Lancaster 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 21601 36300400200000 08 Lancaster 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 11399 17021904201459 02 Clearfield 0 0 0 0 None 0 None 0 1 800 0 0 1 400 1 400 0 0 1 40.00 2.00 1.00 1.00 2.00
‐‐ 21662 36303201100000 08 Lancaster 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 0.00 0.00 0.00
‐‐ 11404 17021904700185 02 Clearfield 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 25.00 1.00 0.00 1.00
‐‐ 22812 38402000800000 08 Lebanon 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 20.00 0.00 0.00 0.00
‐‐ 11461 17025503200000 02 Clearfield 0 0 0 0 None 0 None 0 1 6,600 6 3,600 4 2,400 1 600 0 0 2 1.00 2.00 3.00
‐‐ 29468 50001707600000 08 Perry 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 11698 17200703101047 02 Clearfield 0 0 0 0 None 0 None 0 1 7,200 6 4,800 1 800 2 1,600 0 0 3 30.00 8.00 8.00 3.00 3.00 6.00
‐‐ 11807 17300902501042 02 Clearfield 0 1 52 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 25.00 8.00 8.00 1.00 1.00 2.00
‐‐ 29565 50085002201839 08 Perry 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 75.00 0.00 0.00 0.00
‐‐ 12239 18047700300000 02 Clinton 1 1 63 0 0 None 0 None 0 1 4,800 5 2,000 4 1,600 3 1,200 0 0 1 UNKNOW 1.00 1.00 2.00
‐‐ 15531 24012002801546 02 Elk 0 0 0 0 None 0 None 0 1 7,800 5 3,000 5 3,000 3 1,800 0 0 2 0.00 3.00 2.00 5.00
‐‐ 37878 66304500800853 08 York 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 15.00 0.00 0.00 0.00
‐‐ 15560 24021904900000 02 Elk 0 0 0 0 " Water, 10" Sew 1 Yes 166 1 2,400 3 1,200 1 400 1 400 1 400 1 10.00 3.00 1.00 4.00
‐‐ 19992 34003507200000 02 Juniata 0 0 0 0 None 0 None 0 1 2,400 0 0 3 1,800 1 600 0 0 2 30.00 3.00 1.00 2.00 3.00
‐‐ 37890 66305100200000 08 York 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 37976 66401200602478 08 York 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 20118 34100400300549 02 Juniata 0 0 1 0 0 None 0 None 0 1 5,400 4 2,400 3 1,800 2 1,200 0 0 2 4.00 2.00 2.00 4.00
‐‐ 4010 05005600901305 09 Bedford 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 4177 05101200400000 09 Bedford 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 4196 05102000500880 09 Bedford 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 20.00 0.00 0.00 0.00
‐‐ 25216 42000605800309 02 McKean 0 0 0 0 None 0 None 0 1 13,200 7 8,400 2 2,400 1 1,200 1 1,200 5 8.00 1.00 5.00 6.00
‐‐ 25243 42004600600000 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 4386 05403101601407 09 Bedford 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 17853 29065504501203 09 Fulton 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 25308 42015501900182 02 McKean 0 0 0 0 None 0 None 0 1 1,200 0 0 2 800 0 0 1 400 1 1.00 1.00 2.00
‐‐ 25313 42015502701162 02 McKean 0 0 0 0 None 0 None 0 1 11,000 7 7,000 2 2,000 1 1,000 1 1,000 4 0.00 1.00 4.00 5.00
‐‐ 18576 31002202300000 09 Huntingdon 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 60.00 0.00 0.00 0.00
‐‐ 25418 42034604101617 02 McKean 0 0 0 0 None 0 None 0 1 8,000 4 3,200 1 800 2 1,600 3 2,400 3 3.00 3.00 6.00
‐‐ 25420 42034604201811 02 McKean 0 0 0 0 None 0 None 0 1 8,000 4 3,200 2 1,600 4 3,200 0 0 3 10.00 2.00 3.00 5.00
‐‐ 25459 42064602900000 02 McKean 0 0 0 0 None 0 None 0 1 3,200 6 2,400 1 400 1 400 0 0 1 2.00 1.00 3.00
‐‐ 25461 42077001300784 02 McKean 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 25.00 15.00 15.00 3.00 1.00 4.00
‐‐ 25462 42077001400000 02 McKean 0 0 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 40.00 2.00 1.00 3.00
‐‐ 25489 42101500100472 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 1.00 0.00 1.00
‐‐ 25495 42200100100806 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 18773 31100800400000 09 Huntingdon 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 25535 42401100102339 02 McKean 0 0 0 0 None 0 None 0 1 4,400 8 3,200 2 800 1 400 0 0 1 6.00 1.00 1.00 2.00
‐‐ 18785 31101900600000 09 Huntingdon 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 31528 55100700300000 09 Somerset 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 26472 44100200800896 02 Mifflin 0 0 0 0 None 0 None 0 1 3,200 1 800 2 1,600 1 800 0 0 3 3.00 3.00 6.00
‐‐ 26477 44100201200618 02 Mifflin 0 0 1 1 86 None 0 None 0 1 4,800 0 0 3 2,400 3 2,400 0 0 3 1.00 3.00 4.00
‐‐ 31651 55202600300000 09 Somerset 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 30.00 0.00 0.00 0.00
‐‐ 30090 52000602300000 02 Potter 0 0 0 0 None 0 None 0 1 3,600 5 2,000 3 1,200 1 400 0 0 1 3.00 1.00 4.00
‐‐ 30144 52004402700000 02 Potter 0 0 0 0 None 0 None 0 1 2,000 4 1,600 1 400 0 0 0 0 1 3.00 1.00 4.00
‐‐ 30156 52004408101925 02 Potter 0 0 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0 0 1 2.00 1.00 3.00
‐‐ 3294 03301702801869 10 Armstrong 0 0 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 30166 52004410100000 02 Potter 0 0 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 6.00 1.00 2.00 3.00
‐‐ 30190 52004904300530 02 Potter 0 0 0 0 None 0 None 0 1 4,800 4 2,400 3 1,800 1 600 0 0 2 8.00 2.00 2.00 4.00
‐‐ 8016 10102500100211 10 Butler 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 8061 10300400300433 10 Butler 0 0 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 8104 10302700500194 10 Butler 0 0 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 8113 10400201302768 10 Butler 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 6074 08001403400602 03 Bradford 0 0 0 0 None 0 None 0 1 11,400 13 7,800 4 2,400 2 1,200 0 0 2 25.00 1.00 3.00 2.00 5.00
‐‐ 8334 10800505000898 10 Butler 0 0 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 11042 16200900100000 10 Clarion 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 11088 16401500301431 10 Clarion 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 19183 32055302000620 10 Indiana 0 0 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 19200 32095403700000 10 Indiana 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 19392 32401000100530 10 Indiana 0 1 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1373 02100103601567 11 Allegheny 0 0 0 0 0 0 2" Water, 12" Ga 1 Yes 128 1 8,400 6 3,600 4 2,400 4 2,400 0 4 23.50 3.00 4.00 7.00
‐‐ 1496 02200800100053 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1559 02204500300840 11 Allegheny 0 0 0 0 line (asbestos wr 1 Yes 143 1 1,600 1 400 2 800 1 400 0 2 2.00 2.00 4.00
‐‐ 1626 02207501900000 11 Allegheny 0 0 6" Gas 1 Yes 52 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 1974 02403200902202 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1976 02403600701676 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1980 02403601303135 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1982 02403601400961 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 1397 02101100101018 11 Allegheny 0 0 0 0 0 0 8" EQT Gas 1 Yes 56 1 3,200 2 800 3 1,200 3 1,200 2
‐‐ 3602 04016805001748 11 Beaver 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 3693 04300500800933 11 Beaver 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 29174 49102700400616 03 Northumberland 0 0 0 0 None 0 None 0 1 3,000 2 1,200 1 600 2 1,200 0 0 2 16.50 8.00 1.00 2.00 3.00
‐‐ 3717 04302500701409 11 Beaver 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 3747 04401201000519 11 Beaver 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 3750 04401201500926 11 Beaver 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22265 37020801000000 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 31169 54102300401962 03 Snyder 0 1 62 0 0 14" Sewer (both  1 Yes 88 1 8,000 6 4,800 3 2,400 1 800 0 0 3 25.00 0.00 4.00 3.00 7.00
‐‐ 22358 37095601200542 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22374 37100900603315 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22378 37101200700000 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22416 37201200103494 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22439 37300300800000 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 22455 37301500201288 11 Lawrence 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00



Proven Performance. Local Presence.PWKP UTILITIES • 5

Pennsylvania Rapid Bridge Replacement Project

PennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV
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Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

‐‐ 16713 26100100200639 12 Fayette 39 20 59 15.7 22 24 46 0 0 0 0 0 0 0 0
‐‐ 16757 26103100601336 12 Fayette 38 20 58 25.7 24 24 48 0 0 0 0 0 0 0 0
‐‐ 16758 26103100700299 12 Fayette 35 20 55 22.3 24 24 48 1 45 450 0 0 0 0 0
‐‐ 17052 26404400201593 12 Fayette 46 20 66 26.8 26 24 50 0 0 0 0 0 0 0 0
‐‐ 18351 30300600100674 12 Greene 45 20 65 14.0 22 24 46 0 0 0 0 0 0 0 0
‐‐ 34879 62200700200048 12 Washington 26 20 46 24.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 34977 62203400500000 12 Washington 25 20 45 22.3 22 24 46 0 0 0 0 0 0 0 0
‐‐ 34996 62203700403160 12 Washington 22 20 42 25.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 35227 62406100401960 12 Washington 40 20 60 15.0 22 24 46 0 0 0 0 0 0 0 0
‐‐ 36248 64071102601107 12 Westmoreland 88 20 108 36.0 34 24 58 0 0 0 2 0 0 0 0 0
‐‐ 36365 64100400200165 12 Westmoreland 31 20 51 15.1 22 24 46 0 0 0 0 0 0 0 0
‐‐ 16920 26301301601348 12 Fayette 31 20 51 24.0 0 0 0 0 0 0 0 0
‐‐ 16923 26301301701416 12 Fayette 45 20 65 26.3 0 0 0 2 0 0 0 0 0
‐‐ 16930 26301301901171 12 Fayette 52 20 72 16.8 0 0 0 0 0 0 0 0
‐‐ 3955 05003001100000 09 Bedford 50 20 70 43.1 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 1365 02100102101194 11 Allegheny 40 20 60 48.0 36 24 60 0 0 0 0 0 0 0 0
‐‐ 16373 25401100800860 01 Erie 63 20 83 33.0 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17207 27066600700000 01 Forest 65 20 85 27.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37163 65026700100659 04 Wyoming 23 20 43 31.0 26 24 50 0 0 0 2 0 1 43 0 1 43 0 0 0 0 0 0
‐‐ 26008 43302001700000 01 Mercer 23 20 43 16.5 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4900 06062501301318 05 Berks 38 20 58 25.0 30 24 54 0 0 0 0 0 0 0 1 58 0 0 0 0 0 0
‐‐ 33957 61000603900000 01 Warren 32 20 52 39.5 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9679 14201300100000 02 Centre 59 20 79 14.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9790 14400600100000 02 Centre 160 20 180 28.0 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 5147 06300900701675 05 Berks 37 20 57 26.0 30 24 54 0 0 0 2 0 1 57 0 1 57 0 1 57 0 1 57 0 0
‐‐ 11245 17005306400000 02 Clearfield 24 20 44 42.7 44 24 68 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 23144 39022202103224 05 Lehigh 85 20 105 63.0 54 24 78 0 0 0 0 0 1 183 0 0 0 0 0 0 0 0 0
‐‐ 23228 39100400202044 05 Lehigh 44 20 64 41.4 32 24 56 0 0 0 6 0 0 0 0 1 56 0 0 0 0 0 0 0
‐‐ 23330 39204900302189 05 Lehigh 93 20 113 25.8 32 24 56 0 0 0 4 0 1 226 0 1 56 0 0 0 0 0 0 0
‐‐ 23136 39622200303519 05 Lehigh 71 20 91 45.0 41 24 65 0 0 0 4 0 0 0 1 65 0 0 0 0 0 0 0
‐‐ 11403 17021904602606 02 Clearfield 32 20 52 41.1 42 24 66 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11454 17025502200000 02 Clearfield 45 20 65 33.2 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25281 42005904500000 02 McKean 22 20 42 39.3 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25314 42015502900238 02 McKean 50 20 70 35.7 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 25500 42200200320000 02 McKean 51 20 71 35.8 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 28361 47025400200000 03 Montour 66 20 86 27.5 36 24 60 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29311 49402600100165 03 Northumberland 37 20 57 20.4 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32931 58054902602539 03 Tioga 25 20 45 26.4 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 6348 8105900700582 03 Bradford 43 20 63 16.4 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31948 56008701100148 03 Sullivan 59 20 79 25.8 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 6191 08041403800000 03 Bradford 22 20 42 35.1 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 27605 46201300320000 06 Montgomery 38 20 58 48.5 36 24 60 0 0 0 0 0 1 0 0 0 0 0 1 4 58 0 0 0 0
‐‐ 27643 46202700500209 06 Montgomery 46 20 66 26.0 32 24 56 0 0 0 2 0 0 0 1 66 0 0 0 0 0 0
‐‐ 27757 46304400500389 06 Montgomery 20 20 40 34.6 26 24 50 0 0 0 2 0 1 40 0 0 0 0 0 0 0 0
‐‐ 33788 60201301000000 01 Venango 132 20 152 26.7 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 47 01003003000000 08 Adams 98 20 118 46.8 48 24 72 0 0 0 2 0 0 0 0 0 1 118 0 0 0 0
‐‐ 71 01003402200745 08 Adams 50 20 70 26.0 40 24 64 0 0 0 4 0 0 0 1 70 0 1 70 0 0 0 0
‐‐ 34001 61002705203359 01 Warren 31 20 51 26.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 87 01009701000240 08 Adams 50 20 70 41.3 40 24 64 0 0 0 2 0 0 0 0 0 1 70 0 0 0 0
‐‐ 20137 34200601501696 02 Juniata 26 20 46 26.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 128 01019402401689 08 Adams 29 20 49 28.4 40 24 64 0 0 0 4 0 1 49 0 1 64 0 0 0 0 0 0 0
‐‐ 28387 47100600100570 03 Montour 40 20 60 19.1 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29178 49200100200000 03 Northumberland 23 20 43 26.3 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32822 58004901400434 03 Tioga 42 20 62 47.5 38 24 62 0 0 0 1 0 0 0 0 1 62 0 0 0 0
‐‐ 33209 58403501300426 03 Tioga 64 20 84 27.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32327 57037400502476 04 Susquehanna 110 20 130 28.0 30 24 54 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 32378 57085800500000 04 Susquehanna 52 20 72 37.5 32 24 56 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 32647 57400201300000 04 Susquehanna 30 20 50 30.3 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 28660 48100400601655 05 Northampton 46 20 66 26.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 364 01400601202897 08 Adams 66 20 86 26.0 28 24 52 0 0 0 2 0 0 0 0 0 1 86 0 0 0 0
‐‐ 381 01401100101013 08 Adams 43 20 63 27.2 28 24 52 0 0 0 2 0 0 0 0 0 1 115 0 0 0 0
‐‐ 13564 21001105202844 08 Cumberland 46 20 66 75.5 74 24 98 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 198 01101601101587 08 Adams 79 20 99 26.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13961 21400800302148 08 Cumberland 27 20 47 24.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21446 36103501500846 08 Lancaster 27 20 47 18.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21514 36200200602329 08 Lancaster 34 20 54 27.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31343 55003104200000 09 Somerset 50 20 70 40.0 40 24 64 0 0 0 0 0 0 0 0
‐‐ 7925 10030800801195 10 Butler 34 20 54 33.4 30 24 54 0 0 0 0 0 0 0 0
‐‐ 19807 33400100700000 10 Jefferson 64 20 84 25.1 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16922 26301301700955 12 Fayette 43 20 63 26.3 24 24 48 0 0 0 0 0 0 0 0
‐‐ 34907 62201500200805 12 Washington 52 20 72 20.8 26 24 50 1 20 200 0 0 0 0 0
‐‐ 35103 62400300701841 12 Washington 37 20 57 15.5 22 24 46 0 0 0 0 0 0 0 0
‐‐ 35171 62402300200000 12 Washington 28 20 48 13.5 24 24 48 0 0 0 0 0 0 0 0
‐‐ 35201 62403900701840 12 Washington 34 20 54 18.7 24 24 48 0 0 0 0 0 0 0 0
‐‐ 25858 43031801500622 01 Mercer 59 20 79 35.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 6136 08022001301099 03 Bradford 72 20 92 26.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 24748 41041400100417 03 Lycoming 36 20 56 26.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17592 28400801900060 08 Franklin 64 20 84 27.4 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 1 84
‐‐ 29303 49402000301775 03 Northumberland 55 20 75 26.7 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29306 49402200101591 03 Northumberland 23 20 43 26.4 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32437 57101801302350 04 Susquehanna 40 20 60 26.2 24 24 48 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 35471 63019106701296 04 Wayne 28 20 48 26.0 30 24 54 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 4957 06100800300000 05 Berks 27 20 47 27.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 28672 48101500801677 05 Northampton 46 20 66 30.5 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21251 36037204240000 08 Lancaster 87 20 107 36.0 24 24 48 0 0 0 2 0 0 0 1 107 0 0 0 0 0 0
‐‐ 21277 36046202200000 08 Lancaster 44 20 64 52.3 52 24 76 0 0 0 6 0 1 64 0 1 64 0 0 0 0 0 1 0
‐‐ 185 01101400501701 08 Adams 43 20 63 25.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13735 21023300900266 08 Cumberland 21 20 41 25.6 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13946 21301900100000 08 Cumberland 50 20 70 18.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 14481 22201200100356 08 Dauphin 96 20 116 29.7 32 24 56 1 45 450 2 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17471 28099706500000 08 Franklin 67 20 87 32.6 38 24 62 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17593 28400802301142 08 Franklin 74 20 94 30.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21439 36103400200000 08 Lancaster 32 20 52 27.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21518 36200500300000 08 Lancaster 37 20 57 26.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21558 36202000100000 08 Lancaster 36 20 56 23.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29451 50001701101051 08 Perry 42 20 62 27.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29605 50101502002360 08 Perry 49 20 69 44.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37921 66307100100000 08 York 33 20 53 26.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 18784 31101900100185 09 Huntingdon 114 20 134 25.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16910 26301100900000 12 Fayette 28 20 48 26.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 18222 30101400803315 12 Greene 68 20 88 16.0 22 24 46 0 0 0 0 0 0 0 0
‐‐ 35090 62303700801515 12 Washington 39 20 59 17.0 22 24 46 0 0 0 0 0 0 0 0
‐‐ 33956 61000603502233 01 Warren 21 20 41 39.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 33982 61000608200000 01 Warren 44 20 64 42.0 40 24 64 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 26468 44065502201820 02 Mifflin 22 20 42 42.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30191 52004904400406 02 Potter 20 20 40 32.3 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30233 52044900501401 02 Potter 20 20 40 26.3 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30348 52200201302331 02 Potter 100 20 120 27.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32153 57001104601461 04 Susquehanna 54 20 74 49.0 46 24 70 0 0 0 2 0 0 0 0 0 0 0 0 0 0
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Pennsylvania Rapid Bridge Replacement ProjectPennDOT JV JV JV PennDOT JV JV JV JV JV JV JV JV JV
Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

CONFLICT TOTALS

‐‐ 16713 26100100200639 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 16757 26103100601336 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 16758 26103100700299 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 17052 26404400201593 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 18351 30300600100674 12 Greene 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 34879 62200700200048 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 34977 62203400500000 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 34996 62203700403160 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 35227 62406100401960 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 36248 64071102601107 12 Westmoreland 0 0  12" Unknown 1 Yes 108 0 0 0 0 0 0 0 0 0 0 0 30.00 1.00 0.00 1.00
‐‐ 36365 64100400200165 12 Westmoreland 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 16920 26301301601348 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 16923 26301301701416 12 Fayette 0 0 3" Gas 1 Yes 65 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 16930 26301301901171 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 3955 05003001100000 09 Bedford 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 50.00, 40.00 0.00 0.00 0.00
‐‐ 1365 02100102101194 11 Allegheny 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 0.00 1.00 1.00
‐‐ 16373 25401100800860 01 Erie 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 17207 27066600700000 01 Forest 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 37163 65026700100659 04 Wyoming 0 0 0 0 None 0 None 0 1 4,800 4 2,400 2 1,200 1 600 1 600 2 25.00 6.00 2.00 2.00 4.00
‐‐ 26008 43302001700000 01 Mercer 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 0.00 0.00 0.00
‐‐ 4900 06062501301318 05 Berks 0 0 0 0 None 0 None 0 1 1,200 0 0 1 400 2 800 0 0 1 6.00 1.00 1.00 2.00
‐‐ 33957 61000603900000 01 Warren 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 9679 14201300100000 02 Centre 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 9790 14400600100000 02 Centre 0 0 0 0 5" Water 1 Yes 180 0 0 0 0 0 0 0 0 0 0 0 25.00 15.00 1.00 0.00 1.00
‐‐ 5147 06300900701675 05 Berks 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 6.00 4.00 1.00 5.00
‐‐ 11245 17005306400000 02 Clearfield 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 100.00 0.00 0.00 0.00
‐‐ 23144 39022202103224 05 Lehigh 0 0 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 1.00 1.00 2.00
‐‐ 23228 39100400202044 05 Lehigh 0 0 0 0 8" Gas, 8" Water  1 Yes 128 1 16,000 8 8,000 4 4,000 1 1,000 3 3,000 4 3.00 2.00 4.00 6.00
‐‐ 23330 39204900302189 05 Lehigh 0 0 0 0 8" Gas 1 Yes 113 0 0 0 0 0 0 0 0 0 0 0 15.00 3.00 0.00 3.00
‐‐ 23136 39622200303519 05 Lehigh 0 0 0 0 12" Gas 1 Yes 91 1 5,600 4 3,200 2 1,600 0 0 1 800 3 10.00 2.00 3.00 5.00
‐‐ 11403 17021904602606 02 Clearfield 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 75.00 0.00 0.00 0.00
‐‐ 11454 17025502200000 02 Clearfield 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 25281 42005904500000 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 25314 42015502900238 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 50.00 0.00 0.00 0.00
‐‐ 25500 42200200320000 02 McKean 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 0.00 0.00 0.00
‐‐ 28361 47025400200000 03 Montour 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 40.00 140.00 0.00 0.00 0.00
‐‐ 29311 49402600100165 03 Northumberland 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 16.50 48.00 0.00 0.00 0.00
‐‐ 32931 58054902602539 03 Tioga 0 0 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 25.00 0.00 0.00 0.00
‐‐ 6348 8105900700582 03 Bradford 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 25.00 0.00 0.00 1.00 1.00
‐‐ 31948 56008701100148 03 Sullivan 0 0 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 40.00 0.00 0.00 1.00 1.00
‐‐ 6191 08041403800000 03 Bradford 0 0 0 0 None 0 None 0 1 0 0 0 0 0 0 0 0 0 1 30.00 0.00 1.00 1.00
‐‐ 27605 46201300320000 06 Montgomery 0 0 0 0 None 0 None 0 1 12,800 8 6,400 4 3,200 1 800 3 2,400 3 5.00 2.00 3.00 5.00
‐‐ 27643 46202700500209 06 Montgomery 0 0 0 0 None 0 None 0 1 6,400 4 3,200 2 1,600 1 800 1 800 3 1.00 3.00 4.00
‐‐ 27757 46304400500389 06 Montgomery 0 0 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 1.00 1.00 2.00
‐‐ 33788 60201301000000 01 Venango 0 0 0 0 None 0 None 0 1 1,600 4 1,600 0 0 0 0 0 0 1 0.00 1.00 1.00
‐‐ 47 01003003000000 08 Adams 0 0 0 0 None 0 None 0 1 9,600 8 6,400 2 1,600 1 800 1 800 3 1.00 1.00 3.00 4.00
‐‐ 71 01003402200745 08 Adams 0 0 0 0 None 0 None 0 1 13,600 12 9,600 1 800 2 1,600 2 1,600 3 4.00 2.00 3.00 5.00
‐‐ 34001 61002705203359 01 Warren 0 0 0 0 None 0 None 0 1 3,200 8 3,200 0 0 0 0 0 0 1 6.00 0.00 1.00 1.00
‐‐ 87 01009701000240 08 Adams 0 0 0 0 None 0 None 0 1 7,200 8 4,800 2 1,200 1 600 1 600 2 4.00 1.00 2.00 3.00
‐‐ 20137 34200601501696 02 Juniata 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 0.00 0.00 1.00 1.00
‐‐ 128 01019402401689 08 Adams 0 0 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 8.00 2.00 2.00 4.00
‐‐ 28387 47100600100570 03 Montour 0 0 0 0 None 0 None 0 1 800 0 0 2 800 0 0 0 0 1 25.00 15.00 0.00 1.00 1.00
‐‐ 29178 49200100200000 03 Northumberland 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 25.00 0.00 1.00 1.00
‐‐ 32822 58004901400434 03 Tioga 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 25.00 0.00 1.00 1.00
‐‐ 33209 58403501300426 03 Tioga 0 0 0 0 None 0 None 0 1 1,600 0 0 4 1,600 0 0 0 0 1 30.00 15.00 0.00 1.00 1.00
‐‐ 32327 57037400502476 04 Susquehanna 0 0 0 0 None 0 None 0 1 1,200 0 0 3 1,200 0 0 0 0 1 0.00 1.00 1.00
‐‐ 32378 57085800500000 04 Susquehanna 0 0 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 6.00 0.00 1.00 1.00
‐‐ 32647 57400201300000 04 Susquehanna 0 0 0 0 None 0 None 0 1 800 0 0 2 800 0 0 0 0 1 6.00 0.00 1.00 1.00
‐‐ 28660 48100400601655 05 Northampton 0 0 0 0 None 0 None 0 1 1,200 0 0 3 1,200 0 0 0 0 1 10.00 0.00 1.00 1.00
‐‐ 364 01400601202897 08 Adams 0 0 0 0 None 0 None 0 1 2,400 3 1,800 1 600 0 0 0 0 2 2.00 1.00 2.00 3.00
‐‐ 381 01401100101013 08 Adams 0 0 0 0 None 0 None 0 1 2,400 2 1,200 2 1,200 0 0 0 0 2 10.00 1.00 2.00 3.00
‐‐ 13564 21001105202844 08 Cumberland 0 1 66 0 0 6" Gas (insulated 1 Yes 66 1 7,200 6 3,600 4 2,400 1 600 1 600 2 3.00 2.00 2.00 4.00
‐‐ 198 01101601101587 08 Adams 0 0 0 0 None 0 None 0 1 1,600 4 1,600 0 0 0 0 0 0 1 10.00 0.00 1.00 1.00
‐‐ 13961 21400800302148 08 Cumberland 0 0 0 0 None 0 None 0 1 400 1 400 0 0 0 0 0 0 1 8.00 0.00 1.00 1.00
‐‐ 21446 36103501500846 08 Lancaster 0 0 0 0 None 0 None 0 1 800 0 0 2 800 0 0 0 0 1 UNKNOWN 0.00 1.00 1.00
‐‐ 21514 36200200602329 08 Lancaster 0 0 0 0 None 0 None 0 1 1,200 0 0 3 1,200 0 0 0 0 1 0.00 1.00 1.00
‐‐ 31343 55003104200000 09 Somerset 0 0 None 0 None 0 1 1,200 3 1,200 0 0 0 0 0 0 1 28.00, 32.00 0.00 1.00 1.00
‐‐ 7925 10030800801195 10 Butler 0 0 None 0 None 0 1 800 0 0 2 800 0 0 0 0 1 0.00 1.00 1.00
‐‐ 19807 33400100700000 10 Jefferson 0 0 0 0 0 0 None 0 None 0 1 800 2 800 0 0 0 0 0 0 1 0.00 1.00 1.00
‐‐ 16922 26301301700955 12 Fayette 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 34907 62201500200805 12 Washington 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 35103 62400300701841 12 Washington 0 0 None 0 None 0 1 800 0 0 2 800 0 0 0 0 1 0.00 1.00 1.00
‐‐ 35171 62402300200000 12 Washington 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 35201 62403900701840 12 Washington 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 25858 43031801500622 01 Mercer 0 0 0 0 None 0 None 0 1 1,600 0 0 2 800 2 800 0 0 1 13.00 0.00 1.00 1.00
‐‐ 6136 08022001301099 03 Bradford 0 0 0 0 None 0 None 0 1 1,200 0 0 2 800 1 400 0 0 1 25.00 0.00 1.00 1.00
‐‐ 24748 41041400100417 03 Lycoming 0 0 0 0 None 0 None 0 1 800 1 400 1 400 0 0 0 0 1 25.00 12.00 0.00 1.00 1.00
‐‐ 17592 28400801900060 08 Franklin 0 0 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 6.00 1.00 2.00 3.00
‐‐ 29303 49402000301775 03 Northumberland 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 16.50 7.00 0.00 1.00 1.00
‐‐ 29306 49402200101591 03 Northumberland 0 0 0 0 None 0 None 0 1 1,600 3 1,200 1 400 0 0 0 0 1 10.00 0.00 1.00 1.00
‐‐ 32437 57101801302350 04 Susquehanna 0 0 0 0 None 0 None 0 1 3,200 4 1,600 4 1,600 0 0 0 0 1 6.00 0.00 1.00 1.00
‐‐ 35471 63019106701296 04 Wayne 0 0 0 0 None 0 None 0 1 2,400 4 1,600 2 800 0 0 0 0 1 25.00 6.00 0.00 1.00 1.00
‐‐ 4957 06100800300000 05 Berks 0 0 0 0 None 0 None 0 1 3,600 4 1,600 5 2,000 0 0 0 0 1 0.00 0.00 1.00 1.00
‐‐ 28672 48101500801677 05 Northampton 0 0 0 0 None 0 None 0 1 2,400 2 800 4 1,600 0 0 0 0 1 6.00 0.00 1.00 1.00
‐‐ 21251 36037204240000 08 Lancaster 0 0 0 0 None 0 None 0 1 3,000 2 1,200 3 1,800 0 0 0 0 2 1.00 2.00 3.00
‐‐ 21277 36046202200000 08 Lancaster 0 0 0 0 12" Fiber Optic, 1 1 Yes 192 1 7,200 3 2,400 3 2,400 2 1,600 1 800 3 5.00 4.00 3.00 7.00
‐‐ 185 01101400501701 08 Adams 0 0 0 0 None 0 None 0 1 2,400 4 1,600 2 800 0 0 0 0 1 8.00 0.00 1.00 1.00
‐‐ 13735 21023300900266 08 Cumberland 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 16.50 3.00 0.00 1.00 1.00
‐‐ 13946 21301900100000 08 Cumberland 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 0.00 0.00 1.00 1.00
‐‐ 14481 22201200100356 08 Dauphin 0 0 0 0 None 0 None 0 1 3,600 4 1,600 5 2,000 0 0 0 0 1 0.00 1.00 1.00
‐‐ 17471 28099706500000 08 Franklin 0 0 0 0 None 0 None 0 1 2,000 3 1,200 2 800 0 0 0 0 1 35.00 10.00 10.00 0.00 1.00 1.00
‐‐ 17593 28400802301142 08 Franklin 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 8.00 0.00 1.00 1.00
‐‐ 21439 36103400200000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,600 3 1,200 0 0 1 400 0 0 1 0.00 1.00 1.00
‐‐ 21518 36200500300000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 21558 36202000100000 08 Lancaster 0 0 0 0 None 0 None 0 1 800 0 0 1 400 1 400 0 0 1 0.00 1.00 1.00
‐‐ 29451 50001701101051 08 Perry 0 0 0 0 None 0 None 0 1 1,600 2 800 2 800 0 0 0 0 1 9.00 0.00 1.00 1.00
‐‐ 29605 50101502002360 08 Perry 0 0 0 0 None 0 None 0 1 2,000 0 0 2 800 3 1,200 0 0 1 1.00 0.00 1.00 1.00
‐‐ 37921 66307100100000 08 York 0 0 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 12.00 0.00 1.00 1.00
‐‐ 18784 31101900100185 09 Huntingdon 0 0 0 0 None 0 None 0 1 800 0 0 1 400 1 400 0 0 1 30.00 0.00 1.00 1.00
‐‐ 16910 26301100900000 12 Fayette 0 0 None 0 None 0 1 800 0 0 1 400 1 400 0 0 1 0.00 1.00 1.00
‐‐ 18222 30101400803315 12 Greene 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 35090 62303700801515 12 Washington 0 0 None 0 None 0 1 800 1 400 1 400 0 0 0 0 1 0.00 1.00 1.00
‐‐ 33956 61000603502233 01 Warren 0 0 0 0 None 0 None 0 1 4,400 8 3,200 1 400 2 800 0 0 1 8.00 0.00 1.00 1.00
‐‐ 33982 61000608200000 01 Warren 0 0 0 0 12" Gas 1 Yes 64 1 4,000 4 1,600 2 800 4 1,600 0 0 1 8.00 1.00 1.00 2.00
‐‐ 26468 44065502201820 02 Mifflin 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 3.25 0.00 1.00 1.00
‐‐ 30191 52004904400406 02 Potter 0 0 0 0 None 0 None 0 1 3,200 4 1,600 3 1,200 1 400 0 0 1 3.00 0.00 1.00 1.00
‐‐ 30233 52044900501401 02 Potter 0 0 0 0 None 0 None 0 1 3,600 4 1,600 3 1,200 2 800 0 0 1 10.00 0.00 1.00 1.00
‐‐ 30348 52200201302331 02 Potter 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 4.00 0.00 1.00 1.00
‐‐ 32153 57001104601461 04 Susquehanna 0 0 0 0 None 0 None 0 1 3,600 4 1,600 2 800 3 1,200 0 0 1 25.00 5.00 6.00 0.00 1.00 1.00
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Pennsylvania Rapid Bridge Replacement Project
PennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV

   
RAILROAD Due No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total

Existing additional
New 

Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

‐‐ 21292 36062501302573 08 Lancaster 54 20 74 34.5 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21637 36301702401388 08 Lancaster 39 20 59 26.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29426 50001100300893 08 Perry 30 20 50 42 52 24 76 0 0 0 2 0 0 0 1 76 0 0 0 0 0 0
‐‐ 5763 07300500100050 09 Blair 62 20 82 25.8 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31471 55052300801065 09 Somerset 11 20 31 25.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 16782 26104300200093 12 Fayette 82 20 102 25.0 26 24 50 0 0 0 2 0 0 0 0 0
‐‐ 16868 26201500300000 12 Fayette 30 20 50 25.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 34985 62203600500000 12 Washington 50 20 70 23.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 9576 14100200501555 02 Centre 29 20 49 23.4 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21237 36034003700000 08 Lancaster 91 20 111 32.8 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29673 50301700100000 08 Perry 30 20 50 24.4 24 24 48 0 0 0 2 0 0 0 0 0 0 0 0 0 1 50
‐‐ 12902 20000608400273 01 Crawford 11 20 31 30 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37488 66012401400000 08 York 43 20 63 25.8 40 24 64 0 0 0 2 0 1 0 0 0 0 0 0 0 0 0
‐‐ 11390 17021902800000 02 Clearfield 34 20 54 43.0 44 24 68 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 11658 02 Clearfield 26 20 46 24.9 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 20106 34100200200000 02 Juniata 106 20 126 24.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 24603 41011801700622 03 Lycoming 33 20 53 34 37 24 61 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37641 66092100900000 08 York 29 20 49 27.5 40 24 64 0 0 0 8 0 1 49 0 1 49 0 1 49 0 0 0 1 49
‐‐ 37725 66202800800249 08 York 34 20 54 42.6 26 24 50 0 0 0 2 0 1 50 0 0 0 0 0 0 0 0
‐‐ 32244 57010601220638 04 Susquehanna 114 20 134 29.0 40 24 64 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 27868 46404200341011 06 Montgomery 131 20 151 31.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 160 01039400600526 08 Adams 154 20 174 25.2 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21409 36102100420000 08 Lancaster 137 20 157 22.9 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37946 66400102102301 08 York 98 20 118 26.0 40 24 64 0 0 0 2 0 0 0 1 64 0 0 0 0 0 0
‐‐ 21474 36104800500000 08 Lancaster 38 20 58 26.2 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21545 36201500400000 08 Lancaster 96 20 116 24.6 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37590 66042504600314 08 York 48 20 68 25.7 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37607 66061601000255 08 York 58 20 78 26.1 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 38007 66403300403136 08 York 122 20 142 19.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17813 29048400101102 09 Fulton 118 20 138 25.9 24 24 48 0 0 0 0 0 0 0 0
‐‐ 17850 29065503900454 09 Fulton 31 20 51 24.4 28 24 52 0 0 0 0 0 0 0 0
‐‐ 17873 29100100100266 09 Fulton 37 20 57 28.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 31608 55201301000000 09 Somerset 39 20 59 14.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 1881 02310800100174 11 Allegheny 16 20 36 26.1 30 24 54 0 0 0 0 0 0 0 0 0
‐‐ 16673 26038100801000 12 Fayette 37 20 57 25.0 26 24 50 0 0 0 0 0 0 0 0
‐‐ 12879 20000604100000 01 Crawford 23 20 43 69.5 71 24 95 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13367 20401100200000 01 Crawford 26 20 46 24.5 26 24 50 0 0 0 2 0 0 1 46 0 0 0 0 0 0
‐‐ 17208 27066600900000 01 Forest 30 20 50 25.5 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9434 14304001500701 02 Centre 45 20 65 45.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 32507 57202100501583 04 Susquehanna 210 20 230 33.5 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 5883 07403100301171 09 Blair 21 20 41 30.0 30 24 54 0 0 0 7 1 1 41 1 1 41 1 1 41 0 0 0 0
‐‐ 35675 63401401300733 04 Wayne 49 20 69 24.3 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4946 06100400100619 05 Berks 56 20 76 23.2 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9104 13401000501489 05 Carbon 34 20 54 26.2 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 15002 23042000701072 06 Delaware 30 20 50 30.2 32 24 56 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 135 01023401202343 08 Adams 50 20 70 26.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13824 21099702601555 08 Cumberland 67 20 87 25.9 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 14441 22101800101692 08 Dauphin 26 20 46 20.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21326 36077204500174 08 Lancaster 37 20 57 30.5 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21417 36102500801639 08 Lancaster 68 20 88 20.2 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21454 36103702100000 08 Lancaster 35 20 55 23.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21459 36103900500000 08 Lancaster 30 20 50 21.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21487 36105500202673 08 Lancaster 35 20 55 26.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21559 36202000200000 08 Lancaster 32 20 52 18.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21595 36204500700000 08 Lancaster 62 20 82 20.2 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29518 50007401900530 08 Perry 28 20 48 27.7 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29566 50085002501777 08 Perry 52 20 72 23.0 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29651 50300600100014 08 Perry 35 20 55 15.0 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29693 50400701001472 08 Perry 45 20 65 27.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37491 66012402502532 08 York 84 20 104 26.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37726 66202900902536 08 York 34 20 54 27.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 38023 66405100300581 08 York 43 20 63 25.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 5699 07101302400000 09 Blair 36 20 56 33.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 5702 07101302500908 09 Blair 52 20 72 32.9 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 8425 11016002200000 09 Cambria 37 20 57 28.1 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 17826 29052201401573 09 Fulton 50 20 70 33.3 30 24 54 0 0 0 0 0 0 0 0
‐‐ 17827 29052201600330 09 Fulton 30 20 50 26.0 30 24 54 0 0 0 0 0 0 0 0
‐‐ 17828 29052201601370 09 Fulton 79 20 99 26.1 30 24 54 0 0 0 0 0 0 0 0
‐‐ 18601 31002604900654 09 Huntingdon 67 20 87 33.0 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 31532 55100701800000 09 Somerset 23 20 43 20.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 18703 31065505400533 09 Huntingdon 67 20 87 32.9 32 24 56 0 0 0 0 0 0 0 0
‐‐ 31758 55401900700000 09 Somerset 55 20 75 31.5 30 24 54 0 0 0 0 0 0 0 0
‐‐ 10996 16086100620656 10 Clarion 50 20 70 37.8 38 24 62 0 0 0 2 0 0 0 0 0
‐‐ 19737 33300302500000 10 Jefferson 48 20 68 22.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 3755 04401900500000 11 Beaver 30 20 50 20.5 26 24 50 0 0 0 0 0 0 0 0 0
‐‐ 2992 03006600600000 10 Armstrong 51 20 71 37.6 26 24 50 0 0 0 2 1 71 1 71 0 0 0
‐‐ 16827 26105501401377 12 Fayette 23 20 43 29.5 26 24 50 0 0 0 0 0 0 0 0
‐‐ 3176 03200500500000 10 Armstrong 44 20 64 24.0 40 24 64 0 0 0 2 0 0 1 1 64 0 0
‐‐ 3232 03204701200000 10 Armstrong 34 20 54 19.7 38 24 62 0 0 0 2 1 54 0 0 0 0
‐‐ 3245 03205700100245 10 Armstrong 47 20 67 23.7 32 24 56 0 0 0 2 1 67 0 0 0 0
‐‐ 3278 03300900800000 10 Armstrong 40 20 60 28.0 40 24 64 0 0 0 2 1 60 1 64 1 60 0 0
‐‐ 34980 62203600101601 12 Washington 58 20 78 24.0 24 24 48 0 0 0 2 0 0 0 0 0
‐‐ 35178 62402700100687 12 Washington 29 20 49 21.5 24 24 48 0 0 0 0 0 0 0 0
‐‐ 12163 18015000701624 02 Clinton 30 20 50 34.0 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 20147 34200701400000 02 Juniata 27 20 47 26.3 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 26469 44065502300022 02 Mifflin 10 20 30 44.7 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30162 52004409500000 02 Potter 36 20 56 34.0 34 24 58 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 6476 08401302501496 03 Bradford 25 20 45 25.5 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 24881 41201501720000 03 Lycoming 32 20 52 20.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 10975 16032201801102 10 Clarion 50 20 70 41.6 38 24 62 0 0 0 2 0 0 0 0 1 70
‐‐ 32365 57070602700000 04 Susquehanna 32 20 52 37.5 36 24 60 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 35508 63029601800000 04 Wayne 22 20 42 26.0 33 24 57 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 7262 09203701900000 06 Bucks 21 20 41 62.5 64 24 88 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13616 21003400700827 08 Cumberland 40 20 60 28.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13741 21023303801454 08 Cumberland 223 20 243 24.4 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 20976 36002300301231 08 Lancaster 107 20 127 26.8 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21238 36034003801674 08 Lancaster 29 20 49 32.6 36 24 60 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21415 36102402100000 08 Lancaster 42 20 62 22.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 19320 32300701200000 10 Indiana 37 20 57 26.0 24 24 48 0 0 0 3 0 0 3 1 48 0 0
‐‐ 21536 36201200320000 08 Lancaster 27 20 47 25.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 37608 66061601001014 08 York 39 20 59 26.5 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 3954 05003001000907 09 Bedford 16 20 36 32.4 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4122 05086901201328 09 Bedford 76 20 96 24.1 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4174 05101100400000 09 Bedford 35 20 55 18.2 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 8580 11102601101804 09 Cambria 71 20 91 26.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 659 02003001202263 11 Allegheny 38 20 58 42.0 30 24 54 0 0 0 2 1 58 0 1 1 58 0 0
‐‐ 664 02003001901870 11 Allegheny 22 20 42 75.0 66 24 90 0 0 0 2 1 1 42 1 42 1 1 42 0 1 42
‐‐ 709 02005100802710 11 Allegheny 33 20 53 73.0 76 24 100 0 0 0 4 0 0 1 1 53 0 0
‐‐ 954 02013600500000 11 Allegheny 11 20 31 40.0 30 24 54 0 0 0 2 0 0 1 1 4" 31 0 0



Proven Performance. Local Presence.PWKP UTILITIES • 8

Pennsylvania Rapid Bridge Replacement ProjectPennDOT JV JV JV PennDOT JV JV JV JV JV JV JV JV JV
Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

CONFLICT TOTALS

‐‐ 21292 36062501302573 08 Lancaster 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 0.00 1.00 1.00
‐‐ 21637 36301702401388 08 Lancaster 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 5.00 0.00 1.00 1.00
‐‐ 29426 50001100300893 08 Perry 0 0 0 0 None 0 None 0 1 4,800 3 2,400 2 1,600 1 800 0 0 3 8.00 1.00 3.00 4.00
‐‐ 5763 07300500100050 09 Blair 0 0 0 0 None 0 None 0 1 2,800 3 1,200 2 800 2 800 0 0 1 30.00 0.00 1.00 1.00
‐‐ 31471 55052300801065 09 Somerset 0 0 None 0 None 0 1 4,800 4 1,600 4 1,600 4 1,600 0 0 1 30.00 0.00 1.00 1.00
‐‐ 16782 26104300200093 12 Fayette 0 0 4 ‐ 4" Conduit 1 Yes 408 1 2,000 3 1,200 1 400 1 400 0 0 1 1.00 1.00 2.00
‐‐ 16868 26201500300000 12 Fayette 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0 0 1 0.00 1.00 1.00
‐‐ 34985 62203600500000 12 Washington 0 0 None 0 None 0 1 2,400 2 800 2 800 2 800 0 0 1 40.00 0.00 1.00 1.00
‐‐ 9576 14100200501555 02 Centre 0 0 0 0 None 0 None 0 1 2,000 2 800 1 400 1 400 1 400 1 25.00 5.00 5.00 0.00 1.00 1.00
‐‐ 21237 36034003700000 08 Lancaster 0 0 0 0 None 0 None 0 1 2,000 2 800 1 400 1 400 1 400 1 0.00 1.00 1.00
‐‐ 29673 50301700100000 08 Perry 0 0 0 0 None 0 None 0 1 2,400 3 1,200 3 1,200 0 0 0 0 1 20.00 1.00 1.00 2.00
‐‐ 12902 20000608400273 01 Crawford 0 0 0 0 None 0 None 0 1 1,200 0 0 2 1,200 0 0 0 0 2 35.00 12.00 12.00 0.00 2.00 2.00
‐‐ 37488 66012401400000 08 York 0 0 0 0 6" Water  1 Yes 63 1 4,200 4 2,400 2 1,200 1 600 0 0 2 2.00 2.00 4.00
‐‐ 11390 17021902800000 02 Clearfield 0 0 0 0 None 0 None 0 1 2,400 4 2,400 0 0 0 0 0 0 2 40.00 12.00 12.00 0.00 2.00 2.00
‐‐ 11658 02 Clearfield 0 0 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 25.00 0.00 0.00 2.00 2.00
‐‐ 20106 34100200200000 02 Juniata 0 0 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 20.00 7.50 0.00 0.00 2.00 2.00
‐‐ 24603 41011801700622 03 Lycoming 0 0 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 0.00 0.00 2.00 2.00
‐‐ 37641 66092100900000 08 York 0 0 0 0 None 0 None 0 1 2,800 4 1,600 2 800 1 400 0 0 1 7.00 4.00 1.00 5.00
‐‐ 37725 66202800800249 08 York 0 0 0 0 None 0 None 0 1 4,000 4 1,600 4 1,600 1 400 1 400 1 10.00 1.00 1.00 2.00
‐‐ 32244 57010601220638 04 Susquehanna 0 0 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 27868 46404200341011 06 Montgomery 0 0 0 0 None 0 None 0 1 1,800 3 1,800 0 0 0 0 0 0 2 6.00 0.00 2.00 2.00
‐‐ 160 01039400600526 08 Adams 0 0 0 0 None 0 None 0 1 2,400 0 0 4 2,400 0 0 0 0 2 6.00 0.00 2.00 2.00
‐‐ 21409 36102100420000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,200 2 1,200 0 0 0 0 0 0 2 0.00 2.00 2.00
‐‐ 37946 66400102102301 08 York 0 0 0 0 None 0 None 0 1 1,200 0 0 2 800 1 400 0 0 1 1.00 1.00 1.00 2.00
‐‐ 21474 36104800500000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,200 0 0 2 1,200 0 0 0 0 2 0.00 2.00 2.00
‐‐ 21545 36201500400000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,200 0 0 2 1,200 0 0 0 0 2 0.00 2.00 2.00
‐‐ 37590 66042504600314 08 York 0 0 0 0 None 0 None 0 1 1,200 0 0 2 1,200 0 0 0 0 2 30.00 6.00 4.00 0.00 2.00 2.00
‐‐ 37607 66061601000255 08 York 0 0 0 0 None 0 None 0 1 1,200 0 0 2 1,200 0 0 0 0 2 25.00 2.00 2.00 0.00 2.00 2.00
‐‐ 38007 66403300403136 08 York 0 0 0 0 None 0 None 0 1 1,800 0 0 3 1,800 0 0 0 0 2 5.00 0.00 2.00 2.00
‐‐ 17813 29048400101102 09 Fulton 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 24.00, 34.00 0.00 2.00 2.00
‐‐ 17850 29065503900454 09 Fulton 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 20.00 0.00 2.00 2.00
‐‐ 17873 29100100100266 09 Fulton 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 16.50 0.00 2.00 2.00
‐‐ 31608 55201301000000 09 Somerset 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 16.50 0.00 2.00 2.00
‐‐ 1881 02310800100174 11 Allegheny 0 0 None 0 None 0 1 1,200 2 1,200 0 0 0 0 0 0 2 0.00 2.00 2.00
‐‐ 16673 26038100801000 12 Fayette 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 12879 20000604100000 01 Crawford 0 0 0 0 None 0 None 0 1 3,000 0 0 3 1,800 2 1,200 0 0 2 50.00 12.00 12.00 0.00 2.00 2.00
‐‐ 13367 20401100200000 01 Crawford 0 0 0 0 None 0 None 0 1 2,400 0 0 3 1,800 1 600 0 0 2 8.00 0.00 2.00 2.00
‐‐ 17208 27066600900000 01 Forest 0 0 0 0 None 0 None 0 1 4,200 4 2,400 3 1,800 0 0 0 0 2 0.00 2.00 2.00
‐‐ 9434 14304001500701 02 Centre 0 0 0 0 None 0 None 0 1 7,200 4 2,400 8 4,800 0 0 0 0 2 0.00 2.00 2.00
‐‐ 32507 57202100501583 04 Susquehanna 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 25.00 0.00 2.00 2.00
‐‐ 5883 07403100301171 09 Blair 1 0 0 0 None 0 None 0 1 4,200 4 2,400 1 600 2 1,200 0 0 2 25.00 3.00 2.00 5.00
‐‐ 35675 63401401300733 04 Wayne 0 0 0 0 None 0 None 0 1 2,400 2 1,200 2 1,200 0 0 0 0 2 25.00 10.00 0.00 2.00 2.00
‐‐ 4946 06100400100619 05 Berks 0 0 0 0 None 0 None 0 1 2,400 0 0 2 1,200 2 1,200 0 0 2 6.00 0.00 2.00 2.00
‐‐ 9104 13401000501489 05 Carbon 0 0 0 0 None 0 None 0 1 2,400 2 1,200 2 1,200 0 0 0 0 2 2.00 0.00 2.00 2.00
‐‐ 15002 23042000701072 06 Delaware 0 0 0 0 " Water, 8" Sewe 1 Yes 100 1 3,000 4 2,400 1 600 0 0 0 0 2 1.00 2.00 3.00
‐‐ 135 01023401202343 08 Adams 0 0 0 0 None 0 None 0 1 3,600 4 2,400 2 1,200 0 0 0 0 2 3.00 0.00 2.00 2.00
‐‐ 13824 21099702601555 08 Cumberland 0 0 0 0 None 0 None 0 1 7,800 9 5,400 4 2,400 0 0 0 0 2 8.00 0.00 2.00 2.00
‐‐ 14441 22101800101692 08 Dauphin 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 5.00 0.00 2.00 2.00
‐‐ 21326 36077204500174 08 Lancaster 0 0 0 0 None 0 None 0 1 4,200 4 2,400 3 1,800 0 0 0 0 2 0.00 2.00 2.00
‐‐ 21417 36102500801639 08 Lancaster 0 0 0 0 None 0 None 0 1 3,000 4 2,400 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 21454 36103702100000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 16.50 6.00 0.00 2.00 2.00
‐‐ 21459 36103900500000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 16.50 5.00 0.00 2.00 2.00
‐‐ 21487 36105500202673 08 Lancaster 0 0 0 0 None 0 None 0 1 3,600 4 2,400 2 1,200 0 0 0 0 2 0.00 2.00 2.00
‐‐ 21559 36202000200000 08 Lancaster 0 0 0 0 None 0 None 0 1 4,200 4 2,400 3 1,800 0 0 0 0 2 0.00 2.00 2.00
‐‐ 21595 36204500700000 08 Lancaster 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 29518 50007401900530 08 Perry 0 0 0 0 None 0 None 0 1 3,000 3 1,800 2 1,200 0 0 0 0 2 4.00 0.00 2.00 2.00
‐‐ 29566 50085002501777 08 Perry 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 4.00 0.00 2.00 2.00
‐‐ 29651 50300600100014 08 Perry 0 0 0 0 None 0 None 0 1 2,400 2 1,200 2 1,200 0 0 0 0 2 15.00 0.00 2.00 2.00
‐‐ 29693 50400701001472 08 Perry 0 0 0 0 None 0 None 0 1 1,800 0 0 2 1,200 1 600 0 0 2 6.00 0.00 2.00 2.00
‐‐ 37491 66012402502532 08 York 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 40.00 8.00 0.00 2.00 2.00
‐‐ 37726 66202900902536 08 York 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 38023 66405100300581 08 York 0 0 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 15.00 0.00 2.00 2.00
‐‐ 5699 07101302400000 09 Blair 0 0 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 5702 07101302500908 09 Blair 0 0 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 8425 11016002200000 09 Cambria 0 0 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 17826 29052201401573 09 Fulton 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 45.00, 40.00 0.00 2.00 2.00
‐‐ 17827 29052201600330 09 Fulton 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 35.00, 40.00 0.00 2.00 2.00
‐‐ 17828 29052201601370 09 Fulton 0 0 None 0 None 0 1 1,800 0 0 2 1,200 1 600 0 0 2 40.00 0.00 2.00 2.00
‐‐ 18601 31002604900654 09 Huntingdon 0 0 0 0 None 0 None 0 1 1,800 0 0 2 1,200 1 600 0 0 2 40.00, 30.00 0.00 2.00 2.00
‐‐ 31532 55100701800000 09 Somerset 0 1 43 None 0 None 0 1 4,800 4 3,200 1 800 1 800 0 0 3 16.50 1.00 3.00 4.00
‐‐ 18703 31065505400533 09 Huntingdon 0 0 None 0 None 0 1 1,800 0 0 1 600 2 1,200 0 0 2 16.50 0.00 2.00 2.00
‐‐ 31758 55401900700000 09 Somerset 0 0 None 0 None 0 1 2,400 3 1,800 1 600 0 0 0 0 2 20.00 24.00 0.00 2.00 2.00
‐‐ 10996 16086100620656 10 Clarion 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 19737 33300302500000 10 Jefferson 0 0 0 0 0 0 None 0 None 0 1 1,200 1 600 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 3755 04401900500000 11 Beaver 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 2992 03006600600000 10 Armstrong 0 0 None 0 None 0 1 5,400 4 2,400 3 1,800 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 16827 26105501401377 12 Fayette 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 3176 03200500500000 10 Armstrong 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 25.00 1.00 2.00 3.00
‐‐ 3232 03204701200000 10 Armstrong 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 3245 03205700100245 10 Armstrong 0 0 None 0 None 0 1 3,000 2 1,200 2 1,200 1 600 0 0 2 1.00 2.00 3.00
‐‐ 3278 03300900800000 10 Armstrong 0 0 None 0 None 0 1 3,600 2 1,200 2 1,200 2 1,200 0 0 2 3.00 2.00 5.00
‐‐ 34980 62203600101601 12 Washington 0 0  2" Equitable Gas 1 Yes 78 1 2,400 0 0 2 1,200 2 1,200 0 0 2 1.00 2.00 3.00
‐‐ 35178 62402700100687 12 Washington 0 0 None 0 None 0 1 1,800 2 1,200 1 600 0 0 0 0 2 0.00 2.00 2.00
‐‐ 12163 18015000701624 02 Clinton 0 0 0 0 None 0 None 0 1 4,200 2 1,200 1 600 4 2,400 0 0 2 25.00 10.00 10.00 0.00 2.00 2.00
‐‐ 20147 34200701400000 02 Juniata 0 0 0 0 None 0 None 0 1 3,600 3 1,800 2 1,200 1 600 0 0 2 0.00 2.00 2.00
‐‐ 26469 44065502300022 02 Mifflin 0 0 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 0.00 2.00 2.00
‐‐ 30162 52004409500000 02 Potter 0 0 0 0 None 0 None 0 1 4,200 3 1,800 3 1,800 1 600 0 0 2 0.00 2.00 2.00
‐‐ 6476 08401302501496 03 Bradford 0 0 0 0 None 0 None 0 1 4,800 6 3,600 1 600 1 600 0 0 2 25.00 15.00 0.00 2.00 2.00
‐‐ 24881 41201501720000 03 Lycoming 0 0 0 0 None 0 None 0 1 1,800 1 600 1 600 1 600 0 0 2 16.50 7.00 0.00 2.00 2.00
‐‐ 10975 16032201801102 10 Clarion 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 32365 57070602700000 04 Susquehanna 0 0 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 10.00 0.00 2.00 2.00
‐‐ 35508 63029601800000 04 Wayne 0 0 0 0 None 0 None 0 1 4,200 4 2,400 1 600 2 1,200 0 0 2 25.00 0.00 2.00 2.00
‐‐ 7262 09203701900000 06 Bucks 0 0 0 0 4" Sewer 1 Yes 41 1 6,600 7 4,200 2 1,200 2 1,200 0 0 2 5.00 1.00 2.00 3.00
‐‐ 13616 21003400700827 08 Cumberland 0 0 0 0 None 0 None 0 1 4,800 4 2,400 3 1,800 1 600 0 0 2 8.00 0.00 2.00 2.00
‐‐ 13741 21023303801454 08 Cumberland 0 0 0 0 None 0 None 0 1 2,400 0 0 2 1,200 1 600 1 600 2 8.00 0.00 2.00 2.00
‐‐ 20976 36002300301231 08 Lancaster 0 0 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 21238 36034003801674 08 Lancaster 0 0 0 0 None 0 None 0 1 3,000 2 1,200 2 1,200 1 600 0 0 2 0.00 2.00 2.00
‐‐ 21415 36102402100000 08 Lancaster 0 0 0 0 None 0 None 0 1 4,200 5 3,000 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 19320 32300701200000 10 Indiana 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 21536 36201200320000 08 Lancaster 0 0 0 0 None 0 None 0 1 2,400 0 0 2 1,200 1 600 1 600 2 0.00 2.00 2.00
‐‐ 37608 66061601001014 08 York 0 0 0 0 None 0 None 0 1 3,000 2 1,200 2 1,200 1 600 0 0 2 30.00 4.00 4.00 0.00 2.00 2.00
‐‐ 3954 05003001000907 09 Bedford 0 0 0 0 None 0 None 0 1 2,400 0 0 2 1,200 2 1,200 0 0 2 25.00 0.00 2.00 2.00
‐‐ 4122 05086901201328 09 Bedford 0 0 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 4174 05101100400000 09 Bedford 0 0 0 0 None 0 None 0 1 3,600 3 1,800 2 1,200 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 8580 11102601101804 09 Cambria 0 0 0 0 None 0 None 0 1 3,000 3 1,800 1 600 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 659 02003001202263 11 Allegheny 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 664 02003001901870 11 Allegheny 0 0 None 0 None 0 1 9,600 6 4,800 2 1,600 2 1,600 2 1,600 3 4.00 3.00 7.00
‐‐ 709 02005100802710 11 Allegheny 0 0 2" Conduit 1 Yes 53 1 1,200 1 400 1 400 1 400 0 0 1 2.00 1.00 3.00
‐‐ 954 02013600500000 11 Allegheny 0 0 None 0 None 0 1 2,800 3 1,200 2 800 2 800 0 0 1 1.00 1.00 2.00
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Pennsylvania Rapid Bridge Replacement Project
PennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV

   
RAILROAD Due No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total

Existing additional
New 

Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

‐‐ 961 02013601202172 11 Allegheny 14 20 34 26.0 30 24 54 0 0 0 2 1 1 54 0 0 0 0
‐‐ 1334 02091002400485 11 Allegheny 35 20 55 26.8 30 24 54 0 0 0 2 0 0 1 1 55 0 0
‐‐ 1346 02097800300000 11 Allegheny 18 20 38 31.5 28 24 52 0 0 0 4 1 1 38 0 1 1 38 0 0
‐‐ 18603 31002605100972 09 Huntingdon 30 20 50 33.8 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 1372 02100103502537 11 Allegheny 18 20 38 48.0 36 24 60 0 0 0 2 1 12 38 0 0 0 0
‐‐ 1390 02100600402405 11 Allegheny 14 20 34 45.0 30 24 54 0 0 0 2 0 0 1 1 34 0 0
‐‐ 1404 02101200602013 11 Allegheny 13 20 33 21.0 24 24 48 0 0 0 2 0 0 1 1 33 0 0
‐‐ 1424 02101500702617 11 Allegheny 15 20 35 22.5 28 24 52 0 0 0 6 0 0 1 1 35 0 0
‐‐ 1479 02200100800335 11 Allegheny 19 20 39 26.7 28 24 52 0 0 0 6 1 91 0 1 39 0 0
‐‐ 18742 31091301901896 09 Huntingdon 33 20 53 29.4 32 24 56 0 0 0 0 0 0 0 0
‐‐ 1498 02201000102238 11 Allegheny 18 20 38 29.6 28 24 52 0 0 0 4 2 6" & 16" 76 1 38 2 0 0 0
‐‐ 1519 02201701301248 11 Allegheny 21 20 41 33.0 28 24 52 0 0 0 2 0 0 1 1 41 0 0
‐‐ 1520 02201701400112 11 Allegheny 30 20 50 38.0 28 24 52 0 0 0 4 0 1 52 1 1 50 0 0
‐‐ 1523 02201800400721 11 Allegheny 21 20 41 28.0 28 24 52 0 0 0 4 1 41 1 41 1 0 0 0
‐‐ 1527 02202200102622 11 Allegheny 21 20 41 28.0 28 24 52 0 0 0 4 1 41 0 1 1 4" ‐ 6" 41 0 0
‐‐ 1562 02204600401678 11 Allegheny 22 20 42 39.0 32 24 56 1 20 200 4 1 1 42 0 1 0 0 0
‐‐ 1568 02204600801088 11 Allegheny 19 20 39 40.0 30 24 54 0 0 0 2 1 1 39 0 1 8" ‐ 12" 39 0 0
‐‐ 1620 02207500900000 11 Allegheny 11 20 31 34.6 30 24 54 0 0 0 2 1 31 1 31 1 1 3" ‐ 6" 31 0 0
‐‐ 18881 31400900200000 09 Huntingdon 107 20 127 25.0 24 24 48 0 0 0 0 0 0 0 0
‐‐ 1704 02300800420000 11 Allegheny 31 20 51 27.8 28 24 52 0 0 0 4 1 1 0 0 2 2 102 0 0
‐‐ 1727 02301800260000 11 Allegheny 25 20 45 26.0 24 24 48 0 0 0 2 1 45 0 0 0 0
‐‐ 1733 02302100300941 11 Allegheny 27 20 47 26.0 26 24 50 0 0 0 2 1 47 0 0 0 0
‐‐ 1776 02304801200000 11 Allegheny 16 20 36 26.6 26 24 50 0 0 0 4 1 1 36 1 36 1 0 0 0
‐‐ 1859 02309800500762 11 Allegheny 25 20 45 29.0 30 24 54 0 0 0 2 1 1 45 1 45 0 0 0
‐‐ 1860 02309800601125 11 Allegheny 27 20 47 27.5 30 24 54 0 0 0 4 1 1 47 0 1 47 1 0 0
‐‐ 41517 55003003702626 09 Somerset 11 20 31 26.0 40 24 64 0 0 0 0 0 0 0 0
‐‐ 1882 02310800301395 11 Allegheny 18 20 38 26.0 30 24 54 0 0 0 2 0 0 1 1 38 0 0
‐‐ 31469 55052300301840 09 Somerset 42 20 62 34.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 31521 55100400101850 09 Somerset 63 20 83 40.0 32 24 56 0 0 0 0 0 0 0 0
‐‐ 31588 55200500300000 09 Somerset 27 20 47 24.1 24 24 48 0 0 0 0 0 0 0 0
‐‐ 31630 55201800600000 09 Somerset 61 20 81 24.2 24 24 48 0 0 0 0 0 0 0 0
‐‐ 3599 04016803300983 11 Beaver 28 20 48 43.0 34 24 58 0 0 0 0 1 48 0 0 0 0
‐‐ 8071 10301000600000 10 Butler 84 20 104 24.0 24 24 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 3647 04100500202450 11 Beaver 10 20 30 27.5 32 24 56 0 0 0 1 30 0 1 30 0 0
‐‐ 3654 04101400700193 11 Beaver 171 20 191 40.0 30 24 54 0 0 0 1 191 0 0 0 0
‐‐ 10997 16086100421587 10 Clarion 27 20 47 41.8 38 24 62 0 0 0 2 0 0 0 0 0 0
‐‐ 3695 04300900600000 11 Beaver 26 20 46 29.5 32 24 56 0 0 0 2 0 0 1 1 6"‐8" 46 0 0
‐‐ 19087 32028601500520 10 Indiana 69 20 89 43.0 40 24 64 0 0 0 2 0 0 0 0 0
‐‐ 19699 33200300700000 10 Jefferson 127 20 147 33.2 32 24 56 1 20 200 4 0 0 0 0 0
‐‐ 19708 33200802100200 10 Jefferson 74 20 94 29.5 30 24 54 1 20 200 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 3723 04302700460000 11 Beaver 39 20 59 32.0 30 24 54 0 0 0 0 0 0 0 0 0
‐‐ 3749 04401201100256 11 Beaver 64 20 84 36.7 30 24 54 0 0 0 0 0 0 0 0 0
‐‐ 22281 37022401100412 11 Lawrence 11 20 31 42.0 38 24 62 0 0 0 0 0 0 0 0 0
‐‐ 22359 37095601501187 11 Lawrence 92 20 112 26.0 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 3769 04403400200000 11 Beaver 22 20 42 14.0 22 24 46 0 0 0 2 0 0 0 0 0
‐‐ 22262 37020800700000 11 Lawrence 32 20 52 37.5 28 24 52 0 0 0 2 0 1 52 0 0 0
‐‐ 22379 37101200900000 11 Lawrence 31 20 51 27.5 24 24 48 0 0 0 0 0 0 0 0 0
‐‐ 22269 37020802201379 11 Lawrence 18 20 38 42.0 34 24 58 0 0 0 2 0 0 0 1 1 38 0 0
‐‐ 22277 37022400601429 11 Lawrence 15 20 35 43.6 40 24 64 0 0 0 0 0 2 16"+ 35 0 0 0
‐‐ 16725 26100700300000 12 Fayette 41 20 61 35.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 16736 26101800100206 12 Fayette 33 20 53 24.0 26 24 50 0 0 0 0 0 0 0 0
‐‐ 16752 26103100100053 12 Fayette 65 20 85 28.3 30 24 54 0 0 0 0 0 0 0 0
‐‐ 22362 37095601900000 11 Lawrence 11 20 31 24.2 28 24 52 0 0 0 0 0 0 0 0 0
‐‐ 22369 37100501501309 11 Lawrence 132 20 152 26.5 26 24 50 0 0 0 2 0 0 1 1 152 0 0
‐‐ 35982 64003103302148 12 Westmoreland 48 20 68 44.0 42 24 66 0 0 0 0 0 0 0 0
‐‐ 9265 14004507902031 02 Centre 49 20 69 46.6 38 24 62 0 0 0 6 0 0 0 0 1 0 0 0 0 1 0 0
‐‐ 10497 15304401300000 06 Chester 33 20 53 19.5 26 24 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13896 21203100100000 08 Cumberland 139 20 159 29.8 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13897 21203100100187 08 Cumberland 55 20 75 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 22433 37300100300259 11 Lawrence 123 20 143 48.4 32 24 56 0 0 0 2 0 0 1 56 0 0
‐‐ 32308 57026703202704 04 Susquehanna 63 20 83 26.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 22441 37300400600000 11 Lawrence 25 20 45 26.5 22 24 46 0 0 0 0 0 0 0 0 0
‐‐ 4953 06100601100107 05 Berks 125 20 145 33.5 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16651 26016603900000 12 Fayette 42 20 62 30.3 30 24 54 0 0 0 1 62 0 1 62 0 0
‐‐ 26785 45020900401748 05 Monroe 50 20 70 43.0 38 24 62 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 362 01400500101339 08 Adams 43 20 63 31.4 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16720 26100300320000 12 Fayette 39 20 59 14.0 22 24 46 0 0 0 1 59 0 0 0 0
‐‐ 31470 55052300701200 09 Somerset 38 20 58 26.0 28 24 52 0 0 0 0 0 0 0 0
‐‐ 11049 16200902200128 10 Clarion 45 20 65 27.6 24 24 48 0 0 0 2 0 0 0 0 0
‐‐ 19550 33003601701535 10 Jefferson 67 20 87 35.5 32 24 56 0 0 0 6 0 0 0 0 0
‐‐ 13128 20040805201643 01 Crawford 78 20 98 43.0 30 24 54 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0
‐‐ 9451 14304003701668 02 Centre 35 20 55 36.0 36 24 60 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 26595 44401300500000 02 Mifflin 33 20 53 26.8 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16789 26105000101121 12 Fayette 39 20 59 24.2 28 24 52 0 0 0 1 59 0 0 0 0
‐‐ 16794 26105002101302 12 Fayette 27 20 47 27.0 26 24 50 0 0 0 1 47 0 0 0 0
‐‐ 16806 26105103000845 12 Fayette 21 20 41 27.0 26 24 50 0 0 0 1 41 0 0 0 0
‐‐ 24511 41001500702198 03 Lycoming 45 20 65 56.2 54 24 78 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 16840 26105801300142 12 Fayette 63 20 83 24.3 30 24 54 0 0 0 1 83 0 0 0 0
‐‐ 16841 26105801300864 12 Fayette 45 20 65 26.0 30 24 54 0 0 0 1 65 0 0 0 0
‐‐ 24591 41008700600000 03 Lycoming 23 20 43 35.7 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 5709 07101303601234 09 Blair 56 20 76 26.0 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 3722 04302700400000 11 Beaver 40 20 60 32.2 30 24 54 0 0 0 2 0 0 0 0 0
‐‐ 16928 26301301900753 12 Fayette 44 20 64 26.2 24 24 48 0 0 0 1 48 0 0 0 0
‐‐ 22396 37200100802619 11 Lawrence 24 20 44 20.0 22 24 46 0 0 0 0 0 0 0 0 0
‐‐ 18013 30001802400670 12 Greene 40 20 60 26.2 30 24 54 0 0 0 0 0 1 114 0 0
‐‐ 18044 30001805800146 12 Greene 44 20 64 26.0 30 24 54 0 0 0 0 0 0 0 1 54
‐‐ 18154 30018800300000 12 Greene 28 20 48 33.7 32 24 56 0 0 0 2 1 48 1 48 1 48 0 1 48
‐‐ 18164 30018801800000 12 Greene 35 20 55 28.3 30 24 54 0 0 0 1 55 0 1 54 0 0
‐‐ 18214 30101101500501 12 Greene 151 20 171 29.5 31 24 55 0 0 0 2 0 1 171 0 0 0
‐‐ 36493 64202100601976 12 Westmoreland 97 20 117 31.5 27 24 51 0 0 0 0 0 0 0 0
‐‐ 18261 30200303301330 12 Greene 133 20 153 23.7 26 24 50 1 20 200 2 0 1 203 0 0 0
‐‐ 18279 30201103700000 12 Greene 28 20 48 26.3 26 24 50 0 0 0 1 48 0 0 0 0
‐‐ 18287 30201600701702 12 Greene 129 20 149 24.1 28 24 52 0 0 0 1 149 0 1 149 0 0
‐‐ 18315 30202600100590 12 Greene 39 20 59 37.0 36 24 60 0 0 0 2 1 59 0 0 0 0
‐‐ 18317 30202600501285 12 Greene 24 20 44 38.5 36 24 60 0 0 0 1 44 0 0 0 0
‐‐ 15535 24021900201858 02 Elk 27 20 47 41.5 38 24 62 0 0 0 4 1 0 0 0 0 1 0 0 0 0 0 0
‐‐ 18403 30301300900000 12 Greene 26 20 46 28.3 26 24 50 0 0 0 0 0 0 0 1 46
‐‐ 34335 62001900400000 12 Washington 103 20 123 27.3 30 24 54 0 0 0 1 123 0 0 0 0
‐‐ 34417 62005003300000 12 Washington 66 20 86 32.5 30 24 54 0 0 0 1 86 0 1 86 0 0
‐‐ 34609 62008804902545 12 Washington 76 20 96 39.6 30 24 54 0 0 0 2 1 96 1 96 0 0 1 96
‐‐ 34623 62008807600000 12 Washington 65 20 85 24.3 40 24 64 0 0 0 1 85 0 0 0 1 85
‐‐ 34650 62022100802172 12 Washington 72 20 92 26.0 28 24 52 0 0 0 0 0 1 52 0 0
‐‐ 34673 62023104300092 12 Washington 61 20 81 18.3 24 24 48 0 0 0 0 0 0 0 0
‐‐ 34692 62048100500000 12 Washington 44 20 64 26.0 30 24 54 0 0 0 0 0 1 64 0 0
‐‐ 34702 62048102400990 12 Washington 50 20 70 23.2 30 24 54 0 0 0 0 0 1 70 0 0
‐‐ 34847 62104900520000 12 Washington 27 20 47 22.8 28 24 52 1 20 200 0 0 0 0 0
‐‐ 27513 46066302700894 06 Montgomery 52 20 72 29 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 34901 62201102800165 12 Washington 60 20 80 22.3 26 24 50 0 0 0 0 0 1 80 0 0
‐‐ 20820 35401900200731 04 Lackawanna 293 20 313 33.5 29 24 53 0 0 0 4 0 0 0 0 0 0 0 0 0 0
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Pennsylvania Rapid Bridge Replacement ProjectPennDOT JV JV JV PennDOT JV JV JV JV JV JV JV JV JV
Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

CONFLICT TOTALS

‐‐ 961 02013601202172 11 Allegheny 0 0 None 0 None 0 1 5,600 2 1,600 3 2,400 2 1,600 0 0 3 1.00 3.00 4.00
‐‐ 1334 02091002400485 11 Allegheny 0 1 0 None 0 None 0 1 13,000 6 6,000 4 4,000 2 2,000 1 1,000 4 1.00 4.00 5.00
‐‐ 1346 02097800300000 11 Allegheny 0 1 0 None 0 None 0 1 6,000 5 3,000 2 1,200 3 1,800 0 0 2 2.00 2.00 4.00
‐‐ 18603 31002605100972 09 Huntingdon 0 0 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 30.00 0.00 2.00 2.00
‐‐ 1372 02100103502537 11 Allegheny 0 0 12" Unknown 1 Yes 38 1 16,000 6 6,000 6 6,000 4 4,000 0 0 4 2.00 4.00 6.00
‐‐ 1390 02100600402405 11 Allegheny 0 0 None 0 None 0 1 10,800 6 3,600 6 3,600 6 3,600 0 0 2 1.00 2.00 3.00
‐‐ 1404 02101200602013 11 Allegheny 0 0 None 0 None 0 1 4,800 3 1,800 3 1,800 2 1,200 0 0 2 1.00 2.00 3.00
‐‐ 1424 02101500702617 11 Allegheny 0 1 0 nduit, 4" Gas, 8" S 1 Yes 105 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 1479 02200100800335 11 Allegheny 0 1 0 None 0 None 0 1 4,800 3 1,800 3 1,800 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 18742 31091301901896 09 Huntingdon 0 0 None 0 None 0 1 7,200 7 4,200 3 1,800 2 1,200 0 0 2 16.50 0.00 2.00 2.00
‐‐ 1498 02201000102238 11 Allegheny 0 0 None 0 None 0 1 4,800 2 1,200 3 1,800 3 1,800 0 0 2 3.00 2.00 5.00
‐‐ 1519 02201701301248 11 Allegheny 0 0 None 0 None 0 1 8,000 3 2,400 4 3,200 3 2,400 0 0 3 1.00 3.00 4.00
‐‐ 1520 02201701400112 11 Allegheny 0 0 12" Water 1 Yes 50 0 0 0 0 0 0 0 0 0 0 3.00 0.00 3.00
‐‐ 1523 02201800400721 11 Allegheny 0 0 4" Gas  1 Yes 41 0 0 0 0 0 0 0 0 0 0 3.00 0.00 3.00
‐‐ 1527 02202200102622 11 Allegheny 0 1 0 12" Gas 1 Yes 41 1 1,600 3 1,200 1 400 0 0 0 0 1 3.00 1.00 4.00
‐‐ 1562 02204600401678 11 Allegheny 0 0 None 0 None 0 1 6,400 2 1,600 3 2,400 3 2,400 0 0 3 1.00 3.00 4.00
‐‐ 1568 02204600801088 11 Allegheny 0 0 12" Gas 1 Yes 39 1 2,000 3 1,200 1 400 1 400 0 0 1 3.00 1.00 4.00
‐‐ 1620 02207500900000 11 Allegheny 0 0 8" Gas 1 Tes 31 1 5,400 3 1,800 3 1,800 3 1,800 0 0 2 4.00 2.00 6.00
‐‐ 18881 31400900200000 09 Huntingdon 0 0 None 0 None 0 1 4,200 3 1,800 2 1,200 2 1,200 0 0 2 25.00 0.00 2.00 2.00
‐‐ 1704 02300800420000 11 Allegheny 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0 0 1 3.00 1.00 4.00
‐‐ 1727 02301800260000 11 Allegheny 0 0 None 0 None 0 1 3,000 2 1,200 2 1,200 1 600 0 0 2 25.00 1.00 2.00 3.00
‐‐ 1733 02302100300941 11 Allegheny 0 0 None 0 None 0 1 3,000 3 1,800 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 1776 02304801200000 11 Allegheny 1 36 1 0 2" Gas 1 Yes 36 1 1,800 1 600 1 600 1 600 0 0 2 4.00 2.00 6.00
‐‐ 1859 02309800500762 11 Allegheny 0 0 None 0 None 0 1 2,400 3 1,800 1 600 0 0 0 0 2 2.00 2.00 4.00
‐‐ 1860 02309800601125 11 Allegheny 0 0 None 0 None 0 1 2,400 3 1,800 1 600 0 0 0 0 2 2.00 2.00 4.00
‐‐ 41517 55003003702626 09 Somerset 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 25.00 0.00 2.00 2.00
‐‐ 1882 02310800301395 11 Allegheny 0 0 None 0 None 0 1 6,000 6 3,600 2 1,200 2 1,200 0 0 2 1.00 2.00 3.00
‐‐ 31469 55052300301840 09 Somerset 0 0 None 0 None 0 1 7,800 5 3,000 5 3,000 3 1,800 0 0 2 30.00 10.00 0.00 2.00 2.00
‐‐ 31521 55100400101850 09 Somerset 0 0 None 0 None 0 1 4,200 4 2,400 2 1,200 1 600 0 0 2 29.00 0.00 2.00 2.00
‐‐ 31588 55200500300000 09 Somerset 0 0 None 0 None 0 1 4,200 5 3,000 1 600 1 600 0 0 2 16.50 0.00 2.00 2.00
‐‐ 31630 55201800600000 09 Somerset 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 18.25, 25.00 0.00 2.00 2.00
‐‐ 3599 04016803300983 11 Beaver 0 0 None 0 None 0 1 6,000 3 3,000 2 2,000 1 1,000 0 0 4 1.00 4.00 5.00
‐‐ 8071 10301000600000 10 Butler 0 0 0 0 0 0 None 0 None 0 1 4,200 2 1,200 3 1,800 2 1,200 0 0 2 0.00 2.00 2.00
‐‐ 3647 04100500202450 11 Beaver 0 0 None 0 None 0 1 3,600 2 1,200 2 1,200 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 3654 04101400700193 11 Beaver 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 10997 16086100421587 10 Clarion 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 3695 04300900600000 11 Beaver 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 19087 32028601500520 10 Indiana 0 0 None 0 None 0 1 3,600 4 2,400 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 19699 33200300700000 10 Jefferson   0 0 6" Unknown  1 Yes 147 1 3,000 2 1,200 2 1,200 1 600 0 0 2 1.00 2.00 3.00
‐‐ 19708 33200802100200 10 Jefferson 0 0 0 0 0 0 None 0 None 0 1 6,000 6 3,600 2 1,200 2 1,200 0 0 2 0.00 2.00 2.00
‐‐ 3723 04302700460000 11 Beaver 0 0 None 0 None 0 1 4,800 6 3,600 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 3749 04401201100256 11 Beaver 0 0 None 0 None 0 1 3,000 2 1,200 1 600 2 1,200 0 0 2 0.00 2.00 2.00
‐‐ 22281 37022401100412 11 Lawrence 0 0 None 0 None 0 1 5,400 4 2,400 2 1,200 3 1,800 0 0 2 0.00 2.00 2.00
‐‐ 22359 37095601501187 11 Lawrence 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 3769 04403400200000 11 Beaver 0 1 1 42 None 0 None 0 1 1,600 1 400 1 400 2 800 0 0 1 1.00 1.00 2.00
‐‐ 22262 37020800700000 11 Lawrence 1 52 1 0 None 0 None 0 1 1,200 1 600 1 600 0 0 0 0 2 2.00 2.00 4.00
‐‐ 22379 37101200900000 11 Lawrence 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 22269 37020802201379 11 Lawrence 0 0 None 0 None 0 1 4,800 3 1,800 2 1,200 3 1,800 0 0 2 1.00 2.00 3.00
‐‐ 22277 37022400601429 11 Lawrence 0 0 None 0 None 0 1 2,400 0 0 2 1,200 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 16725 26100700300000 12 Fayette 0 0 None 0 None 0 1 6,000 4 2,400 3 1,800 3 1,800 0 0 2 0.00 2.00 2.00
‐‐ 16736 26101800100206 12 Fayette 0 0 None 0 None 0 1 3,600 3 1,800 2 1,200 1 600 0 0 2 0.00 2.00 2.00
‐‐ 16752 26103100100053 12 Fayette 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 0.00 2.00 2.00
‐‐ 22362 37095601900000 11 Lawrence 0 1 4" 52 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 22369 37100501501309 11 Lawrence 0 0 None 0 None 0 1 3,200 1 800 2 1,600 1 800 0 0 3 1.00 3.00 4.00
‐‐ 35982 64003103302148 12 Westmoreland 0 0 None 0 None 0 1 5,400 3 1,800 3 1,800 3 1,800 0 0 2 0.00 2.00 2.00
‐‐ 9265 14004507902031 02 Centre 1 0 0 0 0 None 0 None 0 1 3,000 2 1,200 1 600 1 600 1 600 2 25.00 10.00 0.00 2.00 2.00
‐‐ 10497 15304401300000 06 Chester 0 0 0 0 None 0 None 0 1 7,200 3 1,800 5 3,000 3 1,800 1 600 2 0.00 2.00 2.00
‐‐ 13896 21203100100000 08 Cumberland 0 0 0 0 None 0 None 0 1 4,200 3 1,800 2 1,200 1 600 1 600 2 9.00 0.00 2.00 2.00
‐‐ 13897 21203100100187 08 Cumberland 0 0 0 0 0 0 None 0 None 0 1 4,200 3 1,800 2 1,200 1 600 1 600 2 8.00 9.00 0.00 2.00 2.00
‐‐ 22433 37300100300259 11 Lawrence 0 0 8" Water 1 Yes 143 0 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 32308 57026703202704 04 Susquehanna 0 0 0 0 None 0 None 0 1 5,600 4 3,200 3 2,400 0 0 0 0 3 6.00 0.00 3.00 3.00
‐‐ 22441 37300400600000 11 Lawrence 0 1 2" 46 None 0 None 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 4953 06100601100107 05 Berks 0 0 0 0 None 0 None 0 1 4,000 4 3,200 1 800 0 0 0 0 3 0.00 0.00 3.00 3.00
‐‐ 16651 26016603900000 12 Fayette 0 0 None 0 None 0 1 5,400 5 3,000 2 1,200 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 26785 45020900401748 05 Monroe 0 0 0 0 None 0 None 0 1 10,400 6 4,800 7 5,600 0 0 0 0 3 3.00 0.00 3.00 3.00
‐‐ 362 01400500101339 08 Adams 0 0 0 0 None 0 None 0 1 4,000 4 3,200 1 800 0 0 0 0 3 5.00 0.00 3.00 3.00
‐‐ 16720 26100300320000 12 Fayette 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 0 0 1 1.00 1.00 2.00
‐‐ 31470 55052300701200 09 Somerset 0 0 None 0 None 0 1 4,800 5 4,000 1 800 0 0 0 0 3 30.00 0.00 3.00 3.00
‐‐ 11049 16200902200128 10 Clarion 0 0 None 0 None 0 1 2,400 2 1,600 1 800 0 0 0 0 3 0.00 3.00 3.00
‐‐ 19550 33003601701535 10 Jefferson 1 0 0 nduit bank, 8" Un 1 Yes 435 1 6,400 2 1,600 6 4,800 0 0 0 0 3 1.00 3.00 4.00
‐‐ 13128 20040805201643 01 Crawford 0 0 0 0 4" Gas 1 Yes 98 1 8,800 4 3,200 5 4,000 2 1,600 0 0 3 1.00 3.00 4.00
‐‐ 9451 14304003701668 02 Centre 0 0 0 0 None 0 None 0 1 8,800 5 4,000 3 2,400 3 2,400 0 0 3 3.00 0.00 3.00 3.00
‐‐ 26595 44401300500000 02 Mifflin 0 0 0 0 None 0 None 0 1 3,200 2 1,600 1 800 1 800 0 0 3 0.00 3.00 3.00
‐‐ 16789 26105000101121 12 Fayette 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 16794 26105002101302 12 Fayette 0 0 None 0 None 0 1 1,200 0 0 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 16806 26105103000845 12 Fayette 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 0 0 1 1.00 1.00 2.00
‐‐ 24511 41001500702198 03 Lycoming 0 0 0 0 None 0 None 0 1 6,400 4 3,200 2 1,600 2 1,600 0 0 3 50.00 14.00 0.00 3.00 3.00
‐‐ 16840 26105801300142 12 Fayette 0 0 None 0 None 0 1 2,400 1 600 1 600 2 1,200 0 0 2 1.00 2.00 3.00
‐‐ 16841 26105801300864 12 Fayette 0 0 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 1.00 1.00 2.00
‐‐ 24591 41008700600000 03 Lycoming 0 0 0 0 None 0 None 0 1 8,000 4 3,200 4 3,200 2 1,600 0 0 3 35.00 10.00 0.00 3.00 3.00
‐‐ 5709 07101303601234 09 Blair 0 0 0 0 None 0 None 0 1 6,400 3 2,400 3 2,400 2 1,600 0 0 3 30.00 0.00 3.00 3.00
‐‐ 3722 04302700400000 11 Beaver 0 1 0 None 0 None 0 1 8,000 7 5,600 2 1,600 1 800 0 0 3 0.00 3.00 3.00
‐‐ 16928 26301301900753 12 Fayette 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0 0 1 1.00 1.00 2.00
‐‐ 22396 37200100802619 11 Lawrence 0 0 None 0 None 0 1 3,200 2 1,600 1 800 1 800 0 0 3 0.00 3.00 3.00
‐‐ 18013 30001802400670 12 Greene 0 0 None 0 None 0 1 4,800 2 1,600 2 1,600 2 1,600 0 0 3 1.00 3.00 4.00
‐‐ 18044 30001805800146 12 Greene 0 0 None 0 None 0 1 400 0 0 1 400 0 0 0 0 1 1.00 1.00 2.00
‐‐ 18154 30018800300000 12 Greene 0 0 Water, 2" Unkno 1 Yes 96 1 1,200 0 0 1 600 1 600 0 0 2 5.00 2.00 7.00
‐‐ 18164 30018801800000 12 Greene 0 0 None 0 None 0 1 4,800 2 1,200 3 1,800 3 1,800 0 0 2 2.00 2.00 4.00
‐‐ 18214 30101101500501 12 Greene 0 0 6" Gas  1 Yes 171 1 4,200 4 2,400 2 1,200 1 600 0 0 2 2.00 2.00 4.00
‐‐ 36493 64202100601976 12 Westmoreland 0 0 None 0 None 0 1 7,200 3 2,400 3 2,400 3 2,400 0 0 3 0.00 3.00 3.00
‐‐ 18261 30200303301330 12 Greene 0 0  3" Gas   1 Yes 153 1 1,200 2 1,200 0 0 0 0 0 0 2 2.00 2.00 4.00
‐‐ 18279 30201103700000 12 Greene 0 0 None 0 None 0 1 1,200 0 0 2 800 1 400 0 0 1 1.00 1.00 2.00
‐‐ 18287 30201600701702 12 Greene 0 0 None 0 None 0 1 800 0 0 1 400 1 400 0 0 1 2.00 1.00 3.00
‐‐ 18315 30202600100590 12 Greene 0 0  3" Gas   1 Yes 59 1 6,400 3 2,400 2 1,600 3 2,400 0 0 3 2.00 3.00 5.00
‐‐ 18317 30202600501285 12 Greene 0 0 None 0 None 0 1 2,800 3 1,200 2 800 2 800 0 0 1 1.00 1.00 2.00
‐‐ 15535 24021900201858 02 Elk 0 0 0 0 None 0 None 0 1 10,400 6 4,800 2 1,600 3 2,400 2 1,600 3 30.00 10.00 0.00 3.00 3.00
‐‐ 18403 30301300900000 12 Greene 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 34335 62001900400000 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 34417 62005003300000 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 2.00 0.00 2.00
‐‐ 34609 62008804902545 12 Washington 1 96 0  8" Gas  1 Yes 96 1 8,800 6 4,800 1 800 3 2,400 1 800 3 5.00 3.00 8.00
‐‐ 34623 62008807600000 12 Washington 0 0 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 2.00 2.00 4.00
‐‐ 34650 62022100802172 12 Washington 0 1 92 None 0 None 0 1 1,200 2 800 1 400 0 0 0 0 1 2.00 1.00 3.00
‐‐ 34673 62023104300092 12 Washington 0 1 156 None 0 None 0 1 600 0 0 1 600 0 0 0 0 2 1.00 2.00 3.00
‐‐ 34692 62048100500000 12 Washington 0 0 None 0 None 0 1 2,400 2 1,200 1 600 1 600 0 0 2 1.00 2.00 3.00
‐‐ 34702 62048102400990 12 Washington 0 0 None 0 None 0 1 1,600 3 1,200 1 400 0 0 0 0 1 1.00 1.00 2.00
‐‐ 34847 62104900520000 12 Washington 0 1 47 None 0 None 0 1 3,200 3 2,400 1 800 0 0 0 0 3 1.00 3.00 4.00
‐‐ 27513 46066302700894 06 Montgomery 0 0 0 0 None 0 None 0 1 4,000 2 1,600 1 800 1 800 1 800 3 0.00 3.00 3.00
‐‐ 34901 62201102800165 12 Washington 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 1.00 0.00 1.00
‐‐ 20820 35401900200731 04 Lackawanna 0 0 0 0  20" sewer line  1 Yes 313 1 5,000 4 4,000 1 1,000 0 0 0 0 4 1.00 4.00 5.00
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Pennsylvania Rapid Bridge Replacement Project

PennDOT JV JV PennDOT PennDOT JV JV JV JV JV JV PennDOT JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV PennDOT JV JV JV
   

RAILROAD Due No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total No. of No. of Total

Existing additional
New 

Proposed Existing Proposed  additional  New Proposed  Duration Total Diligence Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate
Early  Bridge lengthing Bridge Bridge  Bridge Width width for parapet Bridge Width No. of of RR Railroad Test UndergroundUndergroundUndergroundUnderground Underground Underground Underground Underground Underground Underground Underground Underground Underground UndergroundUndergroundUnderground Underground UndergroundUnderground Underground

Completion Bridge       Length of Bridge Length Width Curb to Curb & buffer Curb to Curb Railroad flagmen flagmen Pits Water Water Water Water Sanitary Sanitary Sanitary Sanitary Gas Gas Gas Gas Oil Oil Oil Oil Fiber Optic Fiber Optic Fiber Optic Fiber Optic
(Y / N) Key BMS # District County (LF) (LF) (LF) (LF) (LF) (LF) (LF) flagmen (SHFT) (HOURS) (EACH) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF)

‐‐ 34946 62202300800032 12 Washington 29 20 49 24.2 24 24 48 0 0 0 1 48 0 1 49 0 0
‐‐ 34949 62202301100756 12 Washington 94 20 114 27.0 26 24 50 0 0 0 1 114 0 0 0 0
‐‐ 148 01023403100000 08 Adams 79 20 99 32.8 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 13948 21400100200000 08 Cumberland 40 20 60 20.8 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 20021 34007502501504 02 Juniata 34 20 54 26.3 32 24 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 30435 52402600220000 02 Potter 68 20 88 25.0 28 24 52 0 0 0 4 0 0 0 0 0 0 1 88 0 0
‐‐ 24751 41041400800000 03 Lycoming 23 20 43 25.7 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 33469 59100101101961 03 Union 35 20 55 24.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 33470 59100101102058 03 Union 32 20 52 25.5 28 24 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 29982 51200600100953 04 Pike 28 20 48 23.7 28 24 52 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 75 01003402700000 08 Adams 26 20 46 25.9 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 21196 36032201500954 08 Lancaster 35 20 55 45.0 40 24 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 4044 05009602600000 09 Bedford 54 20 74 25.8 30 24 54 0 0 0 0 0 0 0 0 0 0 0 0 0 0
‐‐ 36130 64013602502924 12 Westmoreland 24 20 44 26.5 30 24 54 0 0 0 2 1 44 0 0 0 0
‐‐ 8424 11016002000862 09 Cambria 26 20 46 31.4 32 24 56 0 0 0 0 0 0 0 0
‐‐ 36331 64098201701219 12 Westmoreland 43 20 63 26.5 28 24 52 0 0 0 1 63 1 63 0 0 0
‐‐ 17832 29052202901545 09 Fulton 75 20 95 26.0 30 24 54 0 0 0 0 0 0 0 0
‐‐ 36389 64101700600042 12 Westmoreland 23 20 43 27.0 24 24 48 0 0 0 1 43 0 0 0 0
‐‐ 36481 64201201301481 12 Westmoreland 24 20 44 26.4 26 24 50 0 0 0 1 44 0 0 0 0
‐‐ 45123 55003003602574 09 Somerset 12 20 32 26.0 40 24 64 0 0 0 0 0 0 0 0
‐‐ 36684 64400700200691 12 Westmoreland 28 20 48 33.5 32 24 56 0 0 0 1 48 1 48 0 0 0
‐‐ 37037 64801105100448 12 Westmoreland 22 20 42 43.6 40 24 64 0 0 0 1 42 1 42 1 42 0 0
‐‐ 3169 03200101402192 10 Armstrong 116 20 136 31.2 28 24 52 0 0 0 2 0 0 0 0 0
‐‐ 23795 40011501200000 04 Luzerne 27 20 47 40.0 36 24 60 0 0 0 2 0 0 0 0 0 0 0 0 0 0
‐‐ 21043 36003004802322 08 Lancaster 67 20 87 56.8 52 24 76 0 0 0 0 0 0 0 0 0 0 0 0 0 0
R 12745 19403600120000 03 Columbia 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
R 27022 45301500201644 05 Monroe 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
R 42278 48003301200000 05 Northampton 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
R 42446 48003301210000 05 Northampton 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
R 41065 02013000420000 11 Allegheny 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
R 41066 02013000420165 11 Allegheny 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0 0 0 N/A 0
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Pennsylvania Rapid Bridge Replacement Project

PennDOT JV JV JV PennDOT JV JV JV JV JV JV JV JV JV
Bridge Total

No. of No. of Total No. of No. of Total Structure Structure Structure Structure No. of Total No. of Relocate Relocate Relocate Relocate Relocate Relocate Relocate No. of CL of Bridge Near Bridge  End of Underground 

Relocate Relocate Diameter Relocate Relocate Relocate Diameter Relocate Attached Attached Attached Attached Relocate Relocate Relocate Permanent Permanent Permanent Permanent Permanent Permanent Permanent Relocate to  Extremity to  Abutment to  Conflicts Bridge Total
Underground 

& Poles
Early  Underground Underground Underground Underground Underground Underground Underground Underground Relocate Temporary Temporary Relocate Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial Aerial ROW Pole/Line Pole/Line (Includes  Aerial Pole Grand Total 

Completion Bridge     Electric Electric Electric Electric Unspecified Unspecified Unspecified Unspecified Utility Support Support Utility Electric Electric Telephone Telephone TV TV Fiber Optic Fiber Optic Pole offset offset Distance Attachments) Conflicts Conflicts
(Y / N) Key BMS # District County (EACH) (EACH) (INCH) (LF) (EACH) (EACH) (INCH) (LF) ype ‐ i.e. waterlin (Y = 1, N = 0) Required (LF) (Y = 1, N = 0) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (LF) (EACH) (FEET) (FEET) (FEET) (EACH) (EACH) (EACH)

CONFLICT TOTALS

‐‐ 34946 62202300800032 12 Washington 0 0 None 0 None 0 1 6,600 3 1,800 4 2,400 4 2,400 0 0 2 2.00 2.00 4.00
‐‐ 34949 62202301100756 12 Washington 0 0 None 0 None 0 1 4,800 5 3,000 2 1,200 1 600 0 0 2 1.00 2.00 3.00
‐‐ 148 01023403100000 08 Adams 0 0 0 0 None 0 None 0 1 7,000 4 4,000 3 3,000 0 0 0 0 4 6.00 0.00 4.00 4.00
‐‐ 13948 21400100200000 08 Cumberland 0 0 0 0 None 0 None 0 1 4,000 2 2,000 2 2,000 0 0 0 0 4 3.00 0.00 4.00 4.00
‐‐ 20021 34007502501504 02 Juniata 0 0 0 0 None 0 None 0 1 8,000 5 5,000 2 2,000 1 1,000 0 0 4 25.00 6.00 2.00 0.00 4.00 4.00
‐‐ 30435 52402600220000 02 Potter 0 0 0 0 4" Gas 1 Yes 88 1 11,000 7 7,000 3 3,000 1 1,000 0 0 4 15.00 1.00 4.00 5.00
‐‐ 24751 41041400800000 03 Lycoming 0 0 0 0 None 0 None 0 1 8,000 4 4,000 3 3,000 1 1,000 0 0 4 25.00 10.00 10.00 0.00 4.00 4.00
‐‐ 33469 59100101101961 03 Union 0 0 0 0 None 0 None 0 1 5,000 3 3,000 1 1,000 1 1,000 0 0 4 25.00 0.00 0.00 4.00 4.00
‐‐ 33470 59100101102058 03 Union 0 0 0 0 None 0 None 0 1 4,000 1 1,000 2 2,000 1 1,000 0 0 4 25.00 7.00 0.00 4.00 4.00
‐‐ 29982 51200600100953 04 Pike 0 0 0 0 None 0 None 0 1 7,000 4 4,000 1 1,000 2 2,000 0 0 4 25.00 10.00 0.00 4.00 4.00
‐‐ 75 01003402700000 08 Adams 0 0 0 0 None 0 None 0 1 8,000 4 4,000 2 2,000 2 2,000 0 0 4 6.00 0.00 4.00 4.00
‐‐ 21196 36032201500954 08 Lancaster 0 0 0 0 None 0 None 0 1 8,000 4 4,000 3 3,000 1 1,000 0 0 4 0.00 4.00 4.00
‐‐ 4044 05009602600000 09 Bedford 0 0 0 0 None 0 None 0 1 3,000 1 1,000 1 1,000 0 0 1 1,000 4 30.00 0.00 4.00 4.00
‐‐ 36130 64013602502924 12 Westmoreland 0 0 onsol Energy Gas 1 Yes 44 1 4,200 3 1,800 2 1,200 2 1,200 0 0 2 2.00 2.00 4.00
‐‐ 8424 11016002000862 09 Cambria 0 0 None 0 None 0 1 6,000 2 2,000 2 2,000 2 2,000 0 0 4 20.00 0.00 4.00 4.00
‐‐ 36331 64098201701219 12 Westmoreland 0 0 None 0 None 0 1 1,200 1 400 1 400 1 400 0 0 1 2.00 1.00 3.00
‐‐ 17832 29052202901545 09 Fulton 0 0 None 0 None 0 1 6,000 4 4,000 1 1,000 1 1,000 0 0 4 30.00, 27.50 0.00 4.00 4.00
‐‐ 36389 64101700600042 12 Westmoreland 0 0 None 0 None 0 1 1,600 2 800 1 400 1 400 0 0 1 1.00 1.00 2.00
‐‐ 36481 64201201301481 12 Westmoreland 0 0 None 0 None 0 1 3,600 3 1,800 2 1,200 1 600 0 0 2 1.00 2.00 3.00
‐‐ 45123 55003003602574 09 Somerset 0 0 None 0 None 0 1 5,000 3 3,000 1 1,000 1 1,000 0 0 4 25.00 0.00 4.00 4.00
‐‐ 36684 64400700200691 12 Westmoreland 0 0 None 0 None 0 1 2,800 3 1,200 2 800 2 800 0 0 1 2.00 1.00 3.00
‐‐ 37037 64801105100448 12 Westmoreland 0 0 None 0 None 0 0 0 0 0 0 0 0 0 0 0 0 3.00 0.00 3.00
‐‐ 3169 03200101402192 10 Armstrong 0 0 None 0 None 0 1 4,000 1 1,000 2 2,000 1 1,000 0 0 4 0.00 4.00 4.00
‐‐ 23795 40011501200000 04 Luzerne 0 0 0 0 None 0 None 0 1 12,000 5 5,000 4 4,000 1 1,000 2 2,000 4 50.00 4.00 0.00 4.00 4.00
‐‐ 21043 36003004802322 08 Lancaster 0 0 0 0 None 0 None 0 1 14,000 5 5,000 4 4,000 4 4,000 1 1,000 4 0.00 4.00 4.00
R 12745 19403600120000 03 Columbia 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
R 27022 45301500201644 05 Monroe 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
R 42278 48003301200000 05 Northampton 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
R 42446 48003301210000 05 Northampton 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
R 41065 02013000420000 11 Allegheny 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
R 41066 02013000420165 11 Allegheny 0 0 N/A 0 0 0 N/A 0 N/A N/A N/A N/A 0 0 0 0 0 0 0 0 0 0 0 N/A 0.00 0.00 0.00
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PROPOSED EXECUTION OF THE 
WORK FOR THE TERM

PWKP’s plan to execute the large quantity of bridges 
on the project was developed through many meet-
ings of the Scheduling TWG. The TWG analyzed the 
contract requirements which included permitting re-
quirements, ROW requirements, utility requirements, 
design requirements, milestones, and payment struc-
ture. PWKP established a preconstruction schedule 
to incorporate all activities required prior to NTP3 at 
each bridge site. 

The TWG analyzed the project restrictions including:

 » Spring stocked trout in-stream work restriction
 » Fall wild trout in-stream work restriction
 » School in session detour restriction
 » Maximum allowable detour duration per 
Attachment 10-1 and as defined in the PPA

 » Construction season per Attachment 10-1

 » Staged construction requirement per Attachment 
10-1

 » Mandatory traffic control and other mandatory 
project special conditions per Attachment 10-1

 » T&E species construction restrictions
 » Permitting time constraints for REBs
 » Presence of existing utilities and needs for 

relocation
 » Availability payment mechanism

PWKP performed a thorough analysis of the ECBs, 
to determine how many of these bridges could feasi-
bly be completed in 2015. The preliminary baseline 
schedule indicates 58 ECBs starting and completing 
in 2015 as a reasonable goal. The balance of the ECBs 
are scheduled to be constructed in 2016. PWKP con-
sidered the following situations when determining 
which bridges to move to 2016:

 » 20 ECBs are required to be built under staged con-
struction. The multiple stages will require more 
construction time, pushing the scheduled end date 
of these bridges into December 2015.  Performing 
superstructure concrete, asphalt paving, and line 
painting activities during cold weather is a risk that 
PWKP takes very seriously, both from a quality 
standpoint and a material availability standpoint.  
Technical Provision Section 16.3.2.1(a) does 
not permit a winter shutdown, which would be 
more than 14 days of inactivity at a bridge site. 
PWKP will endeavor to accelerate preconstruction 
activities for staged ECBs remaining in the 2015 
schedule, including design, along with moderately 
accelerating the construction schedule to facilitate 
completion of the staged ECBs prior to December.  
Each of these bridges was analyzed separately and 
PWKP has scheduled start of construction in 2016 
for any bridges with an apparent high risk of going 
into the cold weather months in 2015.

 » 19 ECBs must be completed while school is in 
recess, which ends on or about August 16, 2015. 
PWKP will endeavor to accelerate preconstruc-
tion activities for school summer recess bridges 
remaining in the 2015 schedule, including design, 
along with accelerating the construction schedule 
to facilitate completion of the school summer 
recess ECBs by August 16, 2015. PWKP has 
a thorough understanding of the ramifications 

of not completing one of these bridges before 
school begins in August, which includes the table 
of unavailability values in Technical Provision 
Attachment 10-1. Therefore, each bridge was 
analyzed separately, and the start of construction 
was scheduled for school summer recess in 2016 
for any bridges with an apparent high risk of not 
completing in time in 2015.

 » In several locations, multiple specific ECBs can 
not be under traffic restriction at the same time, 
limiting the possibility of completing all bridges 
in 2015. For example, Bridges #1405, #1406, and 
#42177 are all in close proximity on SR 1013 in 
Allegheny County. Constructing these three bridges 
consecutively in the limited available timeframe in 
2015 was not feasible. In locations like this, PWKP 
has moved one or more of the bridges to 2016.

In order to maximize the effectiveness of the Project 
and exceed one of PennDOT’s goals, PWKP prioritized 
weight restriction posted bridges. Weight posted REBs 
were identified and placed, as much as possible, into 
the 2016 construction schedule. Years 2016 and 2017 
were determined to be essentially identical in terms 
of contract restrictions, so the quantity of bridges was 
set approximately the same in the schedule for each 
of these two seasons, with a slightly heavier workload 
in 2017. The project substantial completion deadline 
is August 30, 2018, so longer duration bridges and 
a high quantity of bridges would not be possible in 
the 2018 construction season. PWKP decided not to 
utilize the 2018 construction season and schedule the 
project to achieve substantial completion of all bridges 
by December 31, 2017. A detailed analysis of available 
subcontractor capacity was assembled, with research of 
the last ten years with consideration for the increase in 
upcoming PennDOT work. PWKP, with input from its 
exclusive and participating subcontractors, is comfort-
able that there is sufficient subcontracting capacity for 
the construction of the project to be completed by the 
end of 2017.

In the 2015, 2016, and 2017 construction seasons, and 
in each part of those years, the schedule has leveled 
the quantity of bridges closely within each of the 
three construction regions. This plan will ensure that 
by maintaining a consistent workload, no region is 

overloaded at any one time, and each region is fully 
utilizing its allocated resources. Since the total quantity 
of bridges in the West region is higher, a larger manage-
ment force and proportionately more resources will 
be available there. Notably, though the West region 
has more bridges, and a higher percentage of bridges 
planned to utilize box culverts, which require less re-
sources to design and construct than a bridge. The West 
region also has more subcontractor capacity than the 
Central or East regions, giving PWKP confidence that 
the quantity of bridges allocated for the West region 
can be completed by December 31, 2017.

Each bridge replacement will have a 25 year mainte-
nance term. The baseline schedule will indicate the 
substantial completion date of construction for each 
bridge, and the hand back date 25 years later after the 
maintenance term is complete. Unanticipated main-
tenance work is not shown on the baseline schedule.

PRELIMINARY PROJECT BASELINE SCHEDULE 
SECTION ORGANIZATION

Proposed Execution of  the Work for the Term 1

Bridges Under Construction by Month 2

Substantial Bridge Completions by Month 3

Bridges Under Traffic Restrictions 4

Workers Employed by Month 5

Cubic Yards of  Concrete by Month 6

Beam/Culvert Pieces by Month 7

Schedule of  Substantial Completions by Bridge 8

Summary Preliminary Project Baseline 
Schedule

16

Supplemental By-Bridge Preliminary Project 
Baseline Schedule - electronic copy included on 
flash drive 

Complete WBS Preliminary Project Baseline 
Schedule - electronic copy included on flash 
drive
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BRIDGES UNDER CONSTRUCTION BY MONTH
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Bridges under Construction during Month

Rapid Bridge Replacement Project
Bridges under  Construction

Total Bridge Construction -  Monthly Western Region Bridge Construction - Monthly Central Region Bridge Construction - Monthly Eastern Region Bridge Construction - Monthly
Total Cumulative Months of Bridge Construction Western Region Cumulative Months of Bridge Construction Central Region Cumulative Months of Bridge Construction Eastern Region Cumulative Months of Bridge Construction
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SUBSTANTIAL BRIDGE COMPLETIONS BY MONTH

0

10

20

30

40

50

60
S
U
B
S
T
A
N
T
I
A
L

C
O
M
P
L
E
T
I
O
N
S

P
E
R

M
O
N
T
H

T
O
T
A
L

S
U
B
S
T
A
N
T
I
A
L

C
O
M
P
L
E
T
I
O
N
S

Rapid Bridge Replacement Project - Accelerated Completion Schedule
Bridge Substantial Completions

Total Subst. Completion - Monthly Western Region Subst. Completion - Monthly Central Region Subst. Completion - Monthly Eastern Region Subst. Completion - Monthly

Total Subst. Completion - Cumulative Western Region Subst. Completion - Cumulative Central Region Subst. Completion - Cumulative Eastern Region Subst. Completion - Cumulative
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BRIDGES UNDER TRAFFIC RESTRICTIONS

T
O
T
A
L

M
O
N
T
H
S

T
R
A
F
F
I
C

R
E
S
T
R
I
C
T
I
O
N
S

T
R
A
F
F
I
C

R
E
S
T
R
I
C
T
I
O
N
S

P
E
R

M
O
N
T
H

Bridges under Traffic Restrictions during Month

Rapid Bridge Replacement Project - Accelerated Completion Schedule
Bridges under Traffic Restrictions

Total Traffic Restrictions -  Monthly Western Regioin Traffic Restrictions - Monthly Central Region Traffic Restrictions - Monthly Eastern Region Traffic Restrictions - Monthly
Total Cumulative Months of Traffic Restrictions Western Region Cumulative Months of Traffic Restrictions Central Region Cumulative Months of Traffic Restrictions Eastern Region Cumulative Months of Traffic Restrictions
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WORKERS EMPLOYED BY MONTH
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Number of Workers during Month of:

Rapid Bridge Replacement Project
Craft Workers per Day

Total Workers per day Western Region Workers per Day Central Region Workers per Day Eastern Region Workers per Day
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CUBIC YARDS OF CONCRETE BY MONTH
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Concrete during Month

Rapid Bridge Replacement Project
Concrete (CY) by Month

Cubic Yards of Concrete (CY) - Monthly Cubic Yards of Concrete (CY) - Cumulative
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BEAM/CULVERT PIECES BY MONTH
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Beams / Culvert during Month

Rapid Bridge Replacement Project
Beam / Culvert Pieces by Month

Number of Pieces (EA) - Monthly Number of Pieces (EA) - Cumulative
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Activity ID Activity Name Original
Duration

Start Finish

00047-LE-160 Substantial Completion - Bridge 00047 0 27-Oct-17 27-Oct-17
00071-LE-160 Substantial Completion - Bridge 00071 0 08-Jul-16 08-Jul-16
00075-LE-160 Substantial Completion - Bridge 00075 0 31-Aug-16 31-Aug-16
00087-LE-160 Substantial Completion - Bridge 00087 0 03-Oct-17 03-Oct-17
00098-LE-160 Substantial Completion - Bridge 00098 0 31-Aug-16 31-Aug-16
00128-LE-160 Substantial Completion - Bridge 00128 0 06-Sep-16 06-Sep-16
00135-LE-160 Substantial Completion - Bridge 00135 0 17-Nov-17 17-Nov-17
00148-LE-160 Substantial Completion - Bridge 00148 0 06-Sep-16 06-Sep-16
00160-LE-160 Substantial Completion - Bridge 00160 0 21-Jun-17 21-Jun-17
00185-LE-160 Substantial Completion - Bridge 00185 0 14-Jul-16 14-Jul-16
00198-LE-160 Substantial Completion - Bridge 00198 0 28-Aug-17 28-Aug-17
00229-LE-160 Substantial Completion - Bridge 00229 0 16-Sep-16 16-Sep-16
00319-LE-160 Substantial Completion - Bridge 00319 0 10-Jul-17 10-Jul-17
00362-LE-160 Substantial Completion - Bridge 00362 0 20-Jul-17 20-Jul-17
00364-LE-160 Substantial Completion - Bridge 00364 0 27-Jun-16 27-Jun-16
00381-LE-160 Substantial Completion - Bridge 00381 0 22-Aug-17 22-Aug-17
00505-LE-160 Substantial Completion - Bridge 00505 0 28-Nov-16 28-Nov-16
00659-LE-160 Substantial Completion - Bridge 00659 0 17-Aug-16 17-Aug-16
00664-LE-160 Substantial Completion - Bridge 00664 0 08-Jun-17 08-Jun-17
00709-LE-160 Substantial Completion - Bridge 00709 0 31-Aug-17 31-Aug-17
00954-LE-160 Substantial Completion - Bridge 00954 0 11-May-16 11-May-16
00961-LE-160 Substantial Completion - Bridge 00961 0 11-May-16 11-May-16
01334-LE-160 Substantial Completion - Bridge 01334 0 31-May-17 31-May-17
01339-LE-160 Substantial Completion - Bridge 01339 0 23-Oct-15 23-Oct-15
01346-LE-160 Substantial Completion - Bridge 01346 0 11-May-16 11-May-16
01365-LE-160 Substantial Completion - Bridge 01365 0 30-Aug-16 30-Aug-16
01372-LE-160 Substantial Completion - Bridge 01372 0 05-Jul-17 05-Jul-17
01373-LE-160 Substantial Completion - Bridge 01373 0 25-Oct-17 25-Oct-17
01390-LE-160 Substantial Completion - Bridge 01390 0 02-Aug-16 02-Aug-16
01397-LE-160 Substantial Completion - Bridge 01397 0 22-Aug-16 22-Aug-16
01400-LE-160 Substantial Completion - Bridge 01400 0 08-Sep-15 08-Sep-15
01404-LE-160 Substantial Completion - Bridge 01404 0 25-Oct-16 25-Oct-16
01405-LE-160 Substantial Completion - Bridge 01405 0 15-Aug-16 15-Aug-16
01406-LE-160 Substantial Completion - Bridge 01406 0 12-Nov-15 12-Nov-15
01424-LE-160 Substantial Completion - Bridge 01424 0 05-Jul-17 05-Jul-17
01435-LE-160 Substantial Completion - Bridge 01435 0 12-Nov-15 12-Nov-15
01455-LE-160 Substantial Completion - Bridge 01455 0 23-Oct-15 23-Oct-15
01471-LE-160 Substantial Completion - Bridge 01471 0 23-Oct-15 23-Oct-15
01479-LE-160 Substantial Completion - Bridge 01479 0 11-May-16 11-May-16
01481-LE-160 Substantial Completion - Bridge 01481 0 13-Aug-16 13-Aug-16
01496-LE-160 Substantial Completion - Bridge 01496 0 15-Nov-17 15-Nov-17
01498-LE-160 Substantial Completion - Bridge 01498 0 11-May-16 11-May-16
01519-LE-160 Substantial Completion - Bridge 01519 0 08-Jun-16 08-Jun-16
01520-LE-160 Substantial Completion - Bridge 01520 0 15-Nov-17 15-Nov-17
01523-LE-160 Substantial Completion - Bridge 01523 0 08-Jun-16 08-Jun-16
01527-LE-160 Substantial Completion - Bridge 01527 0 05-Jul-17 05-Jul-17
01559-LE-160 Substantial Completion - Bridge 01559 0 30-Aug-16 30-Aug-16
01562-LE-160 Substantial Completion - Bridge 01562 0 31-May-17 31-May-17
01567-LE-160 Substantial Completion - Bridge 01567 0 10-Nov-16 10-Nov-16
01568-LE-160 Substantial Completion - Bridge 01568 0 08-Jun-16 08-Jun-16
01600-LE-160 Substantial Completion - Bridge 01600 0 05-Sep-16 05-Sep-16
01620-LE-160 Substantial Completion - Bridge 01620 0 08-Jun-16 08-Jun-16
01626-LE-160 Substantial Completion - Bridge 01626 0 15-Nov-17 15-Nov-17
01671-LE-160 Substantial Completion - Bridge 01671 0 23-Oct-15 23-Oct-15
01704-LE-160 Substantial Completion - Bridge 01704 0 17-Aug-16 17-Aug-16
01715-LE-160 Substantial Completion - Bridge 01715 0 12-Nov-15 12-Nov-15
01727-LE-160 Substantial Completion - Bridge 01727 0 08-Jun-16 08-Jun-16
01733-LE-160 Substantial Completion - Bridge 01733 0 31-May-17 31-May-17
01776-LE-160 Substantial Completion - Bridge 01776 0 02-Aug-16 02-Aug-16
01859-LE-160 Substantial Completion - Bridge 01859 0 08-Jun-16 08-Jun-16
01860-LE-160 Substantial Completion - Bridge 01860 0 31-May-17 31-May-17
01881-LE-160 Substantial Completion - Bridge 01881 0 08-Jun-16 08-Jun-16
01882-LE-160 Substantial Completion - Bridge 01882 0 05-Jul-17 05-Jul-17
01950-LE-160 Substantial Completion - Bridge 01950 0 12-Nov-15 12-Nov-15
01974-LE-160 Substantial Completion - Bridge 01974 0 08-Jun-17 08-Jun-17
01976-LE-160 Substantial Completion - Bridge 01976 0 08-Jun-17 08-Jun-17
01980-LE-160 Substantial Completion - Bridge 01980 0 08-Jun-16 08-Jun-16
01982-LE-160 Substantial Completion - Bridge 01982 0 08-Jun-16 08-Jun-16
02992-LE-160 Substantial Completion - Bridge 02992 0 31-Aug-17 31-Aug-17
03097-LE-160 Substantial Completion - Bridge 03097 0 05-Sep-16 05-Sep-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

27-Oct-17 27-Oct-17
08-Jul-16 08-Jul-16

31-Aug-16 31-Aug-16
03-Oct-17 03-Oct-17

31-Aug-16 31-Aug-16
06-Sep-16 06-Sep-16

17-Nov-17 17-Nov-17
06-Sep-16 06-Sep-16

21-Jun-17 21-Jun-17
14-Jul-16 14-Jul-16

28-Aug-17 28-Aug-17
16-Sep-16 16-Sep-16

10-Jul-17 10-Jul-17
20-Jul-17 20-Jul-17

27-Jun-16 27-Jun-16
22-Aug-17 22-Aug-17

28-Nov-16 28-Nov-16
17-Aug-16 17-Aug-16

08-Jun-17 08-Jun-17
31-Aug-17 31-Aug-17

11-May-16 11-May-16
11-May-16 11-May-16

31-May-17 31-May-17
23-Oct-15 23-Oct-15

11-May-16 11-May-16
30-Aug-16 30-Aug-16

05-Jul-17 05-Jul-17
25-Oct-17 25-Oct-17

02-Aug-16 02-Aug-16
22-Aug-16 22-Aug-16

08-Sep-15 08-Sep-15
25-Oct-16 25-Oct-16

15-Aug-16 15-Aug-16
12-Nov-15 12-Nov-15

05-Jul-17 05-Jul-17
12-Nov-15 12-Nov-15

23-Oct-15 23-Oct-15
23-Oct-15 23-Oct-15

11-May-16 11-May-16
13-Aug-16 13-Aug-16

15-Nov-17 15-Nov-17
11-May-16 11-May-16

08-Jun-16 08-Jun-16
15-Nov-17 15-Nov-17

08-Jun-16 08-Jun-16
05-Jul-17 05-Jul-17

30-Aug-16 30-Aug-16
31-May-17 31-May-17

10-Nov-16 10-Nov-16
08-Jun-16 08-Jun-16

05-Sep-16 05-Sep-16
08-Jun-16 08-Jun-16

15-Nov-17 15-Nov-17
23-Oct-15 23-Oct-15

17-Aug-16 17-Aug-16
12-Nov-15 12-Nov-15

08-Jun-16 08-Jun-16
31-May-17 31-May-17

02-Aug-16 02-Aug-16
08-Jun-16 08-Jun-16

31-May-17 31-May-17
08-Jun-16 08-Jun-16

05-Jul-17 05-Jul-17
12-Nov-15 12-Nov-15

08-Jun-17 08-Jun-17
08-Jun-17 08-Jun-17

08-Jun-16 08-Jun-16
08-Jun-16 08-Jun-16

31-Aug-17 31-Aug-17
05-Sep-16 05-Sep-16

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:10  

Master Schedule - Proposal - Substantial   

  Data Date 13-Dec-13   

SCHEDULE OF SUBSTANTIAL COMPLETIONS BY BRIDGE
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Activity ID Activity Name Original
Duration

Start Finish

03160-LE-160 Substantial Completion - Bridge 03160 0 26-Jul-16 26-Jul-16
03169-LE-160 Substantial Completion - Bridge 03169 0 31-Aug-17 31-Aug-17
03176-LE-160 Substantial Completion - Bridge 03176 0 31-May-17 31-May-17
03232-LE-160 Substantial Completion - Bridge 03232 0 13-Sep-17 13-Sep-17
03245-LE-160 Substantial Completion - Bridge 03245 0 17-Aug-16 17-Aug-16
03278-LE-160 Substantial Completion - Bridge 03278 0 17-Aug-16 17-Aug-16
03282-LE-160 Substantial Completion - Bridge 03282 0 05-Sep-16 05-Sep-16
03293-LE-160 Substantial Completion - Bridge 03293 0 13-Aug-16 13-Aug-16
03294-LE-160 Substantial Completion - Bridge 03294 0 13-Sep-17 13-Sep-17
03599-LE-160 Substantial Completion - Bridge 03599 0 23-Aug-17 23-Aug-17
03602-LE-160 Substantial Completion - Bridge 03602 0 05-Jul-17 05-Jul-17
03647-LE-160 Substantial Completion - Bridge 03647 0 08-Jun-16 08-Jun-16
03654-LE-160 Substantial Completion - Bridge 03654 0 15-Sep-17 15-Sep-17
03693-LE-160 Substantial Completion - Bridge 03693 0 12-Jun-17 12-Jun-17
03695-LE-160 Substantial Completion - Bridge 03695 0 12-Jun-17 12-Jun-17
03717-LE-160 Substantial Completion - Bridge 03717 0 13-Sep-16 13-Sep-16
03722-LE-160 Substantial Completion - Bridge 03722 0 30-Aug-16 30-Aug-16
03723-LE-160 Substantial Completion - Bridge 03723 0 30-Aug-16 30-Aug-16
03747-LE-160 Substantial Completion - Bridge 03747 0 13-Sep-16 13-Sep-16
03749-LE-160 Substantial Completion - Bridge 03749 0 31-May-17 31-May-17
03750-LE-160 Substantial Completion - Bridge 03750 0 15-Nov-17 15-Nov-17
03755-LE-160 Substantial Completion - Bridge 03755 0 02-Nov-16 02-Nov-16
03769-LE-160 Substantial Completion - Bridge 03769 0 12-Jun-17 12-Jun-17
03954-LE-160 Substantial Completion - Bridge 03954 0 25-Aug-16 25-Aug-16
03955-LE-160 Substantial Completion - Bridge 03955 0 03-Oct-17 03-Oct-17
04010-LE-160 Substantial Completion - Bridge 04010 0 07-Oct-16 07-Oct-16
04044-LE-160 Substantial Completion - Bridge 04044 0 07-Oct-16 07-Oct-16
04122-LE-160 Substantial Completion - Bridge 04122 0 07-Oct-16 07-Oct-16
04174-LE-160 Substantial Completion - Bridge 04174 0 11-Oct-17 11-Oct-17
04177-LE-160 Substantial Completion - Bridge 04177 0 04-Aug-16 04-Aug-16
04196-LE-160 Substantial Completion - Bridge 04196 0 16-Nov-16 16-Nov-16
04386-LE-160 Substantial Completion - Bridge 04386 0 28-Jul-17 28-Jul-17
04900-LE-160 Substantial Completion - Bridge 04900 0 16-Nov-16 16-Nov-16
04946-LE-160 Substantial Completion - Bridge 04946 0 06-Sep-17 06-Sep-17
04953-LE-160 Substantial Completion - Bridge 04953 0 16-Sep-16 16-Sep-16
04957-LE-160 Substantial Completion - Bridge 04957 0 03-Nov-16 03-Nov-16
05147-LE-160 Substantial Completion - Bridge 05147 0 13-Sep-16 13-Sep-16
05699-LE-160 Substantial Completion - Bridge 05699 0 11-Oct-17 11-Oct-17
05702-LE-160 Substantial Completion - Bridge 05702 0 19-Sep-16 19-Sep-16
05709-LE-160 Substantial Completion - Bridge 05709 0 27-Jul-17 27-Jul-17
05763-LE-160 Substantial Completion - Bridge 05763 0 12-Jul-17 12-Jul-17
05883-LE-160 Substantial Completion - Bridge 05883 0 02-Aug-16 02-Aug-16
06074-LE-160 Substantial Completion - Bridge 06074 0 31-Aug-17 31-Aug-17
06104-LE-160 Substantial Completion - Bridge 06074 0 29-Dec-15 29-Dec-15
06136-LE-160 Substantial Completion - Bridge 06136 0 19-Aug-16 19-Aug-16
06164-LE-160 Substantial Completion - Bridge 06164 0 16-Nov-16 16-Nov-16
06191-LE-160 Substantial Completion - Bridge 06191 0 17-Oct-16 17-Oct-16
06193-LE-160 Substantial Completion - Bridge 06193 0 29-Dec-15 29-Dec-15
06203-LE-160 Substantial Completion - Bridge 06203 0 20-Oct-15 20-Oct-15
06216-LE-160 Substantial Completion - Bridge 06216 0 03-Dec-15 03-Dec-15
06224-LE-160 Substantial Completion - Bridge 06224 0 26-Nov-15 26-Nov-15
06227-LE-160 Substantial Completion - Bridge 06227 0 03-Dec-15 03-Dec-15
06348-LE-160 Substantial Completion - Bridge 06348 0 15-Nov-17 15-Nov-17
06476-LE-160 Substantial Completion - Bridge 06476 0 31-Oct-16 31-Oct-16
07262-LE-160 Substantial Completion - Bridge 07262 0 12-Aug-16 12-Aug-16
07834-LE-160 Substantial Completion - Bridge 07834 0 05-Sep-16 05-Sep-16
07925-LE-160 Substantial Completion - Bridge 07925 0 13-Sep-17 13-Sep-17
07935-LE-160 Substantial Completion - Bridge 07935 0 14-Dec-15 14-Dec-15
08016-LE-160 Substantial Completion - Bridge 08016 0 21-Jun-17 21-Jun-17
08025-LE-160 Substantial Completion - Bridge 08025 0 17-Aug-16 17-Aug-16
08061-LE-160 Substantial Completion - Bridge 08061 0 10-Nov-16 10-Nov-16
08071-LE-160 Substantial Completion - Bridge 08071 0 07-Sep-16 07-Sep-16
08073-LE-160 Substantial Completion - Bridge 08073 0 13-Aug-16 13-Aug-16
08104-LE-160 Substantial Completion - Bridge 08104 0 17-Aug-17 17-Aug-17
08113-LE-160 Substantial Completion - Bridge 08113 0 16-Sep-16 16-Sep-16
08334-LE-160 Substantial Completion - Bridge 08334 0 16-Aug-17 16-Aug-17
08424-LE-160 Substantial Completion - Bridge 08424 0 27-Jun-16 27-Jun-16
08425-LE-160 Substantial Completion - Bridge 08425 0 07-Oct-16 07-Oct-16
08580-LE-160 Substantial Completion - Bridge 08580 0 15-Sep-17 15-Sep-17
08831-LE-160 Substantial Completion - Bridge 08831 0 23-Aug-16 23-Aug-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

26-Jul-16 26-Jul-16
31-Aug-17 31-Aug-17

31-May-17 31-May-17
13-Sep-17 13-Sep-17

17-Aug-16 17-Aug-16
17-Aug-16 17-Aug-16

05-Sep-16 05-Sep-16
13-Aug-16 13-Aug-16

13-Sep-17 13-Sep-17
23-Aug-17 23-Aug-17

05-Jul-17 05-Jul-17
08-Jun-16 08-Jun-16

15-Sep-17 15-Sep-17
12-Jun-17 12-Jun-17
12-Jun-17 12-Jun-17

13-Sep-16 13-Sep-16
30-Aug-16 30-Aug-16
30-Aug-16 30-Aug-16

13-Sep-16 13-Sep-16
31-May-17 31-May-17

15-Nov-17 15-Nov-17
02-Nov-16 02-Nov-16

12-Jun-17 12-Jun-17
25-Aug-16 25-Aug-16

03-Oct-17 03-Oct-17
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16

11-Oct-17 11-Oct-17
04-Aug-16 04-Aug-16

16-Nov-16 16-Nov-16
28-Jul-17 28-Jul-17

16-Nov-16 16-Nov-16
06-Sep-17 06-Sep-17

16-Sep-16 16-Sep-16
03-Nov-16 03-Nov-16

13-Sep-16 13-Sep-16
11-Oct-17 11-Oct-17

19-Sep-16 19-Sep-16
27-Jul-17 27-Jul-17

12-Jul-17 12-Jul-17
02-Aug-16 02-Aug-16

31-Aug-17 31-Aug-17
29-Dec-15 29-Dec-15

19-Aug-16 19-Aug-16
16-Nov-16 16-Nov-16

17-Oct-16 17-Oct-16
29-Dec-15 29-Dec-15

20-Oct-15 20-Oct-15
03-Dec-15 03-Dec-15

26-Nov-15 26-Nov-15
03-Dec-15 03-Dec-15

15-Nov-17 15-Nov-17
31-Oct-16 31-Oct-16

12-Aug-16 12-Aug-16
05-Sep-16 05-Sep-16

13-Sep-17 13-Sep-17
14-Dec-15 14-Dec-15

21-Jun-17 21-Jun-17
17-Aug-16 17-Aug-16

10-Nov-16 10-Nov-16
07-Sep-16 07-Sep-16

13-Aug-16 13-Aug-16
17-Aug-17 17-Aug-17

16-Sep-16 16-Sep-16
16-Aug-17 16-Aug-17

27-Jun-16 27-Jun-16
07-Oct-16 07-Oct-16

15-Sep-17 15-Sep-17
23-Aug-16 23-Aug-16
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Actual Level of Effort
Actual Work
Remaining Work
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08994-LE-160 Substantial Completion - Bridge 08994 0 02-Nov-15 02-Nov-15
09104-LE-160 Substantial Completion - Bridge 09104 0 12-Oct-17 12-Oct-17
09265-LE-160 Substantial Completion - Bridge 09265 0 04-Aug-16 04-Aug-16
09360-LE-160 Substantial Completion - Bridge 09360 0 31-Aug-17 31-Aug-17
09431-LE-160 Substantial Completion - Bridge 09431 0 31-Aug-17 31-Aug-17
09434-LE-160 Substantial Completion - Bridge 09434 0 31-Aug-17 31-Aug-17
09451-LE-160 Substantial Completion - Bridge 09451 0 31-Aug-17 31-Aug-17
09576-LE-160 Substantial Completion - Bridge 09576 0 14-Aug-17 14-Aug-17
09577-LE-160 Substantial Completion - Bridge 09577 0 15-Nov-17 15-Nov-17
09679-LE-160 Substantial Completion - Bridge 09679 0 16-Nov-16 16-Nov-16
09778-LE-160 Substantial Completion - Bridge 09778 0 15-Sep-17 15-Sep-17
09790-LE-160 Substantial Completion - Bridge 09790 0 15-Sep-17 15-Sep-17
10497-LE-160 Substantial Completion - Bridge 10497 0 08-Nov-16 08-Nov-16
10599-LE-160 Substantial Completion - Bridge 10599 0 21-Oct-16 21-Oct-16
10975-LE-160 Substantial Completion - Bridge 10975 0 31-Aug-17 31-Aug-17
10996-LE-160 Substantial Completion - Bridge 10996 0 31-Aug-17 31-Aug-17
10997-LE-160 Substantial Completion - Bridge 10997 0 31-Aug-17 31-Aug-17
11042-LE-160 Substantial Completion - Bridge 11042 0 15-Sep-17 15-Sep-17
11049-LE-160 Substantial Completion - Bridge 11049 0 15-Nov-17 15-Nov-17
11088-LE-160 Substantial Completion - Bridge 11088 0 11-Sep-17 11-Sep-17
11245-LE-160 Substantial Completion - Bridge 11245 0 28-Oct-16 28-Oct-16
11390-LE-160 Substantial Completion - Bridge 11390 0 31-Aug-17 31-Aug-17
11399-LE-160 Substantial Completion - Bridge 11399 0 31-Aug-17 31-Aug-17
11403-LE-160 Substantial Completion - Bridge 11403 0 31-Aug-17 31-Aug-17
11404-LE-160 Substantial Completion - Bridge 11404 0 31-Aug-17 31-Aug-17
11454-LE-160 Substantial Completion - Bridge 11454 0 31-Aug-17 31-Aug-17
11461-LE-160 Substantial Completion - Bridge 11461 0 31-Aug-17 31-Aug-17
11658-LE-160 Substantial Completion - Bridge 11658 0 31-Oct-16 31-Oct-16
11698-LE-160 Substantial Completion - Bridge 11698 0 13-Sep-16 13-Sep-16
11807-LE-160 Substantial Completion - Bridge 11807 0 07-Jun-16 07-Jun-16
12163-LE-160 Substantial Completion - Bridge 12163 0 31-Aug-17 31-Aug-17
12239-LE-160 Substantial Completion - Bridge 12239 0 13-Sep-16 13-Sep-16
12486-LE-160 Substantial Completion - Bridge 12486 0 31-Oct-16 31-Oct-16
12555-LE-160 Substantial Completion - Bridge 12555 0 20-Oct-15 20-Oct-15
12592-LE-160 Substantial Completion - Bridge 12592 0 03-Dec-15 03-Dec-15
12738-LE-160 Substantial Completion - Bridge 12738 0 23-Oct-15 23-Oct-15
12879-LE-160 Substantial Completion - 12879 0 22-Aug-17 22-Aug-17
12902-LE-160 Substantial Completion - Bridge 12902 0 26-May-17 26-May-17
13027-LE-160 Substantial Completion - Bridge 13027 0 22-Nov-17 22-Nov-17
13084-LE-160 Substantial Completion - Bridge 13084 0 15-Nov-17 15-Nov-17
13122-LE-160 Substantial Completion - Bridge 13122 0 16-Sep-16 16-Sep-16
13128-LE-160 Substantial Completion - Bridge 13128 0 30-Aug-16 30-Aug-16
13367-LE-160 Substantial Completion - Bridge 13367 0 15-May-17 15-May-17
13564-LE-160 Substantial Completion - Bridge 13564 0 22-Nov-17 22-Nov-17
13616-LE-160 Substantial Completion - Bridge 13616 0 03-Oct-17 03-Oct-17
13735-LE-160 Substantial Completion - Bridge 13735 0 11-Oct-17 11-Oct-17
13741-LE-160 Substantial Completion - Bridge 13741 0 29-Aug-17 29-Aug-17
13824-LE-160 Substantial Completion - Bridge 13824 0 15-Sep-17 15-Sep-17
13896-LE-160 Substantial Completion - Bridge 13896 0 18-Aug-17 18-Aug-17
13897-LE-160 Substantial Completion - Bridge 13897 0 20-Jul-17 20-Jul-17
13946-LE-160 Substantial Completion - Bridge 13946 0 27-Jun-16 27-Jun-16
13948-LE-160 Substantial Completion - Bridge 13948 0 17-Jul-17 17-Jul-17
13961-LE-160 Substantial Completion - Bridge 13961 0 02-Nov-17 02-Nov-17
14441-LE-160 Substantial Completion - Bridge 14441 0 03-Nov-16 03-Nov-16
14481-LE-160 Substantial Completion - Bridge 14481 0 16-Nov-16 16-Nov-16
14578-LE-160 Substantial Completion - Bridge 14578 0 27-Jun-16 27-Jun-16
15002-LE-160 Substantial Completion - Bridge 15002 0 08-Nov-16 08-Nov-16
15531-LE-160 Substantial Completion - 15531 0 23-Aug-16 23-Aug-16
15535-LE-160 Substantial Completion - Bridge 15535 0 30-Aug-16 30-Aug-16
15560-LE-160 Substantial Completion - Bridge 15560 0 31-Aug-17 31-Aug-17
16373-LE-160 Substantial Completion - Bridge 16373 0 02-Nov-17 02-Nov-17
16651-LE-160 Substantial Completion - Bridge 16651 0 16-Nov-16 16-Nov-16
16673-LE-160 Substantial Completion - Bridge 16673 0 06-Oct-16 06-Oct-16
16713-LE-160 Substantial Completion - Bridge 16713 0 19-May-17 19-May-17
16720-LE-160 Substantial Completion - Bridge 16720 0 10-Nov-16 10-Nov-16
16725-LE-160 Substantial Completion - Bridge 16725 0 11-Sep-17 11-Sep-17
16736-LE-160 Substantial Completion - Bridge 16739 0 10-Nov-16 10-Nov-16
16752-LE-160 Substantial Completion - Bridge 16752 0 15-Sep-17 15-Sep-17
16757-LE-160 Substantial Completion - Bridge 16757 0 15-Sep-17 15-Sep-17
16758-LE-160 Substantial Completion - Bridge 16758 0 21-Jun-17 21-Jun-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

02-Nov-15 02-Nov-15
12-Oct-17 12-Oct-17

04-Aug-16 04-Aug-16
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17

14-Aug-17 14-Aug-17
15-Nov-17 15-Nov-17

16-Nov-16 16-Nov-16
15-Sep-17 15-Sep-17
15-Sep-17 15-Sep-17

08-Nov-16 08-Nov-16
21-Oct-16 21-Oct-16

31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17

15-Sep-17 15-Sep-17
15-Nov-17 15-Nov-17

11-Sep-17 11-Sep-17
28-Oct-16 28-Oct-16

31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17

31-Oct-16 31-Oct-16
13-Sep-16 13-Sep-16

07-Jun-16 07-Jun-16
31-Aug-17 31-Aug-17

13-Sep-16 13-Sep-16
31-Oct-16 31-Oct-16

20-Oct-15 20-Oct-15
03-Dec-15 03-Dec-15

23-Oct-15 23-Oct-15
22-Aug-17 22-Aug-17

26-May-17 26-May-17
22-Nov-17 22-Nov-17

15-Nov-17 15-Nov-17
16-Sep-16 16-Sep-16

30-Aug-16 30-Aug-16
15-May-17 15-May-17

22-Nov-17 22-Nov-17
03-Oct-17 03-Oct-17
11-Oct-17 11-Oct-17

29-Aug-17 29-Aug-17
15-Sep-17 15-Sep-17

18-Aug-17 18-Aug-17
20-Jul-17 20-Jul-17

27-Jun-16 27-Jun-16
17-Jul-17 17-Jul-17

02-Nov-17 02-Nov-17
03-Nov-16 03-Nov-16
16-Nov-16 16-Nov-16

27-Jun-16 27-Jun-16
08-Nov-16 08-Nov-16

23-Aug-16 23-Aug-16
30-Aug-16 30-Aug-16

31-Aug-17 31-Aug-17
02-Nov-17 02-Nov-17

16-Nov-16 16-Nov-16
06-Oct-16 06-Oct-16

19-May-17 19-May-17
10-Nov-16 10-Nov-16

11-Sep-17 11-Sep-17
10-Nov-16 10-Nov-16

15-Sep-17 15-Sep-17
15-Sep-17 15-Sep-17

21-Jun-17 21-Jun-17
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Actual Work
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Summary
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16782-LE-160 Substantial Completion - Bridge 16782 0 16-Sep-16 16-Sep-16
16789-LE-160 Substantial Completion - Bridge 16789 0 30-Aug-16 30-Aug-16
16794-LE-160 Substantial Completion - Bridge 16794 0 30-Oct-17 30-Oct-17
16806-LE-160 Substantial Completion - Bridge 16806 0 05-Jul-17 05-Jul-17
16827-LE-160 Substantial Completion - Bridge 16827 0 23-Jun-17 23-Jun-17
16840-LE-160 Substantial Completion - Bridge 16840 0 06-Oct-16 06-Oct-16
16841-LE-160 Substantial Completion - Bridge 16841 0 30-Aug-16 30-Aug-16
16868-LE-160 Substantial Completion - Bridge 16868 0 10-Nov-16 10-Nov-16
16910-LE-160 Substantial Completion - Bridge 16910 0 14-Oct-16 14-Oct-16
16920-LE-160 Substantial Completion - Bridge 16920 0 07-Dec-17 07-Dec-17
16922-LE-160 Substantial Completion - Bridge 16922 0 11-Sep-17 11-Sep-17
16923-LE-160 Substantial Completion - Bridge 16923 0 31-May-17 31-May-17
16928-LE-160 Substantial Completion - Bridge 16928 0 15-Nov-17 15-Nov-17
16930-LE-160 Substantial Completion - Bridge 16930 0 20-Dec-16 20-Dec-16
17052-LE-160 Substantial Completion - Bridge 17052 0 29-Oct-16 29-Oct-16
17195-LE-160 Substantial Completion - Bridge 17195 0 22-Nov-17 22-Nov-17
17207-LE-160 Substantial Completion - Bridge 17207 0 30-Aug-16 30-Aug-16
17208-LE-160 Substantial Completion - Bridge 17208 0 26-May-17 26-May-17
17209-LE-160 Substantial Completion - Bridge 17209 0 31-Aug-17 31-Aug-17
17407-LE-160 Substantial Completion - Bridge 17407 0 18-Aug-17 18-Aug-17
17408-LE-160 Substantial Completion - Bridge 17408 0 14-Oct-16 14-Oct-16
17471-LE-160 Substantial Completion - Bridge 17471 0 15-Sep-17 15-Sep-17
17592-LE-160 Substantial Completion - Bridge 17592 0 21-Aug-17 21-Aug-17
17593-LE-160 Substantial Completion - Bridge 17593 0 15-Sep-17 15-Sep-17
17813-LE-160 Substantial Completion - Bridge 17813 0 15-Sep-17 15-Sep-17
17826-LE-160 Substantial Completion - Bridge 17826 0 05-Nov-17 05-Nov-17
17827-LE-160 Substantial Completion - Bridge 17827 0 07-Oct-16 07-Oct-16
17828-LE-160 Substantial Completion - Bridge 17828 0 07-Oct-16 07-Oct-16
17832-LE-160 Substantial Completion - Bridge 17832 0 07-Oct-16 07-Oct-16
17850-LE-160 Substantial Completion - Bridge 17850 0 28-May-17 28-May-17
17853-LE-160 Substantial Completion - Bridge 17853 0 31-Oct-16 31-Oct-16
17873-LE-160 Substantial Completion - Bridge 17873 0 16-Jul-16 16-Jul-16
18013-LE-160 Substantial Completion - Bridge 18013 0 30-Aug-16 30-Aug-16
18044-LE-160 Substantial Completion - Bridge 18044 0 24-Aug-17 24-Aug-17
18154-LE-160 Substantial Completion - Bridge 18154 0 07-Oct-16 07-Oct-16
18164-LE-160 Substantial Completion - Bridge 18164 0 07-Oct-16 07-Oct-16
18214-LE-160 Substantial Completion - Bridge 18214 0 20-Sep-16 20-Sep-16
18222-LE-160 Substantial Completion - Bridge 18222 0 31-May-17 31-May-17
18261-LE-160 Substantial Completion - Bridge 18261 0 20-Sep-16 20-Sep-16
18279-LE-160 Substantial Completion - Bridge 18279 0 05-Jun-17 05-Jun-17
18287-LE-160 Substantial Completion - Bridge 18287 0 20-Sep-16 20-Sep-16
18315-LE-160 Substantial Completion - Bridge 18315 0 25-Oct-17 25-Oct-17
18317-LE-160 Substantial Completion - Bridge 18317 0 23-Aug-16 23-Aug-16
18351-LE-160 Substantial Completion - Bridge 18351 0 07-Oct-16 07-Oct-16
18403-LE-160 Substantial Completion - Bridge 18403 0 07-Oct-16 07-Oct-16
18576-LE-160 Substantial Completion - Bridge 18576 0 03-Oct-17 03-Oct-17
18601-LE-160 Substantial Completion - Bridge 18601 0 07-Oct-16 07-Oct-16
18603-LE-160 Substantial Completion - Bridge 18603 0 03-Oct-17 03-Oct-17
18703-LE-160 Substantial Completion - Bridge 18703 0 06-Oct-16 06-Oct-16
18742-LE-160 Substantial Completion - Bridge 18742 0 07-Oct-16 07-Oct-16
18773-LE-160 Substantial Completion - Bridge 18773 0 27-Jul-17 27-Jul-17
18784-LE-160 Substantial Completion - Bridge 18784 0 19-Aug-16 19-Aug-16
18785-LE-160 Substantial Completion - Bridge 18785 0 15-Sep-17 15-Sep-17
18881-LE-160 Substantial Completion - Bridge 18881 0 15-Sep-17 15-Sep-17
19087-LE-160 Substantial Completion - Bridge 19087 0 31-Aug-17 31-Aug-17
19183-LE-160 Substantial Completion - Bridge 19183 0 31-Aug-17 31-Aug-17
19200-LE-160 Substantial Completion - Bridge 19200 0 17-Aug-16 17-Aug-16
19320-LE-160 Substantial Completion - Bridge 19320 0 15-Nov-17 15-Nov-17
19392-LE-160 Substantial Completion - Bridge 19392 0 15-Sep-17 15-Sep-17
19550-LE-160 Substantial Completion - Bridge 19550 0 17-Aug-16 17-Aug-16
19699-LE-160 Substantial Completion - Bridge 19699 0 26-Jul-17 26-Jul-17
19708-LE-160 Substantial Completion - Bridge 19708 0 15-Nov-17 15-Nov-17
19737-LE-160 Substantial Completion - Bridge 19737 0 11-Sep-17 11-Sep-17
19807-LE-160 Substantial Completion - Bridge 19807 0 11-Sep-17 11-Sep-17
19992-LE-160 Substantial Completion - Bridge 19992 0 31-Aug-17 31-Aug-17
20021-LE-160 Substantial Completion - Bridge 20021 0 28-Jul-17 28-Jul-17
20106-LE-160 Substantial Completion - Bridge 20106 0 31-Aug-17 31-Aug-17
20118-LE-160 Substantial Completion - Bridge 20118 0 01-Aug-16 01-Aug-16
20137-LE-160 Substantial Completion - 20137 0 31-Aug-17 31-Aug-17
20147-LE-160 Substantial Completion - Bridge 20147 0 25-Oct-17 25-Oct-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

16-Sep-16 16-Sep-16
30-Aug-16 30-Aug-16

30-Oct-17 30-Oct-17
05-Jul-17 05-Jul-17

23-Jun-17 23-Jun-17
06-Oct-16 06-Oct-16

30-Aug-16 30-Aug-16
10-Nov-16 10-Nov-16

14-Oct-16 14-Oct-16
07-Dec-17 07-Dec-17

11-Sep-17 11-Sep-17
31-May-17 31-May-17

15-Nov-17 15-Nov-17
20-Dec-16 20-Dec-16

29-Oct-16 29-Oct-16
22-Nov-17 22-Nov-17

30-Aug-16 30-Aug-16
26-May-17 26-May-17

31-Aug-17 31-Aug-17
18-Aug-17 18-Aug-17

14-Oct-16 14-Oct-16
15-Sep-17 15-Sep-17

21-Aug-17 21-Aug-17
15-Sep-17 15-Sep-17
15-Sep-17 15-Sep-17

05-Nov-17 05-Nov-17
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16

28-May-17 28-May-17
31-Oct-16 31-Oct-16

16-Jul-16 16-Jul-16
30-Aug-16 30-Aug-16

24-Aug-17 24-Aug-17
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16

20-Sep-16 20-Sep-16
31-May-17 31-May-17

20-Sep-16 20-Sep-16
05-Jun-17 05-Jun-17

20-Sep-16 20-Sep-16
25-Oct-17 25-Oct-17

23-Aug-16 23-Aug-16
07-Oct-16 07-Oct-16
07-Oct-16 07-Oct-16

03-Oct-17 03-Oct-17
07-Oct-16 07-Oct-16

03-Oct-17 03-Oct-17
06-Oct-16 06-Oct-16
07-Oct-16 07-Oct-16

27-Jul-17 27-Jul-17
19-Aug-16 19-Aug-16

15-Sep-17 15-Sep-17
15-Sep-17 15-Sep-17

31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17

17-Aug-16 17-Aug-16
15-Nov-17 15-Nov-17

15-Sep-17 15-Sep-17
17-Aug-16 17-Aug-16

26-Jul-17 26-Jul-17
15-Nov-17 15-Nov-17

11-Sep-17 11-Sep-17
11-Sep-17 11-Sep-17

31-Aug-17 31-Aug-17
28-Jul-17 28-Jul-17

31-Aug-17 31-Aug-17
01-Aug-16 01-Aug-16

31-Aug-17 31-Aug-17
25-Oct-17 25-Oct-17

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
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20820-LE-160 Substantial Completion - Bridge 20820 0 16-Sep-16 16-Sep-16
20976-LE-160 Substantial Completion - Bridge 20976 0 06-Oct-16 06-Oct-16
21043-LE-160 Substantial Completion - Bridge 21043 0 03-Oct-17 03-Oct-17
21196-LE-160 Substantial Completion - Bridge 21196 0 03-Oct-17 03-Oct-17
21237-LE-160 Substantial Completion - Bridge 21237 0 27-Jun-17 27-Jun-17
21238-LE-160 Substantial Completion - Bridge 21238 0 16-Nov-16 16-Nov-16
21251-LE-160 Substantial Completion - Bridge 21251 0 15-Sep-17 15-Sep-17
21277-LE-160 Substantial Completion - Bridge 21277 0 21-Sep-17 21-Sep-17
21292-LE-160 Substantial Completion - Bridge 21292 0 18-Aug-17 18-Aug-17
21326-LE-160 Substantial Completion - Bridge 21326 0 06-Oct-16 06-Oct-16
21403-LE-160 Substantial Completion - Bridge 21403 0 07-Sep-16 07-Sep-16
21409-LE-160 Substantial Completion - Bridge 21409 0 15-Sep-17 15-Sep-17
21415-LE-160 Substantial Completion - Bridge 21415 0 22-Jul-16 22-Jul-16
21417-LE-160 Substantial Completion - Bridge 21417 0 16-Nov-16 16-Nov-16
21439-LE-160 Substantial Completion - Bridge 21439 0 17-Nov-17 17-Nov-17
21446-LE-160 Substantial Completion - Bridge 21446 0 23-Oct-17 23-Oct-17
21454-LE-160 Substantial Completion - Bridge 21454 0 16-Nov-16 16-Nov-16
21459-LE-160 Substantial Completion - Bridge 21459 0 17-Nov-17 17-Nov-17
21474-LE-160 Substantial Completion - Bridge 21474 0 17-Nov-17 17-Nov-17
21482-LE-160 Substantial Completion - Bridge 21482 0 07-Nov-16 07-Nov-16
21487-LE-160 Substantial Completion - Bridge 21487 0 14-Jul-16 14-Jul-16
21514-LE-160 Substantial Completion - Bridge 21514 0 17-Oct-17 17-Oct-17
21518-LE-160 Substantial Completion - Bridge 21518 0 16-Nov-16 16-Nov-16
21533-LE-160 Substantial Completion - Bridge 21533 0 16-Nov-17 16-Nov-17
21536-LE-160 Substantial Completion - Bridge 21536 0 17-Nov-17 17-Nov-17
21545-LE-160 Substantial Completion - Bridge 21545 0 21-Aug-17 21-Aug-17
21558-LE-160 Substantial Completion - Bridge 21558 0 16-Sep-16 16-Sep-16
21559-LE-160 Substantial Completion - Bridge 21559 0 07-Nov-16 07-Nov-16
21595-LE-160 Substantial Completion - Bridge 21595 0 16-Sep-16 16-Sep-16
21601-LE-160 Substantial Completion - Bridge 21601 0 09-Jun-17 09-Jun-17
21637-LE-160 Substantial Completion - Bridge 21637 0 16-Nov-16 16-Nov-16
21662-LE-160 Substantial Completion - Bridge 21662 0 13-Oct-17 13-Oct-17
22262-LE-160 Substantial Completion - Bridge 22262 0 11-Sep-17 11-Sep-17
22265-LE-160 Substantial Completion - Bridge 22265 0 05-Jul-17 05-Jul-17
22269-LE-160 Substantial Completion - Bridge 22269 0 12-Jun-17 12-Jun-17
22277-LE-160 Substantial Completion - Bridge 22277 0 14-Nov-17 14-Nov-17
22281-LE-160 Substantial Completion - Bridge 22281 0 12-Jun-17 12-Jun-17
22358-LE-160 Substantial Completion - Bridge 22358 0 11-Sep-17 11-Sep-17
22359-LE-160 Substantial Completion - Bridge 22359 0 15-Sep-16 15-Sep-16
22362-LE-160 Substantial Completion - Bridge 22362 0 05-Jul-17 05-Jul-17
22369-LE-160 Substantial Completion - Bridge 22369 0 05-Jul-17 05-Jul-17
22374-LE-160 Substantial Completion - Bridge 22374 0 21-Jun-17 21-Jun-17
22378-LE-160 Substantial Completion - Bridge 22378 0 15-Sep-17 15-Sep-17
22379-LE-160 Substantial Completion - Bridge 22379 0 14-Nov-16 14-Nov-16
22396-LE-160 Substantial Completion - Bridge 22396 0 01-Nov-16 01-Nov-16
22416-LE-160 Substantial Completion - Bridge 22416 0 12-Jun-17 12-Jun-17
22433-LE-160 Substantial Completion - Bridge 22433 0 15-Sep-17 15-Sep-17
22439-LE-160 Substantial Completion - Bridge 22439 0 12-Jun-17 12-Jun-17
22441-LE-160 Substantial Completion - Bridge 22441 0 12-Jun-17 12-Jun-17
22455-LE-160 Substantial Completion - Bridge 22455 0 30-Aug-16 30-Aug-16
22812-LE-160 Substantial Completion - Bridge 22812 0 12-Aug-16 12-Aug-16
23136-LE-160 Substantial Completion - Bridge 23136 0 31-Aug-17 31-Aug-17
23144-LE-160 Substantial Completion - Bridge 23144 0 06-Oct-17 06-Oct-17
23228-LE-160 Substantial Completion - Bridge 23228 0 15-Nov-17 15-Nov-17
23330-LE-160 Substantial Completion - Bridge 23330 0 13-Sep-16 13-Sep-16
23795-LE-160 Substantial Completion - Bridge 23795 0 31-Aug-17 31-Aug-17
24493-LE-160 Substantial Completion - Bridge 24493 0 31-Aug-17 31-Aug-17
24511-LE-160 Substantial Completion - Bridge 24511 0 03-Oct-17 03-Oct-17
24566-LE-160 Substantial Completion - Bridge 24566 0 03-Dec-15 03-Dec-15
24591-LE-160 Substantial Completion - 24591 0 16-Dec-16 16-Dec-16
24603-LE-160 Substantial Completion - Bridge 24603 0 27-Jun-16 27-Jun-16
24748-LE-160 Substantial Completion - Bridge 24748 0 20-Jul-17 20-Jul-17
24751-LE-160 Substantial Completion - Bridge 24751 0 03-Jun-16 03-Jun-16
24850-LE-160 Substantial Completion - Bridge 24850 0 03-Dec-15 03-Dec-15
24881-LE-160 Substantial Completion - Bridge 24881 0 15-Nov-17 15-Nov-17
24928-LE-160 Substantial Completion - Bridge 24928 0 26-Nov-15 26-Nov-15
24938-LE-160 Substantial Completion - Bridge 24938 0 15-Nov-17 15-Nov-17
25213-LE-160 Substantial Completion - Bridge 25213 0 03-Oct-17 03-Oct-17
25216-LE-160 Substantial Completion - Bridge 25216 0 03-Oct-17 03-Oct-17
25243-LE-160 Substantial Completion - Bridge 25243 0 31-Aug-17 31-Aug-17
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25281-LE-160 Substantial Completion - Bridge 25281 0 02-Aug-16 02-Aug-16
25297-LE-160 Substantial Completion - Bridge 25297 0 22-Nov-17 22-Nov-17
25308-LE-160 Substantial Completion - Bridge 25308 0 08-Jun-17 08-Jun-17
25313-LE-160 Substantial Completion - Bridge 25313 0 08-Jun-17 08-Jun-17
25314-LE-160 Substantial Completion - Bridge 25314 0 08-Jun-17 08-Jun-17
25418-LE-160 Substantial Completion - Bridge 25418 0 03-Oct-17 03-Oct-17
25420-LE-160 Substantial Completion - Bridge 25420 0 03-Oct-17 03-Oct-17
25459-LE-160 Substantial Completion - Bridge 25459 0 05-Nov-17 05-Nov-17
25461-LE-160 Substantial Completion - Bridge 25461 0 06-Oct-16 06-Oct-16
25462-LE-160 Substantial Completion - Bridge 25462 0 07-Jun-16 07-Jun-16
25489-LE-160 Substantial Completion - Bridge 25489 0 06-Oct-16 06-Oct-16
25495-LE-160 Substantial Completion - Bridge 25495 0 30-Aug-16 30-Aug-16
25500-LE-160 Substantial Completion - Bridge 25500 0 31-Aug-17 31-Aug-17
25535-LE-160 Substantial Completion - Bridge 25535 0 31-Oct-16 31-Oct-16
25833-LE-160 Substantial Completion - Bridge 25833 0 30-Oct-17 30-Oct-17
25858-LE-160 Substantial Completion - Bridge 25858 0 31-May-17 31-May-17
26008-LE-160 Substantial Completion - Bridge 26008 0 23-Jun-17 23-Jun-17
26468-LE-160 Substantial Completion - Bridge 26468 0 25-Aug-16 25-Aug-16
26469-LE-160 Substantial Completion - Bridge 26469 0 25-Aug-16 25-Aug-16
26472-LE-160 Substantial Completion - Bridge 26472 0 11-Oct-17 11-Oct-17
26477-LE-160 Substantial Completion - Bridge 26477 0 08-Jun-17 08-Jun-17
26595-LE-160 Substantial Completion - Bridge 26595 0 06-Oct-16 06-Oct-16
26785-LE-160 Substantial Completion - Bridge 26785 0 16-Nov-16 16-Nov-16
26795-LE-160 Substantial Completion - Bridge 26795 0 05-Sep-16 05-Sep-16
26811-LE-160 Substantial Completion - Bridge 26811 0 26-Nov-15 26-Nov-15
26832-LE-160 Substantial Completion - Bridge 26832 0 05-Sep-16 05-Sep-16
26887-LE-160 Substantial Completion - Bridge 26887 0 05-Sep-16 05-Sep-16
26888-LE-160 Substantial Completion - Bridge 26888 0 02-Nov-15 02-Nov-15
26901-LE-160 Substantial Completion - Bridge 26901 0 14-Dec-15 14-Dec-15
26904-LE-160 Substantial Completion - Bridge 26904 0 05-Sep-16 05-Sep-16
26907-LE-160 Substantial Completion - Bridge 26907 0 05-Sep-16 05-Sep-16
26914-LE-160 Substantial Completion - Bridge 26914 0 05-Sep-16 05-Sep-16
26924-LE-160 Substantial Completion - Bridge 26924 0 09-Sep-16 09-Sep-16
26962-LE-160 Substantial Completion - Bridge 26962 0 11-Sep-15 11-Sep-15
27011-LE-160 Substantial Completion - Bridge 27011 0 26-Nov-15 26-Nov-15
27017-LE-160 Substantial Completion - 27017 0 08-Sep-15 08-Sep-15
27042-LE-160 Substantial Completion - Bridge 27042 0 26-Nov-15 26-Nov-15
27055-LE-160 Substantial Completion - Bridge 27055 0 23-Oct-15 23-Oct-15
27059-LE-160 Substantial Completion - Bridge 27059 0 05-Sep-16 05-Sep-16
27513-LE-160 Substantial Completion - Bridge 27513 0 06-Oct-17 06-Oct-17
27605-LE-160 Substantial Completion - Bridge 27605 0 21-Sep-17 21-Sep-17
27643-LE-160 Substantial Completion - Bridge 27643 0 06-Oct-17 06-Oct-17
27757-LE-160 Substantial Completion - Bridge 27757 0 21-Oct-16 21-Oct-16
27868-LE-160 Substantial Completion - Bridge 27868 0 07-Sep-16 07-Sep-16
28361-LE-160 Substantial Completion - Bridge 28361 0 24-Nov-16 24-Nov-16
28387-LE-160 Substantial Completion - Bridge 28387 0 15-Nov-17 15-Nov-17
28389-LE-160 Substantial Completion - Bridge 28389 0 28-Sep-15 28-Sep-15
28493-LE-160 Substantial Completion - Bridge 28493 0 21-Aug-17 21-Aug-17
28494-LE-160 Substantial Completion - Bridge 28494 0 21-Aug-17 21-Aug-17
28606-LE-160 Substantial Completion - Bridge 28606 0 06-Oct-17 06-Oct-17
28660-LE-160 Substantial Completion - Bridge 28660 0 03-Nov-16 03-Nov-16
28672-LE-160 Substantial Completion - Bridge 28672 0 15-Sep-17 15-Sep-17
29174-LE-160 Substantial Completion - 29174 0 20-Dec-17 20-Dec-17
29178-LE-160 Substantial Completion - Bridge 29178 0 31-Oct-16 31-Oct-16
29303-LE-160 Substantial Completion - Bridge 29303 0 15-Nov-17 15-Nov-17
29306-LE-160 Substantial Completion - Bridge 29306 0 02-Aug-16 02-Aug-16
29311-LE-160 Substantial Completion - Bridge 29311 0 20-Jul-17 20-Jul-17
29426-LE-160 Substantial Completion - Bridge 29426 0 26-Jul-17 26-Jul-17
29451-LE-160 Substantial Completion - Bridge 29451 0 11-Sep-17 11-Sep-17
29468-LE-160 Substantial Completion - Bridge 29468 0 11-Sep-17 11-Sep-17
29518-LE-160 Substantial Completion - Bridge 29518 0 08-Sep-17 08-Sep-17
29565-LE-160 Substantial Completion - Bridge 29565 0 11-Sep-17 11-Sep-17
29566-LE-160 Substantial Completion - Bridge 29566 0 14-Oct-16 14-Oct-16
29605-LE-160 Substantial Completion - Bridge 29605 0 16-Nov-16 16-Nov-16
29651-LE-160 Substantial Completion - Bridge 29651 0 09-Nov-17 09-Nov-17
29673-LE-160 Substantial Completion - Bridge 29673 0 16-Nov-16 16-Nov-16
29693-LE-160 Substantial Completion - Bridge 29693 0 27-Jun-17 27-Jun-17
29947-LE-160 Substantial Completion - Bridge 29947 0 23-Oct-15 23-Oct-15
29982-LE-160 Substantial Completion - Bridge 29982 0 02-Jun-16 02-Jun-16
30090-LE-160 Substantial Completion - Bridge 30090 0 22-Aug-17 22-Aug-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
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22-Nov-17 22-Nov-17
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08-Jun-17 08-Jun-17
08-Jun-17 08-Jun-17

03-Oct-17 03-Oct-17
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05-Nov-17 05-Nov-17
06-Oct-16 06-Oct-16
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25-Aug-16 25-Aug-16
25-Aug-16 25-Aug-16

11-Oct-17 11-Oct-17
08-Jun-17 08-Jun-17

06-Oct-16 06-Oct-16
16-Nov-16 16-Nov-16

05-Sep-16 05-Sep-16
26-Nov-15 26-Nov-15

05-Sep-16 05-Sep-16
05-Sep-16 05-Sep-16

02-Nov-15 02-Nov-15
14-Dec-15 14-Dec-15

05-Sep-16 05-Sep-16
05-Sep-16 05-Sep-16
05-Sep-16 05-Sep-16
09-Sep-16 09-Sep-16

11-Sep-15 11-Sep-15
26-Nov-15 26-Nov-15

08-Sep-15 08-Sep-15
26-Nov-15 26-Nov-15

23-Oct-15 23-Oct-15
05-Sep-16 05-Sep-16

06-Oct-17 06-Oct-17
21-Sep-17 21-Sep-17

06-Oct-17 06-Oct-17
21-Oct-16 21-Oct-16

07-Sep-16 07-Sep-16
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15-Nov-17 15-Nov-17
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16-Nov-16 16-Nov-16

09-Nov-17 09-Nov-17
16-Nov-16 16-Nov-16
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02-Jun-16 02-Jun-16
22-Aug-17 22-Aug-17
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30144-LE-160 Substantial Completion - Bridge 30144 0 03-Oct-17 03-Oct-17
30156-LE-160 Substantial Completion - Bridge 30156 0 25-Aug-16 25-Aug-16
30162-LE-160 Substantial Completion - Bridge 30162 0 22-Nov-17 22-Nov-17
30166-LE-160 Substantial Completion - Bridge 30166 0 25-Aug-16 25-Aug-16
30190-LE-160 Substantial Completion - Bridge 30190 0 16-Nov-16 16-Nov-16
30191-LE-160 Substantial Completion - Bridge 30191 0 25-Aug-16 25-Aug-16
30233-LE-160 Substantial Completion - Bridge 30233 0 18-Jul-16 18-Jul-16
30348-LE-160 Substantial Completion - Bridge 30348 0 03-Oct-17 03-Oct-17
30435-LE-160 Substantial Completion - Bridge 30435 0 21-Aug-17 21-Aug-17
30678-LE-160 Substantial Completion - Bridge 30678 0 30-Sep-15 30-Sep-15
30679-LE-160 Substantial Completion - Bridge 30679 0 29-Oct-15 29-Oct-15
30680-LE-160 Substantial Completion - Bridge 30680 0 20-Oct-15 20-Oct-15
30730-LE-160 Substantial Completion - Bridge 30730 0 05-Sep-16 05-Sep-16
30832-LE-160 Substantial Completion - Bridge 30832 0 05-Sep-16 05-Sep-16
30856-LE-160 Substantial Completion - 30856 0 08-Sep-15 08-Sep-15
30862-LE-160 Substantial Completion - Bridge 30862 0 08-Sep-16 08-Sep-16
31169-LE-160 Substantial Completion - Bridge 31169 0 31-Oct-16 31-Oct-16
31343-LE-160 Substantial Completion - Bridge 31343 0 03-Oct-17 03-Oct-17
31469-LE-160 Substantial Completion - Bridge 31469 0 06-Oct-16 06-Oct-16
31470-LE-160 Substantial Completion - Bridge 31470 0 07-Oct-16 07-Oct-16
31471-LE-160 Substantial Completion - Bridge 31471 0 27-Jul-16 27-Jul-16
31521-LE-160 Substantial Completion - Bridge 31521 0 05-Oct-17 05-Oct-17
31528-LE-160 Substantial Completion - Bridge 31528 0 11-Oct-17 11-Oct-17
31532-LE-160 Substantial Completion - Bridge 31532 0 24-Jul-17 24-Jul-17
31588-LE-160 Substantial Completion - Bridge 31588 0 15-Nov-17 15-Nov-17
31608-LE-160 Substantial Completion - Bridge 31608 0 07-Jun-16 07-Jun-16
31630-LE-160 Substantial Completion - Bridge 31630 0 20-Sep-16 20-Sep-16
31651-LE-160 Substantial Completion - Bridge 31651 0 04-Dec-17 04-Dec-17
31758-LE-160 Substantial Completion - Bridge 31758 0 04-Dec-17 04-Dec-17
31948-LE-160 Substantial Completion - Bridge 31948 0 31-Aug-17 31-Aug-17
31966-LE-160 Substantial Completion - Bridge 31966 0 04-Dec-15 04-Dec-15
31981-LE-160 Substantial Completion - Bridge 31981 0 31-Aug-17 31-Aug-17
32153-LE-160 Substantial Completion - Bridge 32153 0 31-Aug-17 31-Aug-17
32244-LE-160 Substantial Completion - Bridge 32244 0 16-Sep-16 16-Sep-16
32307-LE-160 Substantial Completion - Bridge 32307 0 08-Sep-15 08-Sep-15
32308-LE-160 Substantial Completion - Bridge 32308 0 24-Nov-16 24-Nov-16
32327-LE-160 Substantial Completion - Bridge 32327 0 18-Aug-17 18-Aug-17
32365-LE-160 Substantial Completion - Bridge 32365 0 13-Sep-16 13-Sep-16
32378-LE-160 Substantial Completion - Bridge 32378 0 11-Sep-17 11-Sep-17
32401-LE-160 Substantial Completion - Bridge 32401 0 08-Sep-16 08-Sep-16
32437-LE-160 Substantial Completion - Bridge 32437 0 13-Sep-16 13-Sep-16
32478-LE-160 Substantial Completion - Bridge 32478 0 08-Sep-16 08-Sep-16
32507-LE-160 Substantial Completion - Bridge 32507 0 18-Aug-17 18-Aug-17
32647-LE-160 Substantial Completion - Bridge 32647 0 31-Oct-16 31-Oct-16
32822-LE-160 Substantial Completion - Bridge 32822 0 07-Oct-17 07-Oct-17
32843-LE-160 Substantial Completion - Bridge 32843 0 29-Dec-15 29-Dec-15
32931-LE-160 Substantial Completion - Bridge 32931 0 31-Oct-16 31-Oct-16
33080-LE-160 Substantial Completion - Bridge 33080 0 29-Dec-15 29-Dec-15
33083-LE-160 Substantial Completion - Bridge 33083 0 03-Dec-15 03-Dec-15
33180-LE-160 Substantial Completion - Bridge 33180 0 03-Dec-15 03-Dec-15
33209-LE-160 Substantial Completion - Bridge 33209 0 16-Nov-16 16-Nov-16
33469-LE-160 Substantial Completion - Bridge 33469 0 16-Nov-16 16-Nov-16
33470-LE-160 Substantial Completion - Bridge 33470 0 15-Nov-17 15-Nov-17
33478-LE-160 Substantial Completion - Bridge 33478 0 03-Dec-15 03-Dec-15
33543-LE-160 Substantial Completion - Bridge 33543 0 23-Oct-15 23-Oct-15
33765-LE-160 Substantial Completion - Bridge 33765 0 31-May-17 31-May-17
33788-LE-160 Substantial Completion - 33788 0 05-May-17 05-May-17
33956-LE-160 Substantial Completion - Bridge 33956 0 08-Jun-17 08-Jun-17
33957-LE-160 Substantial Completion - Bridge 33957 0 13-Jun-17 13-Jun-17
33982-LE-160 Substantial Completion - Bridge 33982 0 17-Jul-17 17-Jul-17
34001-LE-160 Substantial Completion - Bridge 34001 0 15-May-17 15-May-17
34056-LE-160 Substantial Completion - Bridge 34056 0 16-Nov-17 16-Nov-17
34077-LE-160 Substantial Completion - Bridge 34077 0 31-Aug-17 31-Aug-17
34169-LE-160 Substantial Completion - Bridge 34169 0 24-Nov-16 24-Nov-16
34335-LE-160 Substantial Completion - Bridge 34335 0 15-Nov-17 15-Nov-17
34417-LE-160 Substantial Completion - Bridge 34417 0 07-Oct-16 07-Oct-16
34609-LE-160 Substantial Completion - Bridge 34609 0 28-Aug-17 28-Aug-17
34623-LE-160 Substantial Completion - Bridge 34623 0 10-Nov-16 10-Nov-16
34650-LE-160 Substantial Completion - Bridge 34650 0 31-Aug-17 31-Aug-17
34673-LE-160 Substantial Completion - Bridge 34673 0 07-Oct-16 07-Oct-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

03-Oct-17 03-Oct-17
25-Aug-16 25-Aug-16

22-Nov-17 22-Nov-17
25-Aug-16 25-Aug-16

16-Nov-16 16-Nov-16
25-Aug-16 25-Aug-16

18-Jul-16 18-Jul-16
03-Oct-17 03-Oct-17

21-Aug-17 21-Aug-17
30-Sep-15 30-Sep-15

29-Oct-15 29-Oct-15
20-Oct-15 20-Oct-15

05-Sep-16 05-Sep-16
05-Sep-16 05-Sep-16

08-Sep-15 08-Sep-15
08-Sep-16 08-Sep-16

31-Oct-16 31-Oct-16
03-Oct-17 03-Oct-17

06-Oct-16 06-Oct-16
07-Oct-16 07-Oct-16

27-Jul-16 27-Jul-16
05-Oct-17 05-Oct-17
11-Oct-17 11-Oct-17

24-Jul-17 24-Jul-17
15-Nov-17 15-Nov-17

07-Jun-16 07-Jun-16
20-Sep-16 20-Sep-16

04-Dec-17 04-Dec-17
04-Dec-17 04-Dec-17

31-Aug-17 31-Aug-17
04-Dec-15 04-Dec-15

31-Aug-17 31-Aug-17
31-Aug-17 31-Aug-17

16-Sep-16 16-Sep-16
08-Sep-15 08-Sep-15

24-Nov-16 24-Nov-16
18-Aug-17 18-Aug-17

13-Sep-16 13-Sep-16
11-Sep-17 11-Sep-17

08-Sep-16 08-Sep-16
13-Sep-16 13-Sep-16
08-Sep-16 08-Sep-16

18-Aug-17 18-Aug-17
31-Oct-16 31-Oct-16

07-Oct-17 07-Oct-17
29-Dec-15 29-Dec-15

31-Oct-16 31-Oct-16
29-Dec-15 29-Dec-15

03-Dec-15 03-Dec-15
03-Dec-15 03-Dec-15

16-Nov-16 16-Nov-16
16-Nov-16 16-Nov-16

15-Nov-17 15-Nov-17
03-Dec-15 03-Dec-15

23-Oct-15 23-Oct-15
31-May-17 31-May-17

05-May-17 05-May-17
08-Jun-17 08-Jun-17
13-Jun-17 13-Jun-17

17-Jul-17 17-Jul-17
15-May-17 15-May-17

16-Nov-17 16-Nov-17
31-Aug-17 31-Aug-17

24-Nov-16 24-Nov-16
15-Nov-17 15-Nov-17

07-Oct-16 07-Oct-16
28-Aug-17 28-Aug-17

10-Nov-16 10-Nov-16
31-Aug-17 31-Aug-17

07-Oct-16 07-Oct-16

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1
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Master Schedule - Proposal - Substantial   

  Data Date 13-Dec-13   
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Activity ID Activity Name Original
Duration

Start Finish

34692-LE-160 Substantial Completion - Bridge 34692 0 07-Oct-16 07-Oct-16
34702-LE-160 Substantial Completion - Bridge 34702 0 15-Nov-17 15-Nov-17
34847-LE-160 Substantial Completion - Bridge 34847 0 10-Nov-16 10-Nov-16
34879-LE-160 Substantial Completion - Bridge 34879 0 29-Sep-16 29-Sep-16
34901-LE-160 Substantial Completion - Bridge 34901 0 15-Nov-17 15-Nov-17
34907-LE-160 Substantial Completion - Bridge 34907 0 10-Nov-16 10-Nov-16
34946-LE-160 Substantial Completion - Bridge 34946 0 07-Oct-16 07-Oct-16
34949-LE-160 Substantial Completion - Bridge 34949 0 31-Aug-17 31-Aug-17
34977-LE-160 Substantial Completion - Bridge 34977 0 05-Jul-17 05-Jul-17
34980-LE-160 Substantial Completion - Bridge 34980 0 24-Jun-16 24-Jun-16
34985-LE-160 Substantial Completion - Bridge 34985 0 21-Jun-17 21-Jun-17
34996-LE-160 Substantial Completion - Bridge 34996 0 23-Jun-17 23-Jun-17
35090-LE-160 Substantial Completion - Bridge 35090 0 10-Nov-16 10-Nov-16
35103-LE-160 Substantial Completion - Bridge 35103 0 07-Oct-16 07-Oct-16
35171-LE-160 Substantial Completion - Bridge 35171 0 15-Nov-17 15-Nov-17
35178-LE-160 Substantial Completion - Bridge 35178 0 10-Nov-16 10-Nov-16
35201-LE-160 Substantial Completion - Bridge 35201 0 07-Dec-17 07-Dec-17
35227-LE-160 Substantial Completion - Bridge 35227 0 07-Nov-16 07-Nov-16
35471-LE-160 Substantial Completion - Bridge 35471 0 13-Sep-16 13-Sep-16
35508-LE-160 Substantial Completion - Bridge 35508 0 18-Oct-16 18-Oct-16
35624-LE-160 Substantial Completion - Bridge 35624 0 08-Sep-15 08-Sep-15
35654-LE-160 Substantial Completion - Bridge 35654 0 03-Dec-15 03-Dec-15
35675-LE-160 Substantial Completion - Bridge 35675 0 16-Nov-16 16-Nov-16
35765-LE-160 Substantial Completion - Bridge 35765 0 03-Dec-15 03-Dec-15
35802-LE-160 Substantial Completion - Bridge 35802 0 08-Sep-16 08-Sep-16
35810-LE-160 Substantial Completion - Bridge 35810 0 11-Sep-17 11-Sep-17
35982-LE-160 Substantial Completion - Bridge 35982 0 07-Oct-16 07-Oct-16
36002-LE-160 Substantial Completion - Bridge 36002 0 05-Sep-16 05-Sep-16
36130-LE-160 Substantial Completion - Bridge 36130 0 05-Jun-17 05-Jun-17
36168-LE-160 Substantial Completion - Bridge 36168 0 03-Dec-15 03-Dec-15
36207-LE-160 Substantial Completion - Bridge 36207 0 05-Sep-16 05-Sep-16
36228-LE-160 Substantial Completion - Bridge 36228 0 12-Nov-15 12-Nov-15
36230-LE-160 Substantial Completion - Bridge 36230 0 23-Oct-15 23-Oct-15
36248-LE-160 Substantial Completion - Bridge 36248 0 07-Oct-16 07-Oct-16
36251-LE-160 Substantial Completion - Bridge 36251 0 05-Sep-16 05-Sep-16
36331-LE-160 Substantial Completion - Bridge 36331 0 16-Nov-16 16-Nov-16
36365-LE-160 Substantial Completion - Bridge 36365 0 07-Nov-16 07-Nov-16
36387-LE-160 Substantial Completion - Bridge 36387 0 28-Sep-15 28-Sep-15
36389-LE-160 Substantial Completion - Bridge 36389 0 23-Jun-17 23-Jun-17
36431-LE-160 Substantial Completion - Bridge 36431 0 03-Dec-15 03-Dec-15
36481-LE-160 Substantial Completion - Bridge 36481 0 02-Jun-17 02-Jun-17
36482-LE-160 Substantial Completion - Bridge 36482 0 08-Sep-15 08-Sep-15
36493-LE-160 Substantial Completion - Bridge 36493 0 07-Oct-16 07-Oct-16
36684-LE-160 Substantial Completion - Bridge 36684 0 05-Jun-17 05-Jun-17
36750-LE-160 Substantial Completion - Bridge 36750 0 12-Nov-15 12-Nov-15
37037-LE-160 Substantial Completion - Bridge 37037 0 12-Jun-17 12-Jun-17
37163-LE-160 Substantial Completion - Bridge 37163 0 16-Nov-16 16-Nov-16
37172-LE-160 Substantial Completion - Bridge 37172 0 18-Oct-16 18-Oct-16
37192-LE-160 Substantial Completion - Bridge 37192 0 03-Dec-15 03-Dec-15
37222-LE-160 Substantial Completion - 37222 0 02-Nov-15 02-Nov-15
37488-LE-160 Substantial Completion - Bridge 37488 0 02-Oct-17 02-Oct-17
37491-LE-160 Substantial Completion - Bridge 37491 0 16-Sep-16 16-Sep-16
37590-LE-160 Substantial Completion - Bridge 37590 0 20-Jul-17 20-Jul-17
37607-LE-160 Substantial Completion - Bridge 37607 0 27-Jul-17 27-Jul-17
37608-LE-160 Substantial Completion - Bridge 37608 0 16-Nov-17 16-Nov-17
37641-LE-160 Substantial Completion - Bridge 37641 0 14-Oct-16 14-Oct-16
37725-LE-160 Substantial Completion - Bridge 37725 0 17-Nov-17 17-Nov-17
37726-LE-160 Substantial Completion - Bridge 37726 0 17-Nov-17 17-Nov-17
37878-LE-160 Substantial Completion - Bridge 37878 0 17-Nov-17 17-Nov-17
37890-LE-160 Substantial Completion - Bridge 37890 0 14-Jul-16 14-Jul-16
37921-LE-160 Substantial Completion - Bridge 37921 0 07-Dec-17 07-Dec-17
37946-LE-160 Substantial Completion - Bridge 37946 0 06-Oct-16 06-Oct-16
37976-LE-160 Substantial Completion - Bridge 37976 0 16-Nov-16 16-Nov-16
38007-LE-160 Substantial Completion - Bridge 38007 0 26-Jul-16 26-Jul-16
38023-LE-160 Substantial Completion - Bridge 38023 0 07-Dec-17 07-Dec-17
41517-LE-160 Substantial Completion - Bridge 41517 0 23-Aug-16 23-Aug-16
42177-LE-160 Substantial Completion - Bridge 42177 0 15-Sep-15 15-Sep-15
45123-LE-160 Substantial Completion - Bridge 45123 0 23-Aug-16 23-Aug-16
RBR-CM-1110 Anticipated Substantial Completion (All Bridges) 0 20-Dec-17*
RBR-CM-1120 Required Substantial Completion (All Bridges) 0 31-Aug-18*

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

07-Oct-16 07-Oct-16
15-Nov-17 15-Nov-17

10-Nov-16 10-Nov-16
29-Sep-16 29-Sep-16

15-Nov-17 15-Nov-17
10-Nov-16 10-Nov-16

07-Oct-16 07-Oct-16
31-Aug-17 31-Aug-17

05-Jul-17 05-Jul-17
24-Jun-16 24-Jun-16

21-Jun-17 21-Jun-17
23-Jun-17 23-Jun-17

10-Nov-16 10-Nov-16
07-Oct-16 07-Oct-16

15-Nov-17 15-Nov-17
10-Nov-16 10-Nov-16

07-Dec-17 07-Dec-17
07-Nov-16 07-Nov-16

13-Sep-16 13-Sep-16
18-Oct-16 18-Oct-16

08-Sep-15 08-Sep-15
03-Dec-15 03-Dec-15

16-Nov-16 16-Nov-16
03-Dec-15 03-Dec-15

08-Sep-16 08-Sep-16
11-Sep-17 11-Sep-17

07-Oct-16 07-Oct-16
05-Sep-16 05-Sep-16

05-Jun-17 05-Jun-17
03-Dec-15 03-Dec-15

05-Sep-16 05-Sep-16
12-Nov-15 12-Nov-15

23-Oct-15 23-Oct-15
07-Oct-16 07-Oct-16

05-Sep-16 05-Sep-16
16-Nov-16 16-Nov-16

07-Nov-16 07-Nov-16
28-Sep-15 28-Sep-15

23-Jun-17 23-Jun-17
03-Dec-15 03-Dec-15

02-Jun-17 02-Jun-17
08-Sep-15 08-Sep-15

07-Oct-16 07-Oct-16
05-Jun-17 05-Jun-17

12-Nov-15 12-Nov-15
12-Jun-17 12-Jun-17

16-Nov-16 16-Nov-16
18-Oct-16 18-Oct-16

03-Dec-15 03-Dec-15
02-Nov-15 02-Nov-15

02-Oct-17 02-Oct-17
16-Sep-16 16-Sep-16

20-Jul-17 20-Jul-17
27-Jul-17 27-Jul-17

16-Nov-17 16-Nov-17
14-Oct-16 14-Oct-16

17-Nov-17 17-Nov-17
17-Nov-17 17-Nov-17
17-Nov-17 17-Nov-17

14-Jul-16 14-Jul-16
07-Dec-17 07-Dec-17

06-Oct-16 06-Oct-16
16-Nov-16 16-Nov-16

26-Jul-16 26-Jul-16
07-Dec-17 07-Dec-17

23-Aug-16 23-Aug-16
15-Sep-15 15-Sep-15

23-Aug-16 23-Aug-16

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:10  

Master Schedule - Proposal - Substantial   

  Data Date 13-Dec-13   
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Activity ID Activity Name Original
Duration

Start Finish

MilestonesMilestones 1731 13-Dec-13 A 31-Aug-18

MilestonesMilestones 1731 13-Dec-13 A 31-Aug-18
RBR-CM-1000 Issue Request for Qualifications -  Solicitation 3513R08 0 13-Dec-13 A
RBR-CM-1010 Submit Qualification Package - Plenary Walsh Keystone Partners 0 06-Feb-14
RBR-CM-1020 Issue Short List of Qualified Applicants - Penn DOT 0 26-Mar-14
RBR-CM-1030 Issue Draft RFP to Short List of Qualified Applicants - Penn DOT 0 04-Apr-14
RBR-CM-1040 Issue Draft-Final RFP to Short List of Qualified Applicants - Penn DOT 0 03-Jul-14
RBR-CM-1050 Submit Proposal Package - Plenary Walsh Keystone Partners 0 29-Sep-14
RBR-CM-1060 Anticipated Award of Contract - Penn DOT 0 31-Oct-14
RBR-CM-1070 Required Commercial Closing - Penn DOT and Plenary Walsh Keystone Partners 0 16-Dec-14
RBR-CM-1080 Anticipated Issuance of NTP1 Preliminary Work (Administrative / Planning / ROW) - Penn DOT 0 17-Dec-14
RBR-CM-1090 Anticipated Issuance of NTP2 Interim Work (Design) - Penn DOT 0 28-Jan-15
RBR-CM-1100 Anticipated Financial Closing - Penn DOT and Plenary Walsh Keystone Partners 0 15-Mar-15
RBR-CM-1105 Required Construction Commencement Deadline 0 15-Jun-15*
RBR-CM-1110 Anticipated Substantial Completion (All Bridges) 0 20-Dec-17*
RBR-CM-1130 Anticipated Final Completion (All Bridges) 0 17-Jan-18
RBR-CM-1120 Required Substantial Completion (All Bridges) 0 31-Aug-18*

Administrative ItemsAdministrative Items 1042 13-Dec-13 16-Jan-18

Administrative ItemsAdministrative Items 1042 13-Dec-13 16-Jan-18
RBR-AD-1000 Develop Qualification Packages - Solicitation 3513R08 56 13-Dec-13 06-Feb-14
RBR-AD-1010 Review Qualification Packages / Determine Short List of Applicants - Penn DOT 47 07-Feb-14 25-Mar-14
RBR-AD-1090 Develop Proposal Package - Plenary Walsh Keystone Partners 188 26-Mar-14 29-Sep-14
RBR-AD-1020 Prepare Draft RFP for Short List of Qualified Applicants - Penn DOT 9 26-Mar-14 03-Apr-14
RBR-AD-1030 Prepare Final RFP for Short List of Qualified Applicants - Penn DOT 90 04-Apr-14 02-Jul-14
RBR-AD-1040 One-on-One Meeting - Draft RFP Documents 5 21-Apr-14* 25-Apr-14
RBR-AD-1050 One-on-One Meeting - Draft Technical Provisions 5 05-May-14* 09-May-14
RBR-AD-1060 One-on-One Meeting - Final Technical Provisions 5 19-May-14* 23-May-14
RBR-AD-1070 One-on-One Meeting - Commercial Issues 5 26-May-14* 30-May-14
RBR-AD-1080 One-on-One Meeting - Final RFP Documents 5 16-Jun-14* 20-Jun-14
RBR-AD-1100 Evaluate Proposal Packages - Penn DOT 31 30-Sep-14 30-Oct-14
RBR-AD-1110 Finalize Funding and Prepare Closing Documents 47 31-Oct-14 16-Dec-14
RBR-AD-1120 Develop and Submit Management Plans - PWKP 75 31-Oct-14 13-Jan-15
RBR-AD-1180 Regional Office Set-up (2 Locations) 50 31-Oct-14 08-Jan-15
RBR-AD-1130 Complete Items Necessary to Achieve Financial Close 89 17-Dec-14 15-Mar-15
RBR-AD-1210 Corporate Management Support - 2015 365 01-Jan-15* 31-Dec-15
RBR-AD-1190 Regional Office Set-up (1 Permanent / 1 Temporary) 45 09-Jan-15 12-Mar-15
RBR-AD-1140 Review and Approve Project Management Plan 14 14-Jan-15 27-Jan-15
RBR-AD-1150 Review and Approve Quality Management Plan (Design & Construction) 14 14-Jan-15 27-Jan-15
RBR-AD-1160 Safety / Quality / Project Management / Supervision 1065 28-Jan-15 27-Dec-17
RBR-AD-1200 Pre-Finacial Close Work / Regional Office Set-up Complete 5 16-Mar-15 20-Mar-15
RBR-AD-1170 Bridge Construction (All Bridges) 951 11-Jun-15 16-Jan-18
RBR-AD-1220 Corporate Management Support - 2016 366 01-Jan-16* 31-Dec-16
RBR-AD-1230 Corporate Management Support - 2017 365 01-Jan-17* 31-Dec-17

Proposal DevelopmentProposal Development 134 26-Mar-14 29-Sep-14

Proposal DevelopmentProposal Development 134 26-Mar-14 29-Sep-14
RBR-PA-1010 Develop Bid Schedule 40 26-Mar-14 20-May-14
RBR-PA-1020 Complete Site Visits to Bridges 20 26-Mar-14 22-Apr-14
RBR-PA-1000 Proposal Kick-off Meeting - Plenary Walsh Keystone Partners 1 14-Apr-14* 14-Apr-14
RBR-PA-1125 Task Force Sessions 42 15-Apr-14 11-Jun-14
RBR-PA-1030 Initial Greensheet Developed 20 15-Apr-14 12-May-14
RBR-PA-1040 Initial Completion Schedule and S-Curve Developed 20 15-Apr-14 12-May-14
RBR-PA-1050 Initial TS&L Developed 47 15-Apr-14 18-Jun-14
RBR-PA-1060 Initial Delivery Strategy Developed 47 15-Apr-14 18-Jun-14
RBR-PA-1120 Design Completion (Quantities Set) 94 15-Apr-14 22-Aug-14
RBR-PA-1070 Second Greensheet Developed 30 13-May-14 23-Jun-14
RBR-PA-1080 Preliminary Completion Schedule and S-Curve Developed 30 13-May-14 23-Jun-14
RBR-PA-1180 Develop First / Pink Draft of Proposal 12 12-Jun-14 27-Jun-14
RBR-PA-1090 Preliminary OM&R Pricing Developed 7 19-Jun-14 27-Jun-14
RBR-PA-1140 Near Final Pricing and Bridge Schedule Developed 54 24-Jun-14 05-Sep-14
RBR-PA-1130 OM&R Pre-Final Pricing Developed 50 30-Jun-14 05-Sep-14
RBR-PA-1190 Pink Team Review of Proposal 3 30-Jun-14 02-Jul-14
RBR-PA-1100 Rating Agencies and Lenders Commence Deligence 1 01-Jul-14* 01-Jul-14
RBR-PA-1110 Preliminary Lenders' Technical Advisor Report 7 02-Jul-14 10-Jul-14
RBR-PA-1200 Develop Second / Orange Draft of Proposal 9 03-Jul-14 15-Jul-14
RBR-PA-1210 Orange Team Review of Proposal 6 16-Jul-14 23-Jul-14

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

13-Dec-13 06-Feb-14
07-Feb-14 25-Mar-14

26-Mar-14 29-Sep-14
26-Mar-14 03-Apr-14
04-Apr-14 02-Jul-14
21-Apr-14* 25-Apr-14
05-May-14* 09-May-14

19-May-14* 23-May-14
26-May-14* 30-May-14

16-Jun-14* 20-Jun-14
30-Sep-14 30-Oct-14

31-Oct-14 16-Dec-14
31-Oct-14 13-Jan-15
31-Oct-14 08-Jan-15

17-Dec-14 15-Mar-15
01-Jan-15* 31-Dec-15

09-Jan-15 12-Mar-15
14-Jan-15 27-Jan-15
14-Jan-15 27-Jan-15

28-Jan-15 27-Dec-17
16-Mar-15 20-Mar-15

11-Jun-15 16-Jan-18
01-Jan-16* 31-Dec-16

01-Jan-17* 31-Dec-17

26-Mar-14 20-May-14
26-Mar-14 22-Apr-14
14-Apr-14* 14-Apr-14
15-Apr-14 11-Jun-14
15-Apr-14 12-May-14
15-Apr-14 12-May-14
15-Apr-14 18-Jun-14
15-Apr-14 18-Jun-14
15-Apr-14 22-Aug-14

13-May-14 23-Jun-14
13-May-14 23-Jun-14

12-Jun-14 27-Jun-14
19-Jun-14 27-Jun-14
24-Jun-14 05-Sep-14
30-Jun-14 05-Sep-14
30-Jun-14 02-Jul-14
01-Jul-14* 01-Jul-14
02-Jul-14 10-Jul-14
03-Jul-14 15-Jul-14
16-Jul-14 23-Jul-14

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  
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  Data Date 13-Dec-13   
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Activity ID Activity Name Original
Duration

Start Finish

RBR-PA-1220 Develop Third / Red Draft of Proposal 12 24-Jul-14 08-Aug-14
RBR-PA-1230 Red Team Review of Proposal 6 11-Aug-14 18-Aug-14
RBR-PA-1260 Review Pricing - Walsh 5 19-Aug-14 25-Aug-14
RBR-PA-1240 Develop Final / Gold Draft of Proposal 12 19-Aug-14 03-Sep-14
RBR-PA-1270 Review Pricing - Walsh / Granite 5 26-Aug-14 01-Sep-14
RBR-PA-1250 Gold Team Review of Proposal 6 04-Sep-14 11-Sep-14
RBR-PA-1150 Final Draft Lenders' Technical Advisor Report Issued 3 08-Sep-14 10-Sep-14
RBR-PA-1170 OM&R Final Pricing Developed 10 08-Sep-14 19-Sep-14
RBR-PA-1160 Executive Strategic Review 2 11-Sep-14 12-Sep-14
RBR-PA-1280 Submit Final Pricing  and Schedule to Plenary for Funding Review 5 12-Sep-14 18-Sep-14
RBR-PA-1290 Funding Review and Prepare Final Proposal for Submission 6 22-Sep-14 29-Sep-14

Pre-Purchased MaterialsPre-Purchased Materials 250 16-Mar-15 26-Feb-16

Pre-purchased MaterialsPre-purchased Materials 250 16-Mar-15 26-Feb-16
2015-PP-100 Submit / Review / Approve Submittals for Piling - 2015 Construction Season Bridges 50 16-Mar-15 22-May-15
2015-PP-140 Submit / Review / Approve Submittals for Pre-Cast Abutments - 2015 Construction Season Bridges 50 16-Mar-15 22-May-15
2015-PP-120 Submit / Review / Approve Submittals for Rebar - 2015 Construction Season Bridges 50 16-Mar-15 22-May-15
2015-PP-160 Submit / Review / Approve Submittals for Beams - 2015 Construction Season Bridges 50 16-Mar-15 22-May-15
2015-PP-180 Submit / Review / Approve Submittals for SIP Decking - 2015 Construction Season - Bridges 50 16-Mar-15 22-May-15
2015-PP-200 Submit / Review / Approve Submittals for Pre-Cast Decks - 2015 Construction Season - Bridges 50 16-Mar-15 22-May-15
2015-PP-110 Fabricate and Deliver Materials for Piling - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2015-PP-150 Fabricate and Deliver Materials for Pre-Cast Abutments - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2015-PP-130 Fabricate and Deliver Materials for Rebar - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2015-PP-170 Fabricate and Deliver Materials for Beams - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2015-PP-190 Fabricate and Deliver Materials for SIP Decking - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2015-PP-210 Fabricate and Deliver Materials for Pre-cast Decks - 2015 Construction Season Bridges 30 25-May-15 03-Jul-15
2016-PP-100 Submit / Review / Approve Submittals for Piling - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-140 Submit / Review / Approve Submittals for Pre-Cast Abutments - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-120 Submit / Review / Approve Submittals for Rebar - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-160 Submit / Review / Approve Submittals for Beams - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-180 Submit / Review / Approve Submittals for SIP Decking - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-200 Submit / Review / Approve Submittals for Pre-Cast Decks - 2016 Construction Season Bridges 70 25-May-15 28-Aug-15
2016-PP-110 Fabricate and Deliver Materials for Piling - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2016-PP-150 Fabricate and Deliver Materials for Pre-Cast Abutments - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2016-PP-130 Fabricate and Deliver Materials for Rebar - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2016-PP-170 Fabricate and Deliver Materials for Beams - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2016-PP-190 Fabricate and Deliver Materials for SIP Decking - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2016-PP-210 Fabricate and Deliver Materials for Pre-cast Decks - 2016 Construction Season Bridges 60 31-Aug-15 20-Nov-15
2017-PP-100 Submit / Review / Approve Submittals for Piling - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-140 Submit / Review / Approve Submittals for Pre-Cast Abutments - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-120 Submit / Review / Approve Submittals for Rebar - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-160 Submit / Review / Approve Submittals for Beams - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-180 Submit / Review / Approve Submittals for SIP Decking - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-200 Submit / Review / Approve Submittals for Pre-Cast Decks - 2017 Construction Season Bridges 70 31-Aug-15 04-Dec-15
2017-PP-110 Fabricate and Deliver Materials for Piling - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16
2017-PP-150 Fabricate and Deliver Materials for Pre-Cast Abutments - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16
2017-PP-130 Fabricate and Deliver Materials for Rebar - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16
2017-PP-170 Fabricate and Deliver Materials for Beams - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16
2017-PP-190 Fabricate and Deliver Materials for SIP Decking - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16
2017-PP-210 Fabricate and Deliver Materials for Pre-cast Decks - 2017 Construction Season Bridges 60 07-Dec-15 26-Feb-16

Mobilize Major Equipment and FormworkMobilize Major Equipment and Formwork 488 01-May-15 14-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 488 01-May-15 14-Mar-17
2015-MOB-100 Mobilize Major Equipment and Formwork - 2015 Construction Season 30 01-May-15* 11-Jun-15
2016-MOB-100 Mobilize Major Equipment and Formwork - 2016 Construction Season 30 01-Feb-16* 11-Mar-16
2017-MOB-100 Mobilize Major Equipment and Formwork - 2017 Construction Season 30 01-Feb-17* 14-Mar-17

Bridge 12879 - SR 6Bridge 12879 - SR 6 504 01-Oct-15 21-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Oct-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Oct-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 10-May-17 27-Jul-17
CulvertCulvert 44 12-Jun-17 17-Aug-17
RoadwayRoadway 36 05-Jul-17 25-Aug-17
Substanatial CompletionSubstanatial Completion 0 22-Aug-17 22-Aug-17

Final Completion ItemsFinal Completion Items 16 25-Aug-17 21-Sep-17

Bridge 12902Bridge 12902 356 01-Feb-16 21-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 329 01-Feb-16 13-May-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

24-Jul-14 08-Aug-14
11-Aug-14 18-Aug-14
19-Aug-14 25-Aug-14
19-Aug-14 03-Sep-14
26-Aug-14 01-Sep-14
04-Sep-14 11-Sep-14
08-Sep-14 10-Sep-14
08-Sep-14 19-Sep-14
11-Sep-14 12-Sep-14
12-Sep-14 18-Sep-14
22-Sep-14 29-Sep-14

16-Mar-15 22-May-15
16-Mar-15 22-May-15
16-Mar-15 22-May-15
16-Mar-15 22-May-15
16-Mar-15 22-May-15
16-Mar-15 22-May-15

25-May-15 03-Jul-15
25-May-15 03-Jul-15
25-May-15 03-Jul-15
25-May-15 03-Jul-15
25-May-15 03-Jul-15
25-May-15 03-Jul-15
25-May-15 28-Aug-15
25-May-15 28-Aug-15
25-May-15 28-Aug-15
25-May-15 28-Aug-15
25-May-15 28-Aug-15
25-May-15 28-Aug-15

31-Aug-15 20-Nov-15
31-Aug-15 20-Nov-15
31-Aug-15 20-Nov-15
31-Aug-15 20-Nov-15
31-Aug-15 20-Nov-15
31-Aug-15 20-Nov-15
31-Aug-15 04-Dec-15
31-Aug-15 04-Dec-15
31-Aug-15 04-Dec-15
31-Aug-15 04-Dec-15
31-Aug-15 04-Dec-15
31-Aug-15 04-Dec-15

07-Dec-15 26-Feb-16
07-Dec-15 26-Feb-16
07-Dec-15 26-Feb-16
07-Dec-15 26-Feb-16
07-Dec-15 26-Feb-16
07-Dec-15 26-Feb-16

01-May-15* 11-Jun-15
01-Feb-16* 11-Mar-16

01-Feb-17* 14-Mar-17

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1
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Activity ID Activity Name Original
Duration

Start Finish

Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 17 21-Apr-17 16-May-17

CulvertCulvert 8 16-May-17 24-May-17
RoadwayRoadway 3 25-May-17 27-May-17
Substanatial CompletionSubstanatial Completion 0 26-May-17 26-May-17
Final Completion ItemsFinal Completion Items 16 30-May-17 21-Jun-17

Bridge 13084 - SR 285Bridge 13084 - SR 285 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17

RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 13122 - SR 408Bridge 13122 - SR 408 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16

Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 13128 - SR 408Bridge 13128 - SR 408 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15

Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16

Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 13027 - SR 886Bridge 13027 - SR 886 567 01-Oct-15 20-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 431 01-Oct-15 08-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Oct-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-May-17 18-Sep-17
SubstructureSubstructure 80 21-Jun-17 23-Oct-17
SuperstructureSuperstructure 85 25-Jul-17 22-Nov-17
RoadwayRoadway 73 10-Aug-17 22-Nov-17
Substanatial CompletionSubstanatial Completion 0 22-Nov-17 22-Nov-17
Final Completion ItemsFinal Completion Items 16 22-Nov-17 20-Dec-17

Bridge 13367 - SR 4011Bridge 13367 - SR 4011 347 01-Feb-16 08-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Feb-16 17-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Feb-16 25-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 25-Jan-17 18-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 21-Mar-17 21-Apr-17

SuperstructureSuperstructure 15 20-Apr-17 12-May-17
RoadwayRoadway 5 08-May-17 15-May-17
Substanatial CompletionSubstanatial Completion 0 15-May-17 15-May-17
Final Completion ItemsFinal Completion Items 17 15-May-17 08-Jun-17

Bridge 16373 - SR 4011Bridge 16373 - SR 4011 487 01-Jan-16 28-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 448 01-Jan-16 03-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 400 01-Jan-16 14-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 14-Jul-17 05-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 07-Sep-17 09-Oct-17
SuperstructureSuperstructure 15 06-Oct-17 31-Oct-17
RoadwayRoadway 5 26-Oct-17 02-Nov-17

Substanatial CompletionSubstanatial Completion 0 02-Nov-17 02-Nov-17
Final Completion ItemsFinal Completion Items 16 01-Nov-17 28-Nov-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish

Bridge 17195 - SR 62Bridge 17195 - SR 62 567 01-Oct-15 20-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 431 01-Oct-15 08-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Oct-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-May-17 18-Sep-17
SubstructureSubstructure 80 21-Jun-17 23-Oct-17
SuperstructureSuperstructure 85 25-Jul-17 22-Nov-17

RoadwayRoadway 73 10-Aug-17 22-Nov-17
Substanatial CompletionSubstanatial Completion 0 22-Nov-17 22-Nov-17
Final Completion ItemsFinal Completion Items 16 22-Nov-17 20-Dec-17

Bridge 17207 - SR 666Bridge 17207 - SR 666 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16

Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 17208 - SR 666Bridge 17208 - SR 666 356 01-Feb-16 21-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 329 01-Feb-16 13-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 17 21-Apr-17 16-May-17
CulvertCulvert 8 16-May-17 24-May-17
RoadwayRoadway 3 25-May-17 27-May-17
Substanatial CompletionSubstanatial Completion 0 26-May-17 26-May-17
Final Completion ItemsFinal Completion Items 16 30-May-17 21-Jun-17

Bridge 17209Bridge 17209 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17

SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 25833 - SR 173Bridge 25833 - SR 173 528 02-Nov-15 27-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 500 02-Nov-15 17-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 456 02-Nov-15 01-Aug-17
Submittals and FabricationSubmittals and Fabrication 60 01-Aug-17 23-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 25-Sep-17 20-Oct-17
CulvertCulvert 8 20-Oct-17 28-Oct-17
RoadwayRoadway 3 29-Oct-17 31-Oct-17

Substanatial CompletionSubstanatial Completion 0 30-Oct-17 30-Oct-17
Final Completion ItemsFinal Completion Items 16 31-Oct-17 27-Nov-17

Bridge 25858 - SR 318Bridge 25858 - SR 318 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17

Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 26008 - SR 3020Bridge 26008 - SR 3020 420 01-Dec-15 24-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 382 01-Dec-15 30-May-17
Design, Bid, and AwardDesign, Bid, and Award 332 01-Dec-15 09-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 09-Mar-17 31-May-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 03-May-17 02-Jun-17
CulvertCulvert 11 02-Jun-17 20-Jun-17
RoadwayRoadway 6 20-Jun-17 28-Jun-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish

Substanatial CompletionSubstanatial Completion 0 23-Jun-17 23-Jun-17
Final Completion ItemsFinal Completion Items 16 28-Jun-17 24-Jul-17

Bridge 33765 - SR 427Bridge 33765 - SR 427 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17

SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 33788 - SR 2013Bridge 33788 - SR 2013 383 01-Dec-15 31-May-17

ROW / Permits / UtiltiesROW / Permits / Utilties 345 01-Dec-15 06-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 294 01-Dec-15 16-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jan-17 07-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 10-Mar-17 13-Apr-17
SuperstructureSuperstructure 15 11-Apr-17 03-May-17
RoadwayRoadway 5 28-Apr-17 05-May-17

Substanatial CompletionSubstanatial Completion 0 05-May-17 05-May-17
Final Completion ItemsFinal Completion Items 16 04-May-17 31-May-17

Bridge 33956 - SR 6Bridge 33956 - SR 6 388 01-Jan-16 10-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 20-Feb-17 12-May-17
CulvertCulvert 44 28-Mar-17 05-Jun-17
RoadwayRoadway 36 19-Apr-17 13-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 13-Jun-17 10-Jul-17

Bridge 33957 - SR 6Bridge 33957 - SR 6 515 01-Jul-15 07-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 447 01-Jul-15 31-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 399 01-Jul-15 10-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 10-Jan-17 03-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 06-Mar-17 10-Apr-17

SubstructureSubstructure 22 10-Apr-17 12-May-17
SuperstructureSuperstructure 21 12-May-17 13-Jun-17
RoadwayRoadway 9 30-May-17 12-Jun-17
Substanatial CompletionSubstanatial Completion 0 13-Jun-17 13-Jun-17
Final Completion ItemsFinal Completion Items 16 12-Jun-17 07-Jul-17

Bridge 33982 - SR 6Bridge 33982 - SR 6 537 01-Jul-15 08-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 447 01-Jul-15 31-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 399 01-Jul-15 10-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 10-Jan-17 03-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 06-Mar-17 22-May-17
SubstructureSubstructure 41 10-Apr-17 12-Jun-17

SuperstructureSuperstructure 22 13-Jun-17 14-Jul-17
RoadwayRoadway 10 30-Jun-17 17-Jul-17
Substanatial CompletionSubstanatial Completion 0 17-Jul-17 17-Jul-17
Final Completion ItemsFinal Completion Items 16 17-Jul-17 08-Aug-17

Bridge 34001 - SR 27Bridge 34001 - SR 27 347 01-Feb-16 08-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Feb-16 17-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Feb-16 25-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 25-Jan-17 18-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 21-Mar-17 21-Apr-17
SuperstructureSuperstructure 15 20-Apr-17 12-May-17
RoadwayRoadway 5 08-May-17 15-May-17

Substanatial CompletionSubstanatial Completion 0 15-May-17 15-May-17
Final Completion ItemsFinal Completion Items 17 15-May-17 08-Jun-17

Bridge 34056 - SR 127Bridge 34056 - SR 127 541 02-Nov-15 14-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 502 02-Nov-15 19-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 456 02-Nov-15 01-Aug-17

Submittals and FabricationSubmittals and Fabrication 60 01-Aug-17 23-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 25-Sep-17 25-Oct-17
SuperstructureSuperstructure 15 24-Oct-17 14-Nov-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary
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Activity ID Activity Name Original
Duration

Start Finish

RoadwayRoadway 5 09-Nov-17 16-Nov-17
Substanatial CompletionSubstanatial Completion 0 16-Nov-17 16-Nov-17
Final Completion ItemsFinal Completion Items 16 16-Nov-17 14-Dec-17

Bridge 34077 - SR 957Bridge 34077 - SR 957 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 34169 - SR 3010Bridge 34169 - SR 3010 441 01-Apr-15 21-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 305 01-Apr-15 09-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 11-May-16 19-Sep-16
SubstructureSubstructure 80 22-Jun-16 24-Oct-16

SuperstructureSuperstructure 85 26-Jul-16 24-Nov-16
RoadwayRoadway 73 11-Aug-16 23-Nov-16
Substanatial CompletionSubstanatial Completion 0 24-Nov-16 24-Nov-16
Final Completion ItemsFinal Completion Items 16 23-Nov-16 21-Dec-16

Bridge 8831 - SR 120Bridge 8831 - SR 120 377 01-Apr-15 21-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 11-May-16 28-Jul-16
CulvertCulvert 44 13-Jun-16 18-Aug-16
RoadwayRoadway 36 05-Jul-16 26-Aug-16

Substanatial CompletionSubstanatial Completion 0 23-Aug-16 23-Aug-16
Final Completion ItemsFinal Completion Items 16 26-Aug-16 21-Sep-16

Bridge 9265 - SR 45Bridge 9265 - SR 45 338 01-May-15 26-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16

Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 10-Jun-16 12-Jul-16
SuperstructureSuperstructure 15 11-Jul-16 02-Aug-16
RoadwayRoadway 5 28-Jul-16 04-Aug-16
Substanatial CompletionSubstanatial Completion 0 04-Aug-16 04-Aug-16
Final Completion ItemsFinal Completion Items 16 03-Aug-16 26-Aug-16

Bridge 9360 - SR 144Bridge 9360 - SR 144 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17

SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 9576 - SR 1002Bridge 9576 - SR 1002 471 02-Nov-15 06-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-May-17 12-Jun-17
SubstructureSubstructure 22 12-Jun-17 17-Jul-17

SuperstructureSuperstructure 20 17-Jul-17 14-Aug-17
RoadwayRoadway 9 31-Jul-17 11-Aug-17
Substanatial CompletionSubstanatial Completion 0 14-Aug-17 14-Aug-17
Final Completion ItemsFinal Completion Items 16 11-Aug-17 06-Sep-17

Bridge 9577 - SR 1002Bridge 9577 - SR 1002 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
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Activity ID Activity Name Original
Duration

Start Finish

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17

RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 9679 - ON TSR 508Bridge 9679 - ON TSR 508 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16

Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 9431 - SR 220Bridge 9431 - SR 220 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 9434 - SR 220Bridge 9434 - SR 220 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 9451 - SR 3040Bridge 9451 - SR 3040 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17

SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 9778 - SR 4002Bridge 9778 - SR 4002 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17

SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 9790 - ON TSR 958Bridge 9790 - ON TSR 958 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17

RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
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Activity ID Activity Name Original
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Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 11245 - SR 53Bridge 11245 - SR 53 419 01-Apr-15 18-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 285 01-Apr-15 11-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 14-Apr-16 19-Aug-16
SubstructureSubstructure 80 24-May-16 23-Sep-16

SuperstructureSuperstructure 86 27-Jun-16 27-Oct-16
RoadwayRoadway 73 14-Jul-16 26-Oct-16
Substanatial CompletionSubstanatial Completion 0 28-Oct-16 28-Oct-16
Final Completion ItemsFinal Completion Items 16 26-Oct-16 18-Nov-16

Bridge 11390 - SR 219Bridge 11390 - SR 219 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11399 - SR 219Bridge 11399 - SR 219 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11403 - SR 219Bridge 11403 - SR 219 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Brdige 11404 - SR 219Brdige 11404 - SR 219 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17

SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11454 - SR 255Bridge 11454 - SR 255 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17

SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11461 - SR 255Bridge 11461 - SR 255 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
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Activity ID Activity Name Original
Duration

Start Finish

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11658 - SR 1009Bridge 11658 - SR 1009 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16

Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 11698 - SR 2007Bridge 11698 - SR 2007 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 11807 - SR 3009Bridge 11807 - SR 3009 319 01-Apr-15 29-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-16 12-May-16

SuperstructureSuperstructure 15 11-May-16 03-Jun-16
RoadwayRoadway 4 31-May-16 06-Jun-16
Substanatial CompletionSubstanatial Completion 0 07-Jun-16 07-Jun-16
Final Completion ItemsFinal Completion Items 17 06-Jun-16 29-Jun-16

Bridge 12163 - SR 150Bridge 12163 - SR 150 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 12239 - SR 477Bridge 12239 - SR 477 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16

Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 15531 - SR 120Bridge 15531 - SR 120 377 01-Apr-15 21-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 11-May-16 28-Jul-16
CulvertCulvert 44 13-Jun-16 18-Aug-16
RoadwayRoadway 36 05-Jul-16 26-Aug-16
Substanatial CompletionSubstanatial Completion 0 23-Aug-16 23-Aug-16
Final Completion ItemsFinal Completion Items 16 26-Aug-16 21-Sep-16

Bridge 15535 - SR 219Bridge 15535 - SR 219 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
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Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16

SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 15560 - SR 219Bridge 15560 - SR 219 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17

SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 19992 - SR 35Bridge 19992 - SR 35 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 20021 - SR 75Bridge 20021 - SR 75 440 01-Dec-15 21-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 403 01-Dec-15 28-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 355 01-Dec-15 11-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 11-Apr-17 03-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 05-Jun-17 06-Jul-17
SuperstructureSuperstructure 15 05-Jul-17 26-Jul-17
RoadwayRoadway 5 21-Jul-17 28-Jul-17
Substanatial CompletionSubstanatial Completion 0 28-Jul-17 28-Jul-17

Final Completion ItemsFinal Completion Items 16 27-Jul-17 21-Aug-17

Bridge 20106 - SR 1002Bridge 20106 - SR 1002 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 20118 - SR 1004Bridge 20118 - SR 1004 339 01-May-15 29-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 10-Jun-16 11-Jul-16

CulvertCulvert 11 11-Jul-16 27-Jul-16
RoadwayRoadway 6 27-Jul-16 04-Aug-16
Substanatial CompletionSubstanatial Completion 0 01-Aug-16 01-Aug-16
Final Completion ItemsFinal Completion Items 16 04-Aug-16 29-Aug-16

Bridge 20137 - SR 2006Bridge 20137 - SR 2006 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
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Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 20147 - SR 2007Bridge 20147 - SR 2007 545 01-Oct-15 17-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Oct-15 14-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 14-Feb-17 08-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 86 10-Apr-17 18-Aug-17
SubstructureSubstructure 81 22-May-17 22-Sep-17

SuperstructureSuperstructure 86 23-Jun-17 25-Oct-17
RoadwayRoadway 73 13-Jul-17 25-Oct-17
Substanatial CompletionSubstanatial Completion 0 25-Oct-17 25-Oct-17
Final Completion ItemsFinal Completion Items 16 25-Oct-17 17-Nov-17

Bridge 25213 - SR 6Bridge 25213 - SR 6 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17

Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 25216 - SR 6Bridge 25216 - SR 6 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17

Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 25243 - SR 46Bridge 25243 - SR 46 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 25281 - SR 59Bridge 25281 - SR 59 320 01-Jun-15 30-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Jun-16 12-Jul-16

CulvertCulvert 11 12-Jul-16 28-Jul-16
RoadwayRoadway 6 28-Jul-16 05-Aug-16
Substanatial CompletionSubstanatial Completion 0 02-Aug-16 02-Aug-16
Final Completion ItemsFinal Completion Items 16 05-Aug-16 30-Aug-16

Bridge 25297 - SR 155Bridge 25297 - SR 155 545 02-Nov-15 20-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 02-Nov-15 08-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-May-17 18-Sep-17
SubstructureSubstructure 80 21-Jun-17 23-Oct-17
SuperstructureSuperstructure 85 25-Jul-17 22-Nov-17

RoadwayRoadway 73 10-Aug-17 22-Nov-17
Substanatial CompletionSubstanatial Completion 0 22-Nov-17 22-Nov-17
Final Completion ItemsFinal Completion Items 16 22-Nov-17 20-Dec-17

Bridge 25308 - SR 155Bridge 25308 - SR 155 447 01-Oct-15 30-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17

Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-17 15-May-17
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Activity ID Activity Name Original
Duration

Start Finish

SuperstructureSuperstructure 15 12-May-17 06-Jun-17
RoadwayRoadway 5 01-Jun-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17

Final Completion ItemsFinal Completion Items 16 07-Jun-17 30-Jun-17

Bridge 25313 - SR 155Bridge 25313 - SR 155 447 01-Oct-15 30-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-17 15-May-17
SuperstructureSuperstructure 15 12-May-17 06-Jun-17
RoadwayRoadway 5 01-Jun-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 07-Jun-17 30-Jun-17

Bridge 25314 - SR 155Bridge 25314 - SR 155 447 01-Oct-15 30-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-17 15-May-17
SuperstructureSuperstructure 15 12-May-17 06-Jun-17

RoadwayRoadway 5 01-Jun-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 07-Jun-17 30-Jun-17

Bridge 25418 - SR 346Bridge 25418 - SR 346 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17

Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 25420 - SR 346Bridge 25420 - SR 346 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17

Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17

Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 25459 - SR 646Bridge 25459 - SR 646 489 01-Jan-16 30-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Jan-16 05-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Jan-16 19-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-17 10-Oct-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 13-Sep-17 12-Oct-17
SuperstructureSuperstructure 15 11-Oct-17 02-Nov-17
RoadwayRoadway 4 30-Oct-17 04-Nov-17
Substanatial CompletionSubstanatial Completion 0 05-Nov-17 05-Nov-17
Final Completion ItemsFinal Completion Items 16 03-Nov-17 30-Nov-17

Bridge 25461 - SR 770Bridge 25461 - SR 770 341 01-Jul-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 11-Aug-16 12-Sep-16
SuperstructureSuperstructure 15 09-Sep-16 05-Oct-16

RoadwayRoadway 5 29-Sep-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 16 06-Oct-16 31-Oct-16

Bridge 25462 - SR 770Bridge 25462 - SR 770 319 01-Apr-15 29-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16

Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-16 12-May-16
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Activity ID Activity Name Original
Duration

Start Finish

SuperstructureSuperstructure 15 11-May-16 03-Jun-16
RoadwayRoadway 4 31-May-16 06-Jun-16
Substanatial CompletionSubstanatial Completion 0 07-Jun-16 07-Jun-16

Final Completion ItemsFinal Completion Items 17 06-Jun-16 29-Jun-16

Bridge 25489 - SR 1015Bridge 25489 - SR 1015 341 01-Jul-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 11-Aug-16 12-Sep-16
SuperstructureSuperstructure 15 09-Sep-16 05-Oct-16
RoadwayRoadway 5 29-Sep-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 16 06-Oct-16 31-Oct-16

Bridge 25495 - SR 2001Bridge 25495 - SR 2001 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16

SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 25500 - SR 2002Bridge 25500 - SR 2002 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 25535 - SR 4011Bridge 25535 - SR 4011 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16

Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16

Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 26468 - SR 655Bridge 26468 - SR 655 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16
RoadwayRoadway 36 07-Jul-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 26469Bridge 26469 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16

RoadwayRoadway 36 07-Jul-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 26472Bridge 26472 493 01-Dec-15 03-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 426 01-Dec-15 01-Aug-17

Design, Bid, and AwardDesign, Bid, and Award 380 01-Dec-15 16-May-17
Submittals and FabricationSubmittals and Fabrication 60 16-May-17 07-Aug-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jul-17 08-Aug-17
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Activity ID Activity Name Original
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SubstructureSubstructure 22 08-Aug-17 11-Sep-17
SuperstructureSuperstructure 22 11-Sep-17 11-Oct-17
RoadwayRoadway 10 27-Sep-17 11-Oct-17

Substanatial CompletionSubstanatial Completion 0 11-Oct-17 11-Oct-17
Final Completion ItemsFinal Completion Items 16 11-Oct-17 03-Nov-17

Bridge 26477 - SR 1002Bridge 26477 - SR 1002 447 01-Oct-15 30-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17

Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-17 15-May-17
SuperstructureSuperstructure 15 12-May-17 06-Jun-17
RoadwayRoadway 5 01-Jun-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 07-Jun-17 30-Jun-17

Bridge 26595 - SR 4013Bridge 26595 - SR 4013 341 01-Jul-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 11-Aug-16 12-Sep-16

SuperstructureSuperstructure 15 09-Sep-16 05-Oct-16
RoadwayRoadway 5 29-Sep-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 16 06-Oct-16 31-Oct-16

Bridge 30090 - SR 6Bridge 30090 - SR 6 482 02-Nov-15 21-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 10-May-17 27-Jul-17
CulvertCulvert 44 12-Jun-17 17-Aug-17
RoadwayRoadway 36 05-Jul-17 25-Aug-17

Substanatial CompletionSubstanatial Completion 0 22-Aug-17 22-Aug-17
Final Completion ItemsFinal Completion Items 16 25-Aug-17 21-Sep-17

Bridge 30144 - SR 44Bridge 30144 - SR 44 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17

Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17

Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 30156 - SR 44Bridge 30156 - SR 44 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16
RoadwayRoadway 36 07-Jul-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 30162 - SR 44Bridge 30162 - SR 44 545 02-Nov-15 20-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 02-Nov-15 08-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-May-17 18-Sep-17
SubstructureSubstructure 80 21-Jun-17 23-Oct-17

SuperstructureSuperstructure 85 25-Jul-17 22-Nov-17
RoadwayRoadway 73 10-Aug-17 22-Nov-17
Substanatial CompletionSubstanatial Completion 0 22-Nov-17 22-Nov-17
Final Completion ItemsFinal Completion Items 16 22-Nov-17 20-Dec-17

Bridge 30166 - SR 44Bridge 30166 - SR 44 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16
RoadwayRoadway 36 07-Jul-16 30-Aug-16

Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 30190 - SR 49Bridge 30190 - SR 49 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16

Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16

Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 30191 - SR 49Bridge 30191 - SR 49 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16
RoadwayRoadway 36 07-Jul-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 30233 - SR 449Bridge 30233 - SR 449 307 01-Jun-15 11-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Jun-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 18 13-Jun-16 09-Jul-16
CulvertCulvert 7 09-Jul-16 16-Jul-16

RoadwayRoadway 3 17-Jul-16 19-Jul-16
Substanatial CompletionSubstanatial Completion 0 18-Jul-16 18-Jul-16
Final Completion ItemsFinal Completion Items 16 19-Jul-16 11-Aug-16

Bridge 30348 - SR 2002Bridge 30348 - SR 2002 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17

Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 30435 - ON TSR 404Bridge 30435 - ON TSR 404 499 01-Oct-15 14-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 14-Apr-17 27-Jun-17
SubstructureSubstructure 41 16-May-17 19-Jul-17
SuperstructureSuperstructure 22 20-Jul-17 21-Aug-17
RoadwayRoadway 10 07-Aug-17 21-Aug-17
Substanatial CompletionSubstanatial Completion 0 21-Aug-17 21-Aug-17

Final Completion ItemsFinal Completion Items 16 21-Aug-17 14-Sep-17

Bridge 6074 - SR 14Bridge 6074 - SR 14 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 6104 - SR 0187Bridge 6104 - SR 0187 468 26-Mar-14 26-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 329 26-Mar-14 09-Jul-15
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Activity ID Activity Name Original
Duration

Start Finish

Design, Bid, and AwardDesign, Bid, and Award 276 26-Mar-14 16-Apr-15
Submittals and FabricationSubmittals and Fabrication 60 16-Apr-15 08-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Jun-15 20-Oct-15

SubstructureSubstructure 80 22-Jul-15 20-Nov-15
SuperstructureSuperstructure 87 24-Aug-15 28-Dec-15
RoadwayRoadway 76 10-Sep-15 29-Dec-15
Substanatial CompletionSubstanatial Completion 0 29-Dec-15 29-Dec-15
Final Completion ItemsFinal Completion Items 18 28-Dec-15 26-Jan-16

Bridge 6136 - SR 0220Bridge 6136 - SR 0220 370 01-Apr-15 12-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 14-Apr-16 24-Jun-16
SubstructureSubstructure 41 13-May-16 15-Jul-16

SuperstructureSuperstructure 23 18-Jul-16 18-Aug-16
RoadwayRoadway 10 04-Aug-16 18-Aug-16
Substanatial CompletionSubstanatial Completion 0 19-Aug-16 19-Aug-16
Final Completion ItemsFinal Completion Items 16 18-Aug-16 12-Sep-16

Bridge 6164 - SR 0367Bridge 6164 - SR 0367 694 26-Mar-14 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 625 26-Mar-14 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 582 26-Mar-14 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16

RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 6191 - SR 414Bridge 6191 - SR 414 328 03-Aug-15 11-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 03-Aug-15 06-Oct-16

Design, Bid, and AwardDesign, Bid, and Award 251 03-Aug-15 19-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-16 10-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-Sep-16 09-Oct-16
CulvertCulvert 7 09-Oct-16 16-Oct-16
RoadwayRoadway 3 16-Oct-16 19-Oct-16
Substanatial CompletionSubstanatial Completion 0 17-Oct-16 17-Oct-16

Final Completion ItemsFinal Completion Items 16 19-Oct-16 11-Nov-16

Bridge 6193 - SR 467Bridge 6193 - SR 467 468 26-Mar-14 26-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 329 26-Mar-14 09-Jul-15
Design, Bid, and AwardDesign, Bid, and Award 276 26-Mar-14 16-Apr-15
Submittals and FabricationSubmittals and Fabrication 60 16-Apr-15 08-Jul-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Jun-15 20-Oct-15
SubstructureSubstructure 80 22-Jul-15 20-Nov-15
SuperstructureSuperstructure 87 24-Aug-15 28-Dec-15
RoadwayRoadway 76 10-Sep-15 29-Dec-15
Substanatial CompletionSubstanatial Completion 0 29-Dec-15 29-Dec-15
Final Completion ItemsFinal Completion Items 18 28-Dec-15 26-Jan-16

Bridge 6203 - SR 467Bridge 6203 - SR 467 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 27-Aug-15 28-Sep-15

CulvertCulvert 11 28-Sep-15 15-Oct-15
RoadwayRoadway 6 15-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 20-Oct-15 20-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 6216 - SR 0514Bridge 6216 - SR 0514 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15

RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
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Activity ID Activity Name Original
Duration
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Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 6224 - SR 0706Bridge 6224 - SR 0706 446 26-Mar-14 23-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 21-Jul-15 01-Oct-15
SubstructureSubstructure 41 20-Aug-15 23-Oct-15

SuperstructureSuperstructure 22 26-Oct-15 26-Nov-15
RoadwayRoadway 9 12-Nov-15 25-Nov-15
Substanatial CompletionSubstanatial Completion 0 26-Nov-15 26-Nov-15
Final Completion ItemsFinal Completion Items 16 25-Nov-15 23-Dec-15

Bridge 6227 - SR 0706Bridge 6227 - SR 0706 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15

Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 6348 - SR 1059Bridge 6348 - SR 1059 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17

Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 6476 - SR 4013Bridge 6476 - SR 4013 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 12486 - White Hall RoadBridge 12486 - White Hall Road 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16

RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 12555 - SR 254Bridge 12555 - SR 254 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15

Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 27-Aug-15 28-Sep-15
CulvertCulvert 11 28-Sep-15 15-Oct-15
RoadwayRoadway 6 15-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 20-Oct-15 20-Oct-15

Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 12592 - SR 487Bridge 12592 - SR 487 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
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Activity ID Activity Name Original
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RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 12738 - SR 4031Bridge 12738 - SR 4031 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 24511 - SR 0015Bridge 24511 - SR 0015 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17

SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 24566 - SR 44Bridge 24566 - SR 44 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15

RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 24591 - SR 0087Bridge 24591 - SR 0087 393 01-Jul-15 16-Jan-17

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16

Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Sep-16 13-Oct-16
SubstructureSubstructure 22 13-Oct-16 15-Nov-16
SuperstructureSuperstructure 21 15-Nov-16 15-Dec-16
RoadwayRoadway 11 01-Dec-16 16-Dec-16

Substanatial CompletionSubstanatial Completion 0 16-Dec-16 16-Dec-16
Final Completion ItemsFinal Completion Items 17 16-Dec-16 16-Jan-17

Bridge 24603 - SR 118 / TWP.RD.INTERS.Bridge 24603 - SR 118 / TWP.RD.INTERS. 359 02-Mar-15 26-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 283 02-Mar-15 07-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Mar-15 19-Jan-16

Submittals and FabricationSubmittals and Fabrication 60 19-Jan-16 11-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 14-Mar-16 01-Jun-16
CulvertCulvert 44 15-Apr-16 22-Jun-16
RoadwayRoadway 36 05-May-16 30-Jun-16
Substanatial CompletionSubstanatial Completion 0 27-Jun-16 27-Jun-16
Final Completion ItemsFinal Completion Items 16 30-Jun-16 26-Jul-16

Bridge 24748 - SR 414Bridge 24748 - SR 414 475 01-Oct-15 10-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-17 16-May-17

SubstructureSubstructure 22 16-May-17 20-Jun-17
SuperstructureSuperstructure 21 20-Jun-17 20-Jul-17
RoadwayRoadway 9 06-Jul-17 19-Jul-17
Substanatial CompletionSubstanatial Completion 0 20-Jul-17 20-Jul-17
Final Completion ItemsFinal Completion Items 16 19-Jul-17 10-Aug-17

Bridge 24751 - SR 414Bridge 24751 - SR 414 320 01-Apr-15 30-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
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Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 14-Apr-16 11-May-16
CulvertCulvert 11 11-May-16 27-May-16

RoadwayRoadway 6 27-May-16 07-Jun-16
Substanatial CompletionSubstanatial Completion 0 03-Jun-16 03-Jun-16
Final Completion ItemsFinal Completion Items 16 07-Jun-16 30-Jun-16

Bridge 24850 - SR 2002Bridge 24850 - SR 2002 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15

Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 24881 - SR 2015Bridge 24881 - SR 2015 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17

Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17

Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 24928 - SR 2050Bridge 24928 - SR 2050 446 26-Mar-14 23-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 21-Jul-15 01-Oct-15
SubstructureSubstructure 41 20-Aug-15 23-Oct-15
SuperstructureSuperstructure 22 26-Oct-15 26-Nov-15
RoadwayRoadway 9 12-Nov-15 25-Nov-15
Substanatial CompletionSubstanatial Completion 0 26-Nov-15 26-Nov-15
Final Completion ItemsFinal Completion Items 16 25-Nov-15 23-Dec-15

Bridge 24938 - SR 2061Bridge 24938 - SR 2061 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17

SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 28361 - SR 254Bridge 28361 - SR 254 441 01-Apr-15 21-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 305 01-Apr-15 09-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 11-May-16 19-Sep-16
SubstructureSubstructure 80 22-Jun-16 24-Oct-16

SuperstructureSuperstructure 85 26-Jul-16 24-Nov-16
RoadwayRoadway 73 11-Aug-16 23-Nov-16
Substanatial CompletionSubstanatial Completion 0 24-Nov-16 24-Nov-16
Final Completion ItemsFinal Completion Items 16 23-Nov-16 21-Dec-16

Bridge 28387 - SR 1006Bridge 28387 - SR 1006 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17

RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
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Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 28389 - SR 1006Bridge 28389 - SR 1006 403 26-Mar-14 22-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 336 26-Mar-14 20-Jul-15
Design, Bid, and AwardDesign, Bid, and Award 286 26-Mar-14 30-Apr-15
Submittals and FabricationSubmittals and Fabrication 60 30-Apr-15 22-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 24-Jun-15 27-Jul-15
SubstructureSubstructure 22 27-Jul-15 27-Aug-15

SuperstructureSuperstructure 20 27-Aug-15 25-Sep-15
RoadwayRoadway 11 11-Sep-15 28-Sep-15
Substanatial CompletionSubstanatial Completion 0 28-Sep-15 28-Sep-15
Final Completion ItemsFinal Completion Items 17 25-Sep-15 22-Oct-15

Bridge 29174 - SR 1027Bridge 29174 - SR 1027 520 01-Jan-16 16-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Jan-16 05-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Jan-16 19-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-17 10-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-Sep-17 13-Oct-17
SubstructureSubstructure 22 13-Oct-17 16-Nov-17
SuperstructureSuperstructure 21 16-Nov-17 18-Dec-17
RoadwayRoadway 11 04-Dec-17 19-Dec-17

Substanatial CompletionSubstanatial Completion 0 20-Dec-17 20-Dec-17
Final Completion ItemsFinal Completion Items 17 18-Dec-17 16-Jan-18

Bridge 29178 - SR 2001Bridge 29178 - SR 2001 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16

Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 29303 - SR 4020Bridge 29303 - SR 4020 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17

SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 29306 - SR 4022Bridge 29306 - SR 4022 320 01-Jun-15 30-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Jun-16 12-Jul-16
CulvertCulvert 11 12-Jul-16 28-Jul-16

RoadwayRoadway 6 28-Jul-16 05-Aug-16
Substanatial CompletionSubstanatial Completion 0 02-Aug-16 02-Aug-16
Final Completion ItemsFinal Completion Items 16 05-Aug-16 30-Aug-16

Bridge 29311 - SR 4026Bridge 29311 - SR 4026 475 01-Oct-15 10-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17

Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-17 16-May-17
SubstructureSubstructure 22 16-May-17 20-Jun-17
SuperstructureSuperstructure 21 20-Jun-17 20-Jul-17
RoadwayRoadway 9 06-Jul-17 19-Jul-17

Substanatial CompletionSubstanatial Completion 0 20-Jul-17 20-Jul-17
Final Completion ItemsFinal Completion Items 16 19-Jul-17 10-Aug-17

Bridge 31169 - OLD TRAILBridge 31169 - OLD TRAIL 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16

Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
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Activity ID Activity Name Original
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RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 31948 - SR 87Bridge 31948 - SR 87 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 31966 - SR 87Bridge 31966 - SR 87 452 26-Mar-14 04-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 359 26-Mar-14 20-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 310 26-Mar-14 03-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jun-15 25-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 28-Jul-15 09-Oct-15
SubstructureSubstructure 41 27-Aug-15 30-Oct-15

SuperstructureSuperstructure 22 02-Nov-15 03-Dec-15
RoadwayRoadway 10 19-Nov-15 04-Dec-15
Substanatial CompletionSubstanatial Completion 0 04-Dec-15 04-Dec-15
Final Completion ItemsFinal Completion Items 17 03-Dec-15 04-Jan-16

Bridge 31981 - SR 154Bridge 31981 - SR 154 423 01-Feb-16 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 288 01-Feb-16 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 230 01-Feb-16 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 32822 - SR 49Bridge 32822 - SR 49 448 01-Feb-16 31-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 314 01-Feb-16 21-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 259 01-Feb-16 27-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-17 20-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-17 01-Aug-17
SubstructureSubstructure 80 03-May-17 01-Sep-17
SuperstructureSuperstructure 85 07-Jun-17 06-Oct-17
RoadwayRoadway 71 26-Jun-17 05-Oct-17

Substanatial CompletionSubstanatial Completion 0 07-Oct-17 07-Oct-17
Final Completion ItemsFinal Completion Items 16 05-Oct-17 31-Oct-17

Bridge 32843 - SR 249Bridge 32843 - SR 249 468 26-Mar-14 26-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 329 26-Mar-14 09-Jul-15
Design, Bid, and AwardDesign, Bid, and Award 276 26-Mar-14 16-Apr-15

Submittals and FabricationSubmittals and Fabrication 60 16-Apr-15 08-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Jun-15 20-Oct-15
SubstructureSubstructure 80 22-Jul-15 20-Nov-15
SuperstructureSuperstructure 87 24-Aug-15 28-Dec-15
RoadwayRoadway 76 10-Sep-15 29-Dec-15
Substanatial CompletionSubstanatial Completion 0 29-Dec-15 29-Dec-15

Final Completion ItemsFinal Completion Items 18 28-Dec-15 26-Jan-16

Bridge 32931 - SR 549Bridge 32931 - SR 549 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 33080Bridge 33080 468 26-Mar-14 26-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 329 26-Mar-14 09-Jul-15
Design, Bid, and AwardDesign, Bid, and Award 276 26-Mar-14 16-Apr-15
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Submittals and FabricationSubmittals and Fabrication 60 16-Apr-15 08-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Jun-15 20-Oct-15
SubstructureSubstructure 80 22-Jul-15 20-Nov-15

SuperstructureSuperstructure 87 24-Aug-15 28-Dec-15
RoadwayRoadway 76 10-Sep-15 29-Dec-15
Substanatial CompletionSubstanatial Completion 0 29-Dec-15 29-Dec-15
Final Completion ItemsFinal Completion Items 18 28-Dec-15 26-Jan-16

Bridge 33083Bridge 33083 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15

RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 33180 - SR 4017Bridge 33180 - SR 4017 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15

Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15

Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 33209 - SR 4035Bridge 33209 - SR 4035 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16

Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 33469 - SR 1001Bridge 33469 - SR 1001 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 33470 - SR 1001Bridge 33470 - SR 1001 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17

SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 33478 - SR 1003Bridge 33478 - SR 1003 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15

SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15
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Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 33543 - SR 3002Bridge 33543 - SR 3002 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15

SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 20820 - SR 4019Bridge 20820 - SR 4019 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16

RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 23795 - SR 0115Bridge 23795 - SR 0115 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 24493 - SR 8005Bridge 24493 - SR 8005 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 29947 - SR 1007Bridge 29947 - SR 1007 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 29982 - SR 2006Bridge 29982 - SR 2006 362 02-Feb-15 30-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 285 02-Feb-15 14-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Feb-15 22-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 22-Dec-15 14-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 15-Feb-16 05-May-16

CulvertCulvert 44 22-Mar-16 27-May-16
RoadwayRoadway 36 12-Apr-16 07-Jun-16
Substanatial CompletionSubstanatial Completion 0 02-Jun-16 02-Jun-16
Final Completion ItemsFinal Completion Items 16 07-Jun-16 30-Jun-16

Bridge 32153 - SR 0011Bridge 32153 - SR 0011 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 32244 - SR 0106Bridge 32244 - SR 0106 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16

Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 32307 - SR 0267Bridge 32307 - SR 0267 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15

Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15
Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15
Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 32308 - SR 0267Bridge 32308 - SR 0267 441 01-Apr-15 21-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 305 01-Apr-15 09-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 11-May-16 19-Sep-16

SubstructureSubstructure 80 22-Jun-16 24-Oct-16
SuperstructureSuperstructure 85 26-Jul-16 24-Nov-16
RoadwayRoadway 73 11-Aug-16 23-Nov-16
Substanatial CompletionSubstanatial Completion 0 24-Nov-16 24-Nov-16
Final Completion ItemsFinal Completion Items 16 23-Nov-16 21-Dec-16

Bridge 32327 - SR 0374Bridge 32327 - SR 0374 519 01-Sep-15 13-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 429 01-Sep-15 05-May-17
Design, Bid, and AwardDesign, Bid, and Award 383 01-Sep-15 17-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 17-Feb-17 11-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Apr-17 26-Jun-17
SubstructureSubstructure 41 15-May-17 18-Jul-17

SuperstructureSuperstructure 22 19-Jul-17 18-Aug-17
RoadwayRoadway 10 04-Aug-17 18-Aug-17
Substanatial CompletionSubstanatial Completion 0 18-Aug-17 18-Aug-17
Final Completion ItemsFinal Completion Items 16 18-Aug-17 13-Sep-17

Bridge 32365 - SR 0706Bridge 32365 - SR 0706 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16

RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 32378 - SR 0858Bridge 32378 - SR 0858 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17

Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17

Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17
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Activity ID Activity Name Original
Duration
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Bridge 32401 - SR 1007Bridge 32401 - SR 1007 646 26-Mar-14 05-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 579 26-Mar-14 30-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 535 26-Mar-14 13-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 13-Apr-16 05-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Jun-16 08-Jul-16
SubstructureSubstructure 22 08-Jul-16 10-Aug-16
SuperstructureSuperstructure 20 10-Aug-16 08-Sep-16

RoadwayRoadway 9 25-Aug-16 08-Sep-16
Substanatial CompletionSubstanatial Completion 0 08-Sep-16 08-Sep-16
Final Completion ItemsFinal Completion Items 16 08-Sep-16 05-Oct-16

Bridge 32437 - SR 1018Bridge 32437 - SR 1018 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16

Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 32478 - SR 2008Bridge 32478 - SR 2008 646 26-Mar-14 05-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 579 26-Mar-14 30-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 535 26-Mar-14 13-Apr-16

Submittals and FabricationSubmittals and Fabrication 60 13-Apr-16 05-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Jun-16 08-Jul-16
SubstructureSubstructure 22 08-Jul-16 10-Aug-16
SuperstructureSuperstructure 20 10-Aug-16 08-Sep-16
RoadwayRoadway 9 25-Aug-16 08-Sep-16
Substanatial CompletionSubstanatial Completion 0 08-Sep-16 08-Sep-16
Final Completion ItemsFinal Completion Items 16 08-Sep-16 05-Oct-16

Bridge 32507 - SR 2021Bridge 32507 - SR 2021 519 01-Sep-15 13-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 429 01-Sep-15 05-May-17
Design, Bid, and AwardDesign, Bid, and Award 383 01-Sep-15 17-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 17-Feb-17 11-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Apr-17 26-Jun-17

SubstructureSubstructure 41 15-May-17 18-Jul-17
SuperstructureSuperstructure 22 19-Jul-17 18-Aug-17
RoadwayRoadway 10 04-Aug-17 18-Aug-17
Substanatial CompletionSubstanatial Completion 0 18-Aug-17 18-Aug-17
Final Completion ItemsFinal Completion Items 16 18-Aug-17 13-Sep-17

Bridge 32647 - SR 4002Bridge 32647 - SR 4002 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16

RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 35471 - SR 0191Bridge 35471 - SR 0191 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16

Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 35508 - TR 296Bridge 35508 - TR 296 329 03-Aug-15 14-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 303 03-Aug-15 07-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 252 03-Aug-15 20-Jul-16

Submittals and FabricationSubmittals and Fabrication 60 20-Jul-16 11-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Sep-16 10-Oct-16
CulvertCulvert 7 10-Oct-16 17-Oct-16
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Activity ID Activity Name Original
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RoadwayRoadway 3 17-Oct-16 20-Oct-16
Substanatial CompletionSubstanatial Completion 0 18-Oct-16 18-Oct-16
Final Completion ItemsFinal Completion Items 16 20-Oct-16 14-Nov-16

Bridge 35624 - SR 1018Bridge 35624 - SR 1018 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15
Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15
Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 35654 - SR 2007Bridge 35654 - SR 2007 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15

RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 35675 - SR 3006Bridge 35675 - SR 3006 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16

Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 35765 - SR 4014Bridge 35765 - SR 4014 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15

Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15

Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 35802 - SR 4033Bridge 35802 - SR 4033 646 26-Mar-14 05-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 579 26-Mar-14 30-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 535 26-Mar-14 13-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 13-Apr-16 05-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Jun-16 08-Jul-16
SubstructureSubstructure 22 08-Jul-16 10-Aug-16
SuperstructureSuperstructure 20 10-Aug-16 08-Sep-16
RoadwayRoadway 9 25-Aug-16 08-Sep-16
Substanatial CompletionSubstanatial Completion 0 08-Sep-16 08-Sep-16
Final Completion ItemsFinal Completion Items 16 08-Sep-16 05-Oct-16

Bridge 35810 - SR 4037Bridge 35810 - SR 4037 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17

SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 37163 - SR 0267Bridge 37163 - SR 0267 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  

Master Schedule - Proposal - Bridge Sum   

  Data Date 13-Dec-13   



PROVEN PERFORMANCE. LOCAL PRESENCE.PWKP

PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

PRELIMINARY PROJECT BASELINE SCHEDULE • 42
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Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16

SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 37172 - SR 0292Bridge 37172 - SR 0292 329 03-Aug-15 14-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 303 03-Aug-15 07-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 252 03-Aug-15 20-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 20-Jul-16 11-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Sep-16 10-Oct-16
CulvertCulvert 7 10-Oct-16 17-Oct-16
RoadwayRoadway 3 17-Oct-16 20-Oct-16

Substanatial CompletionSubstanatial Completion 0 18-Oct-16 18-Oct-16
Final Completion ItemsFinal Completion Items 16 20-Oct-16 14-Nov-16

Bridge 37192 - SR 1001Bridge 37192 - SR 1001 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15

Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15

Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 37222 - SR 2001Bridge 37222 - SR 2001 426 26-Mar-14 24-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 359 26-Mar-14 20-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 310 26-Mar-14 03-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jun-15 25-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 28-Jul-15 27-Aug-15
SubstructureSubstructure 22 27-Aug-15 01-Oct-15
SuperstructureSuperstructure 22 01-Oct-15 02-Nov-15
RoadwayRoadway 9 19-Oct-15 30-Oct-15
Substanatial CompletionSubstanatial Completion 0 02-Nov-15 02-Nov-15
Final Completion ItemsFinal Completion Items 16 30-Oct-15 24-Nov-15

Bridge 4900 - LR518Bridge 4900 - LR518 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16

SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 4946 - SR 1004Bridge 4946 - SR 1004 532 01-Sep-15 02-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 443 01-Sep-15 25-May-17
Design, Bid, and AwardDesign, Bid, and Award 395 01-Sep-15 07-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 07-Mar-17 29-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 01-May-17 14-Jul-17
SubstructureSubstructure 41 02-Jun-17 03-Aug-17

SuperstructureSuperstructure 22 04-Aug-17 06-Sep-17
RoadwayRoadway 9 23-Aug-17 06-Sep-17
Substanatial CompletionSubstanatial Completion 0 06-Sep-17 06-Sep-17
Final Completion ItemsFinal Completion Items 16 06-Sep-17 02-Oct-17

Bridge 4953 - SR 1006Bridge 4953 - SR 1006 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16

RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  

Master Schedule - Proposal - Bridge Sum   

  Data Date 13-Dec-13   



PROVEN PERFORMANCE. LOCAL PRESENCE.PWKP

PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

PRELIMINARY PROJECT BASELINE SCHEDULE • 43

Activity ID Activity Name Original
Duration

Start Finish

Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 4957 - SR 1008Bridge 4957 - SR 1008 343 03-Aug-15 05-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 304 03-Aug-15 10-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 252 03-Aug-15 20-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 20-Jul-16 11-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Sep-16 14-Oct-16
CulvertCulvert 11 14-Oct-16 31-Oct-16

RoadwayRoadway 6 31-Oct-16 09-Nov-16
Substanatial CompletionSubstanatial Completion 0 03-Nov-16 03-Nov-16
Final Completion ItemsFinal Completion Items 16 09-Nov-16 05-Dec-16

Bridge 5147 - SR 3009Bridge 5147 - SR 3009 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16

Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 8994 - US 209Bridge 8994 - US 209 431 26-Mar-14 02-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15

Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 21-Jul-15 07-Oct-15
CulvertCulvert 44 20-Aug-15 28-Oct-15
RoadwayRoadway 36 10-Sep-15 05-Nov-15
Substanatial CompletionSubstanatial Completion 0 02-Nov-15 02-Nov-15
Final Completion ItemsFinal Completion Items 16 05-Nov-15 02-Dec-15

Bridge 9104 - SR 4010Bridge 9104 - SR 4010 578 03-Aug-15 06-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 444 03-Aug-15 27-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 393 03-Aug-15 02-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 02-Feb-17 26-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 29-Mar-17 07-Aug-17
SubstructureSubstructure 80 10-May-17 08-Sep-17

SuperstructureSuperstructure 85 13-Jun-17 12-Oct-17
RoadwayRoadway 72 30-Jun-17 12-Oct-17
Substanatial CompletionSubstanatial Completion 0 12-Oct-17 12-Oct-17
Final Completion ItemsFinal Completion Items 16 12-Oct-17 06-Nov-17

Bridge 23144 - US 222Bridge 23144 - US 222 574 03-Aug-15 31-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 440 03-Aug-15 21-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 388 03-Aug-15 26-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 26-Jan-17 19-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 22-Mar-17 01-Aug-17
SubstructureSubstructure 80 03-May-17 01-Sep-17
SuperstructureSuperstructure 85 07-Jun-17 06-Oct-17

RoadwayRoadway 71 26-Jun-17 05-Oct-17
Substanatial CompletionSubstanatial Completion 0 06-Oct-17 06-Oct-17
Final Completion ItemsFinal Completion Items 16 05-Oct-17 31-Oct-17

Bridge 23228 - LR 39032Bridge 23228 - LR 39032 581 01-Sep-15 11-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 446 01-Sep-15 31-May-17

Design, Bid, and AwardDesign, Bid, and Award 395 01-Sep-15 07-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 07-Mar-17 29-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 01-May-17 07-Sep-17
SubstructureSubstructure 80 12-Jun-17 12-Oct-17
SuperstructureSuperstructure 85 17-Jul-17 14-Nov-17
RoadwayRoadway 72 02-Aug-17 13-Nov-17

Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 11-Dec-17

Bridge 23330 - SR 2049Bridge 23330 - SR 2049 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16

Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
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SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16

Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 23136 - US 222Bridge 23136 - US 222 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 26785 - SR 209Bridge 26785 - SR 209 456 02-Mar-15 12-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 321 02-Mar-15 01-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 02-May-16 08-Sep-16

SubstructureSubstructure 80 13-Jun-16 14-Oct-16
SuperstructureSuperstructure 86 15-Jul-16 15-Nov-16
RoadwayRoadway 73 03-Aug-16 15-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 15-Nov-16 12-Dec-16

Bridge 26795 - SR 209Bridge 26795 - SR 209 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16

SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26811 - PA 314Bridge 26811 - PA 314 446 26-Mar-14 23-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 376 26-Mar-14 15-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 328 26-Mar-14 29-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 29-Jun-15 18-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Aug-15 23-Sep-15
SubstructureSubstructure 22 23-Sep-15 28-Oct-15
SuperstructureSuperstructure 20 28-Oct-15 26-Nov-15

RoadwayRoadway 9 12-Nov-15 25-Nov-15
Substanatial CompletionSubstanatial Completion 0 26-Nov-15 26-Nov-15
Final Completion ItemsFinal Completion Items 16 25-Nov-15 23-Dec-15

Bridge 26832 - SR 390Bridge 26832 - SR 390 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16

Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26887 - SR 611Bridge 26887 - SR 611 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15

Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16

Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26888 - SR 715Bridge 26888 - SR 715 426 26-Mar-14 24-Nov-15
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Activity ID Activity Name Original
Duration

Start Finish

ROW / Permits / UtiltiesROW / Permits / Utilties 359 26-Mar-14 20-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 310 26-Mar-14 03-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jun-15 25-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 28-Jul-15 27-Aug-15
SubstructureSubstructure 22 27-Aug-15 01-Oct-15
SuperstructureSuperstructure 22 01-Oct-15 02-Nov-15
RoadwayRoadway 9 19-Oct-15 30-Oct-15
Substanatial CompletionSubstanatial Completion 0 02-Nov-15 02-Nov-15
Final Completion ItemsFinal Completion Items 16 30-Oct-15 24-Nov-15

Bridge 26901 - SR 903Bridge 26901 - SR 903 462 26-Mar-14 18-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 27-Aug-15 16-Nov-15

CulvertCulvert 44 30-Sep-15 09-Dec-15
RoadwayRoadway 36 22-Oct-15 18-Dec-15
Substanatial CompletionSubstanatial Completion 0 14-Dec-15 14-Dec-15
Final Completion ItemsFinal Completion Items 16 18-Dec-15 18-Jan-16

Bridge 26904 - SR 940Bridge 26904 - SR 940 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16

RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26907 - SR 940Bridge 26907 - SR 940 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16

Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26914 - SR 940Bridge 26914 - SR 940 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15

Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16

Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 26924 - SR 1004Bridge 26924 - SR 1004 647 26-Mar-14 06-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 580 26-Mar-14 01-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 536 26-Mar-14 14-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-16 06-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-16 11-Jul-16
SubstructureSubstructure 22 11-Jul-16 11-Aug-16
SuperstructureSuperstructure 20 11-Aug-16 09-Sep-16
RoadwayRoadway 9 26-Aug-16 09-Sep-16
Substanatial CompletionSubstanatial Completion 0 09-Sep-16 09-Sep-16
Final Completion ItemsFinal Completion Items 16 09-Sep-16 06-Oct-16

Bridge 26962 - SR 2009Bridge 26962 - SR 2009 392 26-Mar-14 07-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 21-Jul-15 19-Aug-15

SuperstructureSuperstructure 15 18-Aug-15 09-Sep-15
RoadwayRoadway 5 03-Sep-15 11-Sep-15
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Activity ID Activity Name Original
Duration

Start Finish

Substanatial CompletionSubstanatial Completion 0 11-Sep-15 11-Sep-15
Final Completion ItemsFinal Completion Items 16 10-Sep-15 07-Oct-15

Bridge 27011 - SR 3009Bridge 27011 - SR 3009 446 26-Mar-14 23-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 21-Jul-15 01-Oct-15

SubstructureSubstructure 41 20-Aug-15 23-Oct-15
SuperstructureSuperstructure 22 26-Oct-15 26-Nov-15
RoadwayRoadway 9 12-Nov-15 25-Nov-15
Substanatial CompletionSubstanatial Completion 0 26-Nov-15 26-Nov-15
Final Completion ItemsFinal Completion Items 16 25-Nov-15 23-Dec-15

Bridge 27017 - SR 3011Bridge 27017 - SR 3011 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15

Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15
Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 27042 - SR 3023Bridge 27042 - SR 3023 446 26-Mar-14 23-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15

Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 21-Jul-15 01-Oct-15
SubstructureSubstructure 41 20-Aug-15 23-Oct-15
SuperstructureSuperstructure 22 26-Oct-15 26-Nov-15
RoadwayRoadway 9 12-Nov-15 25-Nov-15
Substanatial CompletionSubstanatial Completion 0 26-Nov-15 26-Nov-15

Final Completion ItemsFinal Completion Items 16 25-Nov-15 23-Dec-15

Bridge 27055 - SR 4003Bridge 27055 - SR 4003 420 26-Mar-14 16-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 27-Aug-15 29-Sep-15
SuperstructureSuperstructure 15 28-Sep-15 21-Oct-15
RoadwayRoadway 5 16-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 22-Oct-15 16-Nov-15

Bridge 27059 - SR 4006Bridge 27059 - SR 4006 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16

SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 28493 - SR 33Bridge 28493 - SR 33 585 01-Jun-15 14-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 449 01-Jun-15 03-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 397 01-Jun-15 07-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 07-Dec-16 28-Feb-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 31-Jan-17 16-Jun-17
SubstructureSubstructure 80 17-Mar-17 20-Jul-17
SuperstructureSuperstructure 84 21-Apr-17 21-Aug-17

RoadwayRoadway 71 10-May-17 21-Aug-17
Substanatial CompletionSubstanatial Completion 0 21-Aug-17 21-Aug-17
Final Completion ItemsFinal Completion Items 16 21-Aug-17 14-Sep-17

Bridge 28494 - SR 33Bridge 28494 - SR 33 585 01-Jun-15 14-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 449 01-Jun-15 03-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 397 01-Jun-15 07-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 07-Dec-16 28-Feb-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 31-Jan-17 16-Jun-17
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Activity ID Activity Name Original
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SubstructureSubstructure 80 17-Mar-17 20-Jul-17
SuperstructureSuperstructure 84 21-Apr-17 21-Aug-17
RoadwayRoadway 71 10-May-17 21-Aug-17

Substanatial CompletionSubstanatial Completion 0 21-Aug-17 21-Aug-17
Final Completion ItemsFinal Completion Items 16 21-Aug-17 14-Sep-17

Bridge 28606 - SR 512Bridge 28606 - SR 512 574 03-Aug-15 31-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 440 03-Aug-15 21-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 388 03-Aug-15 26-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 26-Jan-17 19-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 22-Mar-17 01-Aug-17
SubstructureSubstructure 80 03-May-17 01-Sep-17
SuperstructureSuperstructure 85 07-Jun-17 06-Oct-17
RoadwayRoadway 71 26-Jun-17 05-Oct-17
Substanatial CompletionSubstanatial Completion 0 06-Oct-17 06-Oct-17

Final Completion ItemsFinal Completion Items 16 05-Oct-17 31-Oct-17

Bridge 28660 - SR 1004Bridge 28660 - SR 1004 361 01-Jul-15 29-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 08-Sep-16 11-Oct-16
SuperstructureSuperstructure 15 10-Oct-16 01-Nov-16
RoadwayRoadway 5 27-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 03-Nov-16 03-Nov-16
Final Completion ItemsFinal Completion Items 16 02-Nov-16 29-Nov-16

Bridge 28672 - SR 1015Bridge 28672 - SR 1015 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17

SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 30678 - PA 339Bridge 30678 - PA 339 405 26-Mar-14 26-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 336 26-Mar-14 20-Jul-15
Design, Bid, and AwardDesign, Bid, and Award 286 26-Mar-14 30-Apr-15
Submittals and FabricationSubmittals and Fabrication 60 30-Apr-15 22-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 24-Jun-15 27-Jul-15
SubstructureSubstructure 22 27-Jul-15 27-Aug-15
SuperstructureSuperstructure 22 27-Aug-15 29-Sep-15

RoadwayRoadway 11 15-Sep-15 30-Sep-15
Substanatial CompletionSubstanatial Completion 0 30-Sep-15 30-Sep-15
Final Completion ItemsFinal Completion Items 17 29-Sep-15 26-Oct-15

Bridge 30679 - PA 339Bridge 30679 - PA 339 424 26-Mar-14 20-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15

Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 22 21-Jul-15 21-Aug-15
SubstructureSubstructure 22 21-Aug-15 25-Sep-15
SuperstructureSuperstructure 24 25-Sep-15 29-Oct-15
RoadwayRoadway 9 15-Oct-15 28-Oct-15

Substanatial CompletionSubstanatial Completion 0 29-Oct-15 29-Oct-15
Final Completion ItemsFinal Completion Items 16 28-Oct-15 20-Nov-15

Bridge 30680 - SR 339Bridge 30680 - SR 339 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15

Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 27-Aug-15 28-Sep-15
CulvertCulvert 11 28-Sep-15 15-Oct-15
RoadwayRoadway 6 15-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 20-Oct-15 20-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 30730 - PA 924Bridge 30730 - PA 924 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
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Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16

SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 30832 - SR 4016Bridge 30832 - SR 4016 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16

SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 30856 - SR 4036Bridge 30856 - SR 4036 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15

Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15
Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 30862 - SR 4039Bridge 30862 - SR 4039 646 26-Mar-14 05-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 579 26-Mar-14 30-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 535 26-Mar-14 13-Apr-16

Submittals and FabricationSubmittals and Fabrication 60 13-Apr-16 05-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Jun-16 08-Jul-16
SubstructureSubstructure 22 08-Jul-16 10-Aug-16
SuperstructureSuperstructure 20 10-Aug-16 08-Sep-16
RoadwayRoadway 9 25-Aug-16 08-Sep-16
Substanatial CompletionSubstanatial Completion 0 08-Sep-16 08-Sep-16

Final Completion ItemsFinal Completion Items 16 08-Sep-16 05-Oct-16

Bridge 7262 - Lincoln HighwayBridge 7262 - Lincoln Highway 392 02-Mar-15 12-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Mar-15 26-May-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 02-May-16 19-Jul-16
CulvertCulvert 44 03-Jun-16 09-Aug-16
RoadwayRoadway 36 24-Jun-16 18-Aug-16
Substanatial CompletionSubstanatial Completion 0 12-Aug-16 12-Aug-16
Final Completion ItemsFinal Completion Items 16 18-Aug-16 12-Sep-16

Bridge 10497 - Ewing RoadBridge 10497 - Ewing Road 428 01-Apr-15 02-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 360 01-Apr-15 26-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 311 01-Apr-15 09-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 09-Jun-16 31-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 03-Aug-16 02-Sep-16
SubstructureSubstructure 22 02-Sep-16 10-Oct-16

SuperstructureSuperstructure 21 10-Oct-16 08-Nov-16
RoadwayRoadway 9 25-Oct-16 07-Nov-16
Substanatial CompletionSubstanatial Completion 0 08-Nov-16 08-Nov-16
Final Completion ItemsFinal Completion Items 16 07-Nov-16 02-Dec-16

Bridge 10599 - Indian Run DriveBridge 10599 - Indian Run Drive 377 01-Jun-15 18-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 338 01-Jun-15 26-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 287 01-Jun-15 06-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-16 27-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 30-Aug-16 29-Sep-16
CulvertCulvert 11 29-Sep-16 18-Oct-16
RoadwayRoadway 6 18-Oct-16 26-Oct-16

Substanatial CompletionSubstanatial Completion 0 21-Oct-16 21-Oct-16
Final Completion ItemsFinal Completion Items 16 26-Oct-16 18-Nov-16
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Activity ID Activity Name Original
Duration
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Bridge 15002 - Kedron AvenueBridge 15002 - Kedron Avenue 428 01-Apr-15 02-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 360 01-Apr-15 26-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 311 01-Apr-15 09-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 09-Jun-16 31-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 03-Aug-16 02-Sep-16
SubstructureSubstructure 22 02-Sep-16 10-Oct-16
SuperstructureSuperstructure 21 10-Oct-16 08-Nov-16

RoadwayRoadway 9 25-Oct-16 07-Nov-16
Substanatial CompletionSubstanatial Completion 0 08-Nov-16 08-Nov-16
Final Completion ItemsFinal Completion Items 16 07-Nov-16 02-Dec-16

Bridge 27513Bridge 27513 574 03-Aug-15 31-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 440 03-Aug-15 21-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 388 03-Aug-15 26-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 26-Jan-17 19-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 22-Mar-17 01-Aug-17
SubstructureSubstructure 80 03-May-17 01-Sep-17
SuperstructureSuperstructure 85 07-Jun-17 06-Oct-17
RoadwayRoadway 71 26-Jun-17 05-Oct-17
Substanatial CompletionSubstanatial Completion 0 06-Oct-17 06-Oct-17

Final Completion ItemsFinal Completion Items 16 05-Oct-17 31-Oct-17

Bridge 27605 - Philmont AvenueBridge 27605 - Philmont Avenue 585 01-Jul-15 16-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 451 01-Jul-15 06-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 399 01-Jul-15 10-Jan-17

Submittals and FabricationSubmittals and Fabrication 60 10-Jan-17 03-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 06-Mar-17 18-Jul-17
SubstructureSubstructure 80 19-Apr-17 18-Aug-17
SuperstructureSuperstructure 83 23-May-17 20-Sep-17
RoadwayRoadway 72 09-Jun-17 21-Sep-17
Substanatial CompletionSubstanatial Completion 0 21-Sep-17 21-Sep-17
Final Completion ItemsFinal Completion Items 17 21-Sep-17 16-Oct-17

Bridge 27643 - Pennsylvania AvenueBridge 27643 - Pennsylvania Avenue 574 03-Aug-15 31-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 440 03-Aug-15 21-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 388 03-Aug-15 26-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 26-Jan-17 19-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 22-Mar-17 01-Aug-17

SubstructureSubstructure 80 03-May-17 01-Sep-17
SuperstructureSuperstructure 85 07-Jun-17 06-Oct-17
RoadwayRoadway 71 26-Jun-17 05-Oct-17
Substanatial CompletionSubstanatial Completion 0 06-Oct-17 06-Oct-17
Final Completion ItemsFinal Completion Items 16 05-Oct-17 31-Oct-17

Bridge 27757 - Wynnwood RoadBridge 27757 - Wynnwood Road 377 01-Jun-15 18-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 338 01-Jun-15 26-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 287 01-Jun-15 06-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-16 27-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 30-Aug-16 29-Sep-16
CulvertCulvert 11 29-Sep-16 18-Oct-16

RoadwayRoadway 6 18-Oct-16 26-Oct-16
Substanatial CompletionSubstanatial Completion 0 21-Oct-16 21-Oct-16
Final Completion ItemsFinal Completion Items 16 26-Oct-16 18-Nov-16

Bridge 27868 - Grosstown RoadBridge 27868 - Grosstown Road 407 02-Mar-15 03-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Mar-15 26-May-16

Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 02-May-16 14-Jul-16
SubstructureSubstructure 41 03-Jun-16 04-Aug-16
SuperstructureSuperstructure 22 05-Aug-16 07-Sep-16
RoadwayRoadway 9 24-Aug-16 07-Sep-16

Substanatial CompletionSubstanatial Completion 0 07-Sep-16 07-Sep-16
Final Completion ItemsFinal Completion Items 16 07-Sep-16 03-Oct-16

Bridge 47 - SR 0030Bridge 47 - SR 0030 716 02-Feb-15 20-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 581 02-Feb-15 10-May-17
Design, Bid, and AwardDesign, Bid, and Award 533 02-Feb-15 16-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 16-Feb-17 10-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 86 13-Apr-17 21-Aug-17
SubstructureSubstructure 81 23-May-17 25-Sep-17
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SuperstructureSuperstructure 86 26-Jun-17 26-Oct-17
RoadwayRoadway 73 14-Jul-17 26-Oct-17
Substanatial CompletionSubstanatial Completion 0 27-Oct-17 27-Oct-17

Final Completion ItemsFinal Completion Items 16 26-Oct-17 20-Nov-17

Bridge 71 - SR 0034Bridge 71 - SR 0034 384 02-Feb-15 02-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Feb-15 28-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Feb-15 09-Feb-16

Submittals and FabricationSubmittals and Fabrication 60 09-Feb-16 02-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 04-Apr-16 05-May-16
SubstructureSubstructure 22 05-May-16 09-Jun-16
SuperstructureSuperstructure 20 09-Jun-16 08-Jul-16
RoadwayRoadway 9 24-Jun-16 08-Jul-16
Substanatial CompletionSubstanatial Completion 0 08-Jul-16 08-Jul-16
Final Completion ItemsFinal Completion Items 16 08-Jul-16 02-Aug-16

Bridge 75 - SR 0034Bridge 75 - SR 0034 402 02-Mar-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 336 02-Mar-15 22-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 286 02-Mar-15 05-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 05-Apr-16 27-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 31-May-16 29-Jun-16

SubstructureSubstructure 22 29-Jun-16 02-Aug-16
SuperstructureSuperstructure 20 02-Aug-16 30-Aug-16
RoadwayRoadway 10 16-Aug-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 31-Aug-16 31-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 87 - SR 0097Bridge 87 - SR 0097 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17

SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 98 - SR 0116Bridge 98 - SR 0116 402 02-Mar-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 336 02-Mar-15 22-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 286 02-Mar-15 05-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 05-Apr-16 27-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 31-May-16 29-Jun-16
SubstructureSubstructure 22 29-Jun-16 02-Aug-16
SuperstructureSuperstructure 20 02-Aug-16 30-Aug-16

RoadwayRoadway 10 16-Aug-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 31-Aug-16 31-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 128 - SR 0194Bridge 128 - SR 0194 384 01-Apr-15 30-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 01-Apr-15 28-Jun-16

Design, Bid, and AwardDesign, Bid, and Award 268 01-Apr-15 11-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 11-Apr-16 01-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 03-Jun-16 06-Jul-16
SubstructureSubstructure 22 06-Jul-16 08-Aug-16
SuperstructureSuperstructure 20 08-Aug-16 06-Sep-16
RoadwayRoadway 9 23-Aug-16 06-Sep-16

Substanatial CompletionSubstanatial Completion 0 06-Sep-16 06-Sep-16
Final Completion ItemsFinal Completion Items 16 06-Sep-16 30-Sep-16

Bridge 135 - SR 0234Bridge 135 - SR 0234 714 02-Mar-15 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 644 02-Mar-15 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 601 02-Mar-15 20-Jun-17

Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17

Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 148 - SR 0234Bridge 148 - SR 0234 384 01-Apr-15 30-Sep-16
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ROW / Permits / UtiltiesROW / Permits / Utilties 318 01-Apr-15 28-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 268 01-Apr-15 11-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 11-Apr-16 01-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 03-Jun-16 06-Jul-16
SubstructureSubstructure 22 06-Jul-16 08-Aug-16
SuperstructureSuperstructure 20 08-Aug-16 06-Sep-16
RoadwayRoadway 9 23-Aug-16 06-Sep-16
Substanatial CompletionSubstanatial Completion 0 06-Sep-16 06-Sep-16
Final Completion ItemsFinal Completion Items 16 06-Sep-16 30-Sep-16

Bridge 160 - SR 0394Bridge 160 - SR 0394 499 03-Aug-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 03-Aug-15 06-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 356 03-Aug-15 13-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 13-Dec-16 06-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 06-Feb-17 26-Apr-17

SubstructureSubstructure 41 14-Mar-17 18-May-17
SuperstructureSuperstructure 22 19-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17
Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 185 - SR 1014Bridge 185 - SR 1014 368 02-Mar-15 08-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 02-Mar-15 04-May-16
Design, Bid, and AwardDesign, Bid, and Award 251 02-Mar-15 16-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-16 09-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Apr-16 12-May-16
SubstructureSubstructure 22 12-May-16 16-Jun-16

SuperstructureSuperstructure 19 16-Jun-16 14-Jul-16
RoadwayRoadway 9 30-Jun-16 14-Jul-16
Substanatial CompletionSubstanatial Completion 0 14-Jul-16 14-Jul-16
Final Completion ItemsFinal Completion Items 16 14-Jul-16 08-Aug-16

Bridge 198 - SR 1016Bridge 198 - SR 1016 483 02-Nov-15 22-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 02-Nov-15 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 345 02-Nov-15 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 21-Apr-17 06-Jul-17
SubstructureSubstructure 41 24-May-17 26-Jul-17
SuperstructureSuperstructure 22 27-Jul-17 28-Aug-17

RoadwayRoadway 10 14-Aug-17 28-Aug-17
Substanatial CompletionSubstanatial Completion 0 28-Aug-17 28-Aug-17
Final Completion ItemsFinal Completion Items 16 28-Aug-17 22-Sep-17

Bridge 229 - SR 2006Bridge 229 - SR 2006 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16

Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 319 - SR 3013Bridge 319 - SR 3013 510 03-Aug-15 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 444 03-Aug-15 27-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 396 03-Aug-15 07-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 07-Feb-17 01-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 03-Apr-17 04-May-17
SubstructureSubstructure 22 04-May-17 08-Jun-17
SuperstructureSuperstructure 20 08-Jun-17 07-Jul-17
RoadwayRoadway 10 23-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 10-Jul-17 10-Jul-17

Final Completion ItemsFinal Completion Items 17 07-Jul-17 01-Aug-17

Bridge 362 - SR 4005Bridge 362 - SR 4005 475 01-Oct-15 10-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-17 16-May-17
SubstructureSubstructure 22 16-May-17 20-Jun-17
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SuperstructureSuperstructure 21 20-Jun-17 20-Jul-17
RoadwayRoadway 9 06-Jul-17 19-Jul-17
Substanatial CompletionSubstanatial Completion 0 20-Jul-17 20-Jul-17

Final Completion ItemsFinal Completion Items 16 19-Jul-17 10-Aug-17

Bridge 364 - SR 4006Bridge 364 - SR 4006 376 02-Feb-15 21-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 285 02-Feb-15 14-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Feb-15 22-Dec-15

Submittals and FabricationSubmittals and Fabrication 60 22-Dec-15 14-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 15-Feb-16 02-May-16
SubstructureSubstructure 41 22-Mar-16 24-May-16
SuperstructureSuperstructure 22 25-May-16 27-Jun-16
RoadwayRoadway 10 13-Jun-16 27-Jun-16
Substanatial CompletionSubstanatial Completion 0 27-Jun-16 27-Jun-16
Final Completion ItemsFinal Completion Items 16 27-Jun-16 21-Jul-16

Bridge 381 - SR 4011Bridge 381 - SR 4011 670 02-Feb-15 15-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 581 02-Feb-15 10-May-17
Design, Bid, and AwardDesign, Bid, and Award 536 02-Feb-15 21-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 21-Feb-17 15-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 17-Apr-17 28-Jun-17

SubstructureSubstructure 41 18-May-17 20-Jul-17
SuperstructureSuperstructure 22 21-Jul-17 22-Aug-17
RoadwayRoadway 10 08-Aug-17 22-Aug-17
Substanatial CompletionSubstanatial Completion 0 22-Aug-17 22-Aug-17
Final Completion ItemsFinal Completion Items 16 22-Aug-17 15-Sep-17

Bridge 13564 - SR 0011Bridge 13564 - SR 0011 545 02-Nov-15 20-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 02-Nov-15 08-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-May-17 18-Sep-17
SubstructureSubstructure 80 21-Jun-17 23-Oct-17

SuperstructureSuperstructure 85 25-Jul-17 22-Nov-17
RoadwayRoadway 73 10-Aug-17 22-Nov-17
Substanatial CompletionSubstanatial Completion 0 22-Nov-17 22-Nov-17
Final Completion ItemsFinal Completion Items 16 22-Nov-17 20-Dec-17

Bridge 13616 - SR 0034Bridge 13616 - SR 0034 700 02-Feb-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 566 02-Feb-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 516 02-Feb-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17

RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 13735 - SR 0233Bridge 13735 - SR 0233 664 01-Apr-15 06-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 638 01-Apr-15 29-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 596 01-Apr-15 13-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 13-Jul-17 04-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 18 06-Sep-17 02-Oct-17
CulvertCulvert 7 02-Oct-17 09-Oct-17
RoadwayRoadway 3 10-Oct-17 12-Oct-17
Substanatial CompletionSubstanatial Completion 0 11-Oct-17 11-Oct-17

Final Completion ItemsFinal Completion Items 16 12-Oct-17 06-Nov-17

Bridge 13741 - SR 0233Bridge 13741 - SR 0233 548 03-Aug-15 25-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 412 03-Aug-15 14-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 359 03-Aug-15 16-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 16-Dec-16 09-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 09-Feb-17 26-Jun-17
SubstructureSubstructure 80 28-Mar-17 28-Jul-17
SuperstructureSuperstructure 84 01-May-17 29-Aug-17
RoadwayRoadway 70 19-May-17 29-Aug-17
Substanatial CompletionSubstanatial Completion 0 29-Aug-17 29-Aug-17
Final Completion ItemsFinal Completion Items 16 29-Aug-17 25-Sep-17

Bridge 13824 - SR 0997Bridge 13824 - SR 0997 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
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Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17

SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 13896 - 2031 Spanglers MilBridge 13896 - 2031 Spanglers Mil 666 02-Feb-15 11-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 577 02-Feb-15 04-May-17
Design, Bid, and AwardDesign, Bid, and Award 533 02-Feb-15 16-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-17 10-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Apr-17 23-Jun-17
SubstructureSubstructure 41 12-May-17 17-Jul-17

SuperstructureSuperstructure 22 18-Jul-17 17-Aug-17
RoadwayRoadway 10 03-Aug-17 17-Aug-17
Substanatial CompletionSubstanatial Completion 0 18-Aug-17 18-Aug-17
Final Completion ItemsFinal Completion Items 16 17-Aug-17 11-Sep-17

Bridge 13946 - SR 3019Bridge 13946 - SR 3019 376 02-Feb-15 21-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 285 02-Feb-15 14-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Feb-15 22-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 22-Dec-15 14-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 15-Feb-16 02-May-16
SubstructureSubstructure 41 22-Mar-16 24-May-16
SuperstructureSuperstructure 22 25-May-16 27-Jun-16

RoadwayRoadway 10 13-Jun-16 27-Jun-16
Substanatial CompletionSubstanatial Completion 0 27-Jun-16 27-Jun-16
Final Completion ItemsFinal Completion Items 16 27-Jun-16 21-Jul-16

Bridge 13948 - SR 4001Bridge 13948 - SR 4001 389 01-Feb-16 08-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Feb-16 04-May-17

Design, Bid, and AwardDesign, Bid, and Award 272 01-Feb-16 15-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 15-Feb-17 09-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Apr-17 12-May-17
SubstructureSubstructure 22 12-May-17 16-Jun-17
SuperstructureSuperstructure 19 16-Jun-17 14-Jul-17
RoadwayRoadway 10 30-Jun-17 17-Jul-17

Substanatial CompletionSubstanatial Completion 0 17-Jul-17 17-Jul-17
Final Completion ItemsFinal Completion Items 16 17-Jul-17 08-Aug-17

Bridge 13961 - SR 4008Bridge 13961 - SR 4008 490 01-Jan-16 01-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Jan-16 05-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Jan-16 19-Jul-17

Submittals and FabricationSubmittals and Fabrication 60 19-Jul-17 10-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Sep-17 11-Oct-17
CulvertCulvert 11 11-Oct-17 27-Oct-17
RoadwayRoadway 6 27-Oct-17 06-Nov-17
Substanatial CompletionSubstanatial Completion 0 02-Nov-17 02-Nov-17
Final Completion ItemsFinal Completion Items 16 06-Nov-17 01-Dec-17

Bridge 14441 - SR 1018Bridge 14441 - SR 1018 343 03-Aug-15 05-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 304 03-Aug-15 10-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 252 03-Aug-15 20-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 20-Jul-16 11-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Sep-16 14-Oct-16

CulvertCulvert 11 14-Oct-16 31-Oct-16
RoadwayRoadway 6 31-Oct-16 09-Nov-16
Substanatial CompletionSubstanatial Completion 0 03-Nov-16 03-Nov-16
Final Completion ItemsFinal Completion Items 16 09-Nov-16 05-Dec-16

Bridge 14481 - SR 2012Bridge 14481 - SR 2012 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16

RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  

Master Schedule - Proposal - Bridge Sum   

  Data Date 13-Dec-13   



PROVEN PERFORMANCE. LOCAL PRESENCE.PWKP

PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

PRELIMINARY PROJECT BASELINE SCHEDULE • 54

Activity ID Activity Name Original
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Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 14578 - SR 4004Bridge 14578 - SR 4004 376 02-Feb-15 21-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 285 02-Feb-15 14-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Feb-15 22-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 22-Dec-15 14-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 15-Feb-16 02-May-16
SubstructureSubstructure 41 22-Mar-16 24-May-16

SuperstructureSuperstructure 22 25-May-16 27-Jun-16
RoadwayRoadway 10 13-Jun-16 27-Jun-16
Substanatial CompletionSubstanatial Completion 0 27-Jun-16 27-Jun-16
Final Completion ItemsFinal Completion Items 16 27-Jun-16 21-Jul-16

Bridge 17407 - SR 0233Bridge 17407 - SR 0233 666 02-Feb-15 11-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 577 02-Feb-15 04-May-17
Design, Bid, and AwardDesign, Bid, and Award 533 02-Feb-15 16-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-17 10-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Apr-17 23-Jun-17
SubstructureSubstructure 41 12-May-17 17-Jul-17
SuperstructureSuperstructure 22 18-Jul-17 17-Aug-17
RoadwayRoadway 10 03-Aug-17 17-Aug-17

Substanatial CompletionSubstanatial Completion 0 18-Aug-17 18-Aug-17
Final Completion ItemsFinal Completion Items 16 17-Aug-17 11-Sep-17

Bridge 17408 - SR 0274Bridge 17408 - SR 0274 388 01-May-15 07-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 321 01-May-15 03-Aug-16

Design, Bid, and AwardDesign, Bid, and Award 272 01-May-15 17-May-16
Submittals and FabricationSubmittals and Fabrication 60 17-May-16 08-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Jul-16 10-Aug-16
SubstructureSubstructure 22 10-Aug-16 13-Sep-16
SuperstructureSuperstructure 22 13-Sep-16 13-Oct-16
RoadwayRoadway 11 29-Sep-16 14-Oct-16
Substanatial CompletionSubstanatial Completion 0 14-Oct-16 14-Oct-16

Final Completion ItemsFinal Completion Items 17 13-Oct-16 07-Nov-16

Bridge 17471 - SR 0997Bridge 17471 - SR 0997 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 17592 - SR 4008Bridge 17592 - SR 4008 499 01-Oct-15 14-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 14-Apr-17 27-Jun-17

SubstructureSubstructure 41 16-May-17 19-Jul-17
SuperstructureSuperstructure 22 20-Jul-17 21-Aug-17
RoadwayRoadway 10 07-Aug-17 21-Aug-17
Substanatial CompletionSubstanatial Completion 0 21-Aug-17 21-Aug-17
Final Completion ItemsFinal Completion Items 16 21-Aug-17 14-Sep-17

Bridge 17593 - SR 4008Bridge 17593 - SR 4008 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17

SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 20976 - SR 0023Bridge 20976 - SR 0023 405 01-Apr-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 338 01-Apr-15 27-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 288 01-Apr-15 09-May-16
Submittals and FabricationSubmittals and Fabrication 60 09-May-16 29-Jul-16
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Activity ID Activity Name Original
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 01-Jul-16 03-Aug-16
SubstructureSubstructure 22 03-Aug-16 06-Sep-16
SuperstructureSuperstructure 21 06-Sep-16 05-Oct-16

RoadwayRoadway 11 21-Sep-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 17 05-Oct-16 31-Oct-16

Bridge 21043 - SR 0030Bridge 21043 - SR 0030 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17

Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 21196 - SR 0322Bridge 21196 - SR 0322 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17

Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17

Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 21237 - SR 0340Bridge 21237 - SR 0340 377 01-Feb-16 21-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 285 01-Feb-16 13-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 231 01-Feb-16 20-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 20-Dec-16 13-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Feb-17 02-May-17
SubstructureSubstructure 41 21-Mar-17 24-May-17
SuperstructureSuperstructure 22 25-May-17 27-Jun-17
RoadwayRoadway 10 13-Jun-17 27-Jun-17
Substanatial CompletionSubstanatial Completion 0 27-Jun-17 27-Jun-17
Final Completion ItemsFinal Completion Items 16 27-Jun-17 21-Jul-17

Bridge 21238 - SR 0340Bridge 21238 - SR 0340 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16

SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 21251 - PA 372Bridge 21251 - PA 372 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17

SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 21277 - 462 Columbia AveBridge 21277 - 462 Columbia Ave 585 01-Jul-15 16-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 451 01-Jul-15 06-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 399 01-Jul-15 10-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 10-Jan-17 03-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 06-Mar-17 18-Jul-17
SubstructureSubstructure 80 19-Apr-17 18-Aug-17
SuperstructureSuperstructure 83 23-May-17 20-Sep-17

RoadwayRoadway 72 09-Jun-17 21-Sep-17
Substanatial CompletionSubstanatial Completion 0 21-Sep-17 21-Sep-17
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Final Completion ItemsFinal Completion Items 17 21-Sep-17 16-Oct-17

Bridge 21292 - SR 0625Bridge 21292 - SR 0625 666 02-Feb-15 11-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 577 02-Feb-15 04-May-17
Design, Bid, and AwardDesign, Bid, and Award 533 02-Feb-15 16-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-17 10-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Apr-17 23-Jun-17
SubstructureSubstructure 41 12-May-17 17-Jul-17

SuperstructureSuperstructure 22 18-Jul-17 17-Aug-17
RoadwayRoadway 10 03-Aug-17 17-Aug-17
Substanatial CompletionSubstanatial Completion 0 18-Aug-17 18-Aug-17
Final Completion ItemsFinal Completion Items 16 17-Aug-17 11-Sep-17

Bridge 21326 - SR 0772Bridge 21326 - SR 0772 405 01-Apr-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 338 01-Apr-15 27-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 288 01-Apr-15 09-May-16
Submittals and FabricationSubmittals and Fabrication 60 09-May-16 29-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 01-Jul-16 03-Aug-16
SubstructureSubstructure 22 03-Aug-16 06-Sep-16
SuperstructureSuperstructure 21 06-Sep-16 05-Oct-16
RoadwayRoadway 11 21-Sep-16 06-Oct-16

Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 17 05-Oct-16 31-Oct-16

Bridge 21403 - Shirktown RoadBridge 21403 - Shirktown Road 407 02-Mar-15 03-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Mar-15 26-May-16

Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 02-May-16 14-Jul-16
SubstructureSubstructure 41 03-Jun-16 04-Aug-16
SuperstructureSuperstructure 22 05-Aug-16 07-Sep-16
RoadwayRoadway 9 24-Aug-16 07-Sep-16
Substanatial CompletionSubstanatial Completion 0 07-Sep-16 07-Sep-16

Final Completion ItemsFinal Completion Items 16 07-Sep-16 03-Oct-16

Bridge 21409 - SR 1021Bridge 21409 - SR 1021 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 21415 - SR 1024Bridge 21415 - SR 1024 372 03-Mar-15 15-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 283 03-Mar-15 08-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 231 03-Mar-15 20-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 20-Jan-16 12-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 15-Mar-16 27-May-16

SubstructureSubstructure 41 18-Apr-16 20-Jun-16
SuperstructureSuperstructure 22 21-Jun-16 22-Jul-16
RoadwayRoadway 10 08-Jul-16 22-Jul-16
Substanatial CompletionSubstanatial Completion 0 22-Jul-16 22-Jul-16
Final Completion ItemsFinal Completion Items 16 22-Jul-16 15-Aug-16

Bridge 21417 - N Farmersville RoadBridge 21417 - N Farmersville Road 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16

SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 21439 - SR 1034Bridge 21439 - SR 1034 522 01-Dec-15 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 452 01-Dec-15 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 405 01-Dec-15 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17

RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 21446 - SR 1035Bridge 21446 - SR 1035 524 02-Nov-15 20-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 485 02-Nov-15 26-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 438 02-Nov-15 06-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-17 27-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 30-Aug-17 29-Sep-17
CulvertCulvert 11 29-Sep-17 17-Oct-17
RoadwayRoadway 6 17-Oct-17 26-Oct-17
Substanatial CompletionSubstanatial Completion 0 23-Oct-17 23-Oct-17

Final Completion ItemsFinal Completion Items 16 26-Oct-17 20-Nov-17

Bridge 21454 - SR 1037Bridge 21454 - SR 1037 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 21459 - SR 1039Bridge 21459 - SR 1039 522 01-Dec-15 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 452 01-Dec-15 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 405 01-Dec-15 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17

SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 21474 - SR 1048Bridge 21474 - SR 1048 522 01-Dec-15 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 452 01-Dec-15 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 405 01-Dec-15 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17

SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 21482 - SR 1053Bridge 21482 - SR 1053 405 01-May-15 01-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 337 01-May-15 25-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 288 01-May-15 08-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 08-Jun-16 30-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 02-Aug-16 01-Sep-16
SubstructureSubstructure 22 01-Sep-16 07-Oct-16
SuperstructureSuperstructure 21 07-Oct-16 07-Nov-16

RoadwayRoadway 9 24-Oct-16 04-Nov-16
Substanatial CompletionSubstanatial Completion 0 07-Nov-16 07-Nov-16
Final Completion ItemsFinal Completion Items 16 04-Nov-16 01-Dec-16

Bridge 21487 - SR 1055Bridge 21487 - SR 1055 368 02-Mar-15 08-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 02-Mar-15 04-May-16

Design, Bid, and AwardDesign, Bid, and Award 251 02-Mar-15 16-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-16 09-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Apr-16 12-May-16
SubstructureSubstructure 22 12-May-16 16-Jun-16
SuperstructureSuperstructure 19 16-Jun-16 14-Jul-16
RoadwayRoadway 9 30-Jun-16 14-Jul-16

Substanatial CompletionSubstanatial Completion 0 14-Jul-16 14-Jul-16
Final Completion ItemsFinal Completion Items 16 14-Jul-16 08-Aug-16
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Activity ID Activity Name Original
Duration

Start Finish

Bridge 21514 - Twp RoadBridge 21514 - Twp Road 709 02-Feb-15 09-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 620 02-Feb-15 06-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 575 02-Feb-15 17-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 17-Apr-17 07-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 09-Jun-17 22-Aug-17
SubstructureSubstructure 41 13-Jul-17 13-Sep-17
SuperstructureSuperstructure 23 14-Sep-17 17-Oct-17

RoadwayRoadway 10 03-Oct-17 17-Oct-17
Substanatial CompletionSubstanatial Completion 0 17-Oct-17 17-Oct-17
Final Completion ItemsFinal Completion Items 16 17-Oct-17 09-Nov-17

Bridge 21518 - SR 2005Bridge 21518 - SR 2005 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16

Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16

Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 21533 - SR 2010Bridge 21533 - SR 2010 713 02-Mar-15 14-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 643 02-Mar-15 06-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 600 02-Mar-15 19-Jun-17

Submittals and FabricationSubmittals and Fabrication 60 19-Jun-17 08-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-17 14-Sep-17
SubstructureSubstructure 22 14-Sep-17 19-Oct-17
SuperstructureSuperstructure 20 19-Oct-17 16-Nov-17
RoadwayRoadway 10 02-Nov-17 16-Nov-17
Substanatial CompletionSubstanatial Completion 0 16-Nov-17 16-Nov-17
Final Completion ItemsFinal Completion Items 16 16-Nov-17 14-Dec-17

Bridge 21536 - SR 2012Bridge 21536 - SR 2012 522 01-Dec-15 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 452 01-Dec-15 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 405 01-Dec-15 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17

SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 21545 - SR 2015Bridge 21545 - SR 2015 499 01-Oct-15 14-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 14-Apr-17 27-Jun-17
SubstructureSubstructure 41 16-May-17 19-Jul-17

SuperstructureSuperstructure 22 20-Jul-17 21-Aug-17
RoadwayRoadway 10 07-Aug-17 21-Aug-17
Substanatial CompletionSubstanatial Completion 0 21-Aug-17 21-Aug-17
Final Completion ItemsFinal Completion Items 16 21-Aug-17 14-Sep-17

Bridge 21558 - SR 2020Bridge 21558 - SR 2020 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16

RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 21559 - SR 2020Bridge 21559 - SR 2020 405 01-May-15 01-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 337 01-May-15 25-Aug-16

Design, Bid, and AwardDesign, Bid, and Award 288 01-May-15 08-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 08-Jun-16 30-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 02-Aug-16 01-Sep-16
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Activity ID Activity Name Original
Duration

Start Finish

SubstructureSubstructure 22 01-Sep-16 07-Oct-16
SuperstructureSuperstructure 21 07-Oct-16 07-Nov-16
RoadwayRoadway 9 24-Oct-16 04-Nov-16

Substanatial CompletionSubstanatial Completion 0 07-Nov-16 07-Nov-16
Final Completion ItemsFinal Completion Items 16 04-Nov-16 01-Dec-16

Bridge 21595 - 2045 Monterrey RoadBridge 21595 - 2045 Monterrey Road 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16

Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 21601 - SR 3004Bridge 21601 - SR 3004 619 02-Feb-15 05-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 581 02-Feb-15 10-May-17
Design, Bid, and AwardDesign, Bid, and Award 536 02-Feb-15 21-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 21-Feb-17 15-May-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 17-Apr-17 16-May-17
SuperstructureSuperstructure 15 15-May-17 07-Jun-17
RoadwayRoadway 5 02-Jun-17 09-Jun-17
Substanatial CompletionSubstanatial Completion 0 09-Jun-17 09-Jun-17
Final Completion ItemsFinal Completion Items 16 08-Jun-17 05-Jul-17

Bridge 21637 - SR 3017Bridge 21637 - SR 3017 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16

SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 21662 - 3032 Le Tort RoadBridge 21662 - 3032 Le Tort Road 687 02-Mar-15 07-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 597 02-Mar-15 30-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 553 02-Mar-15 13-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 13-Apr-17 05-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 07-Jun-17 18-Aug-17
SubstructureSubstructure 41 11-Jul-17 08-Sep-17
SuperstructureSuperstructure 24 11-Sep-17 13-Oct-17

RoadwayRoadway 10 29-Sep-17 13-Oct-17
Substanatial CompletionSubstanatial Completion 0 13-Oct-17 13-Oct-17
Final Completion ItemsFinal Completion Items 16 13-Oct-17 07-Nov-17

Bridge 22812 - SR 4020Bridge 22812 - SR 4020 392 02-Mar-15 12-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Mar-15 26-May-16

Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 02-May-16 19-Jul-16
CulvertCulvert 44 03-Jun-16 09-Aug-16
RoadwayRoadway 36 24-Jun-16 18-Aug-16
Substanatial CompletionSubstanatial Completion 0 12-Aug-16 12-Aug-16

Final Completion ItemsFinal Completion Items 16 18-Aug-16 12-Sep-16

Bridge 29426 - US 11 & 15Bridge 29426 - US 11 & 15 505 01-Sep-15 23-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 429 01-Sep-15 05-May-17
Design, Bid, and AwardDesign, Bid, and Award 383 01-Sep-15 17-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 17-Feb-17 11-May-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-Apr-17 29-Jun-17
CulvertCulvert 44 15-May-17 21-Jul-17
RoadwayRoadway 36 06-Jun-17 31-Jul-17
Substanatial CompletionSubstanatial Completion 0 26-Jul-17 26-Jul-17
Final Completion ItemsFinal Completion Items 16 31-Jul-17 23-Aug-17

Bridge 29451 - SR 0017Bridge 29451 - SR 0017 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
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Activity ID Activity Name Original
Duration

Start Finish

Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17

SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 29468 - SR 0017Bridge 29468 - SR 0017 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17

RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 29518 - SR 0074Bridge 29518 - SR 0074 663 02-Mar-15 04-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 597 02-Mar-15 30-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 553 02-Mar-15 13-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 13-Apr-17 05-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Jun-17 11-Jul-17
SubstructureSubstructure 22 11-Jul-17 10-Aug-17
SuperstructureSuperstructure 20 10-Aug-17 08-Sep-17
RoadwayRoadway 9 25-Aug-17 08-Sep-17

Substanatial CompletionSubstanatial Completion 0 08-Sep-17 08-Sep-17
Final Completion ItemsFinal Completion Items 16 08-Sep-17 04-Oct-17

Bridge 29565 - SR 0850Bridge 29565 - SR 0850 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17

Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17

Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 29566 - SR 0850Bridge 29566 - SR 0850 368 01-Jun-15 07-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-Jun-15 03-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Jun-15 17-May-16
Submittals and FabricationSubmittals and Fabrication 60 17-May-16 08-Aug-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Jul-16 10-Aug-16
SubstructureSubstructure 22 10-Aug-16 13-Sep-16
SuperstructureSuperstructure 22 13-Sep-16 13-Oct-16
RoadwayRoadway 11 29-Sep-16 14-Oct-16
Substanatial CompletionSubstanatial Completion 0 14-Oct-16 14-Oct-16
Final Completion ItemsFinal Completion Items 17 13-Oct-16 07-Nov-16

Bridge 29605 - W. Juniata ParkwayBridge 29605 - W. Juniata Parkway 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16

SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 29651 - SR 3006Bridge 29651 - SR 3006 557 01-Oct-15 06-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 488 01-Oct-15 29-Aug-17
Design, Bid, and AwardDesign, Bid, and Award 442 01-Oct-15 12-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 12-Jun-17 01-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 04-Aug-17 06-Sep-17
SubstructureSubstructure 22 06-Sep-17 11-Oct-17

SuperstructureSuperstructure 21 11-Oct-17 09-Nov-17
RoadwayRoadway 9 26-Oct-17 08-Nov-17
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Activity ID Activity Name Original
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Substanatial CompletionSubstanatial Completion 0 09-Nov-17 09-Nov-17
Final Completion ItemsFinal Completion Items 16 08-Nov-17 06-Dec-17

Bridge 29673 - SR 3017Bridge 29673 - SR 3017 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16

SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16
RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 29693 - Creek RoadBridge 29693 - Creek Road 377 01-Feb-16 21-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 285 01-Feb-16 13-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 231 01-Feb-16 20-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 20-Dec-16 13-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-Feb-17 02-May-17
SubstructureSubstructure 41 21-Mar-17 24-May-17
SuperstructureSuperstructure 22 25-May-17 27-Jun-17

RoadwayRoadway 10 13-Jun-17 27-Jun-17
Substanatial CompletionSubstanatial Completion 0 27-Jun-17 27-Jun-17
Final Completion ItemsFinal Completion Items 16 27-Jun-17 21-Jul-17

Bridge 37488 - SR 0124Bridge 37488 - SR 0124 699 02-Feb-15 26-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 565 02-Feb-15 18-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 515 02-Feb-15 23-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 23-Jan-17 14-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Mar-17 27-Jul-17
SubstructureSubstructure 80 28-Apr-17 29-Aug-17
SuperstructureSuperstructure 84 02-Jun-17 02-Oct-17
RoadwayRoadway 71 21-Jun-17 02-Oct-17

Substanatial CompletionSubstanatial Completion 0 02-Oct-17 02-Oct-17
Final Completion ItemsFinal Completion Items 16 02-Oct-17 26-Oct-17

Bridge 37491 - SR 0124Bridge 37491 - SR 0124 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16

Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 37590 - SR 0425Bridge 37590 - SR 0425 475 01-Oct-15 10-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-17 16-May-17
SubstructureSubstructure 22 16-May-17 20-Jun-17
SuperstructureSuperstructure 21 20-Jun-17 20-Jul-17
RoadwayRoadway 9 06-Jul-17 19-Jul-17
Substanatial CompletionSubstanatial Completion 0 20-Jul-17 20-Jul-17
Final Completion ItemsFinal Completion Items 16 19-Jul-17 10-Aug-17

Bridge 37607 - SR 0616Bridge 37607 - SR 0616 651 02-Feb-15 18-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 581 02-Feb-15 10-May-17
Design, Bid, and AwardDesign, Bid, and Award 536 02-Feb-15 21-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 21-Feb-17 15-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 22 17-Apr-17 19-May-17

SubstructureSubstructure 22 19-May-17 22-Jun-17
SuperstructureSuperstructure 24 22-Jun-17 27-Jul-17
RoadwayRoadway 9 13-Jul-17 26-Jul-17
Substanatial CompletionSubstanatial Completion 0 27-Jul-17 27-Jul-17
Final Completion ItemsFinal Completion Items 16 26-Jul-17 18-Aug-17

Bridge 37608 - Seven Valleys RoadBridge 37608 - Seven Valleys Road 713 02-Mar-15 14-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 643 02-Mar-15 06-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 600 02-Mar-15 19-Jun-17
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Submittals and FabricationSubmittals and Fabrication 60 19-Jun-17 08-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-17 14-Sep-17
SubstructureSubstructure 22 14-Sep-17 19-Oct-17

SuperstructureSuperstructure 20 19-Oct-17 16-Nov-17
RoadwayRoadway 10 02-Nov-17 16-Nov-17
Substanatial CompletionSubstanatial Completion 0 16-Nov-17 16-Nov-17
Final Completion ItemsFinal Completion Items 16 16-Nov-17 14-Dec-17

Bridge 37641 - SR 0921Bridge 37641 - SR 0921 368 01-Jun-15 07-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-Jun-15 03-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Jun-15 17-May-16
Submittals and FabricationSubmittals and Fabrication 60 17-May-16 08-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Jul-16 10-Aug-16
SubstructureSubstructure 22 10-Aug-16 13-Sep-16
SuperstructureSuperstructure 22 13-Sep-16 13-Oct-16

RoadwayRoadway 11 29-Sep-16 14-Oct-16
Substanatial CompletionSubstanatial Completion 0 14-Oct-16 14-Oct-16
Final Completion ItemsFinal Completion Items 17 13-Oct-16 07-Nov-16

Bridge 37725 - SR 2028Bridge 37725 - SR 2028 500 01-Jan-16 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 430 01-Jan-16 07-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 382 01-Jan-16 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17

Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 37726 - SR 2029Bridge 37726 - SR 2029 500 01-Jan-16 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 430 01-Jan-16 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 382 01-Jan-16 20-Jun-17

Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17

Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 37878 - SR 3045Bridge 37878 - SR 3045 500 01-Jan-16 15-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 430 01-Jan-16 07-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 382 01-Jan-16 20-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jun-17 11-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Aug-17 15-Sep-17
SubstructureSubstructure 22 15-Sep-17 20-Oct-17
SuperstructureSuperstructure 20 20-Oct-17 17-Nov-17
RoadwayRoadway 10 03-Nov-17 17-Nov-17
Substanatial CompletionSubstanatial Completion 0 17-Nov-17 17-Nov-17
Final Completion ItemsFinal Completion Items 16 17-Nov-17 15-Dec-17

Bridge 37890 - SR 3051Bridge 37890 - SR 3051 368 02-Mar-15 08-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 02-Mar-15 04-May-16
Design, Bid, and AwardDesign, Bid, and Award 251 02-Mar-15 16-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 16-Feb-16 09-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Apr-16 12-May-16

SubstructureSubstructure 22 12-May-16 16-Jun-16
SuperstructureSuperstructure 19 16-Jun-16 14-Jul-16
RoadwayRoadway 9 30-Jun-16 14-Jul-16
Substanatial CompletionSubstanatial Completion 0 14-Jul-16 14-Jul-16
Final Completion ItemsFinal Completion Items 16 14-Jul-16 08-Aug-16

Bridge 37921 - SR 3071Bridge 37921 - SR 3071 512 01-Jan-16 04-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 443 01-Jan-16 26-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 394 01-Jan-16 06-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-17 27-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 30-Aug-17 03-Oct-17
SubstructureSubstructure 22 03-Oct-17 06-Nov-17

SuperstructureSuperstructure 21 06-Nov-17 06-Dec-17
RoadwayRoadway 11 21-Nov-17 07-Dec-17
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Substanatial CompletionSubstanatial Completion 0 07-Dec-17 07-Dec-17
Final Completion ItemsFinal Completion Items 17 06-Dec-17 04-Jan-18

Bridge 37946 - SR 4001Bridge 37946 - SR 4001 426 02-Mar-15 28-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 336 02-Mar-15 22-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 286 02-Mar-15 05-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 05-Apr-16 27-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 31-May-16 09-Aug-16

SubstructureSubstructure 41 29-Jun-16 30-Aug-16
SuperstructureSuperstructure 23 31-Aug-16 04-Oct-16
RoadwayRoadway 11 20-Sep-16 05-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 17 05-Oct-16 28-Oct-16

Bridge 37976 - SR 4012Bridge 37976 - SR 4012 371 01-Jul-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Jul-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 252 01-Jul-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16

RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 38007 - SR 4033Bridge 38007 - SR 4033 394 02-Feb-15 16-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 305 02-Feb-15 11-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 246 02-Feb-15 12-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 12-Jan-16 04-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 18-Mar-16 31-May-16
SubstructureSubstructure 41 19-Apr-16 21-Jun-16
SuperstructureSuperstructure 22 22-Jun-16 25-Jul-16
RoadwayRoadway 10 11-Jul-16 25-Jul-16

Substanatial CompletionSubstanatial Completion 0 26-Jul-16 26-Jul-16
Final Completion ItemsFinal Completion Items 16 25-Jul-16 16-Aug-16

Bridge 38023 - Big Mount RoadBridge 38023 - Big Mount Road 512 01-Jan-16 04-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 443 01-Jan-16 26-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 394 01-Jan-16 06-Jul-17

Submittals and FabricationSubmittals and Fabrication 60 06-Jul-17 27-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 30-Aug-17 03-Oct-17
SubstructureSubstructure 22 03-Oct-17 06-Nov-17
SuperstructureSuperstructure 21 06-Nov-17 06-Dec-17
RoadwayRoadway 11 21-Nov-17 07-Dec-17
Substanatial CompletionSubstanatial Completion 0 07-Dec-17 07-Dec-17

Final Completion ItemsFinal Completion Items 17 06-Dec-17 04-Jan-18

Bridge 3954 - US 30Bridge 3954 - US 30 358 01-May-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 13-May-16 01-Aug-16
CulvertCulvert 44 16-Jun-16 22-Aug-16
RoadwayRoadway 36 07-Jul-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 25-Aug-16 25-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 3955 - US 30Bridge 3955 - US 30 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17

SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 4010 - PA 56Bridge 4010 - PA 56 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
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Activity ID Activity Name Original
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16

RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 4044 - PA 96Bridge 4044 - PA 96 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16

Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 4122 - PA 869Bridge 4122 - PA 869 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16

Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16

Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 4174 - SR 1011Bridge 4174 - SR 1011 493 01-Dec-15 03-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 426 01-Dec-15 01-Aug-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Dec-15 16-May-17
Submittals and FabricationSubmittals and Fabrication 60 16-May-17 07-Aug-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jul-17 08-Aug-17
SubstructureSubstructure 22 08-Aug-17 11-Sep-17
SuperstructureSuperstructure 22 11-Sep-17 11-Oct-17
RoadwayRoadway 10 27-Sep-17 11-Oct-17
Substanatial CompletionSubstanatial Completion 0 11-Oct-17 11-Oct-17
Final Completion ItemsFinal Completion Items 16 11-Oct-17 03-Nov-17

Bridge 4177 - SR 1012Bridge 4177 - SR 1012 338 01-May-15 26-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 10-Jun-16 12-Jul-16

SuperstructureSuperstructure 15 11-Jul-16 02-Aug-16
RoadwayRoadway 5 28-Jul-16 04-Aug-16
Substanatial CompletionSubstanatial Completion 0 04-Aug-16 04-Aug-16
Final Completion ItemsFinal Completion Items 16 03-Aug-16 26-Aug-16

Bridge 4196 - SR 1020Bridge 4196 - SR 1020 393 01-Jun-15 13-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 324 01-Jun-15 06-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 274 01-Jun-15 17-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 17-Jun-16 08-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-Aug-16 13-Sep-16
SubstructureSubstructure 22 13-Sep-16 19-Oct-16
SuperstructureSuperstructure 20 19-Oct-16 16-Nov-16

RoadwayRoadway 10 02-Nov-16 16-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 16-Nov-16 13-Dec-16

Bridge 4386 - SR 4031Bridge 4386 - SR 4031 440 01-Dec-15 21-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 403 01-Dec-15 28-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 355 01-Dec-15 11-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 11-Apr-17 03-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 05-Jun-17 06-Jul-17
SuperstructureSuperstructure 15 05-Jul-17 26-Jul-17
RoadwayRoadway 5 21-Jul-17 28-Jul-17
Substanatial CompletionSubstanatial Completion 0 28-Jul-17 28-Jul-17

Final Completion ItemsFinal Completion Items 16 27-Jul-17 21-Aug-17

Bridge 5699 - SR 1013Bridge 5699 - SR 1013 451 01-Feb-16 03-Nov-17

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  

Master Schedule - Proposal - Bridge Sum   

  Data Date 13-Dec-13   



PROVEN PERFORMANCE. LOCAL PRESENCE.PWKP

PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

PRELIMINARY PROJECT BASELINE SCHEDULE • 65
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ROW / Permits / UtiltiesROW / Permits / Utilties 384 01-Feb-16 01-Aug-17
Design, Bid, and AwardDesign, Bid, and Award 336 01-Feb-16 16-May-17
Submittals and FabricationSubmittals and Fabrication 60 16-May-17 07-Aug-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jul-17 08-Aug-17
SubstructureSubstructure 22 08-Aug-17 11-Sep-17
SuperstructureSuperstructure 22 11-Sep-17 11-Oct-17
RoadwayRoadway 10 27-Sep-17 11-Oct-17
Substanatial CompletionSubstanatial Completion 0 11-Oct-17 11-Oct-17
Final Completion ItemsFinal Completion Items 16 11-Oct-17 03-Nov-17

Bridge 5702 - SR 1013Bridge 5702 - SR 1013 372 01-May-15 14-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-May-15 07-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 230 01-May-15 18-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 18-Mar-16 09-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 12-May-16 26-Jul-16

SubstructureSubstructure 41 14-Jun-16 15-Aug-16
SuperstructureSuperstructure 22 16-Aug-16 16-Sep-16
RoadwayRoadway 10 02-Sep-16 19-Sep-16
Substanatial CompletionSubstanatial Completion 0 19-Sep-16 19-Sep-16
Final Completion ItemsFinal Completion Items 17 16-Sep-16 14-Oct-16

Bridge 5709 - SR 1013Bridge 5709 - SR 1013 523 03-Aug-15 18-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 434 03-Aug-15 13-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 385 03-Aug-15 23-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 23-Jan-17 14-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 17-Mar-17 01-Jun-17
SubstructureSubstructure 41 20-Apr-17 22-Jun-17

SuperstructureSuperstructure 23 23-Jun-17 27-Jul-17
RoadwayRoadway 9 13-Jul-17 26-Jul-17
Substanatial CompletionSubstanatial Completion 0 27-Jul-17 27-Jul-17
Final Completion ItemsFinal Completion Items 16 26-Jul-17 18-Aug-17

Bridge 5763 - SR 3005Bridge 5763 - SR 3005 470 01-Oct-15 03-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 380 01-Oct-15 28-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 330 01-Oct-15 05-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 05-Jan-17 29-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 01-Mar-17 16-May-17
SubstructureSubstructure 41 05-Apr-17 07-Jun-17
SuperstructureSuperstructure 22 08-Jun-17 11-Jul-17

RoadwayRoadway 10 27-Jun-17 12-Jul-17
Substanatial CompletionSubstanatial Completion 0 12-Jul-17 12-Jul-17
Final Completion ItemsFinal Completion Items 16 12-Jul-17 03-Aug-17

Bridge 5883 - SR 4031Bridge 5883 - SR 4031 320 01-Jun-15 30-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Jun-16 12-Jul-16
CulvertCulvert 11 12-Jul-16 28-Jul-16
RoadwayRoadway 6 28-Jul-16 05-Aug-16
Substanatial CompletionSubstanatial Completion 0 02-Aug-16 02-Aug-16

Final Completion ItemsFinal Completion Items 16 05-Aug-16 30-Aug-16

Bridge 8424 - PA 160Bridge 8424 - PA 160 359 02-Mar-15 26-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 283 02-Mar-15 07-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 231 02-Mar-15 19-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 19-Jan-16 11-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 14-Mar-16 01-Jun-16
CulvertCulvert 44 15-Apr-16 22-Jun-16
RoadwayRoadway 36 05-May-16 30-Jun-16
Substanatial CompletionSubstanatial Completion 0 27-Jun-16 27-Jun-16
Final Completion ItemsFinal Completion Items 16 30-Jun-16 26-Jul-16

Bridge 8425 - PA 160Bridge 8425 - PA 160 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
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Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 8580 - SR 1026Bridge 8580 - SR 1026 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17

SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 17813 - PA 484Bridge 17813 - PA 484 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17

RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 17826 - US 522Bridge 17826 - US 522 489 01-Jan-16 30-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Jan-16 05-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Jan-16 19-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-17 10-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 13-Sep-17 12-Oct-17
SuperstructureSuperstructure 15 11-Oct-17 02-Nov-17
RoadwayRoadway 4 30-Oct-17 04-Nov-17
Substanatial CompletionSubstanatial Completion 0 05-Nov-17 05-Nov-17

Final Completion ItemsFinal Completion Items 16 03-Nov-17 30-Nov-17

Bridge 17827 - US 522Bridge 17827 - US 522 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 17828 - US 522Bridge 17828 - US 522 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16

SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 17832 - US 522Bridge 17832 - US 522 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 17850 - PA 655Bridge 17850 - PA 655 482 03-Aug-15 21-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 444 03-Aug-15 27-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 397 03-Aug-15 08-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 08-Feb-17 02-May-17
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Activity ID Activity Name Original
Duration

Start Finish

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 05-Apr-17 03-May-17
SuperstructureSuperstructure 15 02-May-17 25-May-17
RoadwayRoadway 4 22-May-17 27-May-17

Substanatial CompletionSubstanatial Completion 0 28-May-17 28-May-17
Final Completion ItemsFinal Completion Items 16 26-May-17 21-Jun-17

Bridge 17853 - PA 655Bridge 17853 - PA 655 362 01-Jul-15 30-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 323 01-Jul-15 05-Oct-16

Design, Bid, and AwardDesign, Bid, and Award 272 01-Jul-15 15-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jul-16 06-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 08-Sep-16 10-Oct-16
CulvertCulvert 11 10-Oct-16 26-Oct-16
RoadwayRoadway 6 26-Oct-16 03-Nov-16
Substanatial CompletionSubstanatial Completion 0 31-Oct-16 31-Oct-16
Final Completion ItemsFinal Completion Items 16 03-Nov-16 30-Nov-16

Bridge 17873 - SR 1001Bridge 17873 - SR 1001 347 01-Apr-15 09-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-16 13-May-16

SubstructureSubstructure 22 13-May-16 17-Jun-16
SuperstructureSuperstructure 19 17-Jun-16 15-Jul-16
RoadwayRoadway 9 01-Jul-16 15-Jul-16
Substanatial CompletionSubstanatial Completion 0 16-Jul-16 16-Jul-16
Final Completion ItemsFinal Completion Items 16 15-Jul-16 09-Aug-16

Bridge 18576 - US 22Bridge 18576 - US 22 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17

SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17
Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 18601 - PA 26Bridge 18601 - PA 26 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16

RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 18603 - PA 26Bridge 18603 - PA 26 551 01-Sep-15 27-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 417 01-Sep-15 19-Apr-17

Design, Bid, and AwardDesign, Bid, and Award 365 01-Sep-15 24-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 24-Jan-17 17-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 20-Mar-17 28-Jul-17
SubstructureSubstructure 80 01-May-17 30-Aug-17
SuperstructureSuperstructure 84 05-Jun-17 03-Oct-17
RoadwayRoadway 71 22-Jun-17 03-Oct-17

Substanatial CompletionSubstanatial Completion 0 03-Oct-17 03-Oct-17
Final Completion ItemsFinal Completion Items 16 03-Oct-17 27-Oct-17

Bridge 18703 - PA 655Bridge 18703 - PA 655 447 02-Feb-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 313 02-Feb-15 21-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 258 02-Feb-15 28-Jan-16

Submittals and FabricationSubmittals and Fabrication 60 28-Jan-16 20-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 23-Mar-16 01-Aug-16
SubstructureSubstructure 80 03-May-16 01-Sep-16
SuperstructureSuperstructure 84 07-Jun-16 05-Oct-16
RoadwayRoadway 72 24-Jun-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16

Final Completion ItemsFinal Completion Items 17 05-Oct-16 31-Oct-16

Bridge 18742 - PA 913Bridge 18742 - PA 913 428 02-Mar-15 01-Nov-16
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Activity ID Activity Name Original
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ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 18773 - SR 1008Bridge 18773 - SR 1008 523 03-Aug-15 18-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 434 03-Aug-15 13-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 385 03-Aug-15 23-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 23-Jan-17 14-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 17-Mar-17 01-Jun-17

SubstructureSubstructure 41 20-Apr-17 22-Jun-17
SuperstructureSuperstructure 23 23-Jun-17 27-Jul-17
RoadwayRoadway 9 13-Jul-17 26-Jul-17
Substanatial CompletionSubstanatial Completion 0 27-Jul-17 27-Jul-17
Final Completion ItemsFinal Completion Items 16 26-Jul-17 18-Aug-17

Bridge 18784 - SR 1019Bridge 18784 - SR 1019 370 01-Apr-15 12-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 14-Apr-16 24-Jun-16
SubstructureSubstructure 41 13-May-16 15-Jul-16

SuperstructureSuperstructure 23 18-Jul-16 18-Aug-16
RoadwayRoadway 10 04-Aug-16 18-Aug-16
Substanatial CompletionSubstanatial Completion 0 19-Aug-16 19-Aug-16
Final Completion ItemsFinal Completion Items 16 18-Aug-16 12-Sep-16

Bridge 18785 - SR 1019Bridge 18785 - SR 1019 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17

RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 18881 - SR 4009Bridge 18881 - SR 4009 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17

Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 45123Bridge 45123 377 01-Apr-15 21-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 11-May-16 28-Jul-16
CulvertCulvert 44 13-Jun-16 18-Aug-16
RoadwayRoadway 36 05-Jul-16 26-Aug-16
Substanatial CompletionSubstanatial Completion 0 23-Aug-16 23-Aug-16
Final Completion ItemsFinal Completion Items 16 26-Aug-16 21-Sep-16

Bridge 41517Bridge 41517 377 01-Apr-15 21-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 11-May-16 28-Jul-16

CulvertCulvert 44 13-Jun-16 18-Aug-16
RoadwayRoadway 36 05-Jul-16 26-Aug-16
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Activity ID Activity Name Original
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 02-Jun-17 30-Jun-17
CulvertCulvert 11 30-Jun-17 19-Jul-17
RoadwayRoadway 6 19-Jul-17 27-Jul-17

Substanatial CompletionSubstanatial Completion 0 24-Jul-17 24-Jul-17
Final Completion ItemsFinal Completion Items 16 27-Jul-17 21-Aug-17

Bridge 31588 - SR 2005Bridge 31588 - SR 2005 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17

Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 31608 - SR 2013Bridge 31608 - SR 2013 319 01-Apr-15 29-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 281 01-Apr-15 05-May-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Apr-15 18-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 18-Feb-16 11-May-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 14-Apr-16 12-May-16
SuperstructureSuperstructure 15 11-May-16 03-Jun-16
RoadwayRoadway 4 31-May-16 06-Jun-16
Substanatial CompletionSubstanatial Completion 0 07-Jun-16 07-Jun-16
Final Completion ItemsFinal Completion Items 17 06-Jun-16 29-Jun-16

Bridge 31630 - SR 2018Bridge 31630 - SR 2018 373 01-May-15 17-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-May-16 27-Jul-16
SubstructureSubstructure 41 16-Jun-16 16-Aug-16

SuperstructureSuperstructure 22 18-Aug-16 20-Sep-16
RoadwayRoadway 10 06-Sep-16 20-Sep-16
Substanatial CompletionSubstanatial Completion 0 20-Sep-16 20-Sep-16
Final Completion ItemsFinal Completion Items 16 20-Sep-16 17-Oct-16

Bridge 31651 - SR 2026Bridge 31651 - SR 2026 532 01-Dec-15 02-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 463 01-Dec-15 22-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 415 01-Dec-15 04-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 04-Jul-17 25-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 28-Aug-17 29-Sep-17
SubstructureSubstructure 22 29-Sep-17 02-Nov-17
SuperstructureSuperstructure 20 02-Nov-17 01-Dec-17

RoadwayRoadway 10 17-Nov-17 04-Dec-17
Substanatial CompletionSubstanatial Completion 0 04-Dec-17 04-Dec-17
Final Completion ItemsFinal Completion Items 16 04-Dec-17 02-Jan-18

Bridge 31758 - SR 4019Bridge 31758 - SR 4019 532 01-Dec-15 02-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 463 01-Dec-15 22-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 415 01-Dec-15 04-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 04-Jul-17 25-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 28-Aug-17 29-Sep-17
SubstructureSubstructure 22 29-Sep-17 02-Nov-17
SuperstructureSuperstructure 20 02-Nov-17 01-Dec-17
RoadwayRoadway 10 17-Nov-17 04-Dec-17

Substanatial CompletionSubstanatial Completion 0 04-Dec-17 04-Dec-17
Final Completion ItemsFinal Completion Items 16 04-Dec-17 02-Jan-18

Bridge 2992 - SR 0066Bridge 2992 - SR 0066 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 3097 - SR 0839Bridge 3097 - SR 0839 642 26-Mar-14 29-Sep-16
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ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 3160 - SR 1039Bridge 3160 - SR 1039 616 26-Mar-14 23-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 578 26-Mar-14 29-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 534 26-Mar-14 12-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 12-Apr-16 04-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 06-Jun-16 05-Jul-16

CulvertCulvert 11 05-Jul-16 21-Jul-16
RoadwayRoadway 6 21-Jul-16 29-Jul-16
Substanatial CompletionSubstanatial Completion 0 26-Jul-16 26-Jul-16
Final Completion ItemsFinal Completion Items 16 29-Jul-16 23-Aug-16

Bridge 3169 - SR 2001Bridge 3169 - SR 2001 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 462 01-Sep-15 22-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 416 01-Sep-15 05-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 05-Apr-17 27-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 30-May-17 29-Jun-17
SubstructureSubstructure 22 29-Jun-17 02-Aug-17
SuperstructureSuperstructure 21 02-Aug-17 31-Aug-17

RoadwayRoadway 9 17-Aug-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 3176 - SR 2005Bridge 3176 - SR 2005 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17

Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 3232 - SR 2047Bridge 3232 - SR 2047 493 02-Nov-15 06-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 02-Nov-15 06-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 380 02-Nov-15 17-Apr-17

Submittals and FabricationSubmittals and Fabrication 60 17-Apr-17 07-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 09-Jun-17 13-Jul-17
SubstructureSubstructure 22 13-Jul-17 14-Aug-17
SuperstructureSuperstructure 20 14-Aug-17 12-Sep-17
RoadwayRoadway 10 29-Aug-17 13-Sep-17
Substanatial CompletionSubstanatial Completion 0 13-Sep-17 13-Sep-17

Final Completion ItemsFinal Completion Items 17 13-Sep-17 06-Oct-17

Bridge 3245 - SR 2057Bridge 3245 - SR 2057 347 01-May-15 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16
SubstructureSubstructure 22 16-Jun-16 19-Jul-16
SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16
RoadwayRoadway 9 03-Aug-16 16-Aug-16
Substanatial CompletionSubstanatial Completion 0 17-Aug-16 17-Aug-16
Final Completion ItemsFinal Completion Items 16 16-Aug-16 09-Sep-16

Bridge 3278 - SR 3009Bridge 3278 - SR 3009 347 01-May-15 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16

SubstructureSubstructure 22 16-Jun-16 19-Jul-16
SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16
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RoadwayRoadway 9 03-Aug-16 16-Aug-16
Substanatial CompletionSubstanatial Completion 0 17-Aug-16 17-Aug-16
Final Completion ItemsFinal Completion Items 16 16-Aug-16 09-Sep-16

Bridge 3282 - SR 3013Bridge 3282 - SR 3013 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 3293 - SR 3017Bridge 3293 - SR 3017 625 26-Mar-14 06-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 560 26-Mar-14 03-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 515 26-Mar-14 16-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-16 07-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-May-16 10-Jun-16
SubstructureSubstructure 22 10-Jun-16 14-Jul-16

SuperstructureSuperstructure 21 14-Jul-16 12-Aug-16
RoadwayRoadway 9 29-Jul-16 11-Aug-16
Substanatial CompletionSubstanatial Completion 0 13-Aug-16 13-Aug-16
Final Completion ItemsFinal Completion Items 16 11-Aug-16 06-Sep-16

Bridge 3294 - SR 3017Bridge 3294 - SR 3017 493 02-Nov-15 06-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 02-Nov-15 06-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 380 02-Nov-15 17-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 17-Apr-17 07-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 09-Jun-17 13-Jul-17
SubstructureSubstructure 22 13-Jul-17 14-Aug-17
SuperstructureSuperstructure 20 14-Aug-17 12-Sep-17

RoadwayRoadway 10 29-Aug-17 13-Sep-17
Substanatial CompletionSubstanatial Completion 0 13-Sep-17 13-Sep-17
Final Completion ItemsFinal Completion Items 17 13-Sep-17 06-Oct-17

Bridge 7834 - SR 0068Bridge 7834 - SR 0068 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16

Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 7925 - SR 0308Bridge 7925 - SR 0308 493 02-Nov-15 06-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 02-Nov-15 06-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 380 02-Nov-15 17-Apr-17

Submittals and FabricationSubmittals and Fabrication 60 17-Apr-17 07-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 09-Jun-17 13-Jul-17
SubstructureSubstructure 22 13-Jul-17 14-Aug-17
SuperstructureSuperstructure 20 14-Aug-17 12-Sep-17
RoadwayRoadway 10 29-Aug-17 13-Sep-17
Substanatial CompletionSubstanatial Completion 0 13-Sep-17 13-Sep-17

Final Completion ItemsFinal Completion Items 17 13-Sep-17 06-Oct-17

Bridge 7935 - SR 0356Bridge 7935 - SR 0356 462 26-Mar-14 18-Jan-16

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 27-Aug-15 16-Nov-15
CulvertCulvert 44 30-Sep-15 09-Dec-15
RoadwayRoadway 36 22-Oct-15 18-Dec-15
Substanatial CompletionSubstanatial Completion 0 14-Dec-15 14-Dec-15
Final Completion ItemsFinal Completion Items 16 18-Dec-15 18-Jan-16

Bridge 8016 - SR 1025Bridge 8016 - SR 1025 457 01-Oct-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Oct-15 11-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Oct-15 20-Jan-17
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Activity ID Activity Name Original
Duration

Start Finish

Submittals and FabricationSubmittals and Fabrication 60 20-Jan-17 13-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 16-Mar-17 19-Apr-17
SubstructureSubstructure 22 19-Apr-17 23-May-17

SuperstructureSuperstructure 20 23-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17
Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 8025 - SR 2007Bridge 8025 - SR 2007 628 26-Mar-14 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 563 26-Mar-14 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 518 26-Mar-14 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16
SubstructureSubstructure 22 16-Jun-16 19-Jul-16
SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16

RoadwayRoadway 9 03-Aug-16 16-Aug-16
Substanatial CompletionSubstanatial Completion 0 17-Aug-16 17-Aug-16
Final Completion ItemsFinal Completion Items 16 16-Aug-16 09-Sep-16

Bridge 8061 - SR 3004Bridge 8061 - SR 3004 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16

Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16

Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 8071 - SR 3010Bridge 8071 - SR 3010 407 02-Mar-15 03-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 318 02-Mar-15 26-May-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 02-May-16 14-Jul-16
SubstructureSubstructure 41 03-Jun-16 04-Aug-16
SuperstructureSuperstructure 22 05-Aug-16 07-Sep-16
RoadwayRoadway 9 24-Aug-16 07-Sep-16
Substanatial CompletionSubstanatial Completion 0 07-Sep-16 07-Sep-16

Final Completion ItemsFinal Completion Items 16 07-Sep-16 03-Oct-16

Bridge 8073 - SR 3012Bridge 8073 - SR 3012 625 26-Mar-14 06-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 560 26-Mar-14 03-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 515 26-Mar-14 16-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-16 07-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-May-16 10-Jun-16
SubstructureSubstructure 22 10-Jun-16 14-Jul-16
SuperstructureSuperstructure 21 14-Jul-16 12-Aug-16
RoadwayRoadway 9 29-Jul-16 11-Aug-16
Substanatial CompletionSubstanatial Completion 0 13-Aug-16 13-Aug-16
Final Completion ItemsFinal Completion Items 16 11-Aug-16 06-Sep-16

Bridge 8104 - SR 3027Bridge 8104 - SR 3027 582 01-Jun-15 11-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 447 01-Jun-15 01-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 395 01-Jun-15 05-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 05-Dec-16 24-Feb-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 27-Jan-17 13-Jun-17

SubstructureSubstructure 80 14-Mar-17 18-Jul-17
SuperstructureSuperstructure 84 19-Apr-17 17-Aug-17
RoadwayRoadway 72 05-May-17 17-Aug-17
Substanatial CompletionSubstanatial Completion 0 17-Aug-17 17-Aug-17
Final Completion ItemsFinal Completion Items 16 17-Aug-17 11-Sep-17

Bridge 8113 - SR 4002Bridge 8113 - SR 4002 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16

SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16
RoadwayRoadway 10 01-Sep-16 16-Sep-16
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Activity ID Activity Name Original
Duration
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Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 8334 - SR 8005Bridge 8334 - SR 8005 495 01-Oct-15 08-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 01-Oct-15 03-May-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Oct-15 14-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 14-Feb-17 08-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-Apr-17 22-Jun-17

SubstructureSubstructure 41 11-May-17 14-Jul-17
SuperstructureSuperstructure 22 17-Jul-17 16-Aug-17
RoadwayRoadway 9 02-Aug-17 15-Aug-17
Substanatial CompletionSubstanatial Completion 0 16-Aug-17 16-Aug-17
Final Completion ItemsFinal Completion Items 16 15-Aug-17 08-Sep-17

Bridge 10975 - SR 0322Bridge 10975 - SR 0322 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 10997 - SR 0861Bridge 10997 - SR 0861 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 10996 - SR 0861Bridge 10996 - SR 0861 549 03-Aug-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 414 03-Aug-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 360 03-Aug-15 19-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 11042 - SR 2009Bridge 11042 - SR 2009 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 11049 - SR 2009Bridge 11049 - SR 2009 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17

SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 11088 - SR 4015Bridge 11088 - SR 4015 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
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Activity ID Activity Name Original
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Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17

SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 19087 - SR 0286Bridge 19087 - SR 0286 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17

RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 19183 - SR 0553Bridge 19183 - SR 0553 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 19200 - SR 0954Bridge 19200 - SR 0954 347 01-May-15 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16
SubstructureSubstructure 22 16-Jun-16 19-Jul-16
SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16
RoadwayRoadway 9 03-Aug-16 16-Aug-16
Substanatial CompletionSubstanatial Completion 0 17-Aug-16 17-Aug-16

Final Completion ItemsFinal Completion Items 16 16-Aug-16 09-Sep-16

Bridge 19320 - SR 3007Bridge 19320 - SR 3007 519 01-Dec-15 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 450 01-Dec-15 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 403 01-Dec-15 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 19392 - SR 4010Bridge 19392 - SR 4010 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17

SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 19550 - SR 0036Bridge 19550 - SR 0036 347 01-May-15 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16
SubstructureSubstructure 22 16-Jun-16 19-Jul-16

SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16
RoadwayRoadway 9 03-Aug-16 16-Aug-16
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Activity ID Activity Name Original
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 20-Feb-17 12-May-17
CulvertCulvert 44 28-Mar-17 05-Jun-17
RoadwayRoadway 36 19-Apr-17 13-Jun-17

Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 13-Jun-17 10-Jul-17

Bridge 709 - SR 0051Bridge 709 - SR 0051 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17

Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 954 - Monongahela RoadBridge 954 - Monongahela Road 347 02-Feb-15 09-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 22-Mar-16 20-Apr-16
CulvertCulvert 11 20-Apr-16 05-May-16
RoadwayRoadway 6 05-May-16 16-May-16
Substanatial CompletionSubstanatial Completion 0 11-May-16 11-May-16
Final Completion ItemsFinal Completion Items 16 16-May-16 09-Jun-16

Bridge 961 - West Newton RoadBridge 961 - West Newton Road 347 02-Feb-15 09-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 22-Mar-16 20-Apr-16
CulvertCulvert 11 20-Apr-16 05-May-16

RoadwayRoadway 6 05-May-16 16-May-16
Substanatial CompletionSubstanatial Completion 0 11-May-16 11-May-16
Final Completion ItemsFinal Completion Items 16 16-May-16 09-Jun-16

Bridge 1334 - Gibsonia RoadBridge 1334 - Gibsonia Road 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17

Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17

Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 1339 - Gibsonia RoadBridge 1339 - Gibsonia Road 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15

Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15

Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 1346 - Millers Run RoadBridge 1346 - Millers Run Road 347 02-Feb-15 09-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 22-Mar-16 20-Apr-16
CulvertCulvert 11 20-Apr-16 05-May-16
RoadwayRoadway 6 05-May-16 16-May-16
Substanatial CompletionSubstanatial Completion 0 11-May-16 11-May-16
Final Completion ItemsFinal Completion Items 16 16-May-16 09-Jun-16

Bridge 1365 - Freeport RoadBridge 1365 - Freeport Road 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
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Activity ID Activity Name Original
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Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16

SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 1372 - Freeport RoadBridge 1372 - Freeport Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17

Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 1373 - Freeport RoadBridge 1373 - Freeport Road 545 01-Oct-15 17-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Oct-15 14-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 14-Feb-17 08-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 86 10-Apr-17 18-Aug-17
SubstructureSubstructure 81 22-May-17 22-Sep-17
SuperstructureSuperstructure 86 23-Jun-17 25-Oct-17
RoadwayRoadway 73 13-Jul-17 25-Oct-17
Substanatial CompletionSubstanatial Completion 0 25-Oct-17 25-Oct-17

Final Completion ItemsFinal Completion Items 16 25-Oct-17 17-Nov-17

Bridge 1390 - Saxonburg BlvdBridge 1390 - Saxonburg Blvd 320 01-Jun-15 30-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Jun-16 12-Jul-16
CulvertCulvert 11 12-Jul-16 28-Jul-16
RoadwayRoadway 6 28-Jul-16 05-Aug-16
Substanatial CompletionSubstanatial Completion 0 02-Aug-16 02-Aug-16
Final Completion ItemsFinal Completion Items 16 05-Aug-16 30-Aug-16

Bridge 1397 - Guys Run RoadBridge 1397 - Guys Run Road 397 03-Mar-15 20-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 322 03-Mar-15 03-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 270 03-Mar-15 15-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 15-Mar-16 06-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 09-May-16 27-Jul-16
CulvertCulvert 44 10-Jun-16 16-Aug-16

RoadwayRoadway 36 01-Jul-16 25-Aug-16
Substanatial CompletionSubstanatial Completion 0 22-Aug-16 22-Aug-16
Final Completion ItemsFinal Completion Items 16 25-Aug-16 20-Sep-16

Bridge 1400 - Guys Run RoadBridge 1400 - Guys Run Road 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15

Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15
Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15

Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 1404 - Church LaneBridge 1404 - Church Lane 379 01-Jun-15 22-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 340 01-Jun-15 28-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 289 01-Jun-15 08-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 08-Jul-16 29-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 01-Sep-16 03-Oct-16
CulvertCulvert 11 03-Oct-16 20-Oct-16
RoadwayRoadway 6 20-Oct-16 28-Oct-16
Substanatial CompletionSubstanatial Completion 0 25-Oct-16 25-Oct-16
Final Completion ItemsFinal Completion Items 16 28-Oct-16 22-Nov-16

Bridge 1405 - Saxonburg BlvdBridge 1405 - Saxonburg Blvd 626 26-Mar-14 07-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 561 26-Mar-14 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 516 26-Mar-14 17-Mar-16
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Activity ID Activity Name Original
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Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-May-16 13-Jun-16
SubstructureSubstructure 22 13-Jun-16 15-Jul-16

SuperstructureSuperstructure 21 15-Jul-16 15-Aug-16
RoadwayRoadway 9 01-Aug-16 12-Aug-16
Substanatial CompletionSubstanatial Completion 0 15-Aug-16 15-Aug-16
Final Completion ItemsFinal Completion Items 16 12-Aug-16 07-Sep-16

Bridge 1406 - Saxonburg BlvdBridge 1406 - Saxonburg Blvd 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15
SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15

RoadwayRoadway 10 29-Oct-15 12-Nov-15
Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15
Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 42177 - Saxonburg BlvdBridge 42177 - Saxonburg Blvd 399 26-Mar-14 16-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 359 26-Mar-14 20-Aug-15

Design, Bid, and AwardDesign, Bid, and Award 310 26-Mar-14 03-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jun-15 25-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 28-Jul-15 25-Aug-15
CulvertCulvert 11 25-Aug-15 10-Sep-15
RoadwayRoadway 6 10-Sep-15 21-Sep-15
Substanatial CompletionSubstanatial Completion 0 15-Sep-15 15-Sep-15

Final Completion ItemsFinal Completion Items 16 21-Sep-15 16-Oct-15

Bridge 1424 - Little Deer Creek RoadBridge 1424 - Little Deer Creek Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 1435 - Lafever Hill RoadBridge 1435 - Lafever Hill Road 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15

SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15
RoadwayRoadway 10 29-Oct-15 12-Nov-15
Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15
Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 1455 - Bakerstown RoadBridge 1455 - Bakerstown Road 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15

RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 1471 - Bull Creek RoadBridge 1471 - Bull Creek Road 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15

Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15

Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15
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Bridge 1479 - Monongahela RoadBridge 1479 - Monongahela Road 347 02-Feb-15 09-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 22-Mar-16 20-Apr-16
CulvertCulvert 11 20-Apr-16 05-May-16
RoadwayRoadway 6 05-May-16 16-May-16

Substanatial CompletionSubstanatial Completion 0 11-May-16 11-May-16
Final Completion ItemsFinal Completion Items 16 16-May-16 09-Jun-16

Bridge 1481 - Monongahela RoadBridge 1481 - Monongahela Road 625 26-Mar-14 06-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 560 26-Mar-14 03-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 515 26-Mar-14 16-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 16-Mar-16 07-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 11-May-16 10-Jun-16
SubstructureSubstructure 22 10-Jun-16 14-Jul-16
SuperstructureSuperstructure 21 14-Jul-16 12-Aug-16
RoadwayRoadway 9 29-Jul-16 11-Aug-16
Substanatial CompletionSubstanatial Completion 0 13-Aug-16 13-Aug-16
Final Completion ItemsFinal Completion Items 16 11-Aug-16 06-Sep-16

Bridge 1496 - Mill Hill RoadBridge 1496 - Mill Hill Road 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 1498 - Lovedale RoadBridge 1498 - Lovedale Road 347 02-Feb-15 09-Jun-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 22-Mar-16 20-Apr-16
CulvertCulvert 11 20-Apr-16 05-May-16

RoadwayRoadway 6 05-May-16 16-May-16
Substanatial CompletionSubstanatial Completion 0 11-May-16 11-May-16
Final Completion ItemsFinal Completion Items 16 16-May-16 09-Jun-16

Bridge 1519 - Industry RoadBridge 1519 - Industry Road 346 02-Mar-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 308 02-Mar-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Mar-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16

Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1520 - Buena Vista RoadBridge 1520 - Buena Vista Road 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 1523 - West Smithfield RoadBridge 1523 - West Smithfield Road 346 02-Mar-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 308 02-Mar-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Mar-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16

CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
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Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1527 - Stewartsville H RoadBridge 1527 - Stewartsville H Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17

RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 1559 - Mckeesport BlvdBridge 1559 - Mckeesport Blvd 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16

Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 1562 - Streets Run RoadBridge 1562 - Streets Run Road 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 1567 - Streets Run RoadBridge 1567 - Streets Run Road 689 26-Mar-14 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 621 26-Mar-14 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 578 26-Mar-14 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16

SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 1568 - Streets Run RoadBridge 1568 - Streets Run Road 346 02-Mar-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 308 02-Mar-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Mar-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16

RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1600 - Thompson Run RoadBridge 1600 - Thompson Run Road 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16

Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 1620 - New Texas RoadBridge 1620 - New Texas Road 346 02-Mar-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 308 02-Mar-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Mar-15 24-Feb-16

Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
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RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1626 - Logan Ferry RoadBridge 1626 - Logan Ferry Road 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 1671 - Center StreetBridge 1671 - Center Street 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15

SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 1704 - Morrow RoadBridge 1704 - Morrow Road 347 01-May-15 09-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-May-16 16-Jun-16
SubstructureSubstructure 22 16-Jun-16 19-Jul-16
SuperstructureSuperstructure 21 19-Jul-16 17-Aug-16

RoadwayRoadway 9 03-Aug-16 16-Aug-16
Substanatial CompletionSubstanatial Completion 0 17-Aug-16 17-Aug-16
Final Completion ItemsFinal Completion Items 16 16-Aug-16 09-Sep-16

Bridge 1715 - Piney Fork RoadBridge 1715 - Piney Fork Road 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15

Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15
SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15
RoadwayRoadway 10 29-Oct-15 12-Nov-15

Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15
Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 1727 - Scheinback RoadBridge 1727 - Scheinback Road 346 02-Mar-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 308 02-Mar-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Mar-15 24-Feb-16

Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1733 - Walton RoadBridge 1733 - Walton Road 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17

SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 1776 - Noblestown RoadBridge 1776 - Noblestown Road 320 01-Jun-15 30-Aug-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
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Activity ID Activity Name Original
Duration

Start Finish

Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Jun-16 12-Jul-16
CulvertCulvert 11 12-Jul-16 28-Jul-16

RoadwayRoadway 6 28-Jul-16 05-Aug-16
Substanatial CompletionSubstanatial Completion 0 02-Aug-16 02-Aug-16
Final Completion ItemsFinal Completion Items 16 05-Aug-16 30-Aug-16

Bridge 1859 - Glass Run RoadBridge 1859 - Glass Run Road 324 01-Apr-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 286 01-Apr-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 235 01-Apr-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16

Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1860 - Glass Run RoadBridge 1860 - Glass Run Road 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 1881 - North Branch RoadBridge 1881 - North Branch Road 324 01-Apr-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 286 01-Apr-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 235 01-Apr-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16

CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1882 - North Branch RoadBridge 1882 - North Branch Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17

Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 1950 - Pine Creek RoadBridge 1950 - Pine Creek Road 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15

Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15
SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15
RoadwayRoadway 10 29-Oct-15 12-Nov-15
Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15

Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 1974 - Fern Hollow RoadBridge 1974 - Fern Hollow Road 388 01-Jan-16 10-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 20-Feb-17 12-May-17
CulvertCulvert 44 28-Mar-17 05-Jun-17
RoadwayRoadway 36 19-Apr-17 13-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 13-Jun-17 10-Jul-17

Bridge 1976 - Big Sewickley Creek RoadBridge 1976 - Big Sewickley Creek Road 388 01-Jan-16 10-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
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Activity ID Activity Name Original
Duration
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Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 20-Feb-17 12-May-17
CulvertCulvert 44 28-Mar-17 05-Jun-17

RoadwayRoadway 36 19-Apr-17 13-Jun-17
Substanatial CompletionSubstanatial Completion 0 08-Jun-17 08-Jun-17
Final Completion ItemsFinal Completion Items 16 13-Jun-17 10-Jul-17

Bridge 1980 - Big Sewickley Creek RoadBridge 1980 - Big Sewickley Creek Road 324 01-Apr-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 286 01-Apr-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 235 01-Apr-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16

Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 1982 - Big Sewickley Creek RoadBridge 1982 - Big Sewickley Creek Road 324 01-Apr-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 286 01-Apr-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 235 01-Apr-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 3599 - Fairview RoadBridge 3599 - Fairview Road 463 01-Dec-15 22-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 424 01-Dec-15 28-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 378 01-Dec-15 12-May-17
Submittals and FabricationSubmittals and Fabrication 60 12-May-17 03-Aug-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 06-Jul-17 02-Aug-17
CulvertCulvert 11 02-Aug-17 18-Aug-17

RoadwayRoadway 6 18-Aug-17 28-Aug-17
Substanatial CompletionSubstanatial Completion 0 23-Aug-17 23-Aug-17
Final Completion ItemsFinal Completion Items 16 28-Aug-17 22-Sep-17

Bridge 3602 - Tuscarawas RoadBridge 3602 - Tuscarawas Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17

Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 3647 - Chapel DriveBridge 3647 - Chapel Drive 324 01-Apr-15 07-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 286 01-Apr-15 12-May-16
Design, Bid, and AwardDesign, Bid, and Award 235 01-Apr-15 24-Feb-16
Submittals and FabricationSubmittals and Fabrication 60 24-Feb-16 17-May-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 19-Apr-16 17-May-16
CulvertCulvert 11 17-May-16 03-Jun-16
RoadwayRoadway 6 03-Jun-16 13-Jun-16
Substanatial CompletionSubstanatial Completion 0 08-Jun-16 08-Jun-16
Final Completion ItemsFinal Completion Items 16 13-Jun-16 07-Jul-16

Bridge 3654 - Wise's Grove RoadBridge 3654 - Wise's Grove Road 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17

SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 3693 - Chapel RoadBridge 3693 - Chapel Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
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Activity ID Activity Name Original
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MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17

Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 3695 - Kane RoadBridge 3695 - Kane Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17

Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17
Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 3717 - Bocktown Cork RoadBridge 3717 - Bocktown Cork Road 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16

SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16
Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 3722 - Georgetown RoadBridge 3722 - Georgetown Road 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16

SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 3723 - Georgetown RoadBridge 3723 - Georgetown Road 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16

RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 3747 - Brady Run RoadBridge 3747 - Brady Run Road 368 01-May-15 10-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 301 01-May-15 06-Jul-16

Design, Bid, and AwardDesign, Bid, and Award 251 01-May-15 18-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 18-Apr-16 08-Jul-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Jun-16 13-Jul-16
SubstructureSubstructure 22 13-Jul-16 15-Aug-16
SuperstructureSuperstructure 20 15-Aug-16 13-Sep-16
RoadwayRoadway 9 30-Aug-16 13-Sep-16

Substanatial CompletionSubstanatial Completion 0 13-Sep-16 13-Sep-16
Final Completion ItemsFinal Completion Items 16 13-Sep-16 10-Oct-16

Bridge 3749 - Brady Run RoadBridge 3749 - Brady Run Road 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17

Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 3750 - Brady Run RoadBridge 3750 - Brady Run Road 497 01-Jan-16 12-Dec-17
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ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 3755 - Park RoadBridge 3755 - Park Road 342 03-Aug-15 02-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 303 03-Aug-15 07-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 251 03-Aug-15 19-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-16 10-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-Sep-16 13-Oct-16

CulvertCulvert 11 13-Oct-16 28-Oct-16
RoadwayRoadway 6 28-Oct-16 07-Nov-16
Substanatial CompletionSubstanatial Completion 0 02-Nov-16 02-Nov-16
Final Completion ItemsFinal Completion Items 16 07-Nov-16 02-Dec-16

Bridge 3769 - Westwood RoadBridge 3769 - Westwood Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17

Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22262 - Pulaski RoadBridge 22262 - Pulaski Road 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17

Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17

Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 22265 - Pulaski RoadBridge 22265 - Pulaski Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 22269 - Pulaski RoadBridge 22269 - Pulaski Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17

RoadwayRoadway 6 07-Jun-17 16-Jun-17
Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22277 - Youngstown Pola RoadBridge 22277 - Youngstown Pola Road 602 03-Aug-15 11-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 466 03-Aug-15 30-May-17

Design, Bid, and AwardDesign, Bid, and Award 415 03-Aug-15 06-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 06-Mar-17 26-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 86 28-Apr-17 07-Sep-17
SubstructureSubstructure 81 09-Jun-17 12-Oct-17
SuperstructureSuperstructure 86 14-Jul-17 14-Nov-17
RoadwayRoadway 73 01-Aug-17 13-Nov-17

Substanatial CompletionSubstanatial Completion 0 14-Nov-17 14-Nov-17
Final Completion ItemsFinal Completion Items 16 13-Nov-17 11-Dec-17
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Bridge 22281 - Youngstown Pola RoadBridge 22281 - Youngstown Pola Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17

Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22358 - Neshannock Fallls RoadBridge 22358 - Neshannock Fallls Road 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17

Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 22359 - Neshannock Falls RoadBridge 22359 - Neshannock Falls Road 349 01-Jun-15 11-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-Jun-15 07-Jul-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-Jun-15 19-Apr-16
Submittals and FabricationSubmittals and Fabrication 60 19-Apr-16 11-Jul-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 13-Jun-16 14-Jul-16
SubstructureSubstructure 22 14-Jul-16 16-Aug-16
SuperstructureSuperstructure 20 16-Aug-16 14-Sep-16
RoadwayRoadway 10 31-Aug-16 15-Sep-16
Substanatial CompletionSubstanatial Completion 0 15-Sep-16 15-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 11-Oct-16

Bridge 22362 - Neshannock Falls RoadBridge 22362 - Neshannock Falls Road 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17

RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 22369 - Highland AvenueBridge 22369 - Highland Avenue 401 01-Jan-16 27-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 20-Feb-17 08-May-17
SubstructureSubstructure 41 28-Mar-17 31-May-17
SuperstructureSuperstructure 22 01-Jun-17 04-Jul-17
RoadwayRoadway 10 20-Jun-17 05-Jul-17

Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 17 05-Jul-17 27-Jul-17

Bridge 22374 - Neshannock Falls RoadBridge 22374 - Neshannock Falls Road 457 01-Oct-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Oct-15 11-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Oct-15 20-Jan-17

Submittals and FabricationSubmittals and Fabrication 60 20-Jan-17 13-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 16-Mar-17 19-Apr-17
SubstructureSubstructure 22 19-Apr-17 23-May-17
SuperstructureSuperstructure 20 23-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17

Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 22378 - Frew Mill RoadBridge 22378 - Frew Mill Road 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
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RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 22379 - Frew Mill RoadBridge 22379 - Frew Mill Road 369 01-Jul-15 09-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 300 01-Jul-15 01-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 250 01-Jul-15 15-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-16 06-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 09-Aug-16 09-Sep-16
SubstructureSubstructure 22 09-Sep-16 17-Oct-16
SuperstructureSuperstructure 20 17-Oct-16 14-Nov-16
RoadwayRoadway 10 31-Oct-16 14-Nov-16
Substanatial CompletionSubstanatial Completion 0 14-Nov-16 14-Nov-16
Final Completion ItemsFinal Completion Items 16 14-Nov-16 09-Dec-16

Bridge 22396 - Savannah RoadBridge 22396 - Savannah Road 341 03-Aug-15 01-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 03-Aug-15 06-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 250 03-Aug-15 18-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 18-Jul-16 07-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 09-Sep-16 11-Oct-16
CulvertCulvert 11 11-Oct-16 27-Oct-16

RoadwayRoadway 6 27-Oct-16 04-Nov-16
Substanatial CompletionSubstanatial Completion 0 01-Nov-16 01-Nov-16
Final Completion ItemsFinal Completion Items 16 04-Nov-16 01-Dec-16

Bridge 22416Bridge 22416 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17
Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17

Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22433 - South Main StreetBridge 22433 - South Main Street 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 22439 - State Line RoadBridge 22439 - State Line Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17

CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17
Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22441 - Petersburg RoadBridge 22441 - Petersburg Road 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17
Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17

Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17
Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 22455 - Moravia StreetBridge 22455 - Moravia Street 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15

Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
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SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16

Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 16651 - SR 0166Bridge 16651 - SR 0166 456 02-Mar-15 12-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 321 02-Mar-15 01-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 02-May-16 08-Sep-16
SubstructureSubstructure 80 13-Jun-16 14-Oct-16
SuperstructureSuperstructure 86 15-Jul-16 15-Nov-16
RoadwayRoadway 73 03-Aug-16 15-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 15-Nov-16 12-Dec-16

Bridge 16673 - SR 0381Bridge 16673 - SR 0381 447 02-Feb-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 313 02-Feb-15 21-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 258 02-Feb-15 28-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 28-Jan-16 20-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 23-Mar-16 01-Aug-16

SubstructureSubstructure 80 03-May-16 01-Sep-16
SuperstructureSuperstructure 84 07-Jun-16 05-Oct-16
RoadwayRoadway 72 24-Jun-16 06-Oct-16
Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 17 05-Oct-16 31-Oct-16

Bridge 16713 - SR 1001Bridge 16713 - SR 1001 411 02-Nov-15 12-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 342 02-Nov-15 06-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 292 02-Nov-15 14-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 14-Dec-16 07-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Feb-17 14-Mar-17
SubstructureSubstructure 22 14-Mar-17 19-Apr-17

SuperstructureSuperstructure 20 19-Apr-17 17-May-17
RoadwayRoadway 11 03-May-17 18-May-17
Substanatial CompletionSubstanatial Completion 0 19-May-17 19-May-17
Final Completion ItemsFinal Completion Items 17 18-May-17 12-Jun-17

Bridge 16720 - SR 1003Bridge 16720 - SR 1003 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16

RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 16725 - SR 1007Bridge 16725 - SR 1007 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17

Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17
RoadwayRoadway 9 28-Aug-17 11-Sep-17

Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 16736 - SR 1018Bridge 16736 - SR 1018 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 16752 - SR 1031Bridge 16752 - SR 1031 496 02-Nov-15 11-Oct-17
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ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17
SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 16757 - SR 1031Bridge 16757 - SR 1031 496 02-Nov-15 11-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 406 02-Nov-15 05-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 358 02-Nov-15 16-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 16-Mar-17 07-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 10-May-17 24-Jul-17

SubstructureSubstructure 41 12-Jun-17 11-Aug-17
SuperstructureSuperstructure 22 14-Aug-17 14-Sep-17
RoadwayRoadway 10 31-Aug-17 15-Sep-17
Substanatial CompletionSubstanatial Completion 0 15-Sep-17 15-Sep-17
Final Completion ItemsFinal Completion Items 17 14-Sep-17 11-Oct-17

Bridge 16758 - SR 1031Bridge 16758 - SR 1031 457 01-Oct-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Oct-15 11-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Oct-15 20-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jan-17 13-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 16-Mar-17 19-Apr-17
SubstructureSubstructure 22 19-Apr-17 23-May-17

SuperstructureSuperstructure 20 23-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17
Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 16782 - SR 1043Bridge 16782 - SR 1043 393 01-Apr-15 13-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 11-May-16 25-Jul-16
SubstructureSubstructure 41 13-Jun-16 12-Aug-16
SuperstructureSuperstructure 22 15-Aug-16 15-Sep-16

RoadwayRoadway 10 01-Sep-16 16-Sep-16
Substanatial CompletionSubstanatial Completion 0 16-Sep-16 16-Sep-16
Final Completion ItemsFinal Completion Items 17 15-Sep-16 13-Oct-16

Bridge 16789 - SR 1050Bridge 16789 - SR 1050 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16

Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 16789 - SR 1050Bridge 16789 - SR 1050 488 01-Jan-16 29-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 448 01-Jan-16 03-Oct-17
Design, Bid, and AwardDesign, Bid, and Award 400 01-Jan-16 14-Jul-17

Submittals and FabricationSubmittals and Fabrication 60 14-Jul-17 05-Oct-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 07-Sep-17 06-Oct-17
CulvertCulvert 11 06-Oct-17 25-Oct-17
RoadwayRoadway 6 25-Oct-17 02-Nov-17
Substanatial CompletionSubstanatial Completion 0 30-Oct-17 30-Oct-17
Final Completion ItemsFinal Completion Items 16 02-Nov-17 29-Nov-17

Bridge 16806 - SR 1051Bridge 16806 - SR 1051 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17
Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17

CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
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Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 16827 - SR 1055Bridge 16827 - SR 1055 420 01-Dec-15 24-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 382 01-Dec-15 30-May-17
Design, Bid, and AwardDesign, Bid, and Award 332 01-Dec-15 09-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 09-Mar-17 31-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 03-May-17 02-Jun-17

CulvertCulvert 11 02-Jun-17 20-Jun-17
RoadwayRoadway 6 20-Jun-17 28-Jun-17
Substanatial CompletionSubstanatial Completion 0 23-Jun-17 23-Jun-17
Final Completion ItemsFinal Completion Items 16 28-Jun-17 24-Jul-17

Bridge 16840 - SR 1058Bridge 16840 - SR 1058 447 02-Feb-15 31-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 313 02-Feb-15 21-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 258 02-Feb-15 28-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 28-Jan-16 20-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 23-Mar-16 01-Aug-16
SubstructureSubstructure 80 03-May-16 01-Sep-16
SuperstructureSuperstructure 84 07-Jun-16 05-Oct-16
RoadwayRoadway 72 24-Jun-16 06-Oct-16

Substanatial CompletionSubstanatial Completion 0 06-Oct-16 06-Oct-16
Final Completion ItemsFinal Completion Items 17 05-Oct-16 31-Oct-16

Bridge 16841 - SR 1058Bridge 16841 - SR 1058 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16
SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16

Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 16868 - SR 2015Bridge 16868 - SR 2015 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 16910 - SR 3011Bridge 16910 - SR 3011 368 01-Jun-15 07-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 329 01-Jun-15 13-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 280 01-Jun-15 27-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jun-16 16-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 19-Aug-16 20-Sep-16

SuperstructureSuperstructure 15 19-Sep-16 13-Oct-16
RoadwayRoadway 5 07-Oct-16 14-Oct-16
Substanatial CompletionSubstanatial Completion 0 14-Oct-16 14-Oct-16
Final Completion ItemsFinal Completion Items 16 14-Oct-16 07-Nov-16

Bridge 16922 - SR 3013Bridge 16922 - SR 3013 472 01-Dec-15 05-Oct-17

ROW / Permits / UtiltiesROW / Permits / Utilties 407 01-Dec-15 05-Jul-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Dec-15 14-Apr-17
Submittals and FabricationSubmittals and Fabrication 60 14-Apr-17 06-Jul-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 08-Jun-17 12-Jul-17
SubstructureSubstructure 22 12-Jul-17 11-Aug-17
SuperstructureSuperstructure 20 11-Aug-17 11-Sep-17

RoadwayRoadway 9 28-Aug-17 11-Sep-17
Substanatial CompletionSubstanatial Completion 0 11-Sep-17 11-Sep-17
Final Completion ItemsFinal Completion Items 16 11-Sep-17 05-Oct-17

Bridge 16928 - SR 3013Bridge 16928 - SR 3013 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
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SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17

Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 17052 - SR 4044Bridge 17052 - SR 4044 335 03-Aug-15 22-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 297 03-Aug-15 29-Sep-16

Design, Bid, and AwardDesign, Bid, and Award 245 03-Aug-15 11-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 11-Jul-16 30-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 20 02-Sep-16 06-Oct-16
SuperstructureSuperstructure 15 05-Oct-16 27-Oct-16
RoadwayRoadway 4 24-Oct-16 29-Oct-16
Substanatial CompletionSubstanatial Completion 0 29-Oct-16 29-Oct-16
Final Completion ItemsFinal Completion Items 16 28-Oct-16 22-Nov-16

Bridge 18013 - SR 0018Bridge 18013 - SR 0018 422 02-Feb-15 26-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 287 02-Feb-15 16-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 230 02-Feb-15 21-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-15 11-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 12-Feb-16 27-Jun-16

SubstructureSubstructure 80 29-Mar-16 29-Jul-16
SuperstructureSuperstructure 84 02-May-16 30-Aug-16
RoadwayRoadway 70 20-May-16 30-Aug-16
Substanatial CompletionSubstanatial Completion 0 30-Aug-16 30-Aug-16
Final Completion ItemsFinal Completion Items 16 30-Aug-16 26-Sep-16

Bridge 18044 - SR 0018Bridge 18044 - SR 0018 566 01-Jul-15 19-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 431 01-Jul-15 09-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 378 01-Jul-15 12-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 12-Dec-16 03-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 03-Feb-17 21-Jun-17
SubstructureSubstructure 80 22-Mar-17 25-Jul-17

SuperstructureSuperstructure 84 26-Apr-17 24-Aug-17
RoadwayRoadway 71 15-May-17 24-Aug-17
Substanatial CompletionSubstanatial Completion 0 24-Aug-17 24-Aug-17
Final Completion ItemsFinal Completion Items 16 24-Aug-17 19-Sep-17

Bridge 18154 - SR 0188Bridge 18154 - SR 0188 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16

RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 18164 - SR 0188Bridge 18164 - SR 0188 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16

Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16

Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 18214 - SR 1011Bridge 18214 - SR 1011 373 01-May-15 17-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16

Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-May-16 27-Jul-16
SubstructureSubstructure 41 16-Jun-16 16-Aug-16
SuperstructureSuperstructure 22 18-Aug-16 20-Sep-16
RoadwayRoadway 10 06-Sep-16 20-Sep-16
Substanatial CompletionSubstanatial Completion 0 20-Sep-16 20-Sep-16

Final Completion ItemsFinal Completion Items 16 20-Sep-16 17-Oct-16

Bridge 18222 - SR 1014Bridge 18222 - SR 1014 378 01-Jan-16 23-Jun-17
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ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17
SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 18261 - SR 2003Bridge 18261 - SR 2003 373 01-May-15 17-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-May-16 27-Jul-16

SubstructureSubstructure 41 16-Jun-16 16-Aug-16
SuperstructureSuperstructure 22 18-Aug-16 20-Sep-16
RoadwayRoadway 10 06-Sep-16 20-Sep-16
Substanatial CompletionSubstanatial Completion 0 20-Sep-16 20-Sep-16
Final Completion ItemsFinal Completion Items 16 20-Sep-16 17-Oct-16

Bridge 18279 - SR 2011Bridge 18279 - SR 2011 470 01-Sep-15 05-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 391 01-Sep-15 14-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Sep-15 21-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-16 14-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 14-Feb-17 08-May-17
CulvertCulvert 44 22-Mar-17 31-May-17

RoadwayRoadway 36 14-Apr-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 05-Jun-17 05-Jun-17
Final Completion ItemsFinal Completion Items 16 08-Jun-17 05-Jul-17

Bridge 18287 - SR 2016Bridge 18287 - SR 2016 373 01-May-15 17-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 282 01-May-15 08-Jun-16

Design, Bid, and AwardDesign, Bid, and Award 231 01-May-15 21-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 21-Mar-16 10-Jun-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 48 13-May-16 27-Jul-16
SubstructureSubstructure 41 16-Jun-16 16-Aug-16
SuperstructureSuperstructure 22 18-Aug-16 20-Sep-16
RoadwayRoadway 10 06-Sep-16 20-Sep-16

Substanatial CompletionSubstanatial Completion 0 20-Sep-16 20-Sep-16
Final Completion ItemsFinal Completion Items 16 20-Sep-16 17-Oct-16

Bridge 18315 - SR 2026Bridge 18315 - SR 2026 545 01-Oct-15 17-Nov-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 358 01-Oct-15 14-Feb-17

Submittals and FabricationSubmittals and Fabrication 60 14-Feb-17 08-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 86 10-Apr-17 18-Aug-17
SubstructureSubstructure 81 22-May-17 22-Sep-17
SuperstructureSuperstructure 86 23-Jun-17 25-Oct-17
RoadwayRoadway 73 13-Jul-17 25-Oct-17
Substanatial CompletionSubstanatial Completion 0 25-Oct-17 25-Oct-17

Final Completion ItemsFinal Completion Items 16 25-Oct-17 17-Nov-17

Bridge 18317 - SR 2026Bridge 18317 - SR 2026 377 01-Apr-15 21-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 302 01-Apr-15 06-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 251 01-Apr-15 17-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 17-Mar-16 08-Jun-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 11-May-16 28-Jul-16
CulvertCulvert 44 13-Jun-16 18-Aug-16
RoadwayRoadway 36 05-Jul-16 26-Aug-16
Substanatial CompletionSubstanatial Completion 0 23-Aug-16 23-Aug-16
Final Completion ItemsFinal Completion Items 16 26-Aug-16 21-Sep-16

Bridge 18351 - SR 3006Bridge 18351 - SR 3006 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
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Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 18403 - SR 3013Bridge 18403 - SR 3013 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16

SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34335 - SR 0019Bridge 34335 - SR 0019 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17

RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 34417 - SR 0050Bridge 34417 - SR 0050 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16

Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34609 - SR 0088Bridge 34609 - SR 0088 526 01-Sep-15 22-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Sep-15 13-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 337 01-Sep-15 15-Dec-16

Submittals and FabricationSubmittals and Fabrication 60 15-Dec-16 08-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 08-Feb-17 23-Jun-17
SubstructureSubstructure 80 27-Mar-17 27-Jul-17
SuperstructureSuperstructure 84 28-Apr-17 28-Aug-17
RoadwayRoadway 70 18-May-17 28-Aug-17
Substanatial CompletionSubstanatial Completion 0 28-Aug-17 28-Aug-17

Final Completion ItemsFinal Completion Items 16 28-Aug-17 22-Sep-17

Bridge 34623 - SR 0088Bridge 34623 - SR 0088 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 34650 - SR 0221Bridge 34650 - SR 0221 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17

SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17
Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 34673 - SR 0231Bridge 34673 - SR 0231 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
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Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34692 - SR 0481Bridge 34692 - SR 0481 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16

RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34702 - SR 0481Bridge 34702 - SR 0481 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17

Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 34847 - SR 1049Bridge 34847 - SR 1049 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 34879 - SR 2007Bridge 34879 - SR 2007 362 01-Jun-15 28-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 322 01-Jun-15 01-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jun-15 15-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-16 06-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 09-Aug-16 07-Sep-16
CulvertCulvert 11 07-Sep-16 26-Sep-16
RoadwayRoadway 6 26-Sep-16 05-Oct-16
Substanatial CompletionSubstanatial Completion 0 29-Sep-16 29-Sep-16
Final Completion ItemsFinal Completion Items 16 05-Oct-16 28-Oct-16

Bridge 34901 - SR 2011Bridge 34901 - SR 2011 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17

SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 34907 - SR 2015Bridge 34907 - SR 2015 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16

RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
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Activity ID Activity Name Original
Duration

Start Finish

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 34946 - SR 2023Bridge 34946 - SR 2023 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34949 - SR 2023Bridge 34949 - SR 2023 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 34977 - SR 2034Bridge 34977 - SR 2034 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 34980 - SR 2036Bridge 34980 - SR 2036 374 02-Feb-15 19-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 22-Mar-16 22-Apr-16

SubstructureSubstructure 22 22-Apr-16 26-May-16
SuperstructureSuperstructure 20 26-May-16 24-Jun-16
RoadwayRoadway 10 10-Jun-16 24-Jun-16
Substanatial CompletionSubstanatial Completion 0 24-Jun-16 24-Jun-16
Final Completion ItemsFinal Completion Items 16 24-Jun-16 19-Jul-16

Bridge 34985 - SR 2036Bridge 34985 - SR 2036 457 01-Oct-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Oct-15 11-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Oct-15 20-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jan-17 13-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 16-Mar-17 19-Apr-17
SubstructureSubstructure 22 19-Apr-17 23-May-17

SuperstructureSuperstructure 20 23-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17
Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 34996 - SR 2037Bridge 34996 - SR 2037 420 01-Dec-15 24-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 382 01-Dec-15 30-May-17
Design, Bid, and AwardDesign, Bid, and Award 332 01-Dec-15 09-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 09-Mar-17 31-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 03-May-17 02-Jun-17
CulvertCulvert 11 02-Jun-17 20-Jun-17
RoadwayRoadway 6 20-Jun-17 28-Jun-17

Substanatial CompletionSubstanatial Completion 0 23-Jun-17 23-Jun-17
Final Completion ItemsFinal Completion Items 16 28-Jun-17 24-Jul-17

Bridge 35090 - SR 3037Bridge 35090 - SR 3037 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018 2019 2020

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work

Critical Remaining Work
Milestone
Summary

Pennsylvannia 

Rapid Bridge Replacement Project

PBS-1

Printed on 26-Sep-14  at 09:01  

Master Schedule - Proposal - Bridge Sum   

  Data Date 13-Dec-13   



PROVEN PERFORMANCE. LOCAL PRESENCE.PWKP

PENNSYLVANIA RAPID BRIDGE REPLACEMENT PROJECT

PRELIMINARY PROJECT BASELINE SCHEDULE • 95

Activity ID Activity Name Original
Duration

Start Finish

Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34692 - SR 0481Bridge 34692 - SR 0481 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16

RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34702 - SR 0481Bridge 34702 - SR 0481 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17

Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17

Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 34847 - SR 1049Bridge 34847 - SR 1049 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 34879 - SR 2007Bridge 34879 - SR 2007 362 01-Jun-15 28-Oct-16

ROW / Permits / UtiltiesROW / Permits / Utilties 322 01-Jun-15 01-Sep-16
Design, Bid, and AwardDesign, Bid, and Award 272 01-Jun-15 15-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-16 06-Sep-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 09-Aug-16 07-Sep-16
CulvertCulvert 11 07-Sep-16 26-Sep-16
RoadwayRoadway 6 26-Sep-16 05-Oct-16
Substanatial CompletionSubstanatial Completion 0 29-Sep-16 29-Sep-16
Final Completion ItemsFinal Completion Items 16 05-Oct-16 28-Oct-16

Bridge 34901 - SR 2011Bridge 34901 - SR 2011 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17
SubstructureSubstructure 22 13-Sep-17 17-Oct-17

SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 34907 - SR 2015Bridge 34907 - SR 2015 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16

RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
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Activity ID Activity Name Original
Duration

Start Finish

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 34946 - SR 2023Bridge 34946 - SR 2023 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16

SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 34949 - SR 2023Bridge 34949 - SR 2023 528 01-Sep-15 26-Sep-17

ROW / Permits / UtiltiesROW / Permits / Utilties 393 01-Sep-15 16-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 339 01-Sep-15 19-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 19-Dec-16 10-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 10-Feb-17 27-Jun-17
SubstructureSubstructure 80 29-Mar-17 31-Jul-17
SuperstructureSuperstructure 85 02-May-17 31-Aug-17
RoadwayRoadway 70 22-May-17 30-Aug-17

Substanatial CompletionSubstanatial Completion 0 31-Aug-17 31-Aug-17
Final Completion ItemsFinal Completion Items 16 30-Aug-17 26-Sep-17

Bridge 34977 - SR 2034Bridge 34977 - SR 2034 384 01-Feb-16 01-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 346 01-Feb-16 07-Jun-17

Design, Bid, and AwardDesign, Bid, and Award 295 01-Feb-16 20-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 20-Mar-17 09-Jun-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 12-May-17 12-Jun-17
CulvertCulvert 11 12-Jun-17 28-Jun-17
RoadwayRoadway 6 28-Jun-17 10-Jul-17
Substanatial CompletionSubstanatial Completion 0 05-Jul-17 05-Jul-17
Final Completion ItemsFinal Completion Items 16 10-Jul-17 01-Aug-17

Bridge 34980 - SR 2036Bridge 34980 - SR 2036 374 02-Feb-15 19-Jul-16

ROW / Permits / UtiltiesROW / Permits / Utilties 309 02-Feb-15 15-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 257 02-Feb-15 27-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 27-Jan-16 19-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 22-Mar-16 22-Apr-16

SubstructureSubstructure 22 22-Apr-16 26-May-16
SuperstructureSuperstructure 20 26-May-16 24-Jun-16
RoadwayRoadway 10 10-Jun-16 24-Jun-16
Substanatial CompletionSubstanatial Completion 0 24-Jun-16 24-Jun-16
Final Completion ItemsFinal Completion Items 16 24-Jun-16 19-Jul-16

Bridge 34985 - SR 2036Bridge 34985 - SR 2036 457 01-Oct-15 17-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 390 01-Oct-15 11-Apr-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Oct-15 20-Jan-17
Submittals and FabricationSubmittals and Fabrication 60 20-Jan-17 13-Apr-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 16-Mar-17 19-Apr-17
SubstructureSubstructure 22 19-Apr-17 23-May-17

SuperstructureSuperstructure 20 23-May-17 21-Jun-17
RoadwayRoadway 10 07-Jun-17 21-Jun-17
Substanatial CompletionSubstanatial Completion 0 21-Jun-17 21-Jun-17
Final Completion ItemsFinal Completion Items 16 21-Jun-17 17-Jul-17

Bridge 34996 - SR 2037Bridge 34996 - SR 2037 420 01-Dec-15 24-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 382 01-Dec-15 30-May-17
Design, Bid, and AwardDesign, Bid, and Award 332 01-Dec-15 09-Mar-17
Submittals and FabricationSubmittals and Fabrication 60 09-Mar-17 31-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 03-May-17 02-Jun-17
CulvertCulvert 11 02-Jun-17 20-Jun-17
RoadwayRoadway 6 20-Jun-17 28-Jun-17

Substanatial CompletionSubstanatial Completion 0 23-Jun-17 23-Jun-17
Final Completion ItemsFinal Completion Items 16 28-Jun-17 24-Jul-17

Bridge 35090 - SR 3037Bridge 35090 - SR 3037 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16

Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16
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SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16

Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 35103 - SR 4003Bridge 35103 - SR 4003 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16

Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Birdge 35171 - SR 4023Birdge 35171 - SR 4023 497 01-Jan-16 12-Dec-17

ROW / Permits / UtiltiesROW / Permits / Utilties 428 01-Jan-16 05-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 380 01-Jan-16 16-Jun-17
Submittals and FabricationSubmittals and Fabrication 60 16-Jun-17 07-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 10-Aug-17 13-Sep-17

SubstructureSubstructure 22 13-Sep-17 17-Oct-17
SuperstructureSuperstructure 21 17-Oct-17 15-Nov-17
RoadwayRoadway 9 01-Nov-17 14-Nov-17
Substanatial CompletionSubstanatial Completion 0 15-Nov-17 15-Nov-17
Final Completion ItemsFinal Completion Items 16 14-Nov-17 12-Dec-17

Bridge 35178 - SR 4027Bridge 35178 - SR 4027 388 01-Jun-15 06-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 320 01-Jun-15 30-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 270 01-Jun-15 13-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 13-Jun-16 02-Sep-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 05-Aug-16 07-Sep-16
SubstructureSubstructure 22 07-Sep-16 13-Oct-16

SuperstructureSuperstructure 20 13-Oct-16 10-Nov-16
RoadwayRoadway 10 27-Oct-16 10-Nov-16
Substanatial CompletionSubstanatial Completion 0 10-Nov-16 10-Nov-16
Final Completion ItemsFinal Completion Items 16 10-Nov-16 06-Dec-16

Bridge 35201 - SR 4039Bridge 35201 - SR 4039 512 01-Jan-16 04-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 443 01-Jan-16 26-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 394 01-Jan-16 06-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-17 27-Sep-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 30-Aug-17 03-Oct-17
SubstructureSubstructure 22 03-Oct-17 06-Nov-17
SuperstructureSuperstructure 21 06-Nov-17 06-Dec-17

RoadwayRoadway 11 21-Nov-17 07-Dec-17
Substanatial CompletionSubstanatial Completion 0 07-Dec-17 07-Dec-17
Final Completion ItemsFinal Completion Items 17 06-Dec-17 04-Jan-18

Bridge 35227 - SR 4061Bridge 35227 - SR 4061 363 01-Jul-15 01-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 295 01-Jul-15 25-Aug-16

Design, Bid, and AwardDesign, Bid, and Award 245 01-Jul-15 08-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 08-Jun-16 30-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 02-Aug-16 01-Sep-16
SubstructureSubstructure 22 01-Sep-16 07-Oct-16
SuperstructureSuperstructure 21 07-Oct-16 07-Nov-16
RoadwayRoadway 9 24-Oct-16 04-Nov-16

Substanatial CompletionSubstanatial Completion 0 07-Nov-16 07-Nov-16
Final Completion ItemsFinal Completion Items 16 04-Nov-16 01-Dec-16

Bridge 35982 - SR 0031Bridge 35982 - SR 0031 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16

Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16

Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 36002 - SR 0056Bridge 36002 - SR 0056 642 26-Mar-14 29-Sep-16
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ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 36130 - SR 0136Bridge 36130 - SR 0136 513 01-Jul-15 05-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 434 01-Jul-15 14-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 385 01-Jul-15 21-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-16 14-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 14-Feb-17 08-May-17

CulvertCulvert 44 22-Mar-17 31-May-17
RoadwayRoadway 36 14-Apr-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 05-Jun-17 05-Jun-17
Final Completion ItemsFinal Completion Items 16 08-Jun-17 05-Jul-17

Bridge 36168 - SR 0259Bridge 36168 - SR 0259 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15
SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15

RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 36207 - SR 0366Bridge 36207 - SR 0366 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16

Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16

Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 36228 - SR 0381Bridge 36228 - SR 0381 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15

Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15
SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15
RoadwayRoadway 10 29-Oct-15 12-Nov-15
Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15

Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 36230 - SR 0381Bridge 36230 - SR 0381 421 26-Mar-14 17-Nov-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 21-Jul-15 20-Aug-15
SubstructureSubstructure 22 20-Aug-15 23-Sep-15
SuperstructureSuperstructure 22 23-Sep-15 23-Oct-15
RoadwayRoadway 10 09-Oct-15 23-Oct-15
Substanatial CompletionSubstanatial Completion 0 23-Oct-15 23-Oct-15
Final Completion ItemsFinal Completion Items 16 23-Oct-15 17-Nov-15

Bridge 36248 - SR 0711Bridge 36248 - SR 0711 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16

SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
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Activity ID Activity Name Original
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RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 36251 - SR 0711Bridge 36251 - SR 0711 642 26-Mar-14 29-Sep-16

ROW / Permits / UtiltiesROW / Permits / Utilties 508 26-Mar-14 22-Mar-16
Design, Bid, and AwardDesign, Bid, and Award 456 26-Mar-14 24-Dec-15
Submittals and FabricationSubmittals and Fabrication 60 24-Dec-15 16-Mar-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 17-Feb-16 30-Jun-16
SubstructureSubstructure 80 01-Apr-16 03-Aug-16
SuperstructureSuperstructure 84 05-May-16 05-Sep-16
RoadwayRoadway 70 25-May-16 02-Sep-16
Substanatial CompletionSubstanatial Completion 0 05-Sep-16 05-Sep-16
Final Completion ItemsFinal Completion Items 16 02-Sep-16 29-Sep-16

Bridge 36331 - SR 0982Bridge 36331 - SR 0982 456 02-Mar-15 12-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 321 02-Mar-15 01-Jun-16
Design, Bid, and AwardDesign, Bid, and Award 266 02-Mar-15 08-Mar-16
Submittals and FabricationSubmittals and Fabrication 60 08-Mar-16 30-May-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 02-May-16 08-Sep-16
SubstructureSubstructure 80 13-Jun-16 14-Oct-16

SuperstructureSuperstructure 86 15-Jul-16 15-Nov-16
RoadwayRoadway 73 03-Aug-16 15-Nov-16
Substanatial CompletionSubstanatial Completion 0 16-Nov-16 16-Nov-16
Final Completion ItemsFinal Completion Items 16 15-Nov-16 12-Dec-16

Bridge 36365 - SR 1004Bridge 36365 - SR 1004 363 01-Jul-15 01-Dec-16

ROW / Permits / UtiltiesROW / Permits / Utilties 295 01-Jul-15 25-Aug-16
Design, Bid, and AwardDesign, Bid, and Award 245 01-Jul-15 08-Jun-16
Submittals and FabricationSubmittals and Fabrication 60 08-Jun-16 30-Aug-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 02-Aug-16 01-Sep-16
SubstructureSubstructure 22 01-Sep-16 07-Oct-16
SuperstructureSuperstructure 21 07-Oct-16 07-Nov-16

RoadwayRoadway 9 24-Oct-16 04-Nov-16
Substanatial CompletionSubstanatial Completion 0 07-Nov-16 07-Nov-16
Final Completion ItemsFinal Completion Items 16 04-Nov-16 01-Dec-16

Bridge 36387 - SR 1017Bridge 36387 - SR 1017 403 26-Mar-14 22-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 336 26-Mar-14 20-Jul-15

Design, Bid, and AwardDesign, Bid, and Award 286 26-Mar-14 30-Apr-15
Submittals and FabricationSubmittals and Fabrication 60 30-Apr-15 22-Jul-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 24-Jun-15 27-Jul-15
SubstructureSubstructure 22 27-Jul-15 27-Aug-15
SuperstructureSuperstructure 20 27-Aug-15 25-Sep-15
RoadwayRoadway 11 11-Sep-15 28-Sep-15

Substanatial CompletionSubstanatial Completion 0 28-Sep-15 28-Sep-15
Final Completion ItemsFinal Completion Items 17 25-Sep-15 22-Oct-15

Bridge 36389 - SR 1017Bridge 36389 - SR 1017 420 01-Dec-15 24-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 382 01-Dec-15 30-May-17
Design, Bid, and AwardDesign, Bid, and Award 332 01-Dec-15 09-Mar-17

Submittals and FabricationSubmittals and Fabrication 60 09-Mar-17 31-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 03-May-17 02-Jun-17
CulvertCulvert 11 02-Jun-17 20-Jun-17
RoadwayRoadway 6 20-Jun-17 28-Jun-17
Substanatial CompletionSubstanatial Completion 0 23-Jun-17 23-Jun-17
Final Completion ItemsFinal Completion Items 16 28-Jun-17 24-Jul-17

Bridge 36431 - SR 1034Bridge 36431 - SR 1034 451 26-Mar-14 31-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 381 26-Mar-14 22-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 332 26-Mar-14 03-Jul-15
Submittals and FabricationSubmittals and Fabrication 60 03-Jul-15 24-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 27-Aug-15 30-Sep-15

SubstructureSubstructure 22 30-Sep-15 03-Nov-15
SuperstructureSuperstructure 20 03-Nov-15 02-Dec-15
RoadwayRoadway 10 18-Nov-15 03-Dec-15
Substanatial CompletionSubstanatial Completion 0 03-Dec-15 03-Dec-15
Final Completion ItemsFinal Completion Items 17 02-Dec-15 31-Dec-15

Bridge 36481 - SR 2012Bridge 36481 - SR 2012 404 01-Dec-15 29-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 365 01-Dec-15 04-May-17
Design, Bid, and AwardDesign, Bid, and Award 317 01-Dec-15 16-Feb-17
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Activity ID Activity Name Original
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Submittals and FabricationSubmittals and Fabrication 60 16-Feb-17 10-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 13-Apr-17 10-May-17
CulvertCulvert 11 10-May-17 26-May-17

RoadwayRoadway 6 26-May-17 06-Jun-17
Substanatial CompletionSubstanatial Completion 0 02-Jun-17 02-Jun-17
Final Completion ItemsFinal Completion Items 16 06-Jun-17 29-Jun-17

Bridge 36482 - SR 2013Bridge 36482 - SR 2013 393 26-Mar-14 08-Oct-15

ROW / Permits / UtiltiesROW / Permits / Utilties 354 26-Mar-14 13-Aug-15
Design, Bid, and AwardDesign, Bid, and Award 305 26-Mar-14 27-May-15
Submittals and FabricationSubmittals and Fabrication 60 27-May-15 18-Aug-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Jul-15 18-Aug-15
CulvertCulvert 11 18-Aug-15 02-Sep-15
RoadwayRoadway 6 02-Sep-15 11-Sep-15
Substanatial CompletionSubstanatial Completion 0 08-Sep-15 08-Sep-15

Final Completion ItemsFinal Completion Items 16 11-Sep-15 08-Oct-15

Bridge 36493 - SR 2021Bridge 36493 - SR 2021 428 02-Mar-15 01-Nov-16

ROW / Permits / UtiltiesROW / Permits / Utilties 294 02-Mar-15 22-Apr-16
Design, Bid, and AwardDesign, Bid, and Award 239 02-Mar-15 29-Jan-16
Submittals and FabricationSubmittals and Fabrication 60 29-Jan-16 21-Apr-16

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 85 24-Mar-16 02-Aug-16
SubstructureSubstructure 80 04-May-16 02-Sep-16
SuperstructureSuperstructure 85 08-Jun-16 07-Oct-16
RoadwayRoadway 72 27-Jun-16 07-Oct-16
Substanatial CompletionSubstanatial Completion 0 07-Oct-16 07-Oct-16
Final Completion ItemsFinal Completion Items 16 07-Oct-16 01-Nov-16

Bridge 36684 - SR 4007Bridge 36684 - SR 4007 470 01-Sep-15 05-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 391 01-Sep-15 14-Mar-17
Design, Bid, and AwardDesign, Bid, and Award 341 01-Sep-15 21-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 21-Dec-16 14-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 51 14-Feb-17 08-May-17

CulvertCulvert 44 22-Mar-17 31-May-17
RoadwayRoadway 36 14-Apr-17 08-Jun-17
Substanatial CompletionSubstanatial Completion 0 05-Jun-17 05-Jun-17
Final Completion ItemsFinal Completion Items 16 08-Jun-17 05-Jul-17

Bridge 36750 - SR 4053Bridge 36750 - SR 4053 436 26-Mar-14 09-Dec-15

ROW / Permits / UtiltiesROW / Permits / Utilties 367 26-Mar-14 01-Sep-15
Design, Bid, and AwardDesign, Bid, and Award 318 26-Mar-14 15-Jun-15
Submittals and FabricationSubmittals and Fabrication 60 15-Jun-15 04-Sep-15
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 07-Aug-15 09-Sep-15
SubstructureSubstructure 22 09-Sep-15 15-Oct-15
SuperstructureSuperstructure 20 15-Oct-15 12-Nov-15

RoadwayRoadway 10 29-Oct-15 12-Nov-15
Substanatial CompletionSubstanatial Completion 0 12-Nov-15 12-Nov-15
Final Completion ItemsFinal Completion Items 16 12-Nov-15 09-Dec-15

Bridge 37037 - SR 8011Bridge 37037 - SR 8011 370 01-Feb-16 12-Jul-17

ROW / Permits / UtiltiesROW / Permits / Utilties 331 01-Feb-16 16-May-17

Design, Bid, and AwardDesign, Bid, and Award 280 01-Feb-16 27-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 27-Feb-17 19-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 19 21-Apr-17 22-May-17
CulvertCulvert 11 22-May-17 07-Jun-17
RoadwayRoadway 6 07-Jun-17 16-Jun-17
Substanatial CompletionSubstanatial Completion 0 12-Jun-17 12-Jun-17

Final Completion ItemsFinal Completion Items 16 16-Jun-17 12-Jul-17

Bridge 16920 -Bridge 16920 - 512 01-Jan-16 04-Jan-18

ROW / Permits / UtiltiesROW / Permits / Utilties 443 01-Jan-16 26-Sep-17
Design, Bid, and AwardDesign, Bid, and Award 394 01-Jan-16 06-Jul-17
Submittals and FabricationSubmittals and Fabrication 60 06-Jul-17 27-Sep-17

MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 30-Aug-17 03-Oct-17
SubstructureSubstructure 22 03-Oct-17 06-Nov-17
SuperstructureSuperstructure 21 06-Nov-17 06-Dec-17
RoadwayRoadway 11 21-Nov-17 07-Dec-17
Substanatial CompletionSubstanatial Completion 0 07-Dec-17 07-Dec-17
Final Completion ItemsFinal Completion Items 17 06-Dec-17 04-Jan-18

Bridge 16923 -Bridge 16923 - 378 01-Jan-16 23-Jun-17

ROW / Permits / UtiltiesROW / Permits / Utilties 310 01-Jan-16 20-Mar-17
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Design, Bid, and AwardDesign, Bid, and Award 257 01-Jan-16 27-Dec-16
Submittals and FabricationSubmittals and Fabrication 60 27-Dec-16 20-Mar-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 20-Feb-17 28-Mar-17

SubstructureSubstructure 22 28-Mar-17 01-May-17
SuperstructureSuperstructure 20 01-May-17 30-May-17
RoadwayRoadway 10 16-May-17 31-May-17
Substanatial CompletionSubstanatial Completion 0 31-May-17 31-May-17
Final Completion ItemsFinal Completion Items 17 30-May-17 23-Jun-17

Bridge 16930 -Bridge 16930 - 374 03-Aug-15 19-Jan-17

ROW / Permits / UtiltiesROW / Permits / Utilties 303 03-Aug-15 07-Oct-16
Design, Bid, and AwardDesign, Bid, and Award 251 03-Aug-15 19-Jul-16
Submittals and FabricationSubmittals and Fabrication 60 19-Jul-16 10-Oct-16
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 12-Sep-16 17-Oct-16
SubstructureSubstructure 22 17-Oct-16 17-Nov-16

SuperstructureSuperstructure 21 17-Nov-16 19-Dec-16
RoadwayRoadway 11 05-Dec-16 20-Dec-16
Substanatial CompletionSubstanatial Completion 0 20-Dec-16 20-Dec-16
Final Completion ItemsFinal Completion Items 17 19-Dec-16 19-Jan-17

Bridge 13897 -Bridge 13897 - 475 01-Oct-15 10-Aug-17

ROW / Permits / UtiltiesROW / Permits / Utilties 409 01-Oct-15 08-May-17
Design, Bid, and AwardDesign, Bid, and Award 362 01-Oct-15 20-Feb-17
Submittals and FabricationSubmittals and Fabrication 60 20-Feb-17 12-May-17
MPT, Demolition, Excavation, PilingMPT, Demolition, Excavation, Piling 21 14-Apr-17 16-May-17
SubstructureSubstructure 22 16-May-17 20-Jun-17
SuperstructureSuperstructure 21 20-Jun-17 20-Jul-17

RoadwayRoadway 9 06-Jul-17 19-Jul-17
Substanatial CompletionSubstanatial Completion 0 20-Jul-17 20-Jul-17
Final Completion ItemsFinal Completion Items 16 19-Jul-17 10-Aug-17
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