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Project Overview



•WHY THE PROJECT IS NEEDED
EXISTING PROPOSED
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24”



•PROJECT OVERVIEW

•PROJECT DETAILS
Reconstruction of PA 147 and US 11

•TRAFFIC CONTROL
Sequencing/Phasing
Car and Truck Detours
Access to Businesses and Residences

•OUTREACH, COMMENTS AND QUESTIONS
Addressing Previous Questions

Agenda



Reconstruction of PA 147 and US 11
Curb to Curb Reconstruction
Intersection Improvements
Signal Replacements
ADA Upgrades
(Americans with Disabilities Act)

Project Overview



Project Overview



Project Overview

Preliminary Schedule
Construction Starts Spring 2017
Two (Plus) Construction Seasons
Impacts to Community and Motorists
Utility Impacts May Affect Schedule



Project Overview

Challenges
Congestion and Safety
Traffic Control
Drainage
Utilities
Conflicting Needs



Intersections Being Improved
Duke St / Water St
Water St Railroad Underpass
King St / Water St

Project Details



Duke St / Water St Intersection ‐ Existing
Project Details



• Reduces Traffic Backups 
Through Town and Across the 
Bridge

• Will Reduce Time Getting 
Through the Intersection by 
Several Minutes

Duke St / Water St Intersection ‐ Proposed
Project Details



Water St Under Railroad Bridge – Looking North
Project Details

TO REMAIN

TO BE REMOVED



Water St Under Railroad Bridge
Project Details



King St / Water St Intersection ‐ Existing
Project Details



King St / Water St Intersection – Safety Concern
Project Details



King St / Water St Intersection – Safety Concern
Project Details



King St / Water St Intersection – Proposed
Project Details

• Reduces Traffic Backups 
Through Town and Across 
the Bridge

• Improves Safety for Vehicles 
and Pedestrians by Reducing 
Conflicting Movements and  
Trucks Running Over 
Sidewalks



Phased Construction with Detours
15,000 ADT with 2,400 Trucks/Day
Access to Businesses and Residences
Two (Plus) Construction Seasons
Mix of Full Width and Half Width 
Construction
Truck Detours

Traffic Control



What Trucks are being Detoured?
Trucks 36 Feet in Length and Greater
Excludes Local Deliveries With 
Destination Within Project Area
Also Excludes School Buses and 
Emergency Service Vehicles 

Traffic Control



Traffic Control

Less than 36 Feet 36 Feet and Greater

Vehicles Exempt by State Law



Traffic Control Phasing
Traffic Control



Traffic Control Phasing – Construction Year 1
Traffic Control



Traffic Control



Traffic Control



Phase 1  – 8th St  to  7th St
Traffic Control



Traffic Control



Traffic Control



Phase 2  – 7th St to Pond Ave
Traffic Control



Traffic Control



Phase 3  – Pond Ave  to  4th St
Traffic Control



Traffic Control



Phase 4  – 4th St  to  Ropewalk Ave
Traffic Control



Traffic Control



Phase 5  – Ropewalk Ave  to  3rd St
Traffic Control



Traffic Control



Phase 6  – 3rd St  to Between 2nd and Park Ave
Traffic Control



Traffic Control



Phase 7  – Between 2nd and Park to  Front St
Traffic Control



Traffic Control



Phase 8  – Front St to Between Front and Depot 
Traffic Control



Traffic Control



Phase 9  – Between Front and Depot to Depot
Traffic Control



Traffic Control Phasing – Construction Year 2
Traffic Control



Phase 10  – Duke St / Water St Intersection
Traffic Control



Traffic Control



Traffic Control



Traffic Control



Traffic Control



Traffic Control



Traffic Control



Traffic Control



Phase 11  – Water St / King St
Traffic Control



Traffic Control



Phase 12  – Water St / King St / Front St
Traffic Control



Traffic Control



Phase 13  – King St – Priestley Ave to Bridge
Traffic Control



Traffic Control



•Public Outreach
Outreach to Businesses, Shikellamy
School District, EMS and the Community
Alterations of Phasing
Conflicting Needs
Public Officials Meeting
Public Meeting Held in August

Outreach, Comments and Questions



Outreach, Comments and Questions



Outreach, Comments and Questions



•Business Access
Business Access Will Be Maintained 

•Residential Access
Limited Number of Driveways Will Be 
Affected During Construction  
Park Along Side Streets and Use  
Sidewalks 

Outreach, Comments and Questions



•Parking During Construction
Parking Restrictions Along Detour Routes  

Parking Restricted Along Front St

Outreach, Comments and Questions



•Pedestrian Crossings
Fluorescent Yellow‐
Green Crosswalk Signs

Coordination with 
Northumberland 
Borough is Ongoing

Previous Comments and Questions



•Borough Streets During Construction
Police Will Monitor and Enforce
Non‐Local Truck Restrictions

Signed Detours

Damage to Signed Detours

Outreach, Comments and Questions



•Pineknotter Days
Contractor Restrictions

•Contractor Coordination Throughout 
Project

Outreach, Comments and Questions



• Night Work
Night Work – Potential Reduction in 
Construction Duration
Additional Work Shifts – Day and Night

Questionnaire



• Phase 10

Questionnaire



• Phase 13
Full Width vs Half Width

Questionnaire



QUESTIONS?

Questions



Larson Design Group Project Manager
Jon Sweeley
(570) 323-6603
jsweeley@larsondesigngroup.com

PennDOT Project Manager
Chris Neidig
(570) 368-4391
cneidig@pa.gov

Contact Information


