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D. Chair’s Remarks 
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PUBLIC-PRIVATE TRANSPORTATION PARTNERSHIP BOARD 

SUMMARY MINUTES 
HARRISBURG, PENNSYLVANIA 

NOVEMBER 12, 2020 
 
CALL TO ORDER: 
 
The seventeenth meeting of the Public-Private Transportation Partnership Board 
(Board) was convened by Secretary of Transportation Yassmin Gramian, at 1:03 p.m. 
on Thursday, November 12, 2020, via Skype virtual meeting.   
  
ROLL CALL: 
 
Public-Private Transportation Partnership (P3) Office Director Michael Bonini called roll 
and noted that all seven Board members were present, and as such a quorum was 
established. 
 
Members Present: 
 
Honorable Yassmin Gramian 
Honorable Representative Michael Carroll 
Mr. Howard A. Cohen 
Mr. Gregory Davis 
Mr. Ronald Drnevich 
Mr. James Kunz, Jr. 
Mr. Mark Ryan (designated alternate to Honorable Jen Swails) 
 
ADOPTION OF MEETING MINUTES: 
 
The June 17, 2020, meeting minutes were unanimously approved on a motion by 
Mr. Howard A. Cohen and seconded by Mr. Ronald Drnevich. 
 
CHAIR’S REMARKS: 
 
Secretary of Transportation Yassmin Gramian welcomed everyone to the board meeting 
and began by acknowledging the hard work of everyone at PennDOT who seamlessly 
continued operations remotely since March 16, 2020, in the midst of the impacts of 
COVID-19, specifically those in the P3 Office. 
 
She continued, noting that PennDOT has been working to move P3 projects forward 
and has placed much focus on managing the successful delivery of projects initiated as 
public-private partnerships. 
 
Secretary Gramian then turned the floor over to Mr. Bonini, who noted that the only item 
on the agenda for new business was the presentation and consideration of a P3 
candidate project, the PennDOT Pathways Major Bridge P3 Initiative. Mr. Bonini 
continued, thanking the over 160 people in attendance virtually, and then introduced 
and turned the floor over to Mr. Kenneth McClain, PennDOT Alternative Funding 
Program Director, to present the new candidate P3 project to the Board. 



 
 
NEW BUSINESS: 
 
PENNDOT PATHWAYS MAJOR BRIDGES P3 INITIATIVE: PRESENTED BY MR. KENNETH MCCLAIN 
 
Mr. McClain thanked Mr. Bonini as well as Secretary Gramian and the P3 Board. He 
began by introducing a new initiative from PennDOT titled PennDOT Pathways, the 
brand name PennDOT has developed for the alternative funding program in 
Pennsylvania. He added that his team is currently working with the Federal Highway 
Administration (FHWA) on a planning and environmental linkages study to identify what 
types of alternative funding mechanisms to consider for the first time in Pennsylvania.  
Mr. McClain noted that this will serve as a framework for how the team analyzes and 
investigates programs moving forward. As he continued, Mr. McClain noted that the 
project team is between 30-40% complete with the study, done in cooperation with 
FHWA, and that the report document will be completed in late March or early April 2021. 
 
Mr. McClain began his presentation by explaining that PennDOT currently carries an $8 
billion annual funding gap to maintain and improve state-owned bridges and highways, 
and that one way to address this is through applying alternative funding mechanisms 
through a P3 delivery model.  
 
The goals of the Major Bridge Initiative are to accelerate the renewal of major bridges, 
enhance public safety, avoid costly detours due to weight restriction or closures of 
bridges, and to create a financially sustainable model for the Commonwealth’s major 
bridges on interstates and expressways. Regarding a designated revenue source, Mr. 
McClain noted that currently 75% of PennDOT’s revenues are generated by 
Pennsylvania’s motor fuel tax. As vehicle technology improves, fuel efficiencies impact 
that motor fuel tax funding, which was only further impacted by the altered travel 
patterns resulting from the COVID-19 pandemic; since March 2020, PennDOT has seen 
a 40% reduction in travel and, as a result, motor fuel tax revenue. Mr. McClain 
continued, noting that while there has been a 20% return in traffic since July 2020, this 
is still 20% revenue lost. 
 
Mr. McClain explained the initiative’s benefits, beginning with the acceleration of critical 
bridge projects. Currently, PennDOT lacks the revenue source to properly address 
these bridges, some older than 60 years in age. This initiative would generate revenue 
for the purpose of addressing these critical bridge projects. Additional benefits include 
the creation of jobs and the utilization of user fees to generate the funding source. 
 
The initiative would also leverage private sector innovation and investment in 
Pennsylvania infrastructure, which would be used to build improvement projects and 
then paid back in availability payments over a currently undetermined timeframe; 
potentially between 25 and 35 years. Mr. McClain noted that Act 88 of 2012 gives 
PennDOT permission to enter into such agreements with the private sector where they 
are permitted to leverage user fees. 
 
Mr. McClain noted that an understated benefit of the initiative is the role it would play in 
preserving the current capital program, as it would remove the need to shift money from 



 
local transportation programs to fund larger interstate bridges. This would help preserve 
smaller interstate projects. 
 
Further benefits of the PennDOT Pathways initiative include the P3 model itself. P3 
delivery potentially creates cost savings in schedule efficiencies, economies of scale 
and the current historically low interest rates. Mr. McClain also explained that the 
initiative would include cooperation with the Pennsylvania Turnpike Commission (PTC). 
Having the cooperation of the PTC’s tolling experts creates a considerable economic 
benefit, as developing tolling measures without such a resource present would be 
incredibly expensive. Mr. McClain emphasized that the bulk of the revenues are to be 
spent on the structures themselves, not on the administrative costs of collecting tolls. As 
such, working with the PTC is much more cost effective.  
 
Regarding the schedule, Mr. McClain noted that there currently is not a set kick-off date 
in place. However, the initial bridge bundle is expected to operate on a 15-month 
schedule when work begins. He added that the project team will be meeting with 
industry stakeholders to capture input on how to maximize private sector interest. Mr. 
McClain estimated that anywhere from three to five bridge bundles would result from 
this program, and that the bundles would be staggered in timing as to not oversaturate 
the market.  
 
Mr. McClain then concluded his presentation, thanked the Board and turned the floor 
back over to Mr. Bonini. 
 
Mr. Bonini thanked Mr. McClain for his presentation. He explained that, based on Mr. 
McClain’s presentation and analysis, the P3 Office recommends that the PennDOT 
Pathways initiative be approved and proceed using the appropriate contracting and P3 
delivery model for each interstate/expressway bridge and roadway package as defined 
in Act 88 of 2012, following processes as delineated in the P3 Implementation Manual. 
Mr. Bonini requested that the Board consider and hopefully approve this potential 
project, and then turned the floor over to Secretary Gramian. 
 
Secretary Gramian thanked Mr. Bonini and opened the floor to the Board for questions 
and comments.  
 
Mr. Cohen raised an inquiry regarding the cooperation with the PTC in the tolling 
processes. He asked if it would be possible to contract out the tolling aspect to the 
private sector so that a collection entity like E-ZPass could oversee the collection. Mr. 
McClain explained that, while the project team deliberated on this, they feel comfortable 
and confident that the PTC is the correct entity for the collection program. The main 
reason for this justification is the standardization of tolling operations in the 
Commonwealth, as having two different ways of tolling could confuse Pennsylvania 
motorists. 
 
Mr. Drnevich inquired if the project team has an estimate on the dollar amount of bridge 
work that would result from the initiative. Mr. McClain noted that preliminary numbers 
are still an estimate at this point, but the projection for 5 to 10 projects at anywhere from 
$150 - $800 million in value would generate roughly $2 - $3 billion in total program 
costs. Mr. Drnevich noted that, as a general concept, the motor license fund is 



 
inadequate at this point, and that this new potential project would make considerable 
progress in certain areas; while it would not solve all problems, he feels it is reasonable 
and is interested to see what develops in this program. 
 
Mr. Davis asked how the program would be able to maximize the state’s borrowing 
ability. Mr. McClain responded that Act 88 of 2012 allows the use of user fees if the P3 
development entity relationship exists. Leveraging private equity helps develop a 
dedicated funding source and takes advantage of historically low interest rates; with that 
component, it will spur significant interest from private equity firms. Mr. Davis asked if 
any other states had used this approach and what results they experienced. Mr. 
McClain turned the floor over to Melissa Batula, PennDOT Deputy Secretary for 
Highway Administration, who noted that Colorado has seen significant benefits from an 
extensive managed lane program to the point of receiving increasing requests for more 
tolled facilities; the surrounding areas, which were a diverse mixture of rural and urban, 
experienced considerable benefits.  
 
Mr. Cohen added a comment that he is pleased that no new legislation would be 
needed at the federal or state level to proceed with this initiative. He also commended 
PennDOT and the P3 staff on their thoughtful and creative presentation. 
 
With no further questions or comments, Secretary Gramian thanked the Board for their 
participation. 
 
The request to approve the PennDOT Pathways Major Bridge P3 Initiative was 
approved to proceed on a motion by Mr. James Kunz seconded by Mr. Howard 
A. Cohen and unanimously approved. 
 
 
OTHER BUSINESS: 
 
Mr. Bonini asked if there were any other business items that Secretary Gramian or the 
Board would like to present, before noting that this was not a typical P3 Board Meeting 
where approved project updates were provided, as the emphasis was the focus on the 
PennDOT Pathways Major Bridge P3 Initiative. He added that another Board Meeting is 
scheduled for Wednesday, December 16, 2020, virtually, to conduct a meeting with 
updates on all projects.  
 
With no other business from the Board, Mr. Bonini moved on to Public Comments. 
 
 
PUBLIC COMMENTS: 
 
Mr. Joe Butzer, PA Motor Truck Association, inquired if the motor truck association 
would be consulted about the PennDOT Pathways initiative. This would create major 
impacts to the industry and voiced his opposition to any interstate tolling. Mr. McClain 
ensured Mr. Butzer that the project team understands the importance of meeting with 
stakeholders and will be reaching out to meet and discuss concerns. 
 



 
Mr. Craig Covil, Itinera, commented that he feels it is good news that PennDOT is 
embracing further P3s like this. From the developer’s point of view, where they can 
bring a financial aspect to support the operation, they are very pleased to hear the 
result. 
 
Mr. John Lynch, American Trucking Associations, inquired as to how long the P3 
agreements will be in place, how the revenue would be spent and who would have 
control of the toll amounts. Mr. McClain responded that initial investigations are 
examining a 20 to 40-year period for the P3 relationship, which would allow the 
development entity in Pennsylvania to apply those user fees. PennDOT would be the 
entity responsible for setting the toll rates. Revenues would be spent to pay for the 
capital construction cost of the bridge and roadway improvements, and PennDOT is 
obligated to have a maintenance period and plan in effect for the entire period of the 
relationship. If there were an excess of revenues as capital costs were paid down, they 
could be spent in areas adjacent to bridges to mitigate any impacts, a decision made by 
Secretary Gramian to ensure money would be spent in the areas immediate to where 
tolls were generated.  
 
Mr. Bob Latham, Association of PA Constructors, commented that the concept appears 
to be good, but noted that serious consideration should be placed into the details when 
it comes to the public acceptance of this initiative. He suggested that the Board be 
cognizant of this fact, and that the specifics of where the projects will be located and 
how they will be applied will be critical in the viability of the project. He also added that 
he hoped that PennDOT will use the lessons learned from the Rapid Bridge 
Replacement (RBR) project to avoid challenges experienced in the past in this future 
project. Mr. Bonini agreed and ensured Mr. Latham that PennDOT has teams ensuring 
that the challenges and opportunities experienced in the RBR project are addressed 
moving forward. Mr. Cohen welcomed Mr. Latham and his organization to present to 
PennDOT the specific lessons learned from the RBR project to which he is referring so 
that the project team can best implement their input.  
 
With no further comments, Secretary Gramian thanked all attendees for their 
participation.  
 
ADJOURNMENT: 
 
On a motion by Mr. James Kunz, seconded by Mr. Howard A. Cohen and 
unanimously approved, the meeting was adjourned at 1:48 p.m. 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Major Bridge P3 Initiative 

Public Authority:  Private Partners:  Status: 
PennDOT  To Be Selected  Pre-Development 

     

P3 Office Staff Lead:  PennDOT Technical Advisor:  P3 Board Meeting 
Approval Date: 

Michael Bonini  Kenneth McClain  November 2020 
 

PROJECT OVERVIEW: 

Approved by the P3 Board in November 2020, the PennDOT Pathways Major Bridges P3 Initiative aims to 
provide Pennsylvania travelers, residents and businesses with cost-efficient and high-quality transportation 
infrastructure by accelerating the replacement or rehabilitation of major bridges through the use of federally 
permitted use fee options that have been successfully used already by several states across the country. 

PennDOT is currently carrying an annual funding gap of over $8.1 billion to maintain and improve state-
owned bridges and highways. To address this, the Department will consider applying alternative funding 
mechanisms for major bridge replacements and rehabilitations on interstates and expressways through a 
bridge-appropriate P3 delivery model. In reviewing traditional funding options such as fuel taxes and fees, it 
seems highly unlikely that any of these sources would be raised to a level that would provide the revenue 
needed to address this funding gap. By addressing this problem in 2020, Pennsylvania can generate 
additional revenue to rebuild critical bridges, with historically low interest rates and a favorable labor market, 
creating significant net savings over the life of the program while ensuring the vitality of the state’s 
transportation system. 

Using Pennsylvania’s P3 program, PennDOT can advance major bridge replacements and rehabilitations 
through the Commonwealth, while increasing funding for critical infrastructure, and extending new 
investments throughout the state. 

BENEFITS:  

• Accelerate a number of critical major bridge projects, creating jobs and improving 
public safety 

• Ensure financial sustainability for the bridges 
• Leverage private sector innovation and investment in assets owned by PennDOT 
• Ensure continued stewardship of transportation assets to support the 

Commonwealth’s economic vitality and development 

 

 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Major Bridge P3 Initiative 

STATUS:  

Much has been accomplished in the development of this project since Board approval. In February 2021, 
nine candidate bridges appropriate for inclusion in this project were announced (see map below).   
 

 
 
 
Information that is developed as part of any highway/bridge project (e.g. preliminary design, environmental 
impacts, schedule, maintenance and protection of traffic during construction) is being compiled for each of 
these candidate bridges.  In addition, because this project is being procured as a P3 project that implements 
user fees, impacts such as traffic diversion (and how that diversion may affect the local road network) and 
revenue generation are being assessed to ensure that the project meets all the criteria to achieve the 
necessary repairs to maximize safety and mobility while minimizing impact to Pennsylvania residents. 

 

There has been much coordination with the Pennsylvania highway industry and the P3 community.  In 
addition to that outreach, the P3 Office coordinated the issuance of a Request for Information from the P3 
industry relative to the project scope of work.  Twenty-three (23) responses were received.  The P3 Office 
also conducted 2 industry outreach events to describe the project procurement and schedule. 

 

 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Partnership 81 Project 

Public Authority:  Private Partners:  Status: 
PennDOT  To Be Selected  Pre-Development 

     

P3 Office Staff Lead:  PennDOT Technical Advisor:  P3 Board Meeting 
Approval Date: 

Joe Gurinko, AICP  Sue Hazelton, P.E.  December 2019 
 

PROJECT OVERVIEW: 

Approved by the P3 Board in December 2019, the 
Partnership 81 Project aims to address needed safety, 
capacity and mobility improvements along a section of 
Interstate 81 near the City of Wilkes-Barre, Luzerne 
County. These improvements include the reconstruction 
and widening of I-81 to three lanes in each direction; 
replacement of poor condition bridges; the elimination 
of a left-hand exit that currently exists on I-81; and the 
redesign of other intersections immediately off I-81.  

In June 2020, the P3 Board approved an extension of the 
Partnership 81 project limits. The project limits, originally 
MM 163.3 to 168.7, now extend from MM 161.2 (current 
termini of the six-lane cross section) to 168.7 (Highland 
Park Boulevard interchange); a 7.5-mile reconstruction 
in total.  

The P3 Board also approved using Design-Build-Finance (DBF) delivery to procure the project. After a review 
of project delivery alternatives, it was determined that a DBF approach would provide the best opportunity to 
meet PennDOT’s goals for the project. 

The Interstate TIP contains approximately $60 million for the replacement of the eight bridges along the 
corridor; the source of funding for the remainder of this project may include additional Interstate TIP funds and 
innovative project financing. 

BENEFITS:  

• Reconstruction/widening of 7.5 miles of I-81 to 3 lanes in both directions 
• Replacement of poor condition bridges 
• Safety and mobility improvements, including elimination of a left-hand exit 
• Opportunity to innovate and create efficiencies in scheduling and cost savings 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Partnership 81 Project 

STATUS:  

Earlier in 2020, PennDOT completed a Scoping Field View with the Federal Highway Administration (FHWA) 
to establish the level of environmental clearance anticipated for the project to proceed. Notice-to-Proceed was 
issued to the preliminary engineering consultant in summer 2020 with initial work focusing on project schedule 
and project risk register. A Purpose & Need Report was prepared in Fall 2020, circulated and accepted by 
PennDOT and FHWA in Winter 2021.  Additional studies were launched to obtain traffic and survey data 
necessary to support alignment alternatives analyses and subsequent selection of a preferred alignment to 
further advance environmental documentation. Based on the level effort for preliminary engineering, achieving 
NEPA approval was originally targeted for June 2022.  
   
As of April 2021, PennDOT continues to advance the environmental studies and preliminary engineering for 
the project.  Various alignment alternatives were developed for the project, ranging from options having minimal 
impact to surrounding resources and property to alternatives that make the greatest improvement to traffic 
operations and capacity.  Environmental studies were completed to identify natural and cultural resources 
within the project footprint.  Bat species, right-of-way, and abandoned mines have been identified as resources 
of consideration when developing potential alternatives.  PennDOT is presently reviewing the results of the 
Alternatives Analysis Report and advancing the conceptual Point of Access (POA) study that coordinates 
modifications or changes to the interstate exits for the studied alignments. The POA includes a traffic and 
engineering analysis to verify exit ramps will operate without compromising motorist safety or mobility. Upon 
FHWA concurrence of the Alternatives Analysis and conceptual POA, PennDOT will prepare information and 
schedule the first public meeting progressing the NEPA process for the project.   
 
Design-Build-Finance procurement activities for the project are linked to NEPA approval and are targeted to 
begin this summer 2021. PennDOT will host a project Industry Forum in August to present the project to 
industry and identify goals and objectives. One-on-one meetings with industry partners to discuss the project 
further will be held following the Industry Forum day.  
 
The remaining calendar year of 2021 procurement activities will focus on the first phase: Request for 
Qualifications and shortlisting of industry partners. The second phase, Request for Proposal (RFP) will begin 
in 2022 with issuing draft versions of the RFP to the shortlisted partners leading to the Final RFP issuance, 
which will not occur until PennDOT receives NEPA approval.  
 
Following subsequent procurement steps, Commercial and Financial close for the project are targeted for 
December 2022 and February 2023, respectively. NTP to the successful partner to begin work is anticipated 
for March 2023. 
 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Rapid Bridge Replacement (RBR) Project 

  Public Authority:  Private Partners:  Status: 
PennDOT  Plenary Walsh Keystone Partners  Contract Executed –  

Maintenance Term 
     

P3 Office Staff Lead:  PennDOT Technical Advisor:  P3 Board Meeting 
Approval Date: 

Michael Bonini  Gary Kleist, P.E.  September 2013 
 

  

The project is bolstering PennDOT’s ongoing effort to address 
Pennsylvania’s more than 4,000 poor bridges. Plenary Walsh Keystone 
Partners (PWKP) was selected for the Department’s Rapid Bridge 
Replacement (RBR) project to replace 558 bridges across the state. 
Commercial Close (execution of the contract) was achieved on January 
9, 2015. The team, which includes over 50 Pennsylvania-based 
companies, began construction of the bridges in June 2015.  

The commonwealth retains ownership of the bridges, but PWKP is 
responsible for maintaining each bridge for 25 years after its 
replacement. The team will manage bridge design, construction and 
maintenance under the contract. The team is responsible for financing 
the effort and PennDOT will make performance-based payments based 
on the contractor’s adherence to the contract terms. PennDOT will be 
responsible for routine maintenance, such as snow plowing and debris 
removal. 
 

BENEFITS:  

The project will provide the following benefits: 

• Construction of 558 bridges;  
• Potential cost savings due to similar design of the P3 bridges, bulk purchase of materials, and 

standardization of pre-fabricated bridge elements;  
• Contractor responsible for the maintenance of these bridges for 25 years;  
• Transfer of risk to the PWKP team for the design and construction of the 558 bridges; 
• Transfer of risk to PWKP for the maintenance of the bridges for 25 years (excluding routine 

maintenance like snow plowing/debris removal); 

PROJECT OVERVIEW: 

Bridge JV-577, Jonestown Road (RT 4013) 
Tributary to Raccoon Creek, Lebanon County 



 P3 Project Update | June 2021 

Rapid Bridge Replacement (RBR) Project 

STATUS: 

All 558 bridges have been replaced and are open to traffic. 

All bridges are now in the Maintenance term of the project.  Together with PWKP, PennDOT is working to 
develop the management protocols to address project issues and to ensure successful handback of project 
assets. 



 P3 Project Update | June 2021 

Compressed Natural Gas (CNG) Fueling Stations for Public Transit Agencies 

Public Authority: Private Partners: Status: 
PennDOT Trillium CNG Contract Executed – 

Under Construction 

P3 Office Staff Lead: PennDOT Technical Advisor: P3 Board Meeting 
Approval Date: 

Joseph Gurinko, AICP Nick Baldwin, Bureau of Public 
Transportation September 2014 

PennDOT selected Trillium CNG as the 
development entity and partner to supply CNG 
fueling equipment to 24 transit facilities which will 
fuel up to 750 buses throughout the 
Commonwealth. Trillium will make CNG-related 
safety upgrades to existing transit maintenance 
facilities and will design, build, finance, operate 
and maintain the CNG fueling stations. Trillium will 
be responsible for maintaining the stations until 
2037. The Department also entered into 
agreements with transit agencies, establishing 
commitments to CNG fuel purchases and 
operational requirements. The project will provide 
access to commercial CNG fueling stations for 
owners of private vehicles and business fleets in 

areas with sufficient market demand. The 
Department will receive a portion of the commercial fuel sales revenue to support future capital projects for 
transit agencies. 

BENEFITS: 

 

PROJECT OVERVIEW: 

The construction of CNG fueling stations will provide many benefits including: 

• Operational cost savings for transit agencies;
• Improved engine life of CNG vehicles;
• Reduced carbon emissions and greenhouse gases; and
• Enhanced access to CNG for individuals and owners of small fleets.

Swiftwater Station Ribbon Cutting Ceremony, September 2020 



  
 
 
 

 
 

P3 Project Update | June 2021 

 
 

Compressed Natural Gas (CNG) Fueling Stations for Public Transit Agencies 

STATUS:  

On April 20, 2017, Governor Tom Wolf announced the opening of the CNG fueling station at the Cambria 
County Transportation Authority (CamTran) in Johnstown. This marked the first CNG fueling station 
constructed through the public-private partnership with Trillium CNG. As of June 2021, 19 stations have 
been completed. Of those stations, five (Johnstown, York, New Castle, Indiana and Erie) have public 
fueling positions. An additional station in Scranton, currently under design, will also provide public fueling 
positions. 

 
 
It is estimated that over the life of the P3 contract, this $84.5 million project will pay for itself through 
economy of scale efficiencies in building the stations and through fuel cost savings to the transit agencies. 
When compared to the price of diesel fuel, Pennsylvania transit agencies have saved approximately $4.0 
million through April 2021 with the stations already open.   



 P3 Project Update | June 2021 

PennDOT Sponsorship & Advertising Program 

Public Authority: Private Partners: Status: 
PennDOT Superlative Group / 2i Group Contract Executed 

P3 Office Staff Lead: PennDOT Technical Advisor: P3 Board Meeting 
Approval Date: 

James Nicastro Varies per sponsorship project January 2013 

In January 2013, the P3 Board approved the P3 Traveler Information and Traffic Management Systems 
project. A key component of this program was to develop a Sponsorship and Advertising program to 
offset operational costs incurred by PennDOT. The Department proposed procuring the services of a 
team to evaluate the Department’s assets to determine which had potential for generating sponsorship 
revenue. The procurement was structured to select firms to fully develop the Sponsorship and 
Advertising program, and then further explore and identify additional sponsorship and advertising 
opportunities.   

BENEFITS: 

This concept has generated Sponsorship and Advertising revenue to offset the costs of sponsored programs 
and provided an additional source of funds for other transportation-related projects and initiatives. In addition, 
the Safety Service Patrol, which is the main sponsorship program to be included, provides added benefits 
including, 1) enhancing the safety of the traveling public; 2) increasing efficiency; and 3) lessening 
congestion. 

STATUS: 

PennDOT has selected two (2) firms for the Sponsorship & Advertising program.  The two firms are: The 
Superlative Group and 2i Group. 

These teams are now conducting an evaluation of sponsorship opportunities to present to the P3 Office and 
PennDOT for consideration. Various highway safety related programs are currently under consideration and 
the teams are conducting feasibility analyses to determine best possible sponsorship structures. 

PROJECT OVERVIEW: 



  UNSOLICITED PROPOSALS | CANDIDATE – LEGEND 

The following descriptions provide a characterization of the unsolicited proposals received by the P3 Office and the 
meaning of their status designation. More information is available on each candidate in their respective technical 
sheet. 

 

Candidates UNDER CONSIDERATION are relatively recent submissions received by the P3 Office, currently receiving or 
have progressed through a High-Level screening to evaluate compliance and alternative delivery feasibility, and, as a 
result of the High-Level screening, are deemed to warrant further investigation and development. 

 

Candidates ON HOLD are projects or proposals that have passed the high-level screening stage and generally require 
more coordination with and input from the proposer or other stakeholders identified in the unsolicited proposal. 
Additional coordination will lead to either a dismissal or a more defined project to present to P3 Steering Committee 
and P3 Board. 

 

Candidates DISMISSED are projects or proposals that are not well-defined, not compliant with Pa. C.S. Chapter 91 or 
they do not provide a significant transportation benefit to the Commonwealth (or other public entity). 

UNSOLICITED PROPOSALS UPDATE | CANDIDATE – ON HOLD 

UNSOLICITED PROPOSALS UPDATE | CANDIDATE - DISMISSED 

UNSOLICITED PROPOSALS | CANDIDATE – UNDER CONSIDERATION | June 2021 



  UNSOLICITED PROPOSALS | CANDIDATE – UNDER CONSIDERATION | June 2021 

PROPOSED BY: CDR Maguire 

DESCRIPTION: 
Proposing to rehabilitate and/or replace (32) bridges located in the northernmost counties in District 4 
(Susquehanna, Wayne, & Wyoming).  The project would address bridges that have a Sufficiency Rating of 50 or 
less.  The proposer intends to utilize standard designs as efficiency and cost saving measures.  

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: $38,500,000 
Projected Revenue: None Anticipated 
Projected Term: 5 yr. Design-Build, 20 yr. financing 

The structure is a Design-Build-Finance; Operate or Maintain components were not included. 

SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening of the concept.  The project would return a minimum of 12 closed or 
posted bridges to full service and remove as many as 20 bridges from poor sufficiency rating lists. Precedent of 
similar P3/Alternative Delivery projects include the Statewide Rapid Bridge Replacement and the Northampton 
County Bridge Bundle. 

Conversations with the District indicated that the District is interested in using this approach to address numerous 
posted or closed rural bridges.  Although low in Average Daily Traffic, these bridges pose long detours and 
increased delivery costs for businesses needing to access the regional road network. 

P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal will be carried forward for additional development and 
evaluation.  There is potential to gain significant value by combining public and private resources which is the intent 
of P3/Alternative Delivery. And the precedent projects support using P3/Alternative Delivery as a mechanism to 
address deficient bridges.   

P3 TRANSPORTATION BOARD ACTION: No action required. 

UPDATE/ACTION ITEMS:  
A High-Level Screening Report was submitted and is under review by the P3 Office.  The screening report 
summarizes the review and identifies further action items.  The following action items will be progressed before the 
next Board Meeting: 

• Coordinate with District 4 to identify bridge selection criteria
• Develop agenda and approach for a report to be used by the District in a presentation to MPO.

PROJECT:   
BOUNDARY:  

UP No. 154 – District 4 Northern Tier Counties Bridge Replacements  
Susquehanna, Wyoming, & Wayne Co.’s in District 4-0 
July 2020 submission 



  UNSOLICITED PROPOSALS | CANDIDATE – UNDER CONSIDERATION | June 2021 

PROPOSED BY: Keystone Initiative for Network Based Education & Research (KINBER) 

DESCRIPTION: 
KINBER is proposing to offer PennDOT access to KINBER’s 1800 miles of existing fiber network to connect 
PennDOT’s statewide assets.  KINBER will provide two (2) fibers within the network at no cost, while building the 
connections from the PennDOT asset to the KINBER network. The project would involve multiple phases with the 
first phase connecting the eleven (11) District offices.  Additional phases could address smart traffic signals, 
autonomous vehicles and 5g connectivity.   

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: $9,800,000 
Projected Revenue: None Anticipated 
Projected Term: Details not provided 

PennDOT would pay for engineering and construction required to complete the connections and compensate 
KINBER for coordination services at a negotiated percentage of the total project.  KINBER’s proceeds would be 
reinvested into KINBER assets. 

SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 

The P3 Office performed an initial screening of the concept, held two (2) Q&A sessions with the Proposer, and 
discussed the proposal with Mark Kopko, Office of Transformational Technology.   

By accessing KINBER’s existing network, PennDOT would be able to create an intelligent transportation fiber-
based infrastructure at 1/5th to 1/10th the cost it would take to build the network from scratch.  The concept may 
also offer future opportunities to help address present rural, remote broadband limitations. 

However, the work included in the estimated project cost needs to be broken down in order to determine the real 
value.  There is a significant difference between installing cable versus constructing a complete working network 
that includes cable with all the supporting components. 

Also, there are issues regarding the proposal’s suitability as a P3/Alternative Delivery.  The Proposer needs to 
identify assets to be owned by PennDOT, and PennDOT needs to evaluate the implications of being in a 
partnership with a non-profit organization. In addition, KINBER is being purchased (PENDING SALE) by First Light 
Power and the PennDOT needs to consider the impact a change in ownership would have on the proposal.   

P3 STEERING COMMITTEE RECOMMENDATION: 

The potential benefit is significant, and the required investment could be relatively small.  This warrants further 
consideration as either a P3/Alternative Delivery or another mechanism through another office.   

P3 TRANSPORTATION BOARD ACTION: No action required. 

UPDATE/ACTION ITEMS:  
A High Level Screening Report was submitted and is under review by the P3 Office.  The screening report 
summarizes the review and identifies further action items. There was also a meeting with the Office of 
Transformational Technology to discuss potential benefits of P3 delivery to that office.  The following action items 
will be progressed before the next Board Meeting: 

• Discuss impacts of KINBER sale to First Energy with Office of Chief Counsel.
• Hold 3rd Q&A session with KINBER

PROJECT:   UP No. 159 – PA Smart Transportation Infrastructure Initiative  
BOUNDARY:  Statewide 

July 2020 submission 



  UNSOLICITED PROPOSALS | CANDIDATE – UNDER CONSIDERATION | June 2021 

PROPOSED BY: Hytch Rewards 

DESCRIPTION: 
The Developing Entity proposes to use a communications program to help make P3 projects and bridge 
tolling more accepted by the public and thereby more viable.  The program uses integrated incentive 
strategies to engage impacted communities in a creative way that leads to reduced opposition to tolls. 
The proposer intends on focusing on mitigating impacts on minority and low-income populations for 
projects in the Harrisburg and Philadelphia areas. 

The proposer provided video example of their technique used for a transit projects in Nashville, TN 
where they took a systematic approach to connecting people.  The proposer also provided a USDOT 
Study (Alternatives of Travel Changes and Scenarios for Sharing Rides) that provides data on 
incentives for ridesharing (TNC) carpooling. 

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: Not Provided 
Projected Revenue: None 
Projected Term: Not Provided 

The Proposer is requesting PennDOT provide a grant for the yet-to-be determined program costs.  

SUMMARY EVALUATION OF P3/ALTERNATE DELIVERY: 
No formal proposal or supporting information was provided by the proposal.  

The proposal is a service only contract that does not involve a specific facility or final product. 

However, the intent to reduce opposition to tolling and mitigating toll impacts to minority and low-income 
communities is consistent with PennDOT’s goals for the Pathways Program and the Major Bridge 
Initiative Also, there are precedent programs being pulled together by FHWA to aid under-served 
populations with transportation user-fees, including a recent initiative led by Virginia DOT. 

P3 STEERING COMMITTEE RECOMMENDATION: 
Additional information and coordination with the Proposer is required before a recommendation can be 
made to the steering committee.  

P3 TRANSPORTATION BOARD ACTION: No action needed. 

UPDATE/ACTION ITEMS:  Hold follow-up meeting with Proposer (Mark Cleveland) 

PROJECT:   UP No. 161 – Shared Mobility Incentives 
BOUNDARY:  Statewide 

April 2021 submission 



  UNSOLICITED PROPOSALS | CANDIDATE – UNDER CONSIDERATION | June 2021 

PROPOSED BY: Drivewyze 

DESCRIPTION: 
The Developing Entity proposes to use their Pre-Clear product with existing Electronic Logging Device (ELD) 
technology to implement a weigh station bypass notification system on PennDOT highways.   

The system would enable freight carriers to make in-cab, live requests to bypass an approaching PennDOT 
weigh station.  The request would include carrier and vehicle identifiers that are already on file, including 
vehicle ID, and compliance and safety history.  PennDOT would review the request and issue either an 
approval to bypass or directive to enter the weigh station.  The interactive process would start a minimum of 
2 miles in advance of the weigh station.   

Pre-Clear by Drivewyze is in operation at over 800 locations in North America. According to the Proposer, 
Pre-Clear would improve PennDOT’s operational efficiency of roadside operations by enabling enforcement 
officers to prioritize trucks with active violations and lower safety scores for pull-in and inspection, while 
minimizing disruption to truck flow on and off the highway mainline. 

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: None 
Projected Revenue: None 
Projected Term: Not Provided 

The Proposal did not include any financial information other than to state it would be implemented at no cost to 
PennDOT.   It was also not clear how Drivewyze would be compensated, or if the system would incur additional 
costs to the users (freight carriers). 

SUMMARY EVALUATION OF P3/ALTERNATE DELIVERY: 
Upon initial review, the system could improve PennDOT efficiencies by allowing Motor Carrier Enforcement 
to focus on those with problematic history.  It could also provide incentive/benefit to those carriers having 
good safety and compliance records. 

PennDOT would not own the software or supporting hardware used to implement the program.  But the 
technology would impact PennDOT owned facilities and PennDOT staff.  Additional details are needed to 
determine if this would be best implemented as a service agreement or P3 delivery. 

P3 STEERING COMMITTEE RECOMMENDATION: 
Additional information and coordination with the Proposer are required before a recommendation can be 
made to the steering committee.  

P3 TRANSPORTATION BOARD ACTION: No action needed. 

UPDATE/ACTION ITEMS:  Hold follow-up meeting with Proposer (Drivewyze) 

PROJECT:   UP No. 164 – Weigh Station Bypass (Pre-Clear) 
BOUNDARY:  Statewide 

April 2021 submission 



  UNSOLICITED PROPOSALS  |  CANDIDATE – ON HOLD  |  June 2021 

PROPOSED BY: Resource Environmental Solutions (RES) 

DESCRIPTION: 
An Unsolicited Proposal has been received by the P3 Office to provide ecological solutions to PennDOT 
for stream, wetland, threatened and endangered species, and water quality impacts resulting from 
transportation projects over the next 20 years throughout the state. 
The proposal included five (5) environmental solutions for consideration: 

• Threatened and Endangered Species Mitigation
• Streams and Wetland Mitigation
• 102 NPDES Post Construction Stormwater Offsets
• MS4 Stormwater Permit Offsets
• New Stormwater Facility Construction and Retrofit

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: $10,000,000 
Projected Revenue: None Anticipated 
Projected Term: 20 years 

RES would be responsible for all costs associated with developing performance-based ecological 
products. PennDOT would purchase credits and/or units of reduction from RES. 

SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening on the concept and evaluated the proposal. It was 
determined that there are opportunities that should be explored and to assess further the merits of a 
Public-Private Partnership, particularly as it relates to streams and wetland mitigation.  The P3 Office 
plans to take the lessons learned from the cancelled Chalfont Project and coordinate with stakeholders 
to determine if procurement under Act 88 is the best way to proceed to meet this important 
transportation need.  

P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Office in coordination with BOPD to conduct research on best practices on other methods used 
to deliver environmental credits or reductions for transportation projects  

P3 TRANSPORTATION BOARD ACTION: No action required. 

UPDATE/ACTION ITEMS:  
• Evaluate and incorporate latest MS4 Permitting Regs and new reduction goals
• Schedule meeting with P3 Office, BOPD to identify delivery opportunities to investigate

PROJECT:   UP No. 121 – Environmental Solutions P3  
BOUNDARY:  Statewide 

April 2017 submission 



  UNSOLICITED PROPOSALS  |  CANDIDATE – ON HOLD  |  June 2021 

PROPOSED BY: Truck Specialized Parking Services, Inc. 

DESCRIPTION: 
An Unsolicited Proposal was received by the P3 Office to enable underutilized public and private real 
estate assets along key interstates and highways in eastern Pennsylvania that are most likely to relieve 
truck parking congestion. The proposed solution incorporates a technology platform developed 
specifically to manage parking availability and reservations for commercial vehicles. 

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: $1,800,000 
Projected Revenue: None Anticipated 
Projected Term: Details not provided 

SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office has conducted multiple discussions with the proposer. In coordination with the Freight 
Working Group, the P3 Office released a Request for Information in the fall 2018 to gather feedback 
related to the development, design, construction, implementation, maintenance, operation and 
commercialization of truck parking facilities. 19 responses were received for this RFI; supplemental one-
on-one meetings have been conducted with selected respondents and their input incorporated into 
findings for the project.   

This proposal, offered by Truck Specialized Parking Services, Inc., will be incorporated into a 
Department truck parking initiative potentially scoped to include new or modified capacity in addition to 
the technology capturing vacancy inventory and disseminated to truck drivers. 

P3 STEERING COMMITTEE RECOMMENDATION: 
Coordinate with the Freight Working Group to develop potential ideas to advance solutions for truck 
parking. The P3 Office to perform a screening evaluation of the unsolicited proposal in conjunction with 
the Freight Working Group to ensure P3 is a viable delivery method.  

P3 TRANSPORTATION BOARD ACTION: No action required. 

UPDATE/ACTION ITEMS:  

• Coordinate with Freight Working Group and report on truck parking strategies for future P3
screenings.

PROJECT:   UP No. 138 – PennDOT Truck Parking Expansion Program (TPEP)  
BOUNDARY:  Statewide 

April 2018 submission 



  UNSOLICITED PROPOSALS  |  CANDIDATE – ON HOLD  |  June 2021 

PROPOSED BY: Solar Renewable Energy, LLC (SRE) 

DESCRIPTION: 
An Unsolicited Proposal was received by the P3 Office for a Design-Build-Finance-Operate-Maintain 
(DBFOM) project for the design and installation of a 5 MW DC solar array on one or more PennDOT 
sites. The location of the site(s) would be determined jointly between PennDOT and the proposer to 
maximize benefits. The proposal highlights that the 5 MW capacity could be increased or decreased 
depending on interest and that the system could be completed in stages over time. 

PRELIMINARY FINANCIAL PLAN: 

Total Estimated Project Cost: $5,300,000 
Projected Revenue: $200,000/yr. in years 1 to 5 

$450,000/yr. from year 6 on 
Projected Term: Not Identified 

For the first five (5) years, SRE would design-build-operate-finance-maintain the site(s) and PennDOT 
would receive approximately $200,000 in annual cash flow. In Year 6, PennDOT would purchase the 
system for approximately $5,300,000 and begin to receive an increased cash flow of approximately 
$450,000 annually.  

SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office has met with the proposing team along with representatives from PennDOT and the 
Department of General Services (DGS) to analyze opportunities for solar installation along 
Commonwealth property and PennDOT Right-of-Way. DGS advised the Governor’s Green Council is 
evaluating a statewide-agency approach to solar banks developed on Commonwealth lands. It was 
agreed to continue coordination on the DGS initiative before progressing this Unsolicited Proposal 
forward for further development and evaluation. 

P3 STEERING COMMITTEE RECOMMENDATION: 
Recommended that the P3 Office conduct a High Level Screening analysis of the proposal (as per the 
P3 Implementation Manual and Guidelines) which includes a feasibility analysis to ensure that a 
financial model can be developed to sustain this proposal as a P3 project.   

P3 TRANSPORTATION BOARD ACTION: No action required 

UPDATE/ACTION ITEMS:  

• Continue coordination with DGS and Governor’s Green Council

PROJECT:   
BOUNDARY:  

UP No. 147 – PennDOT Solar Initiative Statewide 
April 2019 submission 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
 
PROPOSED BY: JJGD, LLC 
 
DESCRIPTION: 
This proposal involves the expansion of an existing truck parking facility located in Bensalem Twp, PA, less 
than one (1) mile away from the I-95/Rte. 1 Interchange.  The existing parking facility is a 60 Acre area that 
accommodates approximately 1000 trucks and is positioned within a 100 Acre tract owned by the Proposer.  
The project would provide needed truck parking in the Philadelphia area along I-95.  The site is partially 
developed and would only require partial development to increase truck parking availability. 
 
PRELIMINARY FINANCIAL PLAN: 
As presented, the structure of this project would be a Design-Build-Operate-Maintain (D-B-O-M). 
 
 Total Estimated Project Cost:  $9,000,000 
 Projected Revenue:   None 
 Projected Term:   Details not Provided 
 
Additional details were to support the estimated project cost were not provided.  The 
proposal did not delineate the responsibilities for any of the components. 
 
SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening of the proposal with consideration given to incorporate into 
a statewide truck parking initiative. The submission warranted reaching out to the proposer for additional 
information to further clarify ambiguities with the unsolicited proposal. Attempts to connect with the 
proposer resulted in no responses. 
 
Without supplemental information or clarification, screening continued based on the submitted proposal. 
The Proposer is requesting PennDOT to pay for further developing the privately owned and operated 
tract of land adjacent to the existing truck parking lot. This does not comply with ownership criteria or 
definition of a transportation facility as defined in Act 88 of 2012. Without that additional coordination, 
there is not enough information provided to warrant further development or inclusion into the statewide 
truck parking initiative. 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal will be designated for dismissal.  The proposal 
does not meet the criteria set forth in Title 74 Pa. C.S. §§ 9101-9124 and is not in the best interest of the 
Commonwealth.  
 
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
 
UPDATE/ACTION ITEM:  Issued dismissal letter to proposer (JJGD) dated November 23, 2020 
  

PROJECT:   UP No. 142 – Commercial Truck Parking Along I-95 Corridor  
BOUNDARY:   Bensalem Twp. in District 6 
 October 2018 Submission 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

PROPOSED BY: CDR Maguire and Brayman Construction JV 
 
DESCRIPTION: 
An Unsolicited Proposal was received by the P3 Office for a Design-Build-Finance (DBF) project to 
repair and/or replace 30 county-owned bridges in poor condition in Mercer County using accelerated 
bridge construction (ABC) techniques.  
 
PRELIMINARY FINANCIAL PLAN: 

 Total Estimated Project Cost:  $29,700,000 
 Projected Revenue: None Anticipated 
 Projected Term:  20 years 

 
SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
This Unsolicited Proposal is no longer under consideration. There was interest in pursuing among 
PennDOT District 1-0 and Mercer County. However, under current P3 Law, county governments are not 
authorized to enter into public-private transportation partnerships. County governments can transfer 
ownership to a general purpose authority (refer to Northampton County) for executing P3 agreements. 
 
During 2020, a legislative amendment to the P3 Law was entered for consideration, HB2065, proposed 
new language to the current P3 law to include authorizations for county governments and cities of first 
and second class as eligible to execute public-private transportation partnerships. 2020 legislative 
session closed without any further votes or action on HB2065 and thus expired. Presently, there are no 
new legislative proposals under consideration that would change eligibility language for county and city 
governments. Therefore, to complete high-level screening, Unsolicited Proposal 152 is not compliant 
with the law and a dismissal letter will be drafted to inform the proposer. 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
No recommendations at this time.  
 
P3 TRANSPORTATION BOARD ACTION: No action required. 
 
UPDATE/ACTION ITEMS:  

• Issued dismissal letter to Proposer (CD Maguire) dated June 2, 2021. 
 
 

  

PROJECT:   UP No. 152 – Mercer County Bridge Bundling Project  
BOUNDARY:   Mercer County, Pennsylvania 
 April 2019 submission 
 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
 
PROPOSED BY: Kegerreis Outdoor Advertising, LLC  
 
DESCRIPTION: 
Proposing to partner with PennDOT where PennDOT performs environmental testing of measure the 
ability of new billboard substrate material to reduce nitrous oxide emissions from billboards.  Subject 
billboards to receive the testing are located along I-81. The PennDOT funded research program would 
determine if there is an actual benefit offered by the new billboard material. 
 
PRELIMINARY FINANCIAL PLAN: 
 
 Total Estimated Project Cost:  $30,000 
 Projected Revenue:   None Anticipated 
 Projected Term:   Not identified 
  
The private entity is proposing a shared cost to implement the testing and erect the equipment.  Details of 
what is included in the estimated costs and how it is to be shared costs were not provided. 
 
SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening of the concept.  The proposal does incorporate a potential 
innovation in new material that reduces smog levels. 
 
The proposal does not involve a PennDOT owned asset, nor does it involve a transportation facility. The 
proposal did not delineate how costs are to be shared and the proposer does not have direct access to 
the testing or the expertise with the subject smog reducing material. 
 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal was designated for dismissal.  The proposal 
does not meet the criteria set forth in Title 74 Pa. C.S. Chapter 91. Specifically, §9102 Definitions: 
“transportation facility and “transportation project.” The proposal does not involve a PennDOT owned 
transportation asset or create a new one.   
 

 
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
 
UPDATE:   Issued dismissal letter to proposer (Kegerreis Advertising) dated November 23, 2020 
  

PROJECT:   UP No. 156 – Smog Sequestering Billboard Testing   
BOUNDARY:   District 8-0 
 July 2020 submission 
 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
PROPOSED BY: Livewire Digital  
 
DESCRIPTION: 
Install self-service kiosks throughout the state to be used by the public to renew vehicle registration. 
 
PRELIMINARY FINANCIAL PLAN: 
 
 Total Estimated Project Cost:  $25,000 
 Projected Revenue:   None Anticipated 
 Projected Term:   Not identified 
  
The proposal did not include a breakdown or provide details of the estimated costs. 
 
 
SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening of the proposal.  The proposal claims reduced staff, 
improved operation efficiency, and reduced customer wait time to be some of the benefits offered by 
self-serve kiosks. There was no objective information provided to support the proposed advantages.   
 
No specifics were provided on who furnishes the kiosks and how or where they would be installed. 
Maintenance of the kiosks and operating software were excluded from the proposal. Also, it appears to 
offer a service already provided by PennDOT.   
 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The proposal was designated for dismissal because the proposal does not address a PennDOT need. 
All over-the-counter vehicle registrations only available at PennDOT’s Riverfront Office Center; Driver’s 
License centers do not process motor vehicle transactions. Furthermore, vehicle registrations can be 
renewed from home online and residents print renewed registrations. 
 
  
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
 
UPDATE:   Issued dismissal letter to proposer (Livewire Digital) dated November 23, 2020. 
   
  

PROJECT:   UP No. 157 – Self Service Vehicle Registration Kiosks   
BOUNDARY:   Statewide 
 July 2020 submission 
 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
 
PROPOSED BY: Abel Construction / RETTEW  
 
DESCRIPTION: 
The applicant is proposing to use trenchless technology to rehabilitate stormwater pipes, arch culverts, and 
metal plate culverts that are positioned under operating roadways. The rehabilitation program includes the 
assessment of existing stormwater pipes and culverts, design of the repair, and construction.  
 
PRELIMINARY FINANCIAL PLAN: 
As presented, the structure of this project would be a Design-Build-Finance (D-B-F). 

 Total Estimated Project Cost:  $55,814,810 
 Projected Revenue:   None 
 Projected Term:   3 yr Design-Build; 20 yr financing 
 
There is no Operating or Maintenance component to the proposal. 
 
SUMMARY EVALUATION OF P3/ALTERNATIVE DELIVERY: 
The P3 Office performed an initial screening of the proposal. The trenchless technology would enable 
some pipes to be rehabilitated without impacting traffic and claims to extend the service life of those 
pipes up to 75 years. However, the proposal did not provide any supporting detail on the generated cost 
estimate; rehabilitated work on pipes would be selected after contract award, which raises concerns on 
how competitive bidding can be conducted. The proposed lining materials and installation techniques 
has limitations – pipes experiencing differential settlement cannot be successfully repaired using this 
method and the technique cannot address deteriorating manholes, which still require conventional 
construction contracts to fully rehabilitate a stormwater conveyance network. 
 
From a financial perspective, the proposal claims to conduct all work within 3 years but establishes a 
repayment structure over 20 years to return the capital invested plus interest but without any 
maintenance responsibility. Upon completing the work, PennDOT maintenance forces would be required 
to maintain the repaired lining systems beyond work or material defects covered under a warranty. The 
proposal involves only one repair method, applicable to a limited situation, and addresses only a piece 
of the stormwater system. Furthermore, the proposal does not offer further reduced risk in comparison 
to conventional pipe repair method or contract.  
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal will be designated for dismissal. The proposal 
does not meet the criteria set forth in Title 74 Pa. C.S. Chapter 91. Specifically, §9102 Definitions: 
“transportation project”, whereas the sponsor is proposing a program. Also, the proposal does not 
provide value or reduced risk beyond that of conventional delivery.  
 
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
UPDATE/ACTION ITEM:  Issued dismissal letter to proposer (Abel Construction) dated January 4, 
2021.  

PROJECT:   UP No. 158 – Rapid Stormwater Rehabilitation Program 
BOUNDARY:   District 6 
 July 2020 Submission 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
 
PROPOSED BY: FM Cibort d/b/a Busy Beez Marketing  
 
DESCRIPTION: 
The Developing Entity proposes to place their licensed message boards and advertising software on 
vacant private lands located adjacent to PennDOT highways for the purpose of promoting safe road 
awareness via safety themed messages broadcast on their message boards. 
 
PRELIMINARY FINANCIAL PLAN: 
 
 Total Estimated Project Cost:  $4,997,292 
 Projected Revenue:   30% of advertising 
 Projected Term:   99 years 
  
The Proposer is requesting PennDOT provide startup capital funds of $4,997,292.00 in return for a 
30% share of revenues earned through the sale of advertising on the message boards.  
 
SUMMARY EVALUATION OF P3/ALTERNATE DELIVERY: 
The P3 Office preformed an initial screening of the proposal.  It represents an innovative expanse of the 
existing PennDOT Safety Patrol Sponsorship and Advertising P3 Program and provides additional 
resources to promote roadway safety. 
 
However, unlike the Safety Patrol Program where the vehicles are PennDOT owned and operated 
transportation assets; this proposal requests PennDOT to supply startup capital for the BusyBeez 
Marketing owned signs and operations strategy. The requested capital would be in exchange for a 99-
year agreement for revenue sharing directing 30% to PennDOT. 
 
The proposal also calls for the message boards to be located on private property which presents 
numerous ownership and access issues. 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal was designated for dismissal.  The proposal 
does not meet the criteria set forth in Title 74 Pa. C.S. Chapter 91. Specifically, §9102 Definitions: 
“transportation facility and “transportation project.” The proposal does not involve a PennDOT owned 
transportation asset or create a new one.  
  
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
UPDATE:  Issued dismissal letter to proposer (FM Cibort) dated November 23, 2020. 

   

  
  

PROJECT:   UP No. 160 – “E-ZAdz” Safe Road Awareness Advertising   
BOUNDARY:   Statewide 
 July 2020 submission 
 
 



  UNSOLICITED PROPOSALS  |  CANDIDATE – DISMISSED  |  June 2021 

 
 
PROPOSED BY: Cessna Communications, Inc.  
 
DESCRIPTION: 
Provide PennDOT with promotional support of their P3 Office using radio promotions to be broadcast 
over six (6) radio stations located in Pennsylvania and operated by a Pennsylvania based company. 
 
PRELIMINARY FINANCIAL PLAN: 
 
 Total Estimated Project Cost:  $35,000 
 Projected Revenue:   None 
 Projected Term:   Yearly 
 
Proposer is seeking payment from PennDOT for 1 year of advertisements paid for by 
PennDOT on a quarterly basis. 
     
 
SUMMARY EVALUATION OF P3/ALTERNATE DELIVERY: 
The proposal is a request for advertising by PennDOT.  It does not address a particular need for 
PennDOT and it does not benefit an existing facility. 
 
 
P3 STEERING COMMITTEE RECOMMENDATION: 
The P3 Steering Committee is advised that the proposal was designated for dismissal.  The proposal 
does not meet the criteria set forth in Title 74 Pa. C.S. Chapter 91. Specifically, §9102 Definitions: 
“transportation facility and “transportation project.” The proposal does not involve a PennDOT owned 
transportation asset or create a new one.  
  
 
P3 TRANSPORTATION BOARD ACTION: No action needed. 
 
UPDATE:  Issued dismissal letter to proposer (Cessna Communications) dated June 2, 2021. 

PROJECT:   UP No. 163 – Keeping Pennsylvania Moving 
BOUNDARY:   Bedford, Blair, Huntingdon, Somerset, & Fulton Counties 
 (Southwestern PA Planning) 
 April 2021 submission 
 
 



 PennDOT P3 Board | Members and P3 Office Contacts 

P3 BOARD MEMBERS: 

Name:  

Yassmin Gramian, P.E., Chair 

Honorable Michael Carroll  

Geoffrey Clarke 

Gregory Davis 

Ronald Drnevich 

Honorable Timothy Murphy 

Jen Swails 

Member Appointment (as per Act 88): 

Secretary of Transportation           

House Minority Leader appointee 

Senate Minority Leader appointee 

Office of the Governor appointee   

House Majority Leader appointee 

Senate Majority Leader appointee 

Secretary of the Budget 

P3 OFFICE CONTACTS: 

Name: PennDOT Position: Phone: Email: 

Larry S. Shifflet Deputy Secretary for Planning 717.787.3154 lashifflet@pa.gov 

Michael Bonini Director, P3 Office 717.772.4664 mbonini@pa.gov 

Joseph Gurinko Deputy Director, P3 Office 717.705.4235 jgurinko@pa.gov 

James Nicastro Project Manager, P3 Office 717.934.4206 janicastro@pa.gov 

Madelyn Vergos Executive Secretary,  
Office of the Deputy Secretary 

717.787.3154 mvergos@pa.gov 
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