



NEXT STEPS

The project team recommends moving forward with the diverging diamond interchange option. Following this meeting, PennDOT will make a final decision. The selected option will move forward through the remainder of preliminary design, final design, right-of-way, utility clearance, and construction. Please note that the dates shown below are subject to change based on funding availability and receiving design and permitting approvals.

